
State of California Department of Transportation Page 1
12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

01-DN-101-5.1/5.6

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-25.5/27.4

01-DN-101-39.8/39.8

Fed Aid

HB4N

HA21

20.20 

201130

HA23

HA42

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF THE 

ROUTE 101 & EHLERS WAY INTERSECTION

IN DEL NORTE COUNTY NEAR KLAMATH AT 

PANTHER CREEK BRIDGE #01-0025 AND AT 

HUNTER CREEK BRIDGE #01-0003

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD  

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.2 MILE NORTH OF CUSHING 

CREEK VIADUCT #01-0076

IN DEL NORTE COUNTY IN AND NEAR  

CRESCENT CITY FROM 0.2 MILE SOUTH OF 

ELK VALLEY ROAD TO 0.2 MILE NORTH OF 

WILSON AVENUE & BURTCHE

IN DEL NORTE COUNTY NEAR SMITH RIVER 

AT DOMINIE CREEK

Description 

EXTEND LEFT TURN POCKET

REPLACE BRIDGE

ROADWAY STABILIZATION AND RETAINING 

WALL R

PERMANENT RESTORATION @ CUSHING

CRESCENT CITY ADA

FISH PASSAGE MITIGATION

Type Of Work

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

G R SUNDBERG, INC.

MCCULLOUGH CONSTRUCTION INC

S.T. RHOADES CONSTRUCTION, 

INC.

MCCULLOUGH CONSTRUCTION INC

Contractor

SANTA ROSA CA 95407

BENICIA CA 94510

ARCATA, CA 95521

ARCATA CA 95521

REDDING CA 96002

ARCATA CA 95521

(707)443-6371

(925)372-8000

(707)825-6565

(707)825-1014

(530)223-9322

(707)825-1014

DUNNE, RYAN

SANDERS, KAREN

AARON VALLEY

KAREN SANDERS

KAREN SANDERS

Resident
Engineer

 

(707)496-5581

(707)498-4009

(707)815-5620

(707)498-4009

(707)498-4009

 $1,133,133

 $19,510,110

 $11,985,000

 $8,285,658

 $6,392,368

 $4,677,632

Bid + CCOs

 $0

 $8,743,596

 $11,984,109

 $705,043

 $3,849,133

 $4,691,850

Comp To  date

 $0

 $536,673

 $0

 $605,033

 $49,269

 $3,002

This Month

08/01/21

04/21/20

02/16/16

07/15/21

12/08/20

05/28/20

Awarded

09/14/21

05/08/20

05/04/16

08/05/21

12/29/20

06/18/20

Approved

09/09/22

04/09/21

08/31/22

03/15/22

08/22/22

Est Comp

 0%

 58%

 100%

 11%

 65%

 100%

%Time

 0%

 45%

 100%

 9%

 59%

 98%

% Work 

 

 

OVER RUN

SUSPENDED

SUSPENDED

SUSPENDED

Message

01-0F2404

01-0B0904

01-0G1004

01-0G2104

01-0C6604

01-0F3104

Contract 

  

  

  

ACNH-Q101-(392)E

ACNH-Q101-(382)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1000 APOLLO WAY #100

3701 MALLARD DRIVE;

5211 BOYD ROAD

57 ALDERGROVE RD;

8585 COMMERCIAL WAY;

57 ALDERGROVE RD;

5065 BOYD RD SUITE H

207 PRICE MALL

207 PROCE MALL

207 PROCE MALL

207 PRCE MALL

ARCATA CA 95521

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

01-DN-101-39.8/46.4

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-999-/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER 

FROM 0.2 MILE NORTH OF ROWDY CREEK 

BRIDGE TO THE OREGON STATE LINE

IN DEL NORTE COUNTY ABOUT 8 MILES 

SOUTH OFCRESCENT CITY FROM 0.2 MILE 

SOUTH OF LAGOON CR. CO PK TO BEG 

PASSING LANE LT. DIR'S EMER

IN DEL NORTE COUNTY ABOUT 10 MILES 

SOUTH OF CRESCENT CITY FROM 1.3 MILES

TO 1.9 MILES NORTH OF RUDISILL ROAD 

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY FROM 0.3 MILE NORTH OF ELK  

VALLEY CROSS ROAD TO 0.2 MILE SOUTH 

OF WALKER ROAD

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

0.3 MILE NORTH OF MYRTLE CREEK BRIDGE

TO 0.1 MILE SOUTH OF OREGON STATE 

LINE

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS

Description 

MICRO-SURFACING

SLIDE REPAIR

ROADWAY STABILIZATION & RETAINING 

WALL REP

REHAB CULVERTS

REHAB BRIDGE DECKS

Type Of Work

INTERMOUNTAIN SLURRY SEAL, 

INC.

GR SUNDBERG INC.

STEWART ENGINEERING, INC.

FORD LOGGING DBA PACIFIC 

EARTHSCAPE

GR SUNDBERG INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

RENO NV 89502

ARCATA, CA 95521

REDDING, CA 96099

MCKINLEYVILLE CA 95519

ARCATA CA 95521

TEMPE AZ 85282

(775)358-1355

 

 

(707)840-9442

(707)825-6565

(602)437-1711

MALMBERG CLAYTON

VALLEY, AARON

VALLEY, AARON

JESS CLIFTON

VALLEY AARON

CLAYTON MALMBERG

Resident
Engineer

(707)496-5581

(707)498-4009

(707)815-5620

(707)498-3047

(707)498-4009

(707)498-3047

 $673,673

 $19,085,000

 $13,985,000

 $2,313,719

 $1,292,179

 $1,818,005

Bid + CCOs

 $276,620

 $13,744,237

 $3,879,003

 $59,791

 $490,263

 $1,371,821

Comp To  date

 $7,914

 $0

 $0

 $0

 $0

 $0

This Month

06/03/21

02/17/21

06/21/21

08/03/21

08/03/20

05/27/21

Awarded

06/22/21

04/05/21

07/21/21

08/26/21

08/20/20

06/18/21

Approved

01/04/22

02/03/22

05/01/22

08/24/22

05/19/22

12/22/21

Est Comp

 73%

 50%

 32%

 3%

 35%

 66%

%Time

 41%

 72%

 28%

 3%

 38%

 76%

% Work 

 

 

 

 

 

 

Message

01-0K4704

01-0L0404

01-0L2304

01-488024

01-488014

01-0J8604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1120 TERMINAL WAY;

5211 BOYD RD

PO BOX 990010

1225 CENTRAL AVENUE #11;

5211 BOYD ROAD;

1310 W 23RD STREET

207 PROCE MAL SUITE 

100

270 PRICE MALL

207 PRICE MALL

207 PRICE MALL, STE-

100

207 PRICE MALL

207 PROCE MALL SUITE 

100

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

01-HUM-36-10.5/10.8

01-HUM-36-17.9/23.9

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

01-HUM-96-22.9/0

Fed Aid

HB1

HA21

20.20 

201130

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR CARLOTTA FROM

RIVERSIDE PARK ROAD TO 0.4 MI EAST OF

RIVERSIDE PARK ROAD

IN HUMBOLDT AND LAKE COUNTIES AT 

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY AT AND NEAR 

DINSMORE FROM VAN DUZEN RIVER BRIDGE 

TO TRINITY COUNTY LINE

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE 

FROM 1.2 MILE EAST OF MCCLELLAN 

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

ROCK CHUTE VIADUCT TO KLAMATH RIVER 

BRIDGE

IN HUMBOLDT COUNTY IN WEITCHPEC AT 

PEARSON LANE

Description 

HORIZONTAL & VERTICAL CURVE

FOUR BRIDGES DECK PRESERVATION

OVERLAY

STORM DAMAGE REPAIR

MAINTENANCE CAP SEAL

CONSTRUCT FENCE

Type Of Work

GR SUNDBERG INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

AMERICAN PAVEMENT SYSTEMS, 

INC.

MERCER-FRASER COMPANY

Contractor

ARCATA CA 95521

BENICIA CA 94510

EUREKA CA 95501

BENICIA, CA 94510

MODESTO CA 95354

EUREKA CA 95501

(707)825-6565

(707)746-8028

(707)443-6371

 

(209)522-2277

(707)443-6371

MORGAN-MARBET, TAI-

AQUA

JOAQUIN RODRIGUEZ

KING, ROBERT

NATHANIEL STEEN

NATHANIEL STEEN

Resident
Engineer

 

(707)834-0219

(707)725-1020

(707)725-7190

(707)498-2122

(707)498-2122

 $2,091,701

 $1,690,420

 $2,078,078

 $21,185,000

 $1,455,893

 $1,174,652

Bid + CCOs

 $0

 $1,459,026

 $0

 $15,966,151

 $201,738

 $1,103,949

Comp To  date

 $0

 $41,097

 $0

 $56,611

 $0

 $9,750

This Month

09/09/21

06/30/21

06/04/21

08/03/18

05/14/21

04/20/20

Awarded

09/24/21

07/22/21

06/29/21

10/31/18

06/14/21

05/08/20

Approved

01/06/22

01/31/22

12/31/21

12/31/21

12/24/21

Est Comp

 0%

 93%

 0%

 67%

 10%

 94%

%Time

 0%

 88%

 0%

 75%

 14%

 93%

% Work 

 

 

 

 

 

 

Message

01-0F1604

01-0F5004

01-0K5704

01-0J1704

01-0K4304

01-0F0804

Contract 

HSST-P036-(119)E

  

  

  

  

HSST-P096-(062)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD;

2990 BAY VISTA COURT, SUITE D

77 2ND ST

3701 MALLARD DRIVE

1012 11TH STREET;

77 2ND AVE

1487 SANDY PRAIRIE 

CT. SUITE E

1487 SANDY PRAIRIE CT

STE E

1487 SANDY PRAIRIE 

COURT STE. E

5056 BOYD RD

5065 BOYD RD

FORTUNA, CA 95540

FORTUNA CA 95501

FORTUNA, CA 95501

ARCATA CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

01-HUM-101-17.9/87.8

01-HUM-101-27.7/27.7

01-HUM-101-69.8/75.2

01-HUM-101-75.1/77.4

01-HUM-101-78.0/79.8

01-HUM-101-80.1/84.3

Fed Aid

HA21

HA22

HB1

HB4N

Pgm Code

IN HUMBOLDT COUNTY AT SOUTH FORK EEL 

RIVER BR & SEP #04-0065 & AT ARCATA 

OVERHEAD #040-0079R

IN HUMBOLDT COUNTY NEAR MYERS FLAT AT

SOUTH FORK EEL RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR EUREKA FROM 

0.8 MILE SOUTH OF TOMPKINS HILL  ROAD

OH TO 0.4 MILE NORTH OF  HERRICK 

AVENUE OC

IN HUMBOLDT COUNTY IN EUREKA FROM 0.4

MILE NORTH OF THE HERRICK AVENUE 

OVERCROSSING TO 0.1 MILE  SOUTH OF 

14TH STREET

IN HUMBOLDT COUNTY IN EUREKA ON 4TH 

STREET FROM BROADWAY AND 5TH STREET 

TO EUREKA SLOUGH BRIDGE

IN HUMBOLDT COUNTY NEAR EUREKA FROM 

0.3 MILES SOUTH OF COLE AVENUE TO 0.4

MILE NORTH OF THE BAYSIDE CUTOFF

Description 

STRENGTHEN 2 BRIDGES

BRIDGE SEISMIC RETROFIT

ROADWAY REHAB

ADA CURB RETURNS/RAMPS UPGRADES

SAFETY IMPROVEMENTS AND CAPM

ACCELERATION/DECELERATION LANES

Type Of Work

FREYSSINET INC

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

GR SUNDBERG INC.

MERCER-FRASER COMPANY

Contractor

STERLING VA 20166

FORTUNA, CA 95502

EUREKA CA 95501

CONCORD CA 94520

ARCATA CA 95521

EUREKA CA 95501

(703)378-2500

(707)443-6371

(707)443-6371

(925)766-7014

(707)825-6565

(707)443-6371

JOAQUIN RODRIGUEZ

JOAQUIN RODRIGUEZ

BRIAN FINCK

BRIAN FINCK

NATHANIEL STEEN/DAWN 

FRIEND

Resident
Engineer

(707)621-0000

 

(707)621-0000

(707)498-3489

(707)498-3489

(707)498-2122

 $9,137,280

 $6,228,410

 $16,830,409

 $3,748,288

 $8,776,950

 $6,569,076

Bid + CCOs

 $5,323,380

 $0

 $16,502,191

 $3,532,106

 $8,561,907

 $6,415,943

Comp To  date

 $485,193

 $0

 $96,218

 $61,456

 $5,246

 $0

This Month

01/21/20

10/14/21

11/09/20

11/16/20

12/12/19

01/08/20

Awarded

02/19/20

11/12/21

12/02/20

12/09/20

12/24/19

02/06/20

Approved

02/23/22

12/30/21

04/01/22

03/02/22

01/19/22

Est Comp

 66%

 0%

 92%

 42%

 100%

 100%

%Time

 58%

 0%

 97%

 86%

 93%

 94%

% Work 

 

 

 

 

 

OVER RUN

Message

01-0E7704

01-0A1104

01-0C5704

01-0B6204

01-0E68U4

01-0F2204

Contract 

ACNH-Q101-(360)E

  

ACNH-Q101-(386)E

ACNH-Q101-(384)E

HSNH-Q101-(361)E

ACNH-Q101-(368)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

44880 FALCON PLACE, SUITE 100

200 DINSMORE DR

77 2ND ST

1647 WILLOW PASS RD #150;

5211 BOYD ROAD

77 2ND ST

1487 SANDY PRAIRIE 

COURT STE.E

1487 SANDY PRAIRIE 

COURT STE.E

5065 BOYD RD

5065 BOYD RD

5065 BOYD ROAD

FORTUNA CA 95501

FORTUNA CA 95501

ARCATA CA 95521

ARCATA,CA 95521

ARCATA CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

01-HUM-101-84.4/84.8

01-HUM-101-87.8/90.1

01-HUM-101-88.3/88.3

01-HUM-101-350.0/137

01-HUM-101-595.0/0

01-HUM-255-6.0/7.6

Fed Aid

HA21

HB1

20.20 

201130

20.80 

524000

Pgm Code

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

JACOBY CREEK BRIDGE TO GANNON SLOUGH 

BRIDGE

IN HUMBOLDT COUNTY IN AND NEAR ARCATA

FROM ARCATA OVERHEAD TO ROUTE 200/101

SEPARATION

IN HUMBOLDT COUNTY IN ARCATA AT  

299/101 SEPARATION

IN HUMBOLDT COUNTY ABOUT 15 MILES 

NORTH OFORICK AT 1.0 MILE SOUTH OF 

NORTHBOUND OFFRAMP NEWTON B DRURY 

PARKWAY DIR'S EMERGENCY F.A

IN FORTUNA MAINTENANCE STATION AND 

SOME ELECTRICAL SYSTEM REHABILITATION

AT THE LEGGETT MAINTENANCE STATION.  

DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

PACHACO LN TO V ST

Description 

REPLACE JACOBY CREEK BRIDGE LT,

OVERLAY

CURVE IMPROVEMENT

PROVIDE TRAFFIC CONTROL, REPAIR 

SLIPOUT

REPAIR TO PREVENT FURTHER POWER 

OUTAGES

COMBINED ENVIRONMENTAL MITIGATION

Type Of Work

GOLDEN STATE BRIDGE, INC.

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

ROBERT J. FRANK CONSTRUCTION, 

INC.

MOUNTAINSIDE CONSTRUCTION

STEELHEAD CONSTRUCTORS JV

Contractor

BENICIA CA 94510

EUREKA CA 95501

EUREKA CA 95501

REDDING, CA 96003

REDDING, CA 96003

REDDING CA 96003

(925)372-8000

(707)443-6371

(707)443-6371

 

 

(530)226-6400

NATHANIEL 

STEEN/OE:DAWN FRIEND

BRIAN WINTER

BRIAN WINTER

CLIFTON, JESS

RODRIGUEZ, JOAQUIN

NATHANIEL STEEN

Resident
Engineer

(707)498-2122

(707)834-1151

(707)834-1151

(707)498-3047

(707)725-1020

(707)498-2122

 $8,332,405

 $4,600,491

 $2,981,354

 $510,000

 $245,000

 $3,005,777

Bid + CCOs

 $6,811,194

 $3,592,277

 $2,236,978

 $0

 $253,358

 $2,514,332

Comp To  date

 $500

 $219,046

 $167,811

 $0

 $0

 $80,261

This Month

01/29/20

06/19/20

06/09/20

11/04/21

02/21/20

07/01/20

Awarded

02/13/20

07/23/20

07/10/20

11/22/21

05/03/20

07/23/20

Approved

01/06/22

12/24/21

01/21/25

11/22/22

02/02/21

01/21/25

Est Comp

 92%

 94%

 29%

 0%

 100%

 11%

%Time

 81%

 78%

 74%

 0%

 100%

 83%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

01-0E0004

01-0J5104

01-0E6504

01-0L6904

01-0K4204

01-3660U4

Contract 

  

ACST-Q101-(374)E

HSNH-X023-(042)E

  

  

ACST-P255-(011)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

77 2ND ST

77 2ND AVE

2806 TARMAC ROAD

13884 SHANGRILA DRIVE

2940 INNSBRUCK DR

5065 BOYD RD

5065 BOYD RD

5065 BOYD RD

207 PRICE MALL SUITE 

100

1487 SANDY PRAIRIE 

COURT STE. E

5065 BOYD ROAD

ARACTA CA 95521

ARCTATA CA 95521

ARCATA CA 95521

CRESCENT CITY, CA 95531

FORTUNA, CA 95501

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

01-HUM-299-1.8/1.8

01-HUM-299-8.5/9

01-HUM-299-20.5/30.2

01-HUM-299-30.7/37.7

01-HUM-299-38.9/39.5

01-HUM-999-/0

Fed Aid

20.20 

201130

HB1

HB1

HB1

HA21

Pgm Code

IN HUMBOLDT COUNTY NEAR ARCATA AT 

ROUTE 200/299 SEPARATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM 1.3 TO 2.8 MILES EAST OF BUCKLEY

ROAD DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 1.5 MILES EAST OF BAIR

ROAD TO 0.4 MILE WEST OF CEDAR CREEK 

ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

FROM 0.1 MILE EAST OF CEDAR CREEK RD 

(7L100) TO 1.1 MILES WEST OF ROUTE 96

IN HUMBOLDT COUNTY AT WILLOW CREEK 

FROM 0.1 MI WEST OF WILLOW RD TO 

PANTHER ROAD

IN HUMBOLDT COUNTY ON ROUTES 96 & 101

AT VARIOUS LOCATIONS

Description 

PERMIT REQUIREMENTS FOR BRIDGES

REPAIR SINK

WIDEN SHOULDERS & INSTALL RUMBLE

WIDEN SHOULDERS & INSTALL RUMBLE

WIDEN SHOULDERS

BRIDGE SEISMIC RETROFIT

Type Of Work

STEELHEAD CONSTRUCTORS JV

G. R. SUNDBERG, INC.

MCCULLOUGH CONSTRUCTION INC

MERCER-FRASER COMPANY

R. BROWN CONSTRUCTION COMPANY,

INC.

STEELHEAD CONSTRUCTORS JV

Contractor

REDDING CA 96003

ARCATA, CA 95521

ARCATA CA 95521

EUREKA CA 95501

WILLOW CREEK CA 95573

REDDING, CA 96003

(530)226-6400

 

(707)825-1014

(707)443-6371

(530)629-3702

(530)226-6400

WINTER, BRIAN

STEEN, NATHANIEL

NATHANIEL STEEN/DAWN 

FRIEND

BRIAN WINTER

BRIAN FINCK/OE DAWN 

FRIEND

WINTER, BRIAN

Resident
Engineer

(707)834-2122

(707)498-2122

(707)498-2172

(707)834-1151

(707)498-3489

(707)834-1151

 $3,395,401

 $2,985,000

 $7,117,597

 $10,883,629

 $2,936,248

 $2,243,878

Bid + CCOs

 $5,000

 $2,612,064

 $4,440,145

 $6,436,296

 $2,881,126

 $1,978,688

Comp To  date

 $0

 $0

 $7,851

 $823,100

 $2,880

 $44,892

This Month

09/02/20

05/03/19

08/20/20

11/19/20

11/19/20

06/19/20

Awarded

10/02/20

06/12/19

09/11/20

12/09/20

12/09/20

07/10/20

Approved

01/27/22

07/08/22

02/03/22

04/28/22

10/06/22

12/29/21

Est Comp

 0%

 32%

 84%

 61%

 100%

 98%

%Time

 0%

 88%

 60%

 59%

 94%

 87%

% Work 

SUSPENDED

 

 

SUSPENDED

OVER RUN

 

Message

01-0F5304

01-0J8004

01-0F4604

01-0F4704

01-0F6804

01-0A1204

Contract 

  

  

HSST-P299-(208)E

HSST-P299-(209)E

HSST-P299-(210)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2940 INNSBRUCK DR

5211 BOYD RD.

57 ALDERGROVE RD;

77 2ND ST

18 CHINA CREEK RD

2940 INNSBRUCK DR

5065 BOYD RD.

5065 BOYD ROAD

5065 BOYD RD

5065 BOYD RD

5065 BOYD RD

5065 BOYD RD SUITE H

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA CA 95521

ARCATA CA 95521

ARCATA CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

01-LAK-20-.7/5.2

01-LAK-20-5.1/6.3

01-LAK-20-26.6/26.6

01-LAK-20-/0

01-LAK-29-12.7/14.5

01-LAK-29-28.5/31.6

Fed Aid

HB1

Pgm Code

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.1 MI WEST OF BLUE LAKES RD TO  0.4 

MI WEST OF WITTER SPRINGS RD & FROM 

0.1 MI EAST OF BACHEL

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.4 MILE WEST OF WITTER SPRINGS  ROAD

TO 0.4 MILE EAST OF BACHELOR CREEK 

BRIDGE

IN LAKE COUNTY NEAR CLEAR LAKE OAKS 

AT BERYL WAY

IN LAKE AND MENDOCINO COUNTIES ON 

VARIOUS ROUTES AND AT VARIOUS 

LOCATIONS

IN LAKE COUNTY NEAR LOWER LAKE FROM 

0.8 MILE NORTH OF SPRUCE GROVE RD- 

SOUTH TO 0.4 MILE SOUTH OF HOFACKER 

LANE

IN LAKE COUNTY NEAR KELSEYVILLE ON 

RTE 29 FROM 0.6 MI TO 3.7 MILES  

NORTH OF RTE 281 AND ON RTE 175  FROM

SO JCT RTE 29 TO 0.3 MI 

Description 

COMBINED SAFETY AND BRIDGE REHAB

INSTALL GUARDRAIL

TRANSPORTATION MANAGEMENT SYSTEMS

WIDEN SHOULDER

CONSTRUCT EXPRESSWAY

Type Of Work

GHILOTTI CONSTRUCTION CO.

O.C. JONES & SONS, INC.

HIGHWAY SPECIALTY COMPANY INC

WEST COAST CONTRACTORS

GHILOTTI CONSTRUCTION CO.

O.C. JONES & SONS, INC.

Contractor

SANTA ROSA CA 95407

BERKELEY CA 94710

REDDING CA 96001

COOS BAY OR 97420

SANTA ROSA CA 95407

BERKELEY CA 94710

(707)585-1221

(510)526-3424

(530)949-5631

(541)267-7689

(707)585-1221

(510)526-3424

DAN KRAFT

KATHERINE PERRIN

DAN KRAFT

KRAFT, DAN

Resident
Engineer

(707)994-5074

(707)496-5840

 

 

(707)994-5074

(530)713-7864

 $4,399,577

 $8,413,073

 $699,998

 $3,248,923

 $9,890,679

 $55,772,492

Bid + CCOs

 $4,158,599

 $6,771,030

 $0

 $0

 $9,886,091

 $38,678,128

Comp To  date

 $186,267

 $34,490

 $0

 $0

 $432,138

 $213,873

This Month

06/16/21

11/19/20

11/17/21

09/24/21

07/07/20

11/07/19

Awarded

07/08/21

12/09/20

12/21/21

11/02/21

07/23/20

12/02/19

Approved

12/20/21

01/03/22

12/21/21

04/20/22

Est Comp

 79%

 90%

 0%

 0%

 27%

 74%

%Time

 99%

 79%

 0%

 0%

 97%

 69%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-0K4804

01-0G33U4

01-0G5504

01-0E83U4

01-0E7204

01-2982U4

Contract 

  

HSNH-P020-(193)E

HSST-P020-(199)E

  

HSST-P029-(150)E

ACNH-P029-(148)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVE;

1520 FOURTH STREET;

6591 EASTSIDE ROAD;

61050 HIGHWAY 101;

246 GHILOTTI AVE;

1520 FOURTH STREET;

446 GHILOTTI AVE

6301 N STATE STREET

15513 40TH AVENUE

15513 40TH AVE

LOWER LAKE CA 95457

REDWOOD VALLEY, CA 95470

CLEARLAKE CA 95422

CLEARLAKE, CA 95422

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

01-LAK-29-50.8/0

01-LAK-999-/0

01-MEN-20-16.8/17.2

01-MEN-101-3.7/5.3

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

Fed Aid

HA23

20.20 

201130

HA26

Pgm Code

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.5 MILES WEST OF ROAD 200A TO 

0.1 MILES WEST OF ROAD 200A

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103 

TO 0.6 MI NORTH OF PIETA CR BRIDGE 

#10-83

IN MENDOCINO COUNTY FROM 0.9 MILE 

NORTH OF COMMISKI ROAD TO 0.1 MILE 

NORTH OF PIETA CREEK BRIDGE DIR'S 

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

AT MOSS COVE ROADSIDE REST AREA 

(SRRA); ALSO AT IRVINE LODGE SRRA & 

EMPIRE CAMP SRRA

Description 

BRIDGE RAIL & UPGRADE

REHAB BRIDGE DECKS

CURVE IMPROVEMENT AND SHOULDER

REPAIR SLIDES

SLIDE REPAIR

REHAB SAFETY ROADSIDE REST AREA

Type Of Work

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

GRANITE CONSTRUCTION COMPANY

O.C. JONES & SONS, INC

GHILOTTI CONSTRUCTION 

COMPANY,INC.

MERCER-FRASER COMPANY

Contractor

UKIAH CA 95482

SACRAMENTO CA 95834

UKIAH CA 95482

BERKELEY CA 94710

SANTA ROSA, CA 95407

EUREKA CA 95502

(707)467-4100

(916)283-9950

(707)467-4100

(510)526-3424

 

(707)443-6371

DAN KRAFT

STEVE TISELL

MOSALLAI, 

MOJTABA/OE:VICKI H.

KRAFT, DAN

ANDERSON, MICHAEL

MOSALLAI, MOJTABA

Resident
Engineer

(530)713-7864

(707)815-4657

(707)498-5816

(530)713-7864

(707)354-1072

(707)498-5816

 $8,826,315

 $2,622,621

 $2,794,575

 $18,388,121

 $9,985,000

 $8,875,838

Bid + CCOs

 $4,099

 $571,334

 $2,680,391

 $18,221,067

 $1,847,163

 $5,668,188

Comp To  date

 $1,849

 $0

 $0

 $351,236

 $0

 $192,431

This Month

09/20/21

05/27/21

10/08/19

10/13/16

08/24/21

12/16/20

Awarded

10/19/21

06/18/21

10/24/19

11/03/16

09/12/21

01/14/21

Approved

07/21/23

01/25/22

11/23/21

01/05/22

08/12/22

05/20/22

Est Comp

 0%

 12%

 97%

 97%

 32%

 65%

%Time

 0%

 22%

 97%

 97%

 18%

 64%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-0E0814

01-0J8804

01-0E8604

01-0B5004

01-0L4204

01-0C4504

Contract 

  

  

ACST-P020-(190)E

NHER-19C7-(004)E

  

CNHG-Q101-(387)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET;

4600 NORTHGATE BLVD, SUITE 10

1324 S. STATE STREET;

1520 FOURTH STREET

246 GHILOTTI AVENUE

PO BOX 1006

PO BOX-457

2617 E HWY 20

998 HEARST ROAD

PO BOX 457

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

LOWER LAKE CA 95457

NICE, CA 95464

WILLITS, CA 95490

LOWER LAKE, CA 95457

WILLITS, CA 95490

WILLITS CA 95490

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

01-MEN-101-380.0/40

01-MEN-162-11.5/11.8

01-MEN-271-2.9/18.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20 

201130

HA23

HM

20.20 

201130

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.4 MILES SOUTH TO 0.6 MILE NORTH OF 

RIDGEWOOD RANCH ROAD. DIR'S EMERGENCY

L.B.

IN MENDOCINO NEAR DOS RIOS FROM 1.4 

TO 1.7 MILES EAST OF RODEO CREEK BR 

#10-237

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 271 FROM 2.9  

MILES NORTH OF CUMMINGS/101 

SEPARATION TO 1.2 MILES SOUTH OF THE 

P

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS

IN MENDOCINO COUNTY ON RT 101 FROM 

TRUCK PASSING LANE RT TO 0.4 MILE 

NORTH OF END TRUCK PASSING LANE RT & 

ON RT 271 FROM 3.5DIR'S 

IN LAKE, MENDOCINO, HUMBOLDT AND DEL 

NORTE COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE CULVERT AND RESTORE ROADWAY

STABILIZE ROADWAY

REHAB/REPLACE CULVERTS

REHAB BRIDGE DECKS

SLOPE STABILIZATION & RECONSTRUCT 

ROADWAY

REPLACE CURVE WARNING SIGNS

Type Of Work

ARGONAUT CONSTRUCTORS

MERCER-FRASER COMPANY

R. BROWN CONSTRUCTION COMPANY,

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

STEELHEAD CONSTRUCTIONS, INC.

MERCER-FRASER COMPANY

Contractor

SANTA ROSA, CA 95407

FORTUNA CA 95502

WILLOW CREEK CA 95573

TEMPE AZ 85282

PALO CEDRO, CA 96073

EUREKA CA 95501

 

(707)443-6371

(530)629-3702

(602)437-1711

 

(707)443-6371

ANDERSON, MICHAEL

ANDERSON, MICHAEL

SEYOUM, KASSAYE

MOSALLAI, MOJTABA

Resident
Engineer

(707)354-1072

 

 

(707)354-1072

(707)485-1010

(707)498-5816

 $2,485,000

 $20,065,915

 $435,286

 $2,480,633

 $5,985,000

 $1,390,575

Bid + CCOs

 $993,656

 $0

 $0

 $1,635,834

 $5,401,364

 $1,367,264

Comp To  date

 $0

 $0

 $0

 $264,256

 $0

 $0

This Month

08/02/21

11/08/21

11/08/21

05/14/21

03/31/17

07/09/20

Awarded

08/18/21

11/30/21

12/07/21

06/18/21

05/25/17

08/07/20

Approved

12/31/21

01/26/22

05/04/21

11/22/21

Est Comp

 100%

 0%

 0%

 51%

 100%

 100%

%Time

 40%

 0%

 0%

 66%

 90%

 100%

% Work 

OVER RUN

 

 

 

OVER RUN

COMPLETED

Message

01-0L4004

01-0B5304

01-0J4804

01-0J8704

01-0H1204

01-0G0504

Contract 

  

STER-19FF-(004)E

  

  

  

HSST-000C-(520)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

360 SUTTON PLACE

200 DINSMORE DR

18 CHINA CREEK ROAD

1310 W. 23RD STREET;

PO BOX 997

77 2ND ST

21340 BAECHTEL ROAD

21340 BAECHTEL RAOD

6301 NORTH STATE 

STREET

21340 BAECHTEK ROAD

WILLITS, CA 95490

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

WILLITS ,CA 95490

Accepted

11/22/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

01District

 $4,980,340 $240,507,522 $388,114,032

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

02District

02-LAS-36-6.0/14.6

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

02-LAS-395-900.0/0

02-PLU-70-.4/29.7

02-PLU-70-4.0/45

Fed Aid

20.20 

201130

Pgm Code

IN LASSEN COUNTY NEAR WESTWOOD FROM 

1.3 MILES WEST OF GOODRICH CREEK 

BRIDGE TO 1.0 MILE WEST OF WILLARD 

CREEK ROAD

IN LAS AND MOD COUNTIES ON RTE 139 AT

0.1 MI N OF LAS COUNTY LINE AND ON 

RTE 299 AT VAR LOC FROM 0.4 MI W OF 

BOYD HILL LOOKOUT RD 

IN LASSEN COUNTY ABOUT 11 MILES  EAST

OF BIEBER AT ADIN MAINTENANCE 

STATION.

IN LASSEN AND SIERA COUNTIES NEAR 

HALLELUJAH JUNCTION FROM NEVADA  

STATE LINE TO 0.7 NORTH OF SCOTT 

ROAD.

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM 0.4 MILE EAST OF  BUTTE COUNTY 

LINE TO 3.3 MILES WEST OF ROUTE 89.

IN PLUMAS COUNTY NEAR PULGA FROM ROCK

CREEK POWERHOUSE OVERCROSSING TO 

FAIRGROUNDS ROAD. DIR'S EMERGENCY 

L.B.

Description 

REHABILITATE ROADWAY AND REPLACE

ROADWAY REHABILITATION

REHABILITATE MAINTENANCE STATION

DRAINAGE REHABILITATION

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

Type Of Work

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

WALSH CONSTRUCTION COMPANY II,

LLC

HORIZON DESIGN INTERNATIONAL 

LLC DBA HORIZON STEEL & 

IRONWORKS

STIMPEL-WIEBELHAUS ASSOCIATES,

INC.

J. F. SHEA CONSTRUCTION, INC.

Contractor

BURNEY CA 96013

BURNEY CA 96013

CONCORD CA 94520

BEVERLY HILLS CA 90211

REDDING CA 96002

REDDING, CA 96049

(530)335-5501

(530)335-5501

(925)627-1700

(323)848-4488

(530)223-6605

 

JOHN YOLTON

MIKE ZDENEK

MIKE ZDENEK

JOHN YOLTON

YOLTON, JOHN

Resident
Engineer

(530)864-9033

(530)229-0559

(530)229-0559

 

(530)864-9033

(530)864-9033

 $32,353,457

 $16,521,539

 $13,791,837

 $888,958

 $2,268,706

 $11,485,000

Bid + CCOs

 $26,431,495

 $15,924,909

 $13,721,491

 $0

 $1,447,172

 $5,964,236

Comp To  date

 $255,202

 $0

 $17,212

 $0

 $127,855

 $0

This Month

05/08/20

07/28/20

12/04/19

06/01/21

12/08/20

07/26/21

Awarded

06/03/20

08/13/20

12/31/19

06/29/21

12/29/20

08/30/21

Approved

04/08/22

01/05/22

12/24/21

01/04/22

08/11/22

Est Comp

 68%

 83%

 99%

 0%

 84%

 37%

%Time

 80%

 95%

 99%

 0%

 64%

 52%

% Work 

 

 

 

 

SUSPENDED

 

Message

02-4E46U4

02-4E4504

02-1H1104

02-4H8104

02-0H5504

02-3J1204

Contract 

ACST-S036-(115)E

ACST-000C-(519)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 STATE HIGHWAY 89 N.;

24339 STATE HIGHWAY 89 N.;

1390 WILLOW PASS ROAD STE 950

8549 WILSHIRE BLVD;

1168 INDUSTRIAL STREET

PO BOX 494519

1187 HWY 36

1031 BUTTE ST STE205 

MS60

1031 BUTTE STREET

1187 HWY 36

1187 HIGHWAY 36

CHESTER, CA 96020

REDDING,CA 96001

REDDING, CA 96001

CHESTER CA 96020

CHESTER, CA 96020

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
12/20/21 Statement of Ongoing Contracts as of 12/28/21

02District

02-PLU-70-10.0/1

02-PLU-70-10.0/25

02-PLU-70-36.8/62.5

02-PLU-284-/8.3

02-SHA-5-3.8/11.7

02-SHA-5-4.9/5.1

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN PLUMAS COUNTY NEAR STORRIE AT 

ELEPHANT  BUTTE TUNNEL #09-0024 DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY AT AND NEAR BELDEN 

FROM 1.0 MILE EAST OF CHAMBERS CREEK 

BRIDGE TO 0.7 MILE EAST OF VIRGILIA 

ROAD

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR CHILCOOT FROM 

ROUTE 70 TO 1.0 MILE NORTH OF LITTLE 

LAST CHANCE CREEK BRIDGE #09-0072. 

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY IN AND NEAR  

ANDERSON FROM ROUTE 5/273  SEPARATION

TO 0.4 MILE SOUTH OF  CHURN CREEK 

ROAD OVERCROSSING

IN SHASTA COUNTY IN ANDERSON FROM 

ANDERSON CREEK OVERFLOW TO 0.1 MILE 

NORTH OF ANDERSON CREEK BRIDGE.  

DIR'S EMERGENCY L.B.

Description 

REMOVE ROCKS ON STEEL STRUCTURE

AC OVERLAY

ROCK FALL FENCE

REMOVE ALL HAZARD TREES

WIDENING TO 6 LANES, BRIDGE

REMOVE 1.8 FEET OF EMBANKMENT UNDER 

BRIDGE

Type Of Work

STEWART ENGINEERING, INC.

DIG IT CONSTRUCTION, INC

STEWART ENGINEERING INC

HAT CREEK CONSTRUCTION

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING, CA 96099

CHESTER CA 96020

REDDING CA 96001

BURNEY, CA 96013

REDDING  CA 96049

REDDING, CA 96049

 

(530)258-3306

(530)244-8464

 

(530)246-4292

 

GIBBS, DANIEL

DANIEL GIBBS

GIBBS, DANIEL

BENNER, HENRY

ALEXANDER, NATHAN

Resident
Engineer

(530)759-3799

 

(530)759-3733

(530)759-3733

(530)949-8132

(530)604-5102

 $985,000

 $3,388,064

 $1,717,618

 $985,000

 $128,564,643

 $270,000

Bid + CCOs

 $184,716

 $0

 $368,052

 $0

 $123,744,299

 $140,841

Comp To  date

 $0

 $0

 $0

 $0

 $686,692

 $0

This Month

07/24/21

03/30/21

06/16/21

08/04/21

11/06/18

12/06/17

Awarded

08/26/21

04/15/21

06/28/21

09/01/21

11/30/18

03/07/18

Approved

01/28/22

08/26/22

11/07/21

01/06/22

01/13/18

Est Comp

 20%

 0%

 0%

 0%

 98%

 100%

%Time

 19%

 0%

 21%

 0%

 96%

 52%

% Work 

 

 

 

 

 

OVER RUN

Message

02-3J1504

02-1J5004

02-1H7904

02-3J1004

02-4C40V4

02-4H1504

Contract 

  

  

  

  

B1IM- 005-(359)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 990010

803 LORRAINE DR

5323 EASTSIDE ROAD

24339 HWY 89N

PO BOX 494519

P. O. BOX 494519

800 DIANE DRIVE

471-800 DIANE DRIVE

471-800 DIANE DRIVE

2658 GATEWAY DR

1031 BUTTE STREET

SUSANVILLE, CA 96130

SUSANVILLE CA 96130

SUSANVILLE, CA 96130

ANDERSON, CA 96007

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

02District

02-SHA-5-8.0/40

02-SHA-5-22.0/6.8

02-SHA-5-31.0/31.7

02-SHA-44-45.5/51.6

02-SHA-273-4.4/12.3

02-SIS-3-38.0/38.6

Fed Aid

20.20 

201130

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.9 MILE NORTH OF UPPER SALT CREEK 

UNDERCROSS #06-0159 TO ANTLERS BRIDGE

#06-0210 DIR'S EMERGE

IN SHASTA COUNTY IN SHASTA LAKE  CITY

ON ROUTE 5 AT 0.1 MILE SOUTH OF ROUTE

151 AND ON ROUTE 151 AT 0.1 MILE EAST

OF SHASTA STREET

IN SHASTA COUNTY ABOUT 9 MILES NORTH 

OF SHASTA LAKE CITY FROM O'BRIEN 

SAFETY ROADSIDE REST AREA TO 0.4 MILE

SOUTH OF O'BRIEN UNDER

IN SHASTA COUNTY NEAR VIOLA FROM 3.0 

MILES EAST OF DEER FLAT ROAD TO 0.5 

MILE EAST OF BRIDGE CREEK ROAD.

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM BARNEY ROAD TO 0.2 MILE NORTH OF

CLEAR CREEK ROAD

IN SISKIYOU COUNTY ABOUT 6 MILES 

NORTH FORT JONES FROM 0.3 MILE SOUTH 

TO 0.3 MILE NORTH OF LOWER MOFFETT 

CREEK ROAD

Description 

REMOVE ALL HAZARD TREES, CULVERT END

TREAT

REPLACE AND LINE CULVERTS

INSTALL POTABLE, NONPOTABLE AND

HMA OVERLAY WITH DIGOUTS

INSTALL CMS, CCTV

BRIDGE REPLACEMENT

Type Of Work

SIERRA LAND MANAGEMENT, INC

MITCHELL JOHNSON CONSTRUCTION,

INC

ABACUS CONSTRUCTION, INC.

TULLIS, INC.

CAL ELECTRO, INC.

STEELHEAD CONSTRUCTORS JV

Contractor

REDDING, CA 96049

REDDING CA 96001

ANDERSON CA 96007

REDDING CA 96001

REDDING CA 96002

REDDING CA 96002

 

(530)338-8077

(530)215-3104

(530)241-5105

(530)223-5937

(530)226-6400

HENRY, AUSTIN

NATHAN ALEXANDER

ALEXANDER NATHAN

NICOLE MALLORY

Resident
Engineer

(530)235-9814

 

(530)225-2922

 

(530)604-5102

(530)605-5871

 $1,115,000

 $711,170

 $2,000,513

 $1,536,885

 $777,194

 $4,169,790

Bid + CCOs

 $0

 $0

 $1,930,043

 $0

 $752,056

 $4,064,510

Comp To  date

 $0

 $0

 $62,667

 $0

 $0

 $148,313

This Month

09/22/21

10/13/21

06/19/20

11/16/21

12/18/19

04/05/21

Awarded

10/19/21

11/12/21

07/23/20

12/02/21

01/15/20

04/16/21

Approved

12/16/21

12/21/21

02/24/21

12/22/21

Est Comp

 0%

 0%

 87%

 0%

 93%

 98%

%Time

 0%

 0%

 100%

 0%

 96%

 97%

% Work 

 

 

 

 

 

 

Message

02-3J0904

02-0J7404

02-4G5804

02-2J3904

02-2H9704

02-4G4404

Contract 

  

  

ACIM-005 -(643)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 491752

1304 EAST STREET #218;

6850 HAAS ROAD

16951 CLEAR CREEK ROAD

3710 ELECTRO WAY;

2940 INNSBRUCK DRIVE

1625 MOTT ROAD

1031 BUTTE ST.

1031 BUTTE ST. SUITE 

205 MS-60

1625 MOTT RD

MT. SHASTA, CA 96067

REDDING CA 96001

REDDING, CA 96001

MT SHASTA CA 96067

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 14
12/20/21 Statement of Ongoing Contracts as of 12/28/21

02District

02-SIS-5-8.3/8.3

02-SIS-5-9.9/68.1

02-SIS-5-15.3/16.5

02-SIS-5-25.4/25.9

02-SIS-5-25.4/25.9

02-SIS-5-/0

Fed Aid

20.20 

201130

Pgm Code

IN SISKIYOU COUNTY NEAR MOUNT SHASTA 

AT AZALEA ROAD OVERCROSSING.

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM 0.2 MILE NORTH OF REAM

AVENUE OVERCROSSING TO 0.2  MILE 

SOUTH OF HILT ROAD OVERCROSSI

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF DEETZ ROAD  

UNDERCROSSING TO 0.6 MILE NORTH OF 

BLACK BUTTE OVERHEAD 02-0004L

IN SISKIYOU COUNTY ABOUT 5 MILES 

NORTH OF WEED FROM 0.2 MILE NORTH OF 

NORTH EDGEWOOD OVERHEAD TO 0.3 MILE 

NORTH OF WEED SAFETY ROA

IN SISKIYOU COUNTY NEAR WEED FROM 0.2

MILE SOUTH TO 0.3 MILE NORTH OF WEED 

SAFETY ROADSIDE REST AREA

IN SISKIYOU  COUNTY AT  VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

Description 

DECK AND RAIL REHABILIATION

IMPROVE CRZ

BRIDGE REPLACEMENT - SOUTHBOUND

CONSTRUCT BARRIER WALL

REHABILITATE SEWER AND WATER

CONSTRUCT NINE PAVED MEDIAN TURN-A-

ROUNDS

Type Of Work

ABACUS CONSTRUCTION, INC.

MEYERS EARTHWORK, INC.

J.F. SHEA CONSTRUCTION, INC.

S.T.RHOADES CONSTRUCTION, INC.

STEWART ENGINEERING INC

HAT CREEK CONSTRUCTION

Contractor

REDDING CA 96002

REDDING CA 96002

REDDING  CA 96049

REDDING CA 96002

REDDING CA 96001

BURNEY, CA 96013

(530)215-3104

(530)365-8858

(530)246-4292

(530)223-9322

(530)244-8464

 

ANDY O'SULLIVAN

NICOLE MALLORY/GINNY

HENRY, AUSTIN

ANDY O'SULLVIAN/OE: 

GINNY S.

HENRY, AUSTIN

Resident
Engineer

(530)515-0639

 

(530)515-0639

(530)605-5861

(530)515-0639

(530)235-9814

 $1,646,187

 $3,215,238

 $8,900,160

 $835,069

 $1,246,869

 $3,685,000

Bid + CCOs

 $1,500,527

 $0

 $8,369,855

 $835,861

 $1,087,379

 $1,093,423

Comp To  date

 $0

 $0

 $0

 $0

 $63,918

 $0

This Month

03/02/21

10/21/21

07/30/18

06/25/21

04/12/21

08/05/21

Awarded

03/25/21

11/18/21

08/15/18

07/22/21

04/30/21

09/01/21

Approved

11/24/21

12/10/21

11/16/21

01/24/22

11/10/21

Est Comp

 96%

 0%

 100%

 100%

 82%

 53%

%Time

 88%

 0%

 100%

 100%

 87%

 30%

% Work 

 

 

COMPLETED

COMPLETED

 

 

Message

02-1H4004

02-4F5204

02-4F5404

02-0J4104

02-2H1304

02-2J7004

Contract 

  

HSIM-0059-(180)E

B1IM- 005-(179)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8490 HARTMEYER LANE

4150 FIGTREE LANE

PO BOX 494519

8585 COMMERCIAL WAY;

5323 EASTSIDE ROAD

24339 HWY 89 N

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT RD.

1625 MOTT RD

1625 MOTT ROAD

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

MT SHASTA CA 96067

MT. SHASTA, CA 96067

Accepted

12/13/21

12/09/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

02District

02-SIS-89-3.2/0

02-SIS-96-7.3/15.9

02-SIS-97-54.0/35.8

02-TEH-5-25.4/25.4

02-TEH-5-36.3/41.6

02-TEH-32-14.0/20

Fed Aid

20.20 

201130

Pgm Code

IN SHASTA AND SISKIYOU COUNTIES AT 

VARIOUS LOCATIONS.

IN SISKIYOU AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS.

IN SISKIYOU COUNTY NEAR WEED FROM 0.9

MILENORTH OF BIG SPRINGS ROAD TO 2.0 

MILES S. OF WHITNEY CREEK BRIDGE AND 

FROM 0.8 MILE DIR'

IN TEHAMA COUNTY IN RED BLUFF AT 

SACRAMENTO RIVER BRIDGE.

IN TEHAMA COUNTY NEAR RED BLUFF  FROM

NINE MILE HILL OVERCROSSING TO 0.1 

MILE NORTH OF BOWMAN ROAD 

OVERCROSSING

IN TEHAMA COUNTY ABOUT 28 MILES  EAST

OF FOREST RANCH FROM 1.1 MILE EAST OF

DEER CREEK BRIDGE #08-0068 TO 0.4 

MILE WEST OF SLATE C

Description 

CCTV AND RWIS UPGRADE

DECK REHABILITATION

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

BRIDGE RETROFIT

IMPROVE CLEAR RECOVERY ZONE

AC OVERLAY

Type Of Work

CAL ELECTRO, INC.

MYERS & SONS CONSTRUCTION, LLC

HAYES AND SONS, INC.

GOLDEN STATE BRIDGE, INC.

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

DIG IT CONSTRUCTION, INC

Contractor

REDDING CA 96002

SACRAMENTO CA 95834

MONTAGUE, CA 96064

BENICIA CA 94510

CHICO CA 95928

CHESTER CA 96020

(530)223-5937

(916)283-9950

 

(925)372-8000

(530)891-6555

(530)258-3306

JEFF STEPPAT

JOEL GASIK

HENRY, AUSTIN

MIKE ZDENEK

JOHN YOLTON

Resident
Engineer

(530)225-3288

(530)229-2964

(530)235-9814

(530)229-0559

 

(530)864-9033

 $3,385,630

 $8,693,716

 $2,985,000

 $14,499,368

 $4,504,204

 $1,008,282

Bid + CCOs

 $3,094,298

 $7,869,378

 $2,414,483

 $7,477,194

 $0

 $0

Comp To  date

 $0

 $343,315

 $0

 $416,909

 $0

 $0

This Month

10/18/19

01/14/20

07/01/21

06/29/20

10/06/21

02/02/21

Awarded

11/04/19

02/06/20

08/26/21

07/23/20

10/22/21

03/01/21

Approved

12/02/21

03/16/22

12/31/21

11/23/22

Est Comp

 92%

 84%

 91%

 50%

 0%

 0%

%Time

 92%

 90%

 81%

 51%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-4G6304

02-4F6004

02-3J0404

02-4F5904

02-1H4704

02-1J4904

Contract 

  

  

  

  

HSIM-005 -(644)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3710 ELECTRO WAY;

4600 NORTHGATE BLVD, STE 100

P.O BOX 774

3701 MALLARD DRIVE;

1764 SKYWAY;

803 LORAINE DR.

1031 BUTTE STREET

1031 BUTTE ST STE205.

MS60

1625 MOTT ROAD

1031 BUTTE STREET

1187 HWY 36

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

REDDING, CA 96001

CHESTER,CA96020

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

02District

02-TEH-36-67.5/75.1

02-TEH-36-67.5/69

02-TEH-36-87.0/87.8

02-TEH-36-/6

02-TEH-99-9.0/9.3

02-TRI-3-22.4/30.4

Fed Aid
Pgm Code

IN TEHAMA COUNTY NEAR MINERAL FROM 

0.2 MILE EAST OF LATKA ROAD TO 0.1 

MILE EAST OF LITTLE GIANT MILL ROAD.

IN TEHAMA COUNTY NEAR PAYNES CREEK 

FROM 0.3 MILE EAST TO 1.8 MILES  EAST

OF PAYNES CREEK ROAD

IN TEHAMA COUNTY NEAR MINERAL FROM 

0.2 MILE EAST OF PAYNES CREEK ROAD TO

0.1 MILE WEST OF ROUTE 89.

IN TEHAMA COUNTY NEAR PLATINA FROM 

BEEGUM CREEK BRIDGE TO 2.5 MILES EAST

OF BALL ROAD.

IN TEHAMA COUNTY NEAR LOS MOLINOS 

FROM 0.2 MILE SOUTH TO 0.2 MILE  

NORTH OF CHAMPLIN SLOUGH

IN TRINITY COUNTY AT VARIOUS  

LOCATIONS FROM 3.2 MILES SOUTH OF 

LITTLE CREEK BRIDGE TO 0.5 MILE  

SOUTH OF TRINITY RIVER BRIDGE.

Description 

AR CHIP SEAL

CONSTRUCT ROCK FENCE

INSTALL CCTV AND RWIS

AC OVERLAY

REPLACE BRIDGE

CULVERT REHABILITATION

Type Of Work

VSS INTERNATIONAL, INC.

MITCHELL JOHNSON CONSTRUCTION,

INC

DIG IT CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

S.T.RHOADES CONSTRUCTION, INC.

Contractor

WEST SACRAMENTO CA 95691

REDDING CA 96001

CHESTER CA 96020

REDDING CA 96001

RANCHO CORDOVA CA 95742

REDDING CA 96002

(916)373-1500

(530)338-8077

(530)258-3306

(530)246-4292

(916)852-5530

(530)223-9322

TOFAEL ANWAR

TODD KELLY

JOEL GASIK

Resident
Engineer

 

(530)225-3172

(530)605-5874

 

 

(530)751-6116

 $1,115,006

 $1,047,876

 $555,409

 $1,343,187

 $2,929,952

 $1,288,923

Bid + CCOs

 $0

 $1,047,804

 $544,132

 $0

 $0

 $1,328,069

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/02/21

04/05/21

12/04/19

12/02/21

11/04/21

06/25/21

Awarded

12/24/21

04/16/21

01/02/20

12/24/21

12/02/21

07/20/21

Approved

11/19/21

11/24/21

11/12/21

Est Comp

 0%

 100%

 98%

 0%

 0%

 100%

%Time

 0%

 100%

 99%

 0%

 0%

 100%

% Work 

 

COMPLETED

SUSPENDED

 

 

COMPLETED

Message

02-2J3604

02-4H7704

02-0H3904

02-2J4104

02-1H5104

02-3H5604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE;

1304 EAST STREET #218;

803 LORRAINE DR

17400 CLEAR CREEK RD

11315 SUNRISE GOLD CIR, STE A

8585 COMMERCIAL WAY;

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST

REDDING CA 96001

REDDING CA 96003

REDDING CA 96001

Accepted

11/30/21

12/06/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

02District

02-TRI-3-32.8/57.9

02-TRI-3-58.7/60.7

02-TRI-36-26.7/27.1

02-TRI-36-207.0/20.7

02-TRI-36-/29

02-TRI-299-3.5/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN TRINITY COUNTY AT VARIOUS  

LOCATIONS FROM 0.5 MILE SOUTH OF 

TRINITIY RIVER BRIDGE TO 1.6 MILES 

NORTH OF BOWERMAN RIDGE ROAD

IN TRINITY COUNTY NEAR TRINITY CENTER

FROM 0.7 MILE NORTH OF PREACHER 

MEADOWS ROAD TO 0.7 MILE SOUTH OF EL 

DORADO WAY

IN TRINITY COUNTY ABOUT 9 MILES  EAST

OF FOREST GLEN FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF ROUTE 3.

IN TRINITY COUNTY NEAR FOREST GLEN AT

0.2 MILE EAST OF UPPER RATTLESNAKE 

CREEK BRIDGE.  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY NEAR MAD RIVER FROM

HUMBOLDT COUNTY LINE  TO 0.4 MILE 

EAST OF ROUTE 3.  DIR'S EMERGENCY 

L.B.

IN TRINITY COUNTY NEAR SALYER AT 

FRANCIS B MATHEWS SAFETY ROADSIDE 

REST AREA

Description 

DRAINAGE REHABILITATION

BRIDGE REPLACEMENT

CURVE IMPROVEMENT

REMOVING THE UPPER PORTION AND 

INCREASING

REMOVAL OF HAZARD TREES, 

RECONSTRUCTION

UPGRADE WATER SYSTEM

Type Of Work

R. BROWN CONSTRUCTION COMPANY,

INC.

MCCULLOUGH CONSTRUCTION INC

STEELHEAD CONSTRUCTORS, INC.

J.F.SHEA CONSTRUCTION

J.F. SHEA CONSTRUCTION, INC.

S.T. RHOADES CONSTRUCTION, 

INC.

Contractor

WILLOW CREEK CA 95573

ARCATA CA 95521

REDDING CA 96003

REDDING, CA 96047

REDDING, CA 96049

REDDING CA 96002

(530)629-3702

(707)825-1014

(530)226-6400

 

 

(530)223-9322

MANDHIR GREWAL

JOEL GASIK

GASIK, JOEL

GASIK, JOEL

JOEL GASIK

Resident
Engineer

 

(530)604-5107

(530)751-6116

(530)751-6116

(530)229-0542

(530)751-6116

 $2,007,334

 $12,462,101

 $12,434,680

 $18,985,000

 $22,985,000

 $1,427,096

Bid + CCOs

 $0

 $6,271,769

 $11,892,050

 $13,266,498

 $19,307,410

 $1,351,104

Comp To  date

 $0

 $225,000

 $0

 $0

 $0

 $0

This Month

10/28/20

02/25/21

11/02/18

02/10/21

10/08/20

10/27/20

Awarded

11/17/20

03/25/21

11/20/18

04/29/21

10/19/20

11/20/20

Approved

06/16/22

01/15/22

12/28/21

02/18/22

01/21/22

Est Comp

 0%

 50%

 96%

 89%

 100%

 73%

%Time

 0%

 50%

 95%

 70%

 84%

 94%

% Work 

 

 

 

 

OVER RUN

 

Message

02-0H5404

02-4F2204

02-4F8604

02-2J4704

02-2J1404

02-4G6204

Contract 

  

ACST-P003-(036)E

HSST-S036-(108)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

18 CHINA CREEK RD

57 ALDERGROVE RD;

2940 INNSBRUCK DRIVE

P.O.BOX 494519

P. O. BOX 494519

8585 COMMERCIAL WAY;

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING CA 96001

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

02District

02-TRI-299-5.2/5.7

02-TRI-299-/0

02-TRI-299-/43.4

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN TRINITY COUNTY NEAR SALYER FROM 

0.3 MILE WEST OF DENNY ROAD TO 0.2 

MILE WEST OF PONY BAR CREEK BRIDGE.

IN LASSEN, SHASTA, AND TEHAMA 

COUNTIES AT VARIOUS LOCATIONS COUNTY 

LINE TO 0.2 MILE EAST OF  GRASS 

VALLEY CREEK BRIDGE.

IN TIRNITY COUNTY AT AND NEAR SALYER 

FROM HUMBOLDT COUNTY LINE TO 0.1 MILE

WEST OF CANYON CREEK ROAD. DIR'S 

EMERGENCY L.B.

IN LASSEN, PLUMAS  AND TEHAMA 

COUNTIES  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN LASSEN, PLUMAS, SHASTA, SISKIYOU 

AND TEHAMA COUNTIES  AT VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

IN LASSEN, MODOC AND SHASTA COUNTIES 

AT VARIOUS LOCATIONS

Description 

INSTALL LEFT TURN LANE

SCOUR PREVENTIVE MAINTENANCE

REMOVE ALL SLIDE MATERIAL AND ROCK 

FALL

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

PSPS STREETLIGHT BACKING PLATES

BRIDGE MAINTENANCE

Type Of Work

MERCER-FRASER COMPANY

SERAFIX ENGINEERING  

CONTRACTORS, INC

STEVE MANNING CONSTRUCTION,INC

STIMPEL-WIEBELHAUS 

ASSOCIATES,INC,

T & S DVBE, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

EUREKA CA 95501

SAN RAMON CA 94583

REDDING, CA 96049

REDDING, CA 96049

ANDERSON, CA 96007

BENICIA CA 94510

(707)443-6371

(925)552-8253

 

 

 

(707)746-8028

MANDHIR GREWAL

TOFAEL ANWAR

GREWAL, MANDHIR

ZDENEK, MICHAEL

ZDENEK, MIKE

ANWAR TOFAEL

Resident
Engineer

(530)751-6116

(530)225-3172

(530)229-0542

(530)225-3172

(530)229-0559

(530)225-3172

 $1,033,299

 $1,947,500

 $36,985,000

 $22,985,000

 $2,510,000

 $2,431,697

Bid + CCOs

 $984,946

 $1,922,085

 $14,787,266

 $13,371,736

 $1,230,707

 $2,137,547

Comp To  date

 $288,697

 $23,210

 $0

 $5,812,431

 $0

 $49,270

This Month

05/14/21

10/16/20

08/04/21

08/07/21

12/02/19

06/03/21

Awarded

06/15/21

10/29/20

08/30/21

08/30/21

02/07/20

06/22/21

Approved

12/22/21

12/02/22

10/03/22

06/21/22

01/24/22

02/04/22

Est Comp

 93%

 100%

 66%

 73%

 100%

 63%

%Time

 92%

 94%

 40%

 58%

 49%

 93%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

02-4H3404

02-4G5304

02-3J1904

02-3J2204

02-1J2404

02-0J9104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 2ND ST

7 CROW CANYON COURT SUITE 250

PO BOX 491660

PO BOX 492335

PO BOX 608

2990 BAY VISTA COURT, SUITE D

1031 BUTTE ST

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

02District

 $8,520,690 $317,859,339 $424,609,153

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-BUT-5-/0

03-BUT-32-7.6/7.9

03-BUT-70-5.6/9.1

03-BUT-70-39.3/39.3

03-BUT-99-14.9/15.7

03-BUT-99-29.3/T37.8

Fed Aid

HA21

Pgm Code

IN VARIOUS COUNTIES ON VARIOUS ROUTES

AT VARIOUS LOCATIONS

ON SR 32 AT THE INTERSECTION OF  WEST

SACRAMENTO AVE (WEST) AND WEST 

SACRAMENTO AVE (EAST) IN CITY OF 

CHICO IN BUTTE COUNTY.

IN BUTTE COUNTY NEAR OROVILLE, FROM 

0.3 MILES NORTH OF COX LANE TO 0.2 

MILES NORTH OF PALERMO ROAD

IN BUTTE COUNTY ON ROUTE 70 AT 

VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 10 MILES NORTH 

OF GRIDLEY FROM 0.3 MILES  SOUTH TO 

0.5 MILE NORTH OF NELSON AVENUE.

IN BUTTE COUNTY IN AND NEAR CHICO AT 

VARIOUS LOCATIONS FROM SOUTHGATE 

AVENUE TO GARNER LANE

Description 

REPAIR AND INSTALL PERMANENT

INTERSECTION IMPROVEMENTS.

CONSTRUCT TWO-WAY LEFT-TURN

REPAIR FIRE-DAMAGED CULVERTS

REPLACE AND REALIGN SCOUR-CRITICAL

INSTALL TRAFFIC MANAGEMENT SYSTEM

Type Of Work

TIM PAXIN'S PACIFIC 

EXCAVATIONINC

LAMON CONSTRUCTION

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

SERAFIX ENGINEERING  

CONTRACTORS, INC

TEICHERT CONSTRUCTION

ST. FRANCIS ELECTRIC, LLC

Contractor

ELK GROVE CA 95624

YUBA CITY CA 95991

CHICO CA 95928

SAN RAMON CA 94583

ROSEVILLE CA 95661

SAN LEANDRO CA 94577

(916)686-2800

(530)671-1370

(530)891-6555

(925)552-8253

 

(510)639-0639

RAKESH CHANDER

RECHS, DANIEL

DAN RECHS

DAN RECHS/DEBRA

ANTHONY GRANADOS

Resident
Engineer

(916)799-2649

(530)218-1567

(530)895-5245

 

(530)895-5245

(530)682-6584

 $11,248,034

 $3,073,740

 $15,460,879

 $1,489,670

 $6,349,789

 $8,052,685

Bid + CCOs

 $10,803,610

 $52,382

 $13,921,451

 $0

 $5,814,730

 $7,359,102

Comp To  date

 $0

 $37,340

 $142,938

 $0

 $608,372

 $1,588,410

This Month

07/19/19

07/20/21

06/16/20

09/29/21

09/24/20

03/08/21

Awarded

08/15/19

08/10/21

07/02/20

10/19/21

10/09/20

03/30/21

Approved

01/03/22

03/03/22

12/28/21

12/07/21

01/20/22

Est Comp

 91%

 0%

 33%

 0%

 100%

 79%

%Time

 96%

 2%

 89%

 0%

 89%

 91%

% Work 

SUSPENDED

 

 

 

OVER RUN

 

Message

03-0H4104

03-2H2404

03-3H72U4

03-0J7204

03-0F2904

03-1H8604

Contract 

B1ST-000C-(499)E

HSNH-P032-(049)E

ACNH-P070-(141)E

STER-37Y6-(004)E

ACNH-P099-(658)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

9796 KENT STREET;

871 VON GELDERN WAY;

1764 SKYWAY;

7 CROW CANYON COURT SUITE 250

400 SUNRISE AVE. STE. #300

975 CARDEN STREET;

3855 NORTH FREEWAY 

BLVD, ST200

2707 NOTRE DAME 

BOULEVARD

2707 NORTE DAME BLVDQ

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

SACRAMENTO, CA 95834

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-BUT-99-30.5/30.6

03-BUT-99-34.0/34

03-BUT-162-18.4/19.9

03-BUT-162-25.0/31

03-COL-5-5.0/6.8

03-COL-20-31.8/32.8

Fed Aid

20.20 

201130

HA22

Pgm Code

IN BUTTE COUNTY IN THE CITY OF CHICO 

ON NB SR 99 AT THE SKYWAY  ROAD SLIP 

AND LOOP ONRAMPS.

IN BUTTE, PLACER AND SACRAMENTO  

COUNTIES AT VARIOUS LOCATIONS.

ON ROUTE 162 FROM FOOTHILL BLVD TO 

GOLD COUNTRY CASINO.

IN BUTTE COUNTY,  ON SR 162,  FROM 

POSTMILE 25 TO 31.07

IN COLUSA COUNTY IN THE TOWN OF  

ARBUCKLE AT HILLGATE ROAD UC  (BR#15-

47)

IN COLUSA, BETWEEN MARKET ST AND 

BUTTE VISTA WAY.

Description 

INSTALL RAMP METERS.

APPLY HIGH FRICTION SURFACE

CONSTRUCT TURN POCKETS, WIDEN

REPLACE GUARDRAIL AND PAVEMENT

UPGRADE BRIDGE RAIL.

PAVEMENT REHABILITATION

Type Of Work

ST. FRANCIS ELECTRIC, LLC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

DESILVA GATES CONSTRUCTION

LAMON CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

Contractor

SAN LEANDRO CA 94577

BENICIA CA 94510

DUBLIN CA 94568

YUBA CITY, CA 95991

ALAMO CA 94507

ROSEVILLE  CA 95661

(510)639-0639

(707)746-8028

(925)829-9220

 

(925)838-5675

(916)757-6400

ANTHONY GRANDOS

HANI EISSA

DWAYNE GRANDY

RECHS, DANIEL

GRIFFITH, GARETT

GRANADOS, 

ANTHONY/OE:DEBRA B

Resident
Engineer

(530)682-6584

(916)416-7513

(530)713-7814

(530)218-1567

(530)682-3842

(530)682-6584

 $652,000

 $3,055,000

 $8,037,047

 $7,966,754

 $962,931

 $13,648,620

Bid + CCOs

 $0

 $2,519,806

 $0

 $7,401,303

 $914,972

 $14,389,389

Comp To  date

 $0

 $511,951

 $0

 $0

 $0

 $69,999

This Month

04/29/21

06/09/21

08/04/21

09/14/20

11/19/20

10/15/18

Awarded

05/20/21

06/29/21

08/26/21

10/27/20

12/09/20

11/08/18

Approved

01/04/22

01/07/22

06/10/22

12/15/21

10/18/21

01/07/22

Est Comp

 0%

 71%

 0%

 100%

 100%

 100%

%Time

 0%

 82%

 0%

 94%

 100%

 100%

% Work 

 

 

 

OVER RUN

COMPLETED

 

Message

03-1J3504

03-0J9004

03-2H6304

03-1J7604

03-0J1804

03-2F9804

Contract 

  

HSNH-000C-(530)E

HSST-P162-(042)E

  

  

B1NH-P020-(187)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET;

2990 BAY VISTA COURT, SUITE D

11555 DUBLIN BLVD.;

871 VON GELDERN WAY

333 CAMILLE AVENUE;

400 SUNRISE AVE, SUITE 300

2707 NOTRE DAME BLVD

3855 N FREEWAY BLVD# 

120

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

2707 NOTRE DAME BLVD.

CHICO,CA 95928

SACRAMENTO,CA 95670

CHICO CA 95928

CHICO, CA 95928

YUBA CITY, CA 95991

CHICO, CA 95928

Accepted

12/02/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-COL-20-34.8/36.5

03-COL-45-/19.8

03-ED-49-9.6/14.2

03-ED-49-10.7/11

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

Fed Aid
Pgm Code

IN COLUSA COUNTY 1.7 MILES EAST OF 

COLUSA FROM NIAGARA AVENUE TO 0.3 

MILE WEST OF STEIDLMAYER ROAD.

IN COLUSA COUNTY ON ROUTE 45 FROM THE

COUNTY LINE TO JCT RTE 20 IN THE CITY

OF COLUSA.

IN EL DORADO COUNTY IN AND NEAR  

PLACERVILLE FROM PLEASANT VALLEY ROAD

TO 0.2 MILE SOUTH OF GILMORE STREET

IN EL DORADO COUNTY ON ROUTE 49  FROM

PATTERSON DRIVE TO COMMERCE WAY.

NEAR PLACERVILLE AND CAMINO FROM 0.2 

MILES WEST OF STILL MEADOWS  ROAD TO 

0.4 MILE EAST OF UPPER CARSON RD.

IN EL DORADO COUNTY AT FRESH POND 

FROM 0.6 TO 0.2 MILE WEST OF FOREST 

ROAD/OUTER LIMITS LANE

Description 

WIDEN SHOULDERS TO 8 FEET TO

DIGOUTS

COLDPLANE

WIDEN SHOULDER ON WEST SIDE TO 4FT

INSTALL MEDIAN BARRIER, WIDEN

REPAIR SLIPOUT

Type Of Work

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

S.T.RHOADES CONSTRUCTION, INC.

GEORGE REED INC

MARTIN BROTHERS CONSTRUCTION

SECURITY PAVING COMAPNY INC

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

Contractor

ROSEVILLE CA 95661

REDDING CA 96002

MODESTO CA 95354

SACRAMENTO CA 95826

WESTLAKE VILLAGE CA 91361

VACAVILLE CA 95688

(916)757-6400

(530)223-9322

(209)523-0734

(916)381-0911

(818)362-9200

(707)455-7033

GRIFFITH GARRETT

PHILLIPS, JODY

NATHAN ALTERON

JODY PHILLIPS

Resident
Engineer

 

(530)682-3842

(916)799-7651

 

(530)957-1110

(916)799-7951

 $4,217,000

 $2,387,046

 $1,551,923

 $853,130

 $24,644,658

 $11,428,062

Bid + CCOs

 $0

 $2,145,911

 $1,341,742

 $0

 $12,498,170

 $7,156,158

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $1,100

This Month

11/17/21

04/06/21

05/13/21

10/25/21

05/04/20

06/29/20

Awarded

12/07/21

04/30/21

06/15/21

11/23/21

06/03/20

07/23/20

Approved

09/24/21

12/15/22

03/08/22

04/12/22

Est Comp

 0%

 100%

 71%

 0%

 96%

 70%

%Time

 0%

 100%

 86%

 0%

 52%

 62%

% Work 

 

COMPLETED

 

 

 

 

Message

03-0H6504

03-2G0804

03-2G1004

03-0H8304

03-4E62U4

03-3H4504

Contract 

HSNH-P020-(197)E

  

  

HSST-P049-(187)E

ACNH-P050-(152)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300;

8585 COMMERCIAL WAY;

140 EMPIRE AVE

8801 FOLSOM BLVD SUITE 260;

3075 TOWNSGATE ROAD, STE 200

3333 VACA VALLEY PARKWAY;

379 COLUSA AVE

3976 DUROCK RD 

STE102A

3065 BALIRS LN

3979 DUROCK RD STE 

102A

YUBA CITY CA 95991

SHINGLE SPRINGS, CA 

95682

PLACERVILLE CA 95667

SHINGLE SPRINGS CA 95682

Accepted

12/01/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-ED-50-420.0/63.8

03-ED-50-/0

03-ED-50-/80.4

03-GLE-5-14.4/14.7

03-GLE-5-14.6/14.6

03-GLE-162-66.6/76.3

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

ON STATE ROUTE 50 FROM  POSTMILE 42.0

TO 63.8,  IN EL DORADO COUNTY.  DIR'S

EMERGENCY F.A.

ON STATE ROUTE 50 FROM POSTMILE 63.8 

TO 71.0 AND ON STATE ROUTE 89 FROM 

POST MILE 6.0 TO 8.0, IN EL DORADO 

COUNTY. DIR'S EMERGENCY

IN EL DORADO COUNTY FROM SACRAMENTO 

COUNTY LINE TO NEVADA STATE LINE

IN GLENN COUNTY, ON INTERSTATE 5, 4.6

MILES NORTH OF WILLOWS AT THE WILLOWS

SAFETY ROADSIDE REST AREA.

IN GLENN COUNTY 4.8 MILES NORTH OF 

WILLOWS AT THE WILLOWS SAFETY 

ROADSIDE REST AREA

PAVEMENT REHABILITATION PROJECT IN 

GLENN COUNTY ON ROUTE 162.

Description 

HAZARD TREE/DEBRIS REMOVAL;ROCKFALL 

MITIGA

HAZARD TREE/DEBRIS REMOVAL; ROCKFALL

MITIG

INSTALL AWS IN PLACERVILLE, IMPROVE

UPGRADE LIGHTING.

UPGRADE POTABLE WATER AND

COLD IN-PLACE RECYCLE

Type Of Work

DOUG VEERKAMP GENERAL 

ENGINEERING, INC.

GRANITE CONSTRUCTION COMPANY

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

STUDEBAKER BROWN ELECTRIC, 

INC.

TSI ENGINEERING, INC.

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

Contractor

PLACERVILLE, CA 95667

SPARKS, NV 89431

ELK GROVE CA 95624

LOOMIS CA 95650

NORTH HIGHLANDS CA 95660

CHICO CA 95928

 

 

(916)686-2800

(916)259-2395

(916)571-5731

(530)891-6555

PHILLIPS, JODY

MONTPLAISIR, JARET

JUANAH KOKER

JAMES RALSTON

RALSTON, JAMES

RECHS, DANIEL

Resident
Engineer

(916)799-7951

(530)682-5837

(916)416-7612

(530)713-7871

(530)713-7871

(530)895-5245

 $25,985,000

 $13,485,000

 $9,022,923

 $721,115

 $4,215,574

 $5,439,581

Bid + CCOs

 $0

 $2,323,131

 $8,284,187

 $409,325

 $3,418,881

 $4,984,560

Comp To  date

 $0

 $0

 $692,308

 $24,605

 $209,506

 $0

This Month

09/21/21

09/21/21

08/13/20

06/22/21

09/24/20

05/06/21

Awarded

12/03/21

12/17/21

08/27/20

07/20/21

10/09/20

05/19/21

Approved

07/31/22

12/20/22

01/11/22

02/25/22

03/07/22

11/29/21

Est Comp

 0%

 42%

 88%

 53%

 74%

 97%

%Time

 0%

 17%

 91%

 57%

 81%

 88%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-2J7204

03-2J7304

03-0H5204

03-2H5104

03-4F4204

03-2G1104

Contract 

  

  

ACNH-P050-(153)E

  

ACIM-0057-(100)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

1900 GLENDALE AVENUE

9796 KENT STREET;

3237 RIPPEY ROAD STE.100;

4600 ROSEVILLE ROAD, SUITE 14

1764 SKYWAY;

3976 DUROCK RD STE 

102

10183 TRUCKEE AIRPORT

ROAD, SUITE 202

3976 DUROCK ROAD 

SUITE 102

2707 NOTRE DAME BLVD

2707 NOTRE DAME 

BOULEVARD

2707 NORTE DAME BLVD.

SHINGLE SPRINGS, CA 

95682

TRUCKEE, CA 96161

SHINGLE SPRING CA 95682

CHICO CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-NEV-49-30.0/32.1

03-NEV-49-/7.5

03-NEV-80-13.0/16.5

03-NEV-80-19.3/19.3

03-NEV-80-28.3/28.7

03-NEV-174-3.0/3.9

Fed Aid

HB1

Pgm Code

IN NEVADA COUNTY ON ROUTE 49, FROM 

OAK TREE RD TO 0.5 MILE SOUTH OF THE 

MIDDLE YUBA RIVER BRIDGE  (BR#17-09).

NEAR HIGGINS CORNER, FROM THE PLACER 

COUNTY LINE TO 0.3 MILE NORTH OF LIME

KILN ROAD; ALSO IN PLACER COUNTY, AT 

PM R8.42 AND PM R1

IN TRUCKEE FROM WEST OF DONNER OC TO 

BRIDGE STREET UNDERCROSSING.  89/267 

SEPARATION

IN NEVADA COUNTY ON ROUTE 80 NEAR 

TRUCKEE AT THE DONNER PASS CHP 

INSPECTION FACILITY

NEAR TRUCKEE AND FLORISTON, FROM 0.2 

MILE EAST OF TRUCKEE RIVER BRIDGE TO 

0.8 MILE WEST OF FARAD ROAD.

IN NEVADA COUNTY, BETWEEN COLFAX AND 

GRASS VALLEY, FROM MAPLE WAY TO YOU 

BET ROAD

Description 

CULVERT REHAB

REHABILITATE DRAINAGE SYSTEMS

REHABILITATE ROADWAY, CONSTRUCT

REHAB/UPGRADEFACILITY

CONSTRUCT MEASURES TO ADDRESS CUT

REALIGN ROADWAY CURVES

Type Of Work

CCFG CONSTRUCTION

LAMASSU UTILITY SERVICES, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

ICENOGLE CONSTRUCTION 

MANAGEMENT, INC.

ROAD AND HIGHWAY BUILDERS, 

LLC.

DESILVA GATES CONSTRUCTION LP

Contractor

SONORA CA 95370

LOOMIS CA 95650

ROSEVILLE CA 95661

SAN FRANCISCO CA 94103

SPARKS NV 89434

DUBLIN CA 94568

(209)743-4911

(916)259-1576

(916)757-6400

(415)349-8297

(775)852-7283

(925)829-9220

CATANIA, DAVID

DAVID CATANIA

JIMMER ROSS

RANDY STELLHORN

JEFF JOHNSON

Resident
Engineer

(530)218-1752

(530)682-7746

 

(916)801-3455

(530)919-3936

(530)632-6714

 $984,541

 $1,680,148

 $21,637,408

 $554,191

 $3,677,111

 $12,733,932

Bid + CCOs

 $879,007

 $304,341

 $0

 $517,483

 $3,507,571

 $11,319,475

Comp To  date

 $0

 $18,656

 $0

 $0

 $0

 $169,992

This Month

05/21/21

06/18/21

11/04/21

05/28/21

02/09/21

01/24/20

Awarded

06/10/21

07/08/21

12/07/21

06/29/21

03/09/21

02/19/20

Approved

11/19/21

02/04/22

01/07/22

12/15/21

03/01/22

Est Comp

 100%

 59%

 0%

 67%

 92%

 80%

%Time

 100%

 18%

 0%

 94%

 94%

 88%

% Work 

COMPLETED

 

 

 

 

 

Message

03-2G0004

03-0H2104

03-1H18U4

03-2H30A4

03-1H0104

03-4F3704

Contract 

  

  

ACIM-080 -(213)E

  

ACIM-080 -(209)E

HSST-P174-(014)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

17750 WARDS FERRY RD;

3193 ENTERPRISE CT;

400 SUNRISE AVE. SUITE 300;

70 OTIS STREET;

950 E MUSTANG RD

11555 DUBLIN BLVD.;

138 NEW MOHAWK RD. 

STE B

138 NEW MOHAWK RD 

SUITE

33 DEPOT ST/ O BOX 

1807

10183 TRUCKEE AIRPORT

,STE 202

138 NEW MOHAWK RD 

SUITE B

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

COLFAX CA 95713

TRUCKEE, CA 96161

NEVADA CITY CA95659

Accepted

12/01/21

Location
Storm Water
Plan



State of California Department of Transportation Page 25
12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-NEV-174-8.5/9.7

03-NEV-999-/0

03-PLA-28-10.2/10.2

03-PLA-49-3.1/7.5

03-PLA-80-1.3/63.5

03-PLA-80-2.6/3.1

Fed Aid
Pgm Code

IN NEVADA COUNTY NEAR GRASS VALLEY AT

VARIOUS LOCATIONS FROM 0.3 MILE NORTH

OF RATTLESNAKE RD TO 0.1 MILE SOUTH 

OF GOLD HILL ROAD

IN NEVADA CITY AND EMIGRANT GAP, AT 

WEST OF PINE NEEDLE WAY (PM 25.15), 

AND AT WEST OF LAST CHANCE MINE  ROAD

(PM 37.05); ALSO IN 

IN PLACER COUNTY IN KINGS BEACH  FROM

CHIPMUNK STREET TO BEAVER STREET

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM 0.1 MILE SOUTH OF ROUTE 49/80 

SEPARATION TO 0.1 MILE NORTH OF DRY 

CREEK ROAD

IN AND NEAR VARIOUS CITIES, AT 

VARIOUS LOCATIONS FROM 0.3 MILE  WEST

OF DOUGLAS BOULEVARD TO  0.2 MILE 

EAST OF HAMPSHIRE ROCKS UND

IN PLACER COUNTY ON WB I-80 AT THE 

ATLANTIC BLVD ON-RAMP

Description 

CULVERT REHAB

OPERATIONAL IMPROVEMENTS TO UPGRADE

INSTALL STORM DRAIN.

WIDEN SHLDRS, RET WALL, REPLACE 

MBGR,

UPGRADE GUARDRAIL TO CURRENT

WIDEN EXISTING ON-RAMP AND

Type Of Work

CCFG CONSTRUCTION

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

FLATIRON WEST, INC.

HIGHWAY SPECIALTY COMPANY INC

MYERS & SONS CONSTRUCTION, LLC

Contractor

SONORA CA 95370

ROSEVILLE CA 95661

SACRAMENTO CA 95826

BENICIA  CA 94510

REDDING CA 96001

SACRAMENTO CA 95834

(209)743-4911

(916)757-6400

(916)381-0911

(707)742-6000

(530)949-5631

(916)283-9950

CHRIS FALLBECK

JEFF JOHNSON

RANDY STELLHORN

JEFF JOHNSON/BARBARA 

WHITE

ANDREW MARTIN

JUSTIN KUNERT

Resident
Engineer

(530)682-7746

(530)632-6714

(530)919-3936

(530)632-6714

(530)812-6343

(530)812-6938

 $397,089

 $1,014,592

 $827,173

 $34,182,586

 $3,182,145

 $7,741,018

Bid + CCOs

 $381,529

 $0

 $26,516

 $32,595,987

 $2,980,163

 $5,685,108

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $401,300

This Month

05/05/21

09/16/21

05/19/21

02/28/19

01/12/21

11/16/20

Awarded

05/19/21

10/05/21

06/18/21

03/21/19

02/11/21

12/15/20

Approved

11/17/21

06/24/22

11/23/21

01/04/22

12/08/21

02/17/22

Est Comp

 100%

 0%

 20%

 97%

 100%

 80%

%Time

 100%

 0%

 3%

 95%

 100%

 73%

% Work 

COMPLETED

 

 

 

COMPLETED

 

Message

03-1G9804

03-0H6904

03-0J2504

03-2F3404

03-0H7204

03-0H4604

Contract 

  

  

  

B1NH-P049-(177)E

SIMG-0804-(334)

ACIM-080 -(251)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

17750 WARDS FERRY RD;

400 SUNRISE AVE. SUITE 300;

8801 FOLSOM BLVD SUITE 260;

2100 GOODYEAR RD

6591 EASTSIDE ROAD

4600 NORTHGATE BLVD, SUITE 10

138 NEW MOHAWK RD STE

B

138 NEW MOHAWK RD 

SUITE B

10183 TRUCKEE AIRPORT

RD SU202

138 NEW MOHAWK RD, 

SUITE B

33 DEPOT STREET PO 

BOX 1807

2520 WARREN DR SUITE 

A

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

COLFAX CA 95713

ROCKLIN, CA 95677

Accepted

12/01/21

12/20/21

Location
Storm Water
Plan



State of California Department of Transportation Page 26
12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-PLA-80-38.8/41.4

03-PLA-80-46.3/63.5

03-PLA-80-56.9/58.2

03-SAC-0-/0

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

Fed Aid

20.00 

201015

Pgm Code

NEAR MAGRA, FROM SECRET TOWN  

OVERCROSSING TO THE GOLD RUN SAFETY 

ROADSIDE REST AREA (SRRA).

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM CRYSTAL SPRINGS ROAD 

OVERCROSSING TO CISCO OVERCROSSING

NEAR EMIGRANT GAP, FROM 0.8 MILE NEAR

EMIGRANT GAP, FROM 0.8 MILE EAST TO 

2.1 MILES EAST OF CARPENTER FLAT 

UNDERCROSSING, AT TWO L

AT VARIES LOCATIONS ON  STATE ROUTE 

5, 80, AND  99 IN SACRAMENTO COUNTY. 

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON ROUTES 5, 80 

AND 99 AT VARIOUS LOCATIONS

IN SACRAMENTO, FROM 1.1 MILES SOUTH 

OF ELK GROVE BLVD OVERCROSSING TO 

ROUTE 50 AT AMERICAN RIVER BR (BR#24-

68)

Description 

REHABILITATE DRAINAGE SYSTEMS.

REPLACE BRIDGES AT FOUR LOCATIONS.

RESTORE THE STRUCTURAL INTEGRITY OF

TRAFFIC CONTROL SYSTEMS, TEMPORARY 

RAILING

UPGRADE METAL BEAM GUARD RAIL AND

ROADWAY REHABILITATION, CONSTRUCT

Type Of Work

SAK CONSTRUCTION, LLC

WALSH CONSTRUCTION COMPANY II,

LLC

NEIL'S CONTROLLED BLASTING, LP

HIGHWAY SPECIALTY COMPANY, INC

DREAMBUILDER

NOR CAL PAVING

Contractor

O'FALLON MO 63366

CONCORD CA 94520

NEWCASTLE CA 95658

PALO CEDRO, CA 96073

YORBA LINDA CA 92886

ROSEVILLE CA 95661

(636)385-1000

(925)627-1700

(916)663-2500

 

(714)646-3697

(916)757-6400

SAMPSON, TAD

TAD SAMPSON

MARTIN CLARK

SY, DUNG

OLGUIN, JORGE

CHARLIE MAHAN

Resident
Engineer

(916)799-4858

(916)799-4858

(916)825-6388

(530)155-7296

(916)952-1149

(530)682-6707

 $1,882,377

 $29,589,125

 $1,213,230

 $595,000

 $2,647,135

 $289,483,593

Bid + CCOs

 $1,108,587

 $16,743,153

 $1,201,975

 $601,715

 $2,313,487

 $241,318,912

Comp To  date

 $0

 $1,101,499

 $0

 $0

 $0

 $1,908,880

This Month

04/21/21

09/23/20

07/01/21

07/16/21

04/19/19

05/01/19

Awarded

05/16/21

10/09/20

07/27/21

10/15/21

05/21/19

05/31/19

Approved

12/14/21

06/10/22

11/22/21

12/31/21

11/22/19

05/13/22

Est Comp

 99%

 47%

 100%

 100%

 100%

 77%

%Time

 55%

 57%

 100%

 99%

 87%

 82%

% Work 

 

SUSPENDED

COMPLETED

OVER RUN

SUSPENDED

SUSPENDED

Message

03-1H0304

03-2F5704

03-0J8804

03-4F64A4

03-4F6404

03-0H10U4

Contract 

  

ACIM- 080-(207)E

ACIM- 080-(211)E

  

SNHG-X067-(080)E

B1IM- 005-(349)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

864 HOFF ROAD;

1390 WILLOW PASS ROAD, STE 95

490 MAIN ST

PO BOX 141

18543 YORBA LINDA BLVD # 376;

400 SUNRISE AVE. SUITE 300;

33 DEPOT ST/ PO BOX 

1807

33 DEPOT ST PO BOX 

1807

33 DEPOT ST/PO BOX 

1807

2777 DEL MONTE STREET

2777 DEL MONTE STREET

1016 NORTH MARKET 

BLVD. STE.60

COLFAX, CA 95713

COLFAX CA 95713

COLFAX CA 95713

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

Accepted

11/29/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-SAC-5-33.8/33.8

03-SAC-5-/0

03-SAC-12-.6/.6

03-SAC-50-.2/6.1

03-SAC-50-2.5/3.2

03-SAC-50-7.7/9.5

Fed Aid

HB4N

Pgm Code

IN SACRAMENTO COUNTY ABOUT 10.8  

MILES NORTH OF SACRAMENTO AT THE 

ELKHORN SAFETY ROADSIDE REST AREA.

IN SACRAMENTO, YOLO, PLACER, AND 

GLENN COUNTIES AT VARIOUS LOCATIONS 

ON ROUTES 5, 16, 45, 49, 50, 65, 80, 

99, 113, AND 174.

IN SACRAMENTO COUNTY NEAR RIO VISTA 

ON ROUTE 12 FROM 0.6 MILE EAST OF 

SACRAMENTO RIVER BRIDGE TO 5.2 MILES 

WEST OF MOKELUMNE RIVER

IN SACRAMENTO COUNTY ON ROUTE 50 FROM

I-5 JUNCTION TO WATT AVE.

IN YOLO COUNTY AND SACRAMENTO COUNTY 

ON ROUTE 50 FROM JEFFERSON BLVD TO 

1.3 MILES EAST OF FOLSOM BLVD

IN AND NEAR RANCHO CORDOVA, FROM 

BRADSHAW ROAD TO MATHER FIELD ROAD.

Description 

UPGRADE WATER AND SEWAGE SYSTEM TO

INSTALL VARIOUS SAFETY

INTERSECTION IMPROVEMENTS

ADD HIGH OCCUPANCY VEHICLE LANE AND

IMPROVE COMMUNICATIONS AND INSTALL

OPERATIONAL IMPROVEMENTS THAT

Type Of Work

MDS ENGINEERING & 

CONSTRUCTIONINC.

MAY-HAN ELECTRIC INC DBA M&M 

ELECTRIC INC

O.C. JONES & SONS, INC.

FLATIRON WEST,, INC.

STUDEBAKER BROWN ELECTRIC, 

INC.

DESILVA GATES CONSTRUCTION

Contractor

REDDING CA 96003

SACRAMENTO CA 95815

BERKELEY CA 94710

BENICIA, CA 94510

LOOMIS CA 95650

DUBLIN CA 94568

(530)275-2779

(916)929-0150

(510)526-3424

(707)920-1057

(916)259-2395

(925)829-9220

SUSHMA LEE

RAKESH CHANDER

HOWARD GIANG

ROD MURPHY

EPHREM TEWELDEBERHAN

Resident
Engineer

(916)799-5518

(530)682-5440

(916)825-7987

(916)717-1533

 

(916)372-0172

 $3,187,799

 $3,081,863

 $5,251,150

 $387,859,473

 $24,741,772

 $3,826,316

Bid + CCOs

 $3,127,537

 $2,609,127

 $4,341,108

 $175,548,833

 $0

 $3,641,958

Comp To  date

 $2,190

 $0

 $211,524

 $0

 $0

 $20,945

This Month

08/23/19

07/16/19

05/20/20

04/29/20

08/20/21

02/05/21

Awarded

10/04/19

08/05/19

06/18/20

06/30/20

09/24/21

03/04/21

Approved

01/03/22

11/29/21

12/31/21

07/02/24

08/19/22

Est Comp

 100%

 95%

 91%

 32%

 0%

 95%

%Time

 97%

 92%

 76%

 45%

 0%

 95%

% Work 

SUSPENDED

COMPLETED

 

 

 

 

Message

03-4F5804

03-4H0204

03-2H6404

03-0H08U4

03-3H3304

03-1F1504

Contract 

CIMG- 005-(356)E

HSNH-000C-(495)E

  

  

  

ACNH-P050-(155)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14771 WONDERLAND BLVD

1600 AUBURN BLVD.;

1520 FOURTH STREET;

2100 GOODYEAR ROAD

3237 RIPPEY ROAD STE.100;

11555 DUBLIN BLVD.;

379 COLUSA AVENUE

3855 NORTH FREEWAY 

SUITE#120

2777 DEL MONTE STREET

2520 WARREN DRIVE 

SUITE A

2777 DEL MONTE ST

YUBA CITY CA 95991

SACRAMENTO, CA 95834

WEST SACRMANEOT CA 95691

ROCKLIN CA 95677

WEST SACRAMENTO CA 95691

Accepted

12/20/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-SAC-50-15.8/23.1

03-SAC-50-/0

03-SAC-50-/L.5

03-SAC-51-1.6/4.4

03-SAC-80-9.6/12.9

03-SAC-99-4.5/5.5

Fed Aid
Pgm Code

IN SACRAMENTO AND EL DORADO COUNTIES 

IN AND NEAR FOLSOM FROM HAZEL AVENUE 

TO SILVA VALLEY  PARKWAY

IN THE CITY OF SACRAMENTO, FROM THE 

SACRAMENTO RIVER VIADUCT (PIONEER 

BRIDGE) TO 4TH STREET; ALSO ON ROUTE 

5 FROM 0.2 MILE SOUTH O

IN SACRAMENTO COUNTY IN SACRAMENTO AT

SACRAMENTO RIVER VIADUCT AND  RAMP A4

IN THE CITY OF SACRAMENTO, FROM 0.1 

MILE SOUTH OF B STREET UNDERPASS (BR.

24. 0023) TO 0.4 MILES NORTH OF ARDEN

WAY UNDERCROSSING 

NEAR THE CITY OF SACRAMENTO,FROM 0.2 

MILE EAST OF LONGVIEW DRIVE TO 0.4 

MILE EAST OF MADISON AVENUE  AUBURN 

BLVD TO CONNECTOR TO I

IN SACRAMENTO COUNTY ON SR 99 AT S. 

LAGOON CREEK BRIDGE (BR# 24-0028L), 

LAGOON CREEK BRIDGE (BR# 24-0045L), 

AND N LAGOON CREEK BRI

Description 

INSTALL FIBER OPTIC CABLE AND

CLEAN AND PAINT STEEL BRIDGES

REMOVE BOLTS AND ADD PAINTED

PAVE AREAS BEHIND THE GORE AND AT

PAVEMENT REHABILITATION.

REPLACE 4 BRIDGES.

Type Of Work

ST. FRANCIS ELECTRIC, LLC

SAFFO CONTRACTORS, INC.

ABACUS CONSTRUCTION, INC.

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

BROSAMER & WALL , INC

Contractor

SAN LEANDRO CA 94577

WILMINGTON NC 28405

REDDING CA 96002

BERKELEY CA 94710

ROSEVILLE CA 95661

WALNUT CREEK CA 94596

(510)639-0639

(910)371-9499

(530)215-3104

(510)526-3424

(916)757-6400

(925)395-5207

JUANAH KOKER

ELGHASSEIN, DEYAEDDEN

MOHSSEN CHASSEMI/OE 

MICHAEL P

Resident
Engineer

(916)616-7612

 

(916)768-3597

 

 

(916)375-8366

 $4,268,000

 $11,792,000

 $307,258

 $3,776,443

 $11,777,612

 $19,613,014

Bid + CCOs

 $1,799,196

 $0

 $289,838

 $0

 $0

 $19,328,304

Comp To  date

 $176,336

 $0

 $0

 $0

 $0

 $0

This Month

02/19/21

09/07/21

03/12/21

07/07/21

06/18/21

01/24/20

Awarded

03/18/21

10/19/21

03/25/21

08/05/21

07/08/21

02/13/20

Approved

12/23/21

12/21/21

12/10/21

Est Comp

 96%

 0%

 33%

 0%

 0%

 94%

%Time

 42%

 0%

 94%

 0%

 0%

 96%

% Work 

 

 

COMPLETED

 

 

 

Message

03-1H8204

03-1H1004

03-1G7404

03-2H1104

03-1H1904

03-3F5404

Contract 

  

  

  

ACNH-P051-(032)E

  

ACNH-X067-(081)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET;

3235 KITTY HAWK RD

8490 HARTMEYER LN

1520 FOURTH STREET;

400 SUNRISE BLVD.;

1777 OAKLAND BLVD , SUITE 300

3976 DUROCK RD SUITE 

102

3855 N. FREEWAY BLVD.

#120

2777 DEL MONTE ST

SHINGLE SPRING CA 95682

SACRAMENTO, CA 95834

SACRAMENTO CA 95691

Accepted

12/09/21

12/21/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-11.8/21.6

03-SAC-99-21.9/23.6

03-SAC-160-20.9/45

Fed Aid

HA21

HA21

Pgm Code

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN AND NEAR ELK GROVE, FROM 0.3  MILE

SOUTH OF DILLARD ROAD OVERCROSSING TO

0.6 MILE SOUTH OF GRANT LINE ROAD 

(REPLACE COSUMNES RI

IN AND NEAR ELK GROVE FROM 0.3 MILE 

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN SAC COUNTY ON SR 99 NEAR GALT FROM

SJ COUNTY LINE TO SIMMERHORN RD OC 

AND FROM 0.7 MILES SOUTH OF ELK GROVE

BLVD OC TO MLK BLVD

IN SACRAMENTO COUNTY, IN THE CITY OF 

SACRAMENTO ON STATE ROUTE 99 AT 21ST 

AVE UC (BR# 24-0154)

IN SACRAMENTO COUNTY AT NORTH 

SACRAMENTO UNDERCROSSING 24-0111L AND

SACRAMENTO RIVER BRIDGE 24-0053 AND 

IN SAN JOAQUIN COUNTY AT M

Description 

REMOVE AND REPLACE COSUMNES RIVER

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT. CONSTRUCT

RHMA OVERLAY

REPLACE BRIDGE DECK

SEISMIC RETROFIT ON 4 BRIDGES

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER-FRASER COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

MYERS & SONS CONSTRUCTION, LLC

Contractor

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077-5085

LOS ANGELES CA 900742478

EUREKA CA 95502-1006

VACAVILLE CA 95688

SACRAMENTO CA 95834

(831)724-1011

(831)724-1011

(831)768-4002

(707)443-6371

(707)455-7033

(916)283-9950

MASOUD SAED

JEFFREY HAMM

MASOUD SAED

HANI EISAA

HOWARD GIANG

MOHSSEN GHASSEMI

Resident
Engineer

(916)375-8366

(916)508-3716

(530)682-7172

(916)718-8055

(916)372-8920

(916)952-1149

 $65,946,251

 $48,351,953

 $17,335,371

 $35,946,284

 $4,358,014

 $28,920,036

Bid + CCOs

 $61,921,792

 $34,046,082

 $16,966,485

 $33,757,747

 $3,637,471

 $28,006,232

Comp To  date

 $3,401,039

 $1,482,012

 $0

 $264,226

 $0

 $0

This Month

06/24/20

01/21/21

05/14/20

08/20/19

11/13/20

10/10/19

Awarded

06/30/20

01/21/21

05/18/20

10/25/19

12/17/20

10/25/19

Approved

05/13/22

02/23/22

02/28/25

12/31/21

08/23/21

02/03/22

Est Comp

 78%

 41%

 100%

 96%

 100%

 81%

%Time

 94%

 70%

 98%

 93%

 92%

 96%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-0F2864

03-0F2804

03-0F2844

03-0H4804

03-0H3424

03-3F0904

Contract 

ACNH-P099-(663)N

NHS-    -(   )

  

B1NH-P099-(637)E

  

B1NH-000C-(494)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

PO BOX 50085

PO BOX 742478

PO BOX 1006

3333 VACA VALLEY PKWY #2000 B

4600 NORTHGATE BLVD, SUITE 10

2777 DEL MONTE ST

2777 DEL MONTE ST

2777 DEL MONTE ST

3855 N FREEWAY BLVD

2777 DEL MONTE STREET

2777 DEL MONTE STREET

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95691

SACRMANETO, CA 95691

SACRAMENTO, CA 95834

WEST SACRAMENTO CA 95691

WEST SACRAMENTO, CA 

95691

Accepted

12/09/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-SAC-999-/0

03-SIE-49-9.2/24.7

03-SUT-20-/0

03-SUT-99-39.2/41.4

03-SUT-99-313.0/31.3

03-VAR-12-/.4

Fed Aid

HA21

20.20 

201130

20.20 

201130

Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/99 SEPARATION AND AT  ROUTE 

51/160 SEPARATION

IN SIERRA COUNTY ON ROUTE 49 AT  

VARIOUS LOCATIONS.

IN YUBA AND SUTTER COUNTIES, IN  YUBA

CITY AND MARYSVILLE, AT THE FEATHER 

RIVER BRIDGE AND OVERHEAD.

IN SUTTER COUNTY, IN AND NEAR LIVE 

OAK, FROM SOUTH OF COLEMAN AVENUE TO 

NEVADA STREET (NORTH  INTERSECTION).

IN SUTTER COUNTY ON ROUTE 99, AT THE 

QUEENPUMP PLANT, PM 31.30, 

APPROXIMATELY LOCATEAT THE SOUTHEAST 

CORNER OF THE INTERSECTIODIR'

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE; 

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

Description 

INSTALL CONNECTOR RAMP METERS AND

REPAIR WASHOUT BY INSTALLATION OF

SCOUR MITIGATION AND RETROFIT

REHABILITATE PAVEMENT, IMPROVE

REMOVE & REPLACE EXISTING PUMPS

REPAIR DAMAGED BRIDGE

Type Of Work

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

GORDON N. BALL, INC.

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

DESILVA GATES CONSTRUCTION LP

NORDIC INDUSTRIES, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

ELK GROVE CA 95624

ALAMO CA 94507

PLEASANTON CA 94566

DUBLIN CA 94568

OLIVEHURST, CA 95961

BENICIA, CA 94510

(916)686-2800

(925)838-5675

(925)461-1500

(925)829-9220

 

(925)372-8000

CHRIS FALLBECK

MANOHARAN SELVENDRAN

DWAYNE GRANDY

MANOHARAN, SELVENDRAN

HAMM, JEFF

Resident
Engineer

 

(530)682-7746

(530)218-3679

(530)713-7814

(530)218-3679

(916)508-3719

 $3,270,265

 $6,984,306

 $18,346,527

 $33,739,449

 $885,000

 $24,235,000

Bid + CCOs

 $0

 $6,821,693

 $17,944,471

 $30,278,524

 $888,245

 $11,101,712

Comp To  date

 $0

 $0

 $530,318

 $1,382,253

 $0

 $207,773

This Month

07/27/21

05/29/20

02/11/21

05/15/20

03/27/20

08/13/18

Awarded

08/10/21

06/18/20

03/09/21

06/09/20

07/02/20

08/30/18

Approved

12/08/21

06/23/22

01/25/22

02/01/22

06/21/22

Est Comp

 0%

 100%

 56%

 100%

 50%

 85%

%Time

 0%

 100%

 98%

 90%

 100%

 46%

% Work 

 

 

 

OVER RUN

COMPLETED

 

Message

03-1H8504

03-4H1004

03-3F5604

03-3F99U4

03-1J2104

03-4H6904

Contract 

  

ACST-31S7-(004)E

ACNH-P020-(194) 

ACNH-P099-(649)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

9796 KENT STREET;

333 CAMILLE AVENUE;

20 HAPPY VALLEY ROAD;

11555 DUBLIN BLVD.;

1437 FURNEAUX ROAD

3701 MALLARD DRIVE

138 NEW MOHAWK RD 

SUITE B

379 COLUSA AVENUE

2707 NOTRE DAME BLVD

379 COLUSA AVE.

2777 DEL MONTE STREET

NEVADA CITY, CA 95959

YUBA CITY CA 95991

CHICO, CA 95928

YUBA CITY, CA 95991

WEST SACRAMENTO, CA 

95691

Accepted

12/21/21

12/09/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

03District

03-VAR-149-/5.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20 

201130

20.80 

315000

Pgm Code

IN BUTTE, YUBA AND SUTTER COUNTIES ON

ROUTES 65, 70, 99, 149  AND 191 AT 

VARIOUS LOCATIONS. DIR'S EMERGENCY 

L.B.

IN SACRAMENTO COUNTY  AT FOUR BRIDGES

 (BR# 24-51/52/53/121).  DIR'S 

EMERGENCY L.B.

IN YUBA AND BUTTE COUNTIES, ABOUT 11 

MILES NORTH OF MARYSVILLE, ON STATE 

ROUTE 70 FROM 0.8 MI NORTH OF 

CHANDLER RD TO E GRIDLEY RD

IN NEVADA, PLACER, SACRAMENTO, AND 

YOLO COUNTIES ON ROUTES 5, 51, 65, 

80, 99 AND 113.

VARIOUS LOCATIONS IN DISTRICT 3

VARIOUS LOCATIONS IN DISTRICT 3.

Description 

CAMP FIRE MISSION TASKS

REPAIR AND MODERNIZE 

ELECTROMECHANICAL BR.

INSTALL SOFT BARRIER; CONSTRUCT TWO

REPAIR DAMAGED INDUCTIVE LOOPS AND

UPGRADING EMS SIGNS TO LED.

REPAIR EXISTING CONTINUOUS COUNT

Type Of Work

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. M.C.M.

CONSTRUCTION, INC. (JOINT 

VENTURE)

PTM GENERAL ENGINEERING 

SERVICES, INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

TENNYSON ELECTRIC, INC.

Contractor

ROSEVILLE CA 95661

BENICIA, CA 94510

SACRAMENTO CA 95864

RIVERSIDE CA 92504

COMPTON CA 90221

LIVERMORE CA 94550

 

 

(530)867-1477

(951)710-1000

(310)669-8949

(925)606-1038

GRANDY, DWAYNE

OLGUIN, JORGE

ANTHONY GRANADOS

PEDRO DIAZ

RAKESH CHANDER

CHANDER, RAKESH

Resident
Engineer

(530)713-7814

(916)952-1149

(530)682-6584

(530)682-5440

(916)263-4919

(916)263-4916

 $2,485,000

 $19,985,000

 $37,853,123

 $2,390,039

 $1,614,774

 $8,258,930

Bid + CCOs

 $1,828,973

 $10,156,277

 $3,949,924

 $2,114,389

 $1,443,771

 $6,663,507

Comp To  date

 $0

 $54,928

 $2,493,812

 $0

 $129,265

 $161,700

This Month

06/14/19

03/01/19

07/15/21

05/01/20

04/15/20

05/07/20

Awarded

07/24/19

05/03/19

08/18/21

06/18/20

05/08/20

07/02/20

Approved

03/29/21

01/21/23

10/07/22

12/31/21

12/29/21

04/18/22

Est Comp

 100%

 68%

 17%

 68%

 84%

 77%

%Time

 74%

 51%

 10%

 88%

 89%

 80%

% Work 

 

 

 

 

 

 

Message

03-0J3504

03-4H9504

03-3H93U4

03-2H57U4

03-0H4004

03-0H4204

Contract 

  

  

ACNH-P070-(143)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE STE 300

3701 MALLARD DRIVE

3500 AMERICAN RIVER DRIVE;

5942 ACORN STREET;

15614 S. ATLANTIC AVENUE;

7275 NATIONAL DR SUITE A-2;

2707 NOTRE DAME 

BLVD.,

2777 DEL MONTE STREET

2707 NOTRA DAME BLVD

3855 NORTH FREEWAY 

BLVD, SU120

3855 NORTH FREEWAY 

BLVD SUT120

3855 NORTH FREEWAY 

BLVD

CHICO, CA 95928

WEST SACRAMENTO, CA 

95691

CHICO, CA 95928

SACRAMENTO, CA95860

SACRAMENOT, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-15.4/19.8

03-YOL-16-27.5/28.3

03-YOL-80-11.1/11.7

Fed Aid

HA21

Pgm Code

IN PLACER AND NEVADA COUNTY ON ROUTE 

80 AT VARIOUS LOCATIONS_____

IN NEVADA AND PLACER COUNTIES ON 

ROUTES 20 AND 80 AT VARIOUS 

LOCATIONS.

IN SACRAMENTO AND PLACER COUNTIES ON 

ROUTE 80 FROM 0.3 MILE EAST OF BRYTE 

BEND BRIDGE TO 0.4 MILE EAST OF 

RIVERSIDE INTERCHANGE

IN YOLO COUNTY NEAR QUINDA AT VARIOUS

LOCATIONS FROM 0.3 MILE  EAST OF 

COUNTY ROAD 68 TO 3.0 MILE EAST OF 

CACHE CREEK CASINO.

IN ESPARTO, FROM ORLEANS STREET TO 

COUNTY ROAD 21A.

IN YOLO AND SACRAMENTO COUNTIES IN 

AND NEAR WEST SACRAMENTO AND  

SACRAMENTO FROM 0.1 MILE WEST OF REED

AVENUE OVERCROSSING TO 0.1 

Description 

NEV 80 RAMPS-HM

HM3 PRESERVATION WORK (DECK

INSTALL FIBER OPTIC CABLE

CULVERT REHAB

IMPROVE PEDESTRIAN SAFETY BY

REHABILITATE BRIDGE

Type Of Work

RV CONCRETE

MYERS & SONS CONSTRUCTION, LLC

ST. FRANCIS ELECTRIC, LLC

ROLL'N ROCK CONSTRUCTION INC

FBD VANGUARD CONSTRUCTION, 

INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

ANAHEIM CA 92801

SACRAMENTO CA 95834

SAN LEANDRO CA 94577

MOUNT SHASTA CA 96067

LIVERMORE CA 94550

BENICIA CA 94510

(714)855-4201

(916)283-9950

(510)639-0639

(530)925-1408

(925)245-1300

(707)746-8028

ANDREW MARTIN

SAMPSON, TAD

HANI EISSA

DAVID MAHER

HOWARD GIANG

EPHREM TEWELDERBERHAN

Resident
Engineer

(530)812-6343

(530)320-6455

(916)416-7513

(530)821-8304

(916)825-7987

(530)218-4812

 $1,947,000

 $2,254,999

 $10,557,929

 $345,005

 $2,764,425

 $18,774,945

Bid + CCOs

 $1,214,444

 $2,159,758

 $10,120,086

 $217,934

 $48,755

 $14,926,246

Comp To  date

 $0

 $0

 $43,272

 $0

 $0

 $1,196,884

This Month

05/20/21

05/26/21

05/01/20

05/10/21

02/16/21

08/21/20

Awarded

06/15/21

06/22/21

06/09/20

06/10/21

03/09/21

09/11/20

Approved

12/13/21

12/27/21

01/06/22

10/26/21

04/30/22

02/09/22

Est Comp

 98%

 98%

 93%

 87%

 60%

 87%

%Time

 62%

 93%

 96%

 63%

 2%

 79%

% Work 

 

 

 

 

 

 

Message

03-2G1204

03-1G7604

03-0H5404

03-1G9904

03-4F1714

03-0F2504

Contract 

  

  

ACIM- 080-(249)E

  

HSNH-P016-(042)E

ACIM-080 -(250)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E. COMMERCIAL ST.;

4600 NORTHGATE BLVD, SUITE 10

975 CARDEN ST.;

5527 TRUCK VILLAGE DR.;

550 GREENVILLE ROAD;

2990 BAY VISTA COURT, SUITE D

33 DEPOT ST/PO BOX 

1807

33 DEPOT ST/ PO BOX 

1807

3855 NORTH FREEWAY 

BLVD

2777 DEL MONTE ST

2777 DEL MONTE STREET

2777 DEL MONTE ST

COLFAX CA 95713

COLFAX, CA 95713

SACRMENTO, CA 95834

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

Accepted

12/23/21

Location
Storm Water
Plan
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03District

03-YOL-80-/0

03-YOL-128-/9.8

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-20-18.1/M20.1

03-YUB-65-80.0/8

Fed Aid

HB1

20.20 

201130

Pgm Code

IN YOLO COUNTY AT VARIOUS  LOCATIONS.

IN YOLO COUNTY IN AND NEAR WINTERS 

FROM PUTAH CREEK BRIDGE TO ROUTE 

128/505 SEPARATION (#22-0110).

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA COUNTY FROM MARYSVILLE ROAD 

TO THE YUBA RIVER BRIDGE

IN YUBA COUNTY NEAR SMARTSVILLE  FROM

THE YUBA RIVER BRIDGE TO 0.3 MILE 

EAST OF SMARTVILLE ROAD

IN YUBA COUNTY ON ROUTE 65, AT THE 

MCGOWANPUMP PLANT, PM R8.01. 

APPROXIMATELY 1.14 MILES SOUTH OF THE

RTE 65/70 SEP (16-42). DIR'S

Description 

REPLACE GUARDRAIL AND PLACE

DIGOUTS, GRIND 0.20', PLACE 0.20'

RHMA OVERLAY,DIKE,PCC ISLAND

ROADWAY REHABILITATION AND SHOULDER

REALIGNMENT AND WIDENING

MCGOWAN PUMP PLANT

Type Of Work

APEX FENCE CO., INC

LAMON CONSTRUCTION

KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

FLATIRON WEST INC.

NORDIC INDUSTRIES, INC.

Contractor

ANDERSON CA 96007

YUBA CITY CA 95991

CHICO  CA 95928

ROSEVILLE CA 95661

BENICIA CA 94510

OLIVEHURST, CA 95961

(530)365-3316

(530)845-2282

(530)891-6555

(916)757-6400

(707)742-6000

 

DAVID MAHER

DAVID MAHER

GRIFFITH, GARRETT

GARRETT GRIFFITH

AARON CHAMBERLIN

MANOHARAN, SELVENDRAN

Resident
Engineer

(530)155-7296

(530)821-8304

(530)682-3842

(530)682-3842

(916)996-0601

(530)218-3679

 $1,891,458

 $2,677,796

 $1,738,233

 $37,532,894

 $34,168,385

 $1,985,000

Bid + CCOs

 $1,810,927

 $2,573,682

 $1,529,739

 $35,017,096

 $34,213,753

 $1,216,211

Comp To  date

 $0

 $0

 $0

 $669,090

 $54,785

 $0

This Month

01/26/21

05/11/21

05/22/18

01/02/20

10/31/19

10/29/19

Awarded

02/11/21

06/18/21

06/19/18

01/22/20

11/19/19

02/21/20

Approved

10/21/21

10/07/21

03/01/21

06/25/22

11/15/22

06/07/22

Est Comp

 100%

 100%

 98%

 84%

 100%

 34%

%Time

 100%

 100%

 91%

 91%

 96%

 61%

% Work 

SUSPENDED

COMPLETED

 

 

SUSPENDED

 

Message

03-1H8704

03-2G2004

03-1G0104

03-0A5704

03-3F5104

03-1J0704

Contract 

SNHG-P113-(037)E

  

ACNH-P020-(183)E

ACNH-P020-(191)E

HSNH-P020-(189)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

19896 ALEXANDER AVE;

871 VON GELDERN WAY;

1764 SKYWAY

400 SUNRISE AVE. SUITE 300;

2100 GOODYEAR RD;

1437 FURNEAUX ROAD

2777 DEL MONTE STREET

2777 DEL MONTE STREET

379 COLUSA AVENUE

379 COLUSA AVE

1930 FEATHER RIVER 

BOULEVARD

379 COLUSA AVE.

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO CA 95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

OROVILLE CA 95965

YUBA CITY, CA 95991

Accepted

12/13/21

11/30/21

Location
Storm Water
Plan
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03District

 $19,969,208 $1,056,312,736 $1,657,614,499

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

03-YUB-70-16.2/25.8

Fed Aid

HA21

Pgm Code

NEAR MARYSVILLE, AT FEATHER RIVER 

BOULEVARD OVERCROSSING NO. 16-0033 

(PM 13.01) AND SOUTH MARYSVILLE  

UNDERCROSSING NO. 16-0035 (P

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF BINNEY JUNCTION 

UNDERPASS TO 0.3 MILE NORTH OF 

LAURELLEN ROAD

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.2 MILE NORTH OF LAURELLEN ROAD TO 

SOUTH HONCUT CREEK BRIDGE.

Description 

UPGRADE BRIDGE RAILS AND CONSTRUCT

REPLACE SIMMERLY SLOUGH BRIDGE #

WIDEN SHOULDERS AND IMPROVE CLEAR

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

M.C.M. CONSTRUCTION, INC.

DESILVA GATES CONSTRUCTION LP

Contractor

VACAVILLE CA 95688

NORTH HIGHLANDS CA 95660

DUBLIN CA 94568

(707)455-7033

(916)334-1221

(925)829-9220

SELVENDRAN MANOHARAN

Resident
Engineer

 

(916)996-0601

 

 $7,263,700

 $42,659,242

 $52,694,911

Bid + CCOs

 $0

 $41,827,088

 $0

Comp To  date

 $0

 $0

 $0

This Month

10/14/21

07/31/19

11/04/21

Awarded

11/12/21

08/23/19

11/30/21

Approved

12/28/21

Est Comp

 0%

 100%

 0%

%Time

 0%

 95%

 0%

% Work 

 

OVER RUN

 

Message

03-1H2704

03-1E0604

03-4F38U4

Contract 

  

B1NH-P070-(137)E

HSNH-P070-(144)E

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

3333 VACA VALLEY PARKWAY;

6413 32ND STREET;

11555 DUBLIN BLVD.

1930 FEATHER RIVER 

BLVD.

OROVILLE, CA 95928

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-8.4/12.6

04-ALA-13-10.9/12

04-ALA-13-/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.9/4

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN VARIOUS CITIES, ON ROUTES 13, 61, 

AND 123 AT VARIOUS LOCATIONS; ALSO IN

CONTRA COSTA COUNTY, ON  ROUTE 123, 

AT EUREKA AVENUE.

IN ALAMEDA COUNTY, IN BERKELEY AT 

VARIOUS LOCATIONS FROM PINE AVENUE TO

LORINA STREET

IN ALAMEDA COUNTY ON ROUTES 13, 24, 

580, AND 880 AT VARIOUS LOCATIONS.

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND AND ORINDA, AT THE 

CALDECOTT TUNNELS DIR'S ORDER 

EMERGENCY F.A.

NEAR OAKLAND AT THE CALDECOTT TUNNEL

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

Description 

CROSSWALK SAFETY ENHANCEMENTS.

UPGRADE CURB RAMPS TO CURRENT

REPAIR AND REPLACE EXISTING

INSTALL MD VOLTAGE ELECT GENERATOR 

SYSTEMS

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

INSTALL TRANSPORTATION MANAGEMENT

Type Of Work

ST. FRANCIS ELECTRIC, LLC

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

ST. FRANCIS ELECTRIC, LLC

BENTANCOURT BROS. 

CONSTRUCTION, INC.

MONTEREY MECHANICAL CO

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

Contractor

SAN LEANDRO CA 94577

CONCORD CA 94520

SAN LEANDRO CA 94577

TRACY, CA 95304

OAKLAND, CA 94621

VACAVILLE CA 95688

(510)639-0639

(925)766-7014

(510)639-0639

(209)832-7631

(510)632-3173

(707)449-3604

RUZIC, JOHN

RUZIC, JOHN

ZHANG, RUI

SADEGHI-NEDJAD, AMIR

SADEGHI-NEDJAD, AMIR

TRINH, JASON

Resident
Engineer

(510)812-6334

(510)812-6336

(510)867-6031

(510)459-2581

(510)459-2581

(510)774-6007

 $3,241,000

 $847,000

 $1,294,000

 $12,370,400

 $17,485,000

 $2,310,502

Bid + CCOs

 $0

 $783,398

 $0

 $7,693,601

 $11,178,405

 $1,811,318

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $138,130

This Month

08/24/21

10/28/20

04/13/21

02/14/20

09/13/18

12/30/20

Awarded

09/24/21

11/17/20

05/17/21

02/14/20

09/13/18

02/02/21

Approved

09/13/22

06/17/21

11/18/21

03/31/22

01/31/22

01/10/22

Est Comp

 0%

 100%

 0%

 100%

 100%

 84%

%Time

 0%

 88%

 0%

 62%

 64%

 78%

% Work 

 

 

SUSPENDED

OVER RUN

OVER RUN

 

Message

04-0J4704

04-2G4604

04-3K3104

04-0AC904

04-1Q8404

04-2J8304

Contract 

SNHG-000C-(524)E

ACNH-P013-(037)E

B1NH-X001-(645)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET;

1647 WILLOW PASS RD #150;

975 CARDEN STREET;

8015 WEST 11TH STREET

8275 SAN LEANDRO ST.

871 COTTING COURT STE A;

3401 REGATTA BLVD

3401 REGATTA BLVD

25100 SANTA CLARA 

STREET

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTER 

DRIVE

3401 REGATTA BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD,C A 94544

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-4.5/7.6

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.6

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

Fed Aid

20.20.201

130

HA21

Pgm Code

IN BERKELEY AND ALBANY, FROM ROUTE 

13/80 SEPARATION (NORTH) TO 0.4  MILE

EAST OF EL CERRITO SEPARATION AND 

OVERHEAD

IN THE CITY OF BERKELEY  AT 

UNIVERSITY AVE INSTALL FENCING, 

REMOVE HAZ WASTE, TREE PROTECTION 

DIR'S ORDER EMERGENCY F.A.

IN ALAMEDA COUNTY IN AND NEAR 

BERKELEY FROM 0.6 MILE NORTH OF  

UNIVERSITY AVENUE OVERCROSSING TO 0.1

MILE SOUTH OF GILMAN STREET U

ALAMEDA CREEK BRIDGE REPLACEMENT 

PROJECT

IN FREMONT, FROM ROUTE 238 (MISSION 

BOULEVARD) TO ROUTE 680.

IN AND NEAR SUNOL, PLEASANTON AND 

LIVERMORE ON RTE 680 FROM 1.2 MI 

SOUTH TO 1.8 MI NORTH OF RTE 84 AND 

ON RTE 84 FROM 0.1 MI EAST 

Description 

INSTALL MEDIAN SAFETY LIGHTING AND

INSTALL FENCING,REMOVE HAZ 

WASTE,TREE PROT

CONSTRUCT THE GILMAN

REPLACE BRIDGE

WIDEN SHOULDERS, INSTALL TRAFFIC

WIDENING ROUTE 84 TO EXPRESSWAY AND

Type Of Work

FBD VANGUARD CONSTRUCTION, 

INC.

QA CONSTRUCTORS

GOLDEN STATE BRIDGE, INC.

VIKING CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING, 

INC.

BAY CITIES PAVING & GRADING, 

INC.

Contractor

LIVERMORE CA 94550

SAN FRANCISCO, CA 94110

BENICIA CA 94510

RANCHO CORDOVA CA 95742

CONCORD, CA 94524-6227

CONCORD, CA 94524-6227

(925)245-1300

(408)210-5508

(925)372-8000

(916)852-5530

(925)227-6296

(925)227-6296

CARROLL, GREGORY

TRAN, TRANG

TRINH, JASON

TUN, YANNAING

DIKE EDDIE

NGO, HUNG

Resident
Engineer

(510)867-4480

(510)714-7041

(510)774-6007

(510)867-6181

(925)250-5611

(510)224-6790

 $10,619,542

 $2,709,000

 $21,332,490

 $19,111,371

 $16,152,342

 $134,276,086

Bid + CCOs

 $10,295,354

 $1,107,566

 $7,015,862

 $10,104,223

 $10,161,198

 $18,589,930

Comp To  date

 $115,911

 $0

 $1,214,809

 $298,509

 $2,568,443

 $4,789,596

This Month

11/16/20

05/19/21

05/03/21

11/17/20

02/22/21

02/22/21

Awarded

12/02/20

06/10/21

05/13/21

12/15/20

03/11/21

03/11/21

Approved

12/23/21

03/22/22

01/31/23

10/10/23

01/05/23

05/23/24

Est Comp

 99%

 56%

 27%

 28%

 22%

 10%

%Time

 96%

 41%

 33%

 53%

 62%

 14%

% Work 

 

 

 

 

 

 

Message

04-3J7004

04-1W9904

04-0A7714

04-160304

04-2A3324

04-297634

Contract 

SIMG-0801-(118)E

  

ACIM-080 -(119)E

ACNH-P084-(054)E

HSNH-P084-(055)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD;

850 S VAN NESS AVE. STE 35

3701 MALLARD DRIVE;

11315 SUNRISE GOLD CIR, STE A

1450 CIVIC CT,BUILDING B #400

1450 CIVIC CT;BUILDING B #400

3401 REGATTA BLVD.

3401 REGATTA AVE.

3401 REGATTA BLVD.

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

RICHMOND,C A 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-21.9/21.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-580-21.0/27

04-ALA-580-30.8/46.5

04-ALA-580-44.4/44.4

Fed Aid

20.20.201

130

20.801350

000

20.20.201

130

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, NEAR LIVERMORE, AT

1.1 MILE WEST OF RUBY HILLS DRIVE

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN ALAMEDA COUNTY, IN OAKLAND AND 

ALAMEDA, AT THE  POSEY-WEBSTER TUBES 

DIR'S ORDER EMERGENCY F.A.

IN ALAMEDA COUNTY IN AND NEAR 

PLEASANTON 0.2 MILE WEST OF ROUTE 

680/580 SEPARATION TO EAST CASTRO 

VALLEY BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS FROM 0.2 MILE EAST OF  

ADELINE STREET UNDERCROSSING IN  

OAKLAND TO 0.3 MILE WEST OF ROUTE 

IN ALAMEDA COUNTY, AT BRIDGE #33-

02895 INSTALL WROUGHT IRON FENCING 

AND ACCESS GATES DIR'S ORDER 

EMERGENCY F.A.

Description 

RECONSTRUCT SLOPE WITH RSP

RPR FIRE PROTECTION,VENT, ELECT 

SYSTEM

RENT & PLACE TEMPORARY BACKUP 

GENERATORS

PCC SLABS REPLACEMENT.

INSTALL AND UPGRADE TRANSPORTATION

INSTALL WROUGHT IRON FENCING & 

ACCESS GATE

Type Of Work

REDGWICK CONSTRUCTION CO.

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

FBD VANGUARD CONSTRUCTION, 

INC.

TENNYSON ELECTRIC, INC.

REDWOOD ENGINEERING  

CONSTRUCTION

Contractor

OAKLAND CA 94621

OAKLAND, CA 94621

OAKLAND, CA 94621

LIVERMORE CA 94550

LIVERMORE CA 94550

REDWOOD CITY, CA 94063

(510)792-1727

(510)812-4031

(510)812-4031

(925)245-1300

(925)606-1038

(925)819-2960

PANDHER, PARAMJIT

PATEL, ASUTA

PATEL, ASUTA

PANDHER, PARAMJIT

ZHANG, RUI

RUZIC, JOHN

Resident
Engineer

(510)867-6694

(510)385-8168

(510)385-8168

(510)867-6694

(510)867-6031

(510)812-6336

 $16,650,000

 $21,830,000

 $4,242,000

 $917,220

 $6,170,858

 $791,538

Bid + CCOs

 $6,368,352

 $20,010,314

 $3,577,999

 $961,170

 $2,988,410

 $714,762

Comp To  date

 $0

 $0

 $0

 $0

 $941,111

 $0

This Month

07/16/19

03/04/19

02/24/20

04/23/21

03/26/21

02/08/21

Awarded

08/14/19

03/04/19

02/24/20

06/17/21

04/16/21

03/17/21

Approved

10/29/21

12/31/21

12/31/21

11/18/21

01/21/22

09/17/21

Est Comp

 100%

 100%

 66%

 100%

 79%

 100%

%Time

 38%

 92%

 84%

 99%

 48%

 90%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

04-4Q2604

04-3K2004

04-0W0204

04-0W3404

04-3J0504

04-1W5404

Contract 

  

  

  

  

ACIM-5801-(981)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

21 HEGENBERGER CT.

8275 SAN LEANDRO ST

8275 SAN LEANDRO STREET

550 GREENVILLE ROAD;

7275 NATIONAL DRIVE;

416 D STREET

5675-B GIBRALTAR DR,

5675-B GIBRALTAR 

DRIVE

5675-B GIBRALTAR 

DRIVE

5675-B GIBRALTAR 

DRIVE

25100 SANTA CLARA 

STREET

401 REGATTA BLVD.

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-45.4/45.8

04-ALA-580-47.4/48

04-ALA-580-/0

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-880-.9/24.8

Fed Aid
Pgm Code

IN ALAMEDA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS

BUCHANAN STREET TO CONTRA COSTA  

COUNTY LINE

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE 

262 SEPARATION TO 0.3 MILE NORTH OF 

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN OAKLAND, UNION CITY, AND FREEMONT,

AND ON ROUTE 80 IN  BEKELEY (PM 4.7) 

AT VARIOUS LOCATIONS; ALSO IN SANTA 

CLARA COUNTY, IN MI

Description 

HIGHWAY PLANTING AND IRRIGATION

MILL AND REPLACE WITH RHMA

INSTALL ACESSIBLE PEDESTRIAN SIGNAL

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

CONSTRUCT PERMANENT BEST MANAGEMENT

Type Of Work

BORTOLUSSI & WATKIN, INC.

BAY CITIES PAVING & GRADING, 

INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING, 

INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

SAN RAFAEL CA 94901

CONCORD CA 94520

RIVERSIDE CA 92504

SAN RAFAEL  CA 94901

CONCORD, CA 94520

YORBA LINDA CA 92886

(415)453-4675

(925)687-6666

(951)710-1000

(415)453-4675

(925)687-6666

(714)646-3697

BARTEL, DAVID

RUZIC, JOHN

BALINGIT, JOSE

TUN, YANNAING

BALUYOT, RODELIO

Resident
Engineer

(510)385-6755

(510)812-6336

 

(510)867-4515

(925)460-3529

(510)867-6083

 $1,419,349

 $1,175,149

 $2,222,022

 $1,333,320

 $115,377,556

 $1,628,061

Bid + CCOs

 $12,025

 $1,151,722

 $0

 $1,170,973

 $112,974,401

 $0

Comp To  date

 $12,025

 $441

 $0

 $2,322

 $101,394

 $0

This Month

09/28/21

06/08/21

10/25/21

12/07/17

11/16/17

11/30/21

Awarded

10/22/21

06/22/21

11/18/21

12/26/17

01/04/18

12/24/21

Approved

05/16/25

11/15/21

01/24/22

09/27/21

08/08/22

Est Comp

 3%

 76%

 0%

 0%

 100%

 0%

%Time

 1%

 93%

 0%

 0%

 99%

 0%

% Work 

 

 

 

PLANT EST 

SATIS

 

 

Message

04-2K7904

04-3Q3904

04-3J1304

04-2537H4

04-4G0564

04-4J9804

Contract 

ACNH-000C-(533)E

  

SIMG-X001-(665)E

  

ACIM- 680-(079)E

ACIM-000C-(536)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET;

1450 CIVIC CT, STE 400

5942 ACORN STREET;

77 LARKSPUR STREET

1450 CIVIC CENTER BLDG B#400

18543 YORBA LINDA BLVD # 376;

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD.

5675 B GIBRALTAR 

DRIVE

3847 BREAKWATER AVE

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

HAYWARD, CA 94543

Accepted

Location
Storm Water
Plan
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04District

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-30.2/33.6

04-ALA-880-34.1/34.6

04-CC-4-16.7/16.7

04-CC-4-25.8/28.3

Fed Aid

20.20.201

130

Pgm Code

IN FREMONT, FROM 0.4 MILE SOUTH TO 

0.4 MILE NORTH OF PATTERSON SLOUGH 

BRIDGE NO. 33-0250 (PM 11.8).

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

WASHINGTON AVENUE

IN ALAMEDA COUNTY IN OAKLAND AT  

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF 5TH AVENUE UNDERCROSSING_ TO

0.1 MILE NORTH OF 7TH STRE

HOMELESS FENCING  IN OAKLAND,  ON 

WOOD STREET  DIR'S ORDER EMERGENCY 

F.A.

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND 

ANTIOCH FROM 0.2 MILE WEST OF 

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

Description 

BRIDGE REHABILITATION.

RECONSTRUCT RAMPS.

PAVE NARROW STRIPS AND

HOMELESS FENCING

TREAT BRIDGE DECK WITH METHCRYLATE,

REPLACEMENT HIGHWAY PLANTING

Type Of Work

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION, 

INC.

MARINSHIP DEVELOPMENT 

INTERESTLLC

MYERS & SONS CONSTRUCTION, LLC

JJ NGUYEN, INC.

Contractor

BERKELEY CA 94710

ROSEVILLE CA 95661

LIVERMORE CA 94550

SAN FRANCISCO CA 94124

SACRAMENTO, CA 95838

SAN JOSE  CA 95127

(510)909-9601

(916)757-6400

(925)245-1300

(415)852-1752

(916)283-9950

(408)259-7982

PHOEN, LINDA

NGUYEN, VERNON

SAFI SAEED

SAEED SAFI

RANDHAWA, PERVEZ

BARTEL, DAVID

Resident
Engineer

(408)595-4007

(510)867-6119

(510)714-7039

(510)714-7039

(510)867-6021

(510)385-6755

 $7,978,052

 $2,950,449

 $2,195,000

 $2,375,184

 $1,283,461

 $2,574,086

Bid + CCOs

 $6,113,455

 $2,743,338

 $0

 $2,009,932

 $1,178,655

 $2,254,010

Comp To  date

 $823,643

 $132,790

 $0

 $0

 $14,626

 $6,156

This Month

01/04/21

12/29/20

11/05/21

05/05/21

03/30/21

05/21/18

Awarded

01/26/21

01/21/21

12/07/21

06/17/21

04/15/21

06/28/18

Approved

02/18/22

01/14/22

05/16/22

12/30/21

01/31/22

09/30/22

Est Comp

 76%

 89%

 0%

 59%

 91%

 0%

%Time

 77%

 91%

 0%

 85%

 88%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

04-0J5304

04-4J7304

04-2K8204

04-2W3404

04-2Q0204

04-2J0414

Contract 

ACIM-8801-(910)E

HSIM-8801-(911)

ACIM-8801-(912)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

400 SUNRISE BLVD.;

550 GREENVILLE ROAD;

1485 BAYSHORE BLVD SUITE 200

45 MORISON AVE.

3172 SALEM DR

25100 SANTA CLARA 

STREET

25100 SANTA CLARA 

STREET

3847 BREAKWATER AVE

25100 SANTA CLARA 

STREET,

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD.

HAYWARD, CA 94587

HAYWARD, CA 94542

HAYWARD, CA 94545

HAYWARD, CA 94544

CONCORD, CA 94520

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-CC-4-28.7/31

04-CC-4-/0

04-CC-24-.7/.7

04-CC-80-2.3/2.3

04-CC-80-5.1/5.1

04-CC-160-1.1/.6

Fed Aid

20.80.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.2 MILE WEST OF HILLCREST AVE 

OC TO BART PED OC AND FROM 0.2 MILE 

WEST OF ROUTE 4/160 SEPA

IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 242, 580, AND 680 AT  VARIOUS

LOCATIONS.

IN CONTRA COSTA CO., ON EB 24, NEAR 

FISH RANCH ROAD ONRAMP.

IN CONTRA COSTA,  SANTA CLARA  AND  

ALAMEDA COUNTY ON ROUTE 580 NEAR 

MACARTHUR

IN THE CITY OF  SAN PABLO, WESTBOUND 

EL PORTAL DR. ONRAMP  DIR'S ORDER 

EMERGENCY F.A.

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.2 MILE SOUTH OF MAIN STREET TO

0.1 MILE NORTH OF WILBUR AVENUE

Description 

REPLACEMENT HIGHWAY PLANTING

REPAIR AND REPLACE EXISTING

ROCKSLIDE REPAIR

CONSTRUCT SIGN STRUCTURES AND 

INSTALL LEFT

REPAIR CONCRETE BARRIER AND 

SOUNDWALL

REPLACE RESURFACING

Type Of Work

JJ NGUYEN, INC.

NORCAL GENERAL CONSTRUCTION 

CORPORATION

G. N. HENLEY, INC.

REDWOOD ENGINEERING  

CONSTRUCTION

MARINSHIP DEVELOPMENT 

INTERESTLLC

GRANITE ROCK COMPANY

Contractor

SAN JOSE  CA 95127

SAN JOSE, CA 95133

CLAYTON, CA  94517

REDWOOD CITY, CA 94063

SAN FRANCISCO, CA 94124

CONCORD, CA 94520

(408)899-6841

(408)886-0335

 

 

(925)360-5150

(408)574-1400

BARTEL, DAVID

MUKHERJEE, RABINDRA

MUKHERJEE RABINDRA

ROBERTO BORJA

PERNG, REBECCA

MUKHERJEE, RABINDRA

Resident
Engineer

(510)385-6755

(510)774-4383

(510)774-4383

(510)385-7107

(510)506-2039

(510)774-4383

 $1,757,143

 $1,271,662

 $589,000

 $1,688,110

 $425,000

 $337,230

Bid + CCOs

 $1,521,107

 $0

 $0

 $0

 $0

 $368,887

Comp To  date

 $3,510

 $0

 $0

 $0

 $0

 $17,162

This Month

01/18/19

09/10/21

10/27/21

08/02/21

10/14/21

05/10/21

Awarded

02/11/19

10/05/21

12/01/21

09/12/21

12/09/21

06/03/21

Approved

11/22/22

01/13/22

01/20/22

01/15/22

04/11/22

01/20/22

Est Comp

 0%

 0%

 0%

 0%

 0%

 100%

%Time

 0%

 0%

 0%

 0%

 0%

 100%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

04-2J0424

04-3K3204

04-4W3304

04-2W2704

04-3W7704

04-0W3904

Contract 

  

B1NH-X103-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3172 SALEM DR

751 MABURY RD

3107 MORGAN TERRITORY ROAD

416 D STREET

1485 BAYSHORE BLVD., STE 200

2280 BATES AVENUE, SUITE 200

3401 REGATTA BLVD.

2525 STANWELL DRIVE

2525 STANWELL DRIVE, 

SUITE #100

1700 S. AMPHLETTE,

3401 REGATTA BLVD.

2525 STANWELL DRIVE 

SUITE #100

RICHMOND, CA 94804

CONCORD, CA 94520

CONCORD, CA 94520

SAN MATEO, CA 94402

RICHMOND, CA 94804

CONCORD, CA 94520

Accepted

Location
Storm Water
Plan
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04District

04-CC-242-/1.6

04-CC-580-.9/1.5

04-CC-580-5.8/5.8

04-CC-580-6.1/7.7

04-CC-580-6.7/7.8

04-CC-680-24.9/25.5

Fed Aid

HA22

20.20.201

130

HA21

Pgm Code

IN CONCORD, FROM ROUTE 680 TO 0.1 

MILES NORTH OF CONCORD AVENUE

IN RICHMOND, AT STEGE DRAIN RIDGE NO.

28-0091.

IN CITY OF RICHMOND IN CONTRA COSTA 

COUNTY ON ROUTE 580, AT SCOFIELD 

AVENUE UNDERCROSSING NO. 28...

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

ON THE RICHMOND  SAN RAFAEL BRIDGE, 

I580  STRENGTHEN GUSSET PLATES AT 

VARIOUS LOCATIDIR'S ORDER EMERGENCY 

F.A.

IN SACRAMENTO COUNTY NEAR ANITOCH ON 

ROUTE 160 FROM 0.2 MILE NORTH OF 

SACRAMENTO COUNTY LINE TO 0.4 MILE 

NORTH OF SACRAMENTO COUNT

Description 

PAVEMENT REHABILITATION

BRIDGE REPLACEMENT

SEISMIC RETROFIT

REMOVE TRAVELERS, PAINT STRUCTURAL

STRENGTHEN GUSSET PLATES AT VARIOUS 

LOCATI

REPLACE FOG HORNS, RADAR BEACONS

Type Of Work

FBD VANGUARD CONSTRUCTION, 

INC.

GORDON N. BALL, INC.

GOLDEN STATE BRIDGE INC

ALLIED PAINTING, INC.

FLATIRON WEST INC

PERRY ELECTRIC INCORPORATED

Contractor

LIVERMORE CA 94550

ALAMO CA 94507

MARTINEZ CA 94553

CHERRY HILL, NJ 08034

BENICIA CA 94510

WALNUT CREEK CA 94596

(925)245-1300

(925)838-5675

(925)372-8000

(856)429-3400

(707)742-6000

(925)766-2778

HATEFI, AMIR

GURUNG, BARDAN

TRINH, JASON

HALALI, BEHZAD

HALALI, BEHZAD

WONG, DUDLEY

Resident
Engineer

(510)867-6034

(510)406-5829

(510)774-6007

(510)867-6107

(510)867-6107

(510)385-7628

 $8,915,343

 $8,154,409

 $15,127,724

 $39,229,661

 $12,135,000

 $4,966,480

Bid + CCOs

 $8,832,061

 $3,899,656

 $7,442,971

 $21,169,810

 $5,148,337

 $3,632,243

Comp To  date

 $70,307

 $233,322

 $762,056

 $1,412,921

 $0

 $91,901

This Month

12/04/20

02/25/21

04/01/21

01/14/21

01/11/20

02/04/21

Awarded

12/17/20

03/11/21

04/13/21

02/09/21

03/17/21

03/09/21

Approved

01/20/22

12/23/22

08/31/22

06/02/23

07/01/22

02/18/22

Est Comp

 96%

 79%

 45%

 32%

 100%

 72%

%Time

 95%

 48%

 49%

 54%

 42%

 73%

% Work 

 

 

 

 

 

 

Message

04-269804

04-2J7204

04-4G8914

04-3G4744

04-2W1204

04-3G3014

Contract 

ACNH-P242-(004)E

ACIM-5802-(368)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD;

333 CAMILLE AVENUE;

901 HOWE RD

4 LARWIN ROAD

2100 GOODYEAR RD.

130 MURWOOD COURT

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD

25100 SANTA CLARA ST.

CONCORD, CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

RICHMOND, CA 94804-4594

HAYWARD,C A 94544

Accepted

Location
Storm Water
Plan
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04District

04-CC-680-/7.6

04-LAK-29-/0

04-MRN-101-.2/0

04-MRN-101-.7/15.8

04-MRN-101-3.5/4.7

04-MRN-101-8.4/8.7

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY, IN SAN RAMON 

AND DANVILLE FROM ALCOSTA  BOULEVARD 

OVERCROSSING TO DIABLE ROAD 

UNDERCROSSING

COUNTIES LAK, MRN, NAP, SON, SOL ON 

RTES 29, 1, 101, 131, 128, 80, 680, 

780, 12 AND116 AT VARIOUS LOCATIONS 

DIR'S ORDER EMERGENCY 

IN MARIN COUNTY NEAR SAUSALITO AT 0.1

MILE SOUTH OF SAUSALITO ROAD 

UNDERCROSSING

IN MARIN, SOLANO AND SONOMA COUNTIES 

AT VARIOUS LOCATIONS

MARIN-101  BRIDGE 27-0100  JOINT #10 

(SOUTHBOUND)

IN MARIN COUNTY, FROM TAMALPIAS  

DRIVE INTERCHANGE IN CORTE MADERA TO 

SIR FRANCIS DRAKE BLVD. IN LARKSPUR, 

IMPROVEMENTS ON SB AND 

Description 

REPLACE PCC SLABS

REMOVE DROUGHT-DAMAGED TREES

INSTALL FLOOD GATES AND MODIFY BOX

VEHICLE DETECTION SYSTEM

REPAIR FAILED FINGER JOINT AT HINGE 

10.

CONSTRUCT MULTIUSE BIKEPATH.

Type Of Work

FBD VANGUARD CONSTRUCTION, 

INC.

THE PROFESSIONAL TREE CARE CO.

MAGGIORA & GHILOTTI, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC

DISNEY CONSTRUCTION, INC.

Contractor

LIVERMORE CA 94550

BERKELEY, CA 94710

SAN RAFAEL CA 94901

RIVERSIDE CA 92504

STE 2000, VACAVILLE, CA 

95688

BURLINGAME CA 94010

(925)245-1300

(510)549-3954

(415)459-8640

(951)710-1000

 

(650)259-9545

RANDHAWA, PERVEZ

DUNCAN, RICHARD

RUSSELL, STEVE

RUSSELL, STEVE

HABTESELASSIE, DAWIT

RUSELL, STEVE

Resident
Engineer

(510)867-6021

(510)812-6444

(510)774-6297

(510)774-6297

(510)385-6980

(510)754-0001

 $771,800

 $12,485,000

 $840,655

 $4,097,079

 $503,000

 $9,721,327

Bid + CCOs

 $790,888

 $11,485,933

 $193,698

 $190,000

 $0

 $5,450,139

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $724,962

This Month

06/01/21

09/16/19

03/29/21

05/21/21

07/21/21

11/30/20

Awarded

06/22/21

09/16/19

05/27/21

06/09/21

08/11/21

12/22/20

Approved

12/20/21

01/10/22

12/01/22

04/24/22

02/04/22

01/03/23

Est Comp

 100%

 86%

 5%

 23%

 0%

 41%

%Time

 96%

 92%

 23%

 5%

 0%

 56%

% Work 

 

 

 

 

 

 

Message

04-0W7704

04-0Q8504

04-4J4204

04-3K3504

04-3W3904

04-1A6614

Contract 

  

  

STER-27F5-(001)E

B1NH-000C-(481)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

2828 8TH STREET

555 DUBOIS ST.

5942 ACORN STREET;

3333 VACA VALLEY PARKWAY,

533 AIRPORT BLVD., SUITE 120

2525 STANWELL DRIVE 

SUITE #100

1009 CLEGG CT., STE. 

G

756 W. FRANCISCO 

BLVD.

756 W. FRANCISCO- 

BLVD

756 WEST FRANCISCO 

BLVD,

756 FRANCISCO BLVD 

WEST

CONCORD, CA 94520

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901-

3927

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

04District

04-MRN-101-8.9/0

04-MRN-101-10.6/10.8

04-MRN-101-15.4/15.4

04-MRN-131-.8/.9

04-NAP-29-20.4/20.8

04-NAP-29-33.5/48.5

Fed Aid

20.20.201

130

Pgm Code

IN MARIN COUNTY IN LARKSPUR AT 0.4 

MILE NORTH OF CORTE MADERA CREEK 

BRIDGE

IN SAN RAFAEL, FROM ROUTE 101 

NORTHBOUND OFF-RAMP TO 2ND STREET

NEAR SAN RAFAEL ON ROUTE 101 AT  

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY, IN TIBURON AT 

GREENWOOD COVE DRIVE/BLACKFIELD  

DRIVE

IN NAPA COUNTY NEAR YOUNTVILLE FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

WASHINGTON STREET

ON ROUTE 29 AND ROUTE 12,  AT VARIOUS

LOCATIONS  REPAIR FIRE DAMAGE DIR'S 

ORDER EMERGENCY F.A.

Description 

MODIFY DRAINAGE SYSTEM AND EROSION

REPLACE BRIDGE.

BRIDGE SCOUR MITIGATION.

ADA CURB RAMP UPGRADE AND

REPLACEMENT HIGHWAY PLANTING.

REPAIR FIRE DAMAGE

Type Of Work

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

TEAM GHILOTTI, INC.

Contractor

SAN RAFAEL CA 94901

ALAMO CA 94507

ALAMO  CA 94507

SAN RAFAEL CA 94901

DAVIS, CA 95617

PETALUMA, CA 94952

(415)454-7011

(925)838-5675

(925)838-5675

(415)454-7011

(530)400-3943

(707)763-8700

LI, TIFFANY

HABTESLASSIE, DAWIT

DAWIT, HABTESELASSIE

LI, TIFFANY

BARTEL, DAVID

ALEADELAT, WALEED

Resident
Engineer

(510)406-4126

(510)867-6033

(510)385-8178

(510)385-6980

(510)867-4515

(510)898-8594

 $328,941

 $12,894,781

 $674,811

 $1,584,876

 $354,141

 $8,667,000

Bid + CCOs

 $0

 $9,804,793

 $534,995

 $1,656,869

 $332,096

 $4,490,859

Comp To  date

 $0

 $1,520,999

 $9,020

 $0

 $2,880

 $0

This Month

05/26/20

05/05/20

01/16/18

12/24/20

10/28/16

09/29/20

Awarded

07/17/20

05/26/20

02/09/18

02/11/21

11/28/16

09/29/20

Approved

12/31/21

01/24/22

10/31/22

03/30/22

04/29/22

12/31/21

Est Comp

 0%

 25%

 100%

 100%

 0%

 100%

%Time

 0%

 76%

 91%

 98%

 0%

 52%

% Work 

 

 

OVER RUN

 

PLANT EST 

SATIS

OVER RUN

Message

04-0Q7304

04-4G8204

04-4G8714

04-4J4504

04-2594A4

04-1W6304

Contract 

  

B1NH-Q101-(343) 

BRNH-Q101-(327)E

ACNH-P131-(002)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET;

333 CAMILLE AVENUE;

333 CAMILLE AVENUE

525 JACOBY STREET;

PO BOX 35

2531 PETALUMA BLVD. SO.

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

3401 REGATTA BLVD.

1009 CLEGG COURT, 

STE. G

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

WEST RAFAEL, CA 94901

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 44
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04District

04-NAP-29-42.1/48.6

04-NAP-121-.5/1

04-NAP-121-16.1/22.1

04-NAP-121-18.6/18.6

04-NAP-121-20.6/20.6

04-NAP-128-7.4/7.4

Fed Aid

20.20.201

130

20.20.201

130

HA21

Pgm Code

NAPA CO., LAKE CO  HWY, EAST OF  

ROBERT LOUIS  STEVENSON STATE PARK 

CALISTOGA

IN NAPA COUNTY ON STATE ROUTE 121 AT 

HUICHICA CREEK

IN NAPA AND SOLANO COUNTIES ON ROUTE 

121 AND 128  AT VARIOUS LOCATIONS. 

DIR'S ORDER EMERGENCY F.A.

NEAR NAPA, AT CAPELL CREEK BRIDGE NO.

21-0064.

IN NAPA COUNTY, NEAR THE CITY OF 

NAPA, AT SOUTH OF ROUTE 128.

NEAR RUTHERFORD, AT CONN CREEK BRIDGE

NO. 21-0021

Description 

REPAIR PAVEMENT DAMAGED BY CALFIRE 

EQUIPME

WIDEN ROADWAY AT HUICHICA CREEK.

FIRE DAMAGE REPAIR

BRIDGE REHABILITATION.

EMBANKMENT STABILIZATION AND

REPLACE BRIDGE.

Type Of Work

TEAM GHILOTTI, INC.

GORDON N. BALL, INC.

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION CO.

GRANITE ROCK COMPANY

GHILOTTI CONSTRUCTION CO. INC.

Contractor

PETALUMA, CA 94952

ALAMO CA 94507

BERKELEY CA 94710

SANTA ROSA CA 95407

SAN JOSE  CA 95138

SANTA ROSA  CA 95407

(707)763-8700

(925)838-5675

 

(707)585-1221

(408)574-1400

(707)585-1221

PATENIA, DANILO

PATENIA, DANILO

PATENIA, DANILO

BRAR, PARAMDEEP

PATENIA, DANILO

BRAR, PARAMDEEP

Resident
Engineer

(510)224-6309

(510)224-6309

(510)224-6309

(925)260-6460

(510)224-6309

(925)260-6460

 $4,375,000

 $5,840,208

 $12,418,000

 $1,206,774

 $893,141

 $8,381,556

Bid + CCOs

 $3,786,618

 $1,384,214

 $12,260,617

 $1,191,505

 $872,321

 $8,038,702

Comp To  date

 $56,440

 $2,250

 $0

 $2,325

 $0

 $2,352

This Month

07/02/21

05/19/21

08/21/20

11/02/20

11/19/18

03/29/19

Awarded

07/29/21

06/10/21

08/21/20

12/09/20

12/10/18

04/22/19

Approved

12/31/21

09/20/22

11/30/21

04/06/22

12/22/21

01/11/22

Est Comp

 85%

 13%

 96%

 59%

 100%

 100%

%Time

 87%

 24%

 99%

 96%

 96%

 98%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

04-2W7604

04-4G2104

04-1W4804

04-4J2104

04-2J5704

04-1G4304

Contract 

  

HSNH-P121-(132)E

  

  

  

B1ST-P128-(061)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2531 PETALUMA BLVD SOUTH,

333 CAMILLE AVENUE;

1520 FOURTH STREET,

246 GHILOTTI AVE.

5225 HELLYER AVENUE

246 GHILOTTI AVENUE

324 CAMPUS LANE STE 

T,

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE STE 

T,

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE, 

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFAIED, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-NAP-128-20.1/20.4

04-SCL-9-3.6/6.9

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-17-/3.4

04-SCL-35-/9.5

Fed Aid

HA21

20.20.201

130

Pgm Code

IN NAPA COUNTY, NEAR CITY OF NAPA AT 

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

0.3 MILE EAST OF SARATOGA CREEK TO 

SPRINGER AVENUE.

IN AND NEAR LOS GATOS, CAMPBELL AND 

SAN JOSE, FROM HEBARD WAY TO ROUTE 

280

IN SANTA CLARA COUNTY ON ROUTES 17, 

85, 87, 101, 280 AND 680 AT VARIOUS 

LOCATIONS

IN SANTA CLARA COUNTY IN REDWOOD 

ESTATE AND HOLY CITY FROM 0.1 MILE 

SOUTH OF SUMMIT ROAD OVERCROSSING TO 

ALMA COLLEGE RD

NEAR LOS GATOS, AT 0.3 MILES  NORTH 

OF LAS CUMBRES ROAD  RECONST SLOPE 

AND IMPROVE DRAINAGE DIR'S ORDER 

EMERGENCY F.A.

Description 

REPLACE BRIDGE

MILL AND REPLACE WITH RHMA OVERLAY

PAVEMENT REHABILITATION.

REPAIR AND REPLACE EXISTING

RUMBLE STRIPS, LIGHTING, BEACONS &

RECONST SLOPE AND IMPROVE DRAINAGE

Type Of Work

GORDON N. BALL, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

ST. FRANCIS ELECTRIC, LLC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

BRANNON CORPORATION

Contractor

ALAMO  CA 94507

SANTA CLARA CA 95054

SAN JOSE CA 95138

SAN LEANDRO CA 94577

BENICIA CA 94510

MORGAN HILL, CA 95037

(925)838-5675

(408)327-7000

(408)574-1400

(510)639-0639

(707)746-8028

(408)294-2910

ISADA, DARREN

NGUYEN, HUNG

NIKZAD, ALI

NGUYEN, VERNON

MINH HINH

PATEL, NIM

Resident
Engineer

(925)250-5595

(510)385-7130

(108)867-6047

(510)867-6119

(408)592-3785

(408)254-5703

 $13,984,145

 $1,350,223

 $41,243,031

 $3,759,000

 $5,969,691

 $1,152,500

Bid + CCOs

 $13,557,223

 $1,353,773

 $5,357,977

 $116,922

 $5,803,017

 $469,631

Comp To  date

 $167,409

 $0

 $191,829

 $0

 $8,970

 $0

This Month

02/19/19

06/03/21

04/30/21

05/06/21

04/02/20

09/17/20

Awarded

03/13/19

06/22/21

05/19/21

06/03/21

04/21/20

09/17/20

Approved

12/21/21

11/19/21

06/20/23

03/21/22

12/28/21

12/23/21

Est Comp

 100%

 100%

 16%

 65%

 96%

 86%

%Time

 97%

 100%

 13%

 3%

 95%

 41%

% Work 

 

COMPLETED

 

 

 

 

Message

04-4G8404

04-3Q3804

04-1J9704

04-3K3304

04-2K1404

04-0W1704

Contract 

B1ST-P128-(062)E

  

ACNH-P017-(117)E

B1NH-X085-(061)E

HSNH-P017-(116)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

715 COMSTOCK ST;

5225 HELLYER AVENUE STE 220

975 CARDEN STREET;

2990 BAY VISTA COURT, SUITE D

10492 DOUGHERTY AVENUE

324 CAMPUS LANE STE T

1007 KNOX AVE.

1007 KNOX AVE

25100 SANTA CLARA 

STREET

1007 KNOX AVE.

1007 KNOX AVE.

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94542

SAN JOSE, CA 95122

SAN JOSE, CA 95122-2124

Accepted

11/22/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

04District

04-SCL-82-9.8/10.4

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-87-5.2/5.2

04-SCL-101-30.7/31.1

04-SCL-101-33.2/33.2

Fed Aid

20.20.201

130

Pgm Code

IN THE CITIES OF SAN JOSE AND SANTA 

CLARA FROM MCKENDRIE STREET IN SAN 

JOSE TO THE ALAMEDA IN SANTA CLARA

IN SANTA CLARA COUNTY FROM GUADALUPE 

RIVER BRIDGE TO 0.1 MILE NORTH OF 

STEVENS CREEK BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

IN SANTA CLARA COUNTY ON ROUTES 87, 

101, AND 880 AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, IN SAN JOSE 

FROM 0.3 MILE SOUTH TO 0.1 MILE  

NORTH OF THE YEREBA BUENA ROAD UC AND

0.1 MILE SOUTH OF EAST R

IN THE CITY OF  SAN JOSE, AT THE  

TULLY ROAD NORTHBOUND  ENTRANCE

Description 

PAVEMENT REHABILITATION AND ADA

FOG SEAL ON SHOULDERS

TREAT BRIDGE DECK WITH

TO REPLACE ELECTRICAL CONTROL

UPGRADE IRRIGATION SYSTEM FOR

REPLACE FAILED CULVERT

Type Of Work

BAY CITIES PAVING & GRADING, 

INC.

CENTRAL STRIPING SERVICE, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

CONSTRUCTION H, INC

BORTOLUSSI & WATKIN, INC.

REDGWICK CONSTRUCTION COMPANY

Contractor

CONCORD CA 94520

RANCHO CORDOVA CA 95742

TEMPE AZ 85282

RICHMOND, CA 94804

SAN RAFAEL CA 94901

OAKLAND CA 94621

(925)687-6666

(916)635-5175

(602)437-1821

(510)734-4666

(415)453-4675

(510)792-1727

NGUYEN, HUNG

NIKZAD, ALI

HINH, MINH

NGUYEN, HUNG V.

BALINGIT, JOSE

MALONZO GENE EARL

Resident
Engineer

(408)254-5700

(510)867-6047

(408)592-3785

(408)254-5700

(510)385-8163

(408)595-4019

 $2,156,077

 $433,750

 $3,187,601

 $803,566

 $1,720,610

 $1,162,851

Bid + CCOs

 $2,095,652

 $0

 $2,269,115

 $811,535

 $3,163

 $147,929

Comp To  date

 $0

 $0

 $979,822

 $0

 $3,163

 $0

This Month

10/16/19

12/31/20

02/18/21

06/16/20

09/27/21

06/14/21

Awarded

11/12/19

02/02/21

03/09/21

07/10/20

10/22/21

07/01/21

Approved

01/31/22

04/21/21

03/03/22

11/22/21

07/15/25

01/18/22

Est Comp

 81%

 0%

 54%

 100%

 3%

 56%

%Time

 97%

 0%

 71%

 100%

 0%

 13%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

04-4J2824

04-3Q4704

04-2Q0504

04-3Q8304

04-4J9304

04-2W3904

Contract 

  

  

  

  

ACNH-Q101-(397)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT;

3489 LUYUNG DRIVE;

1310 W. 23RD STREET;

2421 LINCOLN AVE

77 LARKSPUR STREET;

21 HEGENBERGER CT,

1007 KNOX AVENUE

1004 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE.

3401 REGATTA BLVD

1007 KNOX AVENUE,

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

11/22/21

Location
Storm Water
Plan
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04District

04-SCL-101-/4.2

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

04-SCL-152-10.1/10.4

04-SCL-152-13.2/0

04-SCL-152-/6.2

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HB1

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

ON MT HAMILTON RD, FROM  QUIMBY ROAD 

TO OBSERVATORY PEAK RD FIRE DAMAGE 

REPAIR DIR'S ORDER EMERGENCY F.A.

ON MT HAMILTON RD, FROM 0.8 MILE WEST

OF SMITH CREEK TO 1.0 MILE WEST OF  

OBSERVATORY PEAK RD  DIR'S ORDER 

EMERGENCY F.A.

IN SANTA CLARA COUNTY BETWEEN ROUTE 

101 AND CAMINO ARROYO, REPAIR DAMAGES

CAUSED BY OIL SPILL.  DIR'S ORDER 

EMERGENCY F.A.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD 

INTERCHANGE.

NEAR GILROY, AT VARIOUS LOCATIONS 

FROM POLE LINE ROAD TO BURCHELL  

ROAD. PLANTING AND ENVIRONMENTAL 

MITIGATION.

Description 

BRIDGE RAILING REPLACEMENT AT 5

FIRE DAMAGE REPAIR

FIRE DAMAGE REPAIR

REPAIR DAMAGES CAUSED BY OIL SPILL

PLANTING AND ENVIRONMENTAL

PLANTING AND ENVIRONMENTAL

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

O'GRADY PAVING, INC.

ANVIL BUILDERS INC

ABSL CONSTRUCTION

EMPIRE LANDSCAPING INC

CCFG CONSTRUCTION

Contractor

SACRAMENTO CA 95834

MOUNTAIN VIEW, CA 94043

SAN FRANCISCO,CA 94124

HAYWARD, CA 94544

DAVIS, CA 95616

SONORA  CA 95370

(916)473-0931

(650)966-1926

(415)285-5000

(510)750-4643

(530)400-3943

(209)743-4911

PHUNG, THANH

PHUNG, THANH

PHUNG, THANH

PATEL, NIM

BALINGIT, JOSE

MALONZO, GENE EARL

Resident
Engineer

(408)569-0401

(408)569-0401

(408)569-0401

(408)595-4003

(510)385-8163

(408)595-4019

 $6,802,777

 $5,000,000

 $1,807,000

 $637,000

 $1,473,124

 $1,049,299

Bid + CCOs

 $1,923,804

 $4,861,564

 $880,186

 $543,233

 $1,431,494

 $864,363

Comp To  date

 $197,770

 $0

 $0

 $0

 $4,050

 $4,200

This Month

03/29/21

09/24/20

08/31/20

08/26/21

03/14/17

11/15/18

Awarded

04/15/21

09/24/20

08/31/20

10/06/21

04/12/17

12/10/18

Approved

06/21/22

01/29/22

01/29/22

12/31/21

12/12/22

10/04/24

Est Comp

 49%

 89%

 100%

 50%

 0%

 47%

%Time

 28%

 97%

 49%

 85%

 0%

 82%

% Work 

 

 

 

 

PLANT EST 

SATIS

 

Message

04-0J5604

04-1W6204

04-1W5104

04-3W8404

04-2A4414

04-2A2514

Contract 

ACNH-X085-(063)E

  

  

  

HSNH-P152-(091)E

HSST-P152-(095)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD.;

2513 WYANDOTTE STREET

1475 DONNER AVE 2ND FL,

29393 PACIFIC STREET

118 HICKORY LANE

393 MORNING STAR DR

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE.,

1007 KNOX AVE.

3401 REGATTA BLVD.

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122-2124

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

04District

04-SCL-237-.2/1

04-SCL-280-11.5/20.6

04-SCL-680-7.6/M9.9

04-SCL-999-/0

04-SF-1-.7/5.9

04-SF-1-5.9/6.3

Fed Aid
Pgm Code

IN SANTA CLARA COUNTY FROM 0.2 MILES 

EAST OF ROUTE 82 TO 0.4 MILES WEST OF

ROUTE 101

IN AND NEAR LOS ALTOS, LOS ALTOS 

HILLS, AND PALO ALTO, FROM FOOTHILL 

BOULEVARD TO NORTH OF SAND HILL ROAD 

(ALSO IN SAN MATEO COUNT

IN SANTA CLARA AND ALAMEDA COUNTIES 

IN MILPITAS AND FREMONT FROM 0.02 

MILE SOUTH OF ROUTE 237 TO EAST  

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY AR VARIOUS 

LOCATIONS.

IN THE CIITY OF SAN FRANCISCO, ON 

ROUTES 1, 35, 80, 101 AND 280 AT 

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM LAKE STREET TO 

GENERAL DOUGLAS MACARTHUR TUNNEL

Description 

MILL AND REPLACE WITH RHMA OVERLAY

PAVEMENT REHABILITATION

REPLACEMENT PLANTING

TREAT BRIDGE DECKS WITH

CROSSWALK SAFETY ENHANCEMENTS.

WATER QUALITY IMPROVEMENTS

Type Of Work

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

O.C. JONES & SONS, INC.

JJ NGUYEN, INC.

MYERS & SONS CONSTRUCTION, LLC

BAY AREA LIGHTWORKS, INC

HOSELEY CORPORATION

Contractor

ROSEVILLE CA 95661

BERKELEY CA 94710

SAN JOSE  CA 95127

SACRAMENTO CA 95834

SAN FRANCISCO CA 94124

SAN FRANCISCO CA 94124

(916)757-6400

(510)526-3424

(408)259-7902

(916)990-6307

(415)822-2336

(415)404-8997

DIETRICH, DIGNA

KHAN, ARIF

BALINGIT, JOSE

PHOEN, LINDA

KOOS, CHARLES

CHOERA, SONAM

Resident
Engineer

(510)376-8232

(408)393-9648

(510)867-4515

(408)595-4007

(510)715-6644

(510)496-9280

 $1,144,300

 $45,366,630

 $1,290,052

 $1,975,651

 $1,923,050

 $722,559

Bid + CCOs

 $1,025,951

 $44,459,955

 $1,194,474

 $1,636,919

 $534,250

 $279,310

Comp To  date

 $83,741

 $479,613

 $3,125

 $494,751

 $534,250

 $92,449

This Month

06/14/21

01/29/20

12/18/17

04/20/21

04/20/21

08/05/21

Awarded

06/28/21

02/19/20

02/09/18

05/11/21

05/13/21

08/24/21

Approved

12/31/21

01/31/22

04/05/22

12/24/21

02/28/22

02/11/22

Est Comp

 89%

 70%

 0%

 89%

 57%

 41%

%Time

 89%

 94%

 0%

 82%

 28%

 39%

% Work 

 

 

PLANT EST 

SATIS

 

 

 

Message

04-3Q4104

04-3J3204

04-2537C4

04-2Q0604

04-3J8904

04-1A9054

Contract 

  

ACNH- 280-(150)E

  

  

SNHG-X75 -(048)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE BLVD.;

1520 FOURTH STREET;

3172 SALEM DR

4600 NORTHGATE BLVD, SUITE100

1460 YOSEMITE AVE.;

96F PIER ADMIN BUILDING SUITE

1007 KNOX AVE.

1007 KNOX AVE.

3401 REGATTA BLVD.

25100 SANTA CLARA 

STREET

585 LINDA MAR BLVD

585 LINDA MAR

SAN JOSE,C A 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

HAYWARD CA 94587

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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04District

04-SF-1-/.9

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-7.7/7.7

04-SF-101-1.5/2

04-SF-101-4.1/5.1

Fed Aid

HA21

20.20.201

130

HA21

Pgm Code

ON STATE ROUTE 1, IN THE CITY &  

COUNTY OF SAN FRANCISCO FROM SM/SF 

COUNTY LINE TO HOLLOWAY AVE AND  FROM

LINCOLN WAY TO RUCKMAN A

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 16TH STREET TO 4TH 

STREET

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE

IN CITY AND COUNTY OF SAN FRANCISCO, 

AT YERBA BUENA ISLAND REHABILITATE 

FIRE PROTECTION SYSTEM  DIR'S ORDER 

EMERGENCY F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ALEMANY CIRCLE 

UNDERCROSING

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM 17TH STREET TO SOUTH 

VAN NESS AVENUE

Description 

REHABILITATE ROADWAY AND UPGRADE

BRIDGE PAINTING.

REPLACE SEISMIC DAMPERS ON SFOBB

REHABILITATE FIRE PROTECTION SYSTEM

REHABILITATE BRIDGE.

BRIDGE PAINTING

Type Of Work

GHILOTTI BROS., INC.

F D THOMAS INC

CALIFORNIA ENGINEERING 

CONTRACTORS INC.

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

MYERS AND SONS CONSTRUCTION, 

LLC

CERTIFIED COATINGS COMPANY

Contractor

SAN RAFAEL  CA 94901

CENTRAL POINT OR 97502

PLEASANTON  CA 94566

PLEASANTON, CA 94566

SACRAMENTO CA 95834

FAIRFIELD CA 94534

(415)454-7011

(541)664-3010

(925)461-1500

(925)461-1500

(916)283-9950

(707)639-4414

KOOS, CHARLES

KOOS CHARLES

LARWIN, THOMAS

LARWIN, THOMAS

DAVID, JOSE

WASHINGTON, MARCUS

Resident
Engineer

(650)738-3827

(510)715-6644

(510)867-4545

(510)867-4545

(510)754-0001

(650)222-7516

 $16,262,535

 $20,628,873

 $17,601,769

 $13,081,610

 $36,085,935

 $25,932,230

Bid + CCOs

 $16,127,978

 $2,698,030

 $16,389,689

 $522,747

 $35,046,169

 $4,938,038

Comp To  date

 $0

 $678,549

 $0

 $0

 $43,279

 $524,485

This Month

03/14/19

04/20/21

03/22/18

02/19/21

02/20/20

04/02/21

Awarded

04/05/19

06/04/21

04/17/18

04/05/21

03/03/20

04/16/21

Approved

12/14/21

05/24/24

04/29/22

06/14/22

01/25/22

03/11/24

Est Comp

 100%

 11%

 89%

 45%

 100%

 16%

%Time

 100%

 13%

 93%

 4%

 97%

 19%

% Work 

COMPLETED

 

 

 

OVER RUN

 

Message

04-4K1104

04-2J8024

04-3G4424

04-1W0604

04-3G6204

04-2J8014

Contract 

B1NH-P001-(654)E

ACIM-0801-(120)E

  

  

ACNH-Q101-(366)E

ACNH-Q101-(389)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

217 BATEMAN DRIVE;

20 HAPPY VALLEY ROAD

20 HAPPY VALLEY ROAD

4600 NORTHGATE BLVD #100;

2320 CORDELIA ROAD;

585 LINDA MAR BLVD

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG 

#4

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

PACIFICA, CA 94044

PACIFICA CA 94044

OAKLAND, CA 94607

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA CA 94044

Accepted

12/20/21

Location
Storm Water
Plan
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04District

04-SF-101-4.3/L4.3

04-SF-101-/4.2

04-SM-1-17.9/47

04-SM-1-39.0/39

04-SM-1-/10.6

04-SM-35-21.7/L22.8

Fed Aid

20.20.201

130

20.20.201

130

HA22

Pgm Code

REPAIR CONCRETE BARRIER AND GUARDRAIL

IN SAN FRANCISCO COUNTY, ROUTE 101, 

BRIDGE 34-0077  DIR'S ORDER EMERGENCY

F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON RTE 101 FROM THE SAN 

MATEO COUNTY LINE TO THE BAYSHORE 

VIADUCT

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

IN SAM MATEO COUNTY, NEAR PACIFICA, 

AT TOM LANTOS (DEVILS SLIDE)  TUNNELS

  DIR'S ORDER EMERGENCY F.A.

IN SAN MATEO COUNTY NEAR PESCADERO 

FROM SAN MATEO AND SANTA CRUZ COUNTY 

LINE TO 0.1 MILE SOUTH OF BEAN HOLLOW

ROAD

SM-280-R12.64 (ON-RAMP NOT MAINLINE) 

ROUTE 280 AT SOUTHBOUND OFF-RAMP

Description 

REPAIR CONCRETE BARRIER AND 

GUARDRAIL

COLD PLANE AND OVERLAY AC REPLACE

TREAT RC APPROACH SLAB WITH

INSTALL MD VOLT ELECT GENERATOR 

SYSTEM

PAVEMENT REHABILITATION AND

COLD PLANE AC PAVEMENT AND PLACE

Type Of Work

YERBA BUENA ENGINEERING & 

CONSTRUCTION INC

FBD VANGUARD CONSTRUCTION, 

INC.

GOLDEN STATE BRIDGE, INC.

MONTEREY MECHANICAL CO

GRANITE ROCK COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

Contractor

SAN FRANCISCO, CA 94124

LIVERMORE CA 94550

BENICIA CA 94510

OAKLAND, CA 94621

SAN JOSE CA 95138

ROSEVILLE CA 95661

(415)822-4400

(925)245-1300

(925)372-8000

 

(408)574-1400

(916)757-6400

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BORJA, ROBERTO

WONG, DUDLEY

BOOSHEHRI, FRED

BORJA, ROBERTO

Resident
Engineer

(650)222-7516

(650)222-7516

(510)385-7107

(510)385-7628

(650)222-7241

(510)385-7107

 $707,000

 $19,071,601

 $1,594,871

 $7,955,435

 $8,954,059

 $910,486

Bid + CCOs

 $481,376

 $16,281,856

 $1,324,088

 $5,877,612

 $8,635,480

 $886,903

Comp To  date

 $0

 $286,937

 $140,876

 $0

 $144,816

 $0

This Month

01/26/21

01/29/21

03/29/21

08/20/19

06/30/20

04/16/21

Awarded

01/26/21

02/18/21

04/13/21

08/20/19

07/28/20

05/07/21

Approved

01/31/22

02/28/22

01/19/22

02/28/22

12/31/21

08/27/21

Est Comp

 75%

 88%

 66%

 100%

 95%

 100%

%Time

 81%

 78%

 83%

 74%

 93%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

04-1W9804

04-4J3904

04-2Q0804

04-1AA004

04-0C9304

04-3Q3604

Contract 

  

HSNH-Q101-(379)E

  

  

ACNH-P001-(671)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1340 EGBERT AVE.

550 GREENVILLE ROAD;

3701 MALLARD DRIVE;

8275 SAN LEANDRO STREET

5225 HELLYER AVENUE

400 SUNRISE BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

1700 S AMPHLETT 

BOULEVARD

21339 CABOT RD

2350 PAGE MILL ROAD

1700 SOUTH AMPHLETT 

BLVD

PACIFICA, CA 94044

PACIFICA, CA 94044

SAN MATEO, CA 94402

HAYWARD, CA 94545

PALO ALTO, CA 94304

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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04District

04-SM-82-19.8/19.8

04-SM-84-17.2/17.2

04-SM-84-24.6/25

04-SM-92-9.5/10.4

04-SM-92-11.8/11.8

04-SM-92-14.4/18.8

Fed Aid

20.20.201

130

HM3

HA21

Pgm Code

IN SM COUNTY, ON RTE 82, IN SOUTH SAN

FRANCISCO CITY, 0.1 MILE NORTH OF 

FRANCISCO DRIVE.

IN SAN MATEO COUNTY,  0.1 MILE EAST 

OF FOX HILL ROAD CONSTRUCT RETAINING 

WALL AND BARRIER DIR'S ORDER 

EMERGENCY F.A.

IN SAN MATEO COUNTY, IN REDWOOD  CITY

FROM 0.3 MILE NORTH OF HESS ROAD TO 

0.1 MILE SOUTH OF  MIDDLEFIELD ROAD

IN SAN MATEO COUNTY ON ROUTE 92  FROM

WEST HILLSDALE BLVD UNDERCROSSING TO 

ALAMEDA LAS PULGAS OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

ON THE RICHMOND-SAN RAFAEL BRIDGE

Description 

CONSTRUCT SOLDIER PILE WALL.

CONSTRUCT RETAINING WALL AND BARRIER

COLD PLANE AC PAVEMENT AND PLACE

COLD PLANE AC PAVEMENT AND OVERLAY

TREAT BRIDGE DECKS WITH

REPAIR SPALLED CONCRETE COLUMNS AND

Type Of Work

REDGWICK CONSTRUCTION CO

GRANITE CONSTRUCTION COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

T.P.A. CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

OAKLAND CA 94621

SANTA CLARA, CA 95054

ROSEVILLE CA 95661

SAN JOSE CA 95138

ROCKLIN CA 95765

BENICIA CA 94510

(510)792-1727

(408)327-7000

(916)757-6400

(408)574-1400

(916)919-1624

(925)372-8000

KATTI, HRISHIKESH

BOOSHEHRI, FRED

BORJA, ROBERTO

BORJA, ROBERTO

YAN, ANDREW

ATAKO, KINGSTON

Resident
Engineer

(510)385-8196

(650)222-7241

(510)385-7107

(510)385-7107

(415)923-4248

(650)222-7529

 $1,789,497

 $2,400,200

 $605,200

 $815,454

 $1,134,704

 $17,736,803

Bid + CCOs

 $0

 $1,517,201

 $479,293

 $812,118

 $1,024,379

 $15,014,154

Comp To  date

 $0

 $0

 $0

 $23,482

 $0

 $75,500

This Month

10/29/21

01/14/21

06/04/21

05/18/21

06/06/19

12/31/19

Awarded

11/18/21

01/14/21

06/21/21

06/15/21

07/08/19

01/14/20

Approved

05/05/22

12/31/21

11/21/21

11/18/21

02/28/22

03/09/22

Est Comp

 0%

 59%

 93%

 100%

 97%

 89%

%Time

 0%

 63%

 79%

 99%

 94%

 84%

% Work 

 

 

 

 

 

 

Message

04-0K6704

04-0W1204

04-0P1104

04-0W3804

04-0P4304

04-3G4544

Contract 

ACNH-P082-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

21 HEGENBERGER CT;

715 COMSTOCK ST.

400 SUNRISE BLVD.

5225 HELLYER AVENUE;

2406 CLUBHOUSE DRIVE

3701 MALLARD DRIVE;

1700 S. AMPHLETT BLVD

STE 101

2350 PAGE MILL RD.

1700 SOUTH AMPHLETT 

BLVD

1700 SOUTH AMPHLETT 

BLVD

585 LINDA MAR BLVD

25100 SANTA CLARA ST.

SAN MATEO, CA 94402

PALO ALTO, CA 94304

SAN MATEO, CA 94402

SAN MATEO, CA 94402

PACIFICA, CA 94044

HAYWRD, CA 94544

Accepted

Location
Storm Water
Plan
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04District

04-SM-101-3.1/3.1

04-SM-101-22.6/23.1

04-SM-101-/21.8

04-SM-101-/6.6

04-SOL-80-.5/1

04-SOL-80-.8/1.6

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY,  AT HENDERSON  

PUMP STATION  DIR'S ORDER EMERGENCY 

F.A. MATEO COUNTY

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

US 101 BETWEEN 0.3 MILE NORTH OF SAN 

ANTONIO IC (SCL PM 50.6) IN  SANTA 

CLARA COUNTY AND 0.3 MILE  SOUTH OF 

RAND AVENUE INTERCHANG

IN SAN MATEO AND SANTA CLARA  

COUNTIES BETWEEN 0.3 MILE NORTH OF 

SAN ANTONIO ROAD INTERCHANGE AND 

WHIPPLE AVENUE INTERCHANGE

IN VALLEJO,  AT THE CARQUIZEZ  BRIDGE

TOLL PLAZA  DIR'S ORDER EMERGENCY 

F.A.

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

80 FROM 0.2 MILE NORTH OF  CARQUINEZ 

BRIDGE TOLL PLAZA TO 0.3 MILE SOUTH 

OF MAGAZINE STREET O

Description 

REPAIR FAILED DISCHARGE PIPE

VEHICLE DETECTION SYSTEM

THE CONTRACT WILL WIDEN ROUTE 101,

REMOVE CONCRETE BARRIER, INSTALL

REPAIR FIRE-DAMAGED ELECTRICAL 

EQUIPMENT

STRENGTHEN BRIDGE STRUCTURE DUE TO

Type Of Work

GRANITE ROCK COMPANY

NORCAL GENERAL CONSTRUCTION 

CORPORATION

KIEWIT INFRASTRUCTURE WEST CO

KIEWIT INFRASTRUCTURE WEST CO

JDI ELECTRICAL SERVICES, INC.

O.C. JONES & SONS, INC.

Contractor

SAN JOSE CA 95138

SAN JOSE CA 95133

FAIRFIELD CA 94534

FAIRFIELD, CA 94534

MANTECA, CA 95336

BERKELEY CA 94710

(415)850-3371

(408)886-0335

(707)439-7300

(925)754-0624

(925)518-8707

(510)526-3424

BOOSHEHRI, FRED

BORJA, ROBERTO

SCHRAM, DARRYL

INORI, DOUGLAS

DOS SANTOS, FERNANDO

AQUINO, NOEL

Resident
Engineer

(650)222-7241

(510)385-7107

(650)222-7242

(650)333-4036

(510)385-6774

(707)580-4429

 $781,600

 $1,027,154

 $344,170,547

 $65,590,440

 $885,000

 $18,183,871

Bid + CCOs

 $653,979

 $0

 $291,541,864

 $64,730,639

 $428,260

 $3,907,611

Comp To  date

 $0

 $0

 $5,835,788

 $0

 $0

 $695,737

This Month

02/02/21

06/18/21

12/03/19

12/21/18

11/13/19

03/26/21

Awarded

02/02/21

07/13/21

01/09/20

01/23/19

11/13/19

04/23/21

Approved

12/31/21

12/20/21

09/28/22

08/18/21

03/31/22

03/24/23

Est Comp

 59%

 0%

 68%

 96%

 100%

 27%

%Time

 84%

 0%

 84%

 100%

 48%

 21%

% Work 

 

 

 

 

OVER RUN

 

Message

04-2W3104

04-3K3404

04-1J5694

04-1J5614

04-2AC504

04-2K8404

Contract 

  

B1NH-000C-(480)E

  

  

  

ACIM-0802-(374)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE STE 220

751 MABURY RD;

4650 BUSINESS CENTER DR

4650 BUSINESS CENTER DRIVE

624 COMMERCE CT.

1520 FOURTH STREET;

2350 PAGE MILL RD,

1700 N AMPHLETTE BLVD

SUITE101

1700 S AMPHLETT BLVD 

SUITE 101

1700 SOUTH AMPHLETT 

BLVD, #101

324 CAMPUS LANE, STE.

T

324 CAMPUS LANE, STE 

T

PALO ALTO, 94304

SAN MATEO CA 94402

SAN MATEO, CA 94402

SAN MATEO, CA 94402

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-1.8/4.4

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SON-1-9.1/16.1

Fed Aid

HA21

Pgm Code

IN SOLANO COUNTY IN VALLEJO AT 

VARIOUS LOCATIONS

IN SOLANO COUNTY. EB. SR-12 (JAMESON 

CANYON) TO EB. I-80  CONNECTOR

NEAR FAIRFIELD, AT DAN WILSON CREEK 

BRIDGE NO. 23-0006. REHABILITATE 

BRIDGE.

NEAR FAIRFIELD, AT SUISUN CREEK  

BRIDGE NO. 23-0007.

IN AND NEAR DIXON AND VACAVILLE, AT 

MCCUNE CREEK BRIDGE NO. 23-0084 L/R 

AND HORSE CREEK BRIDGE NO. 23-0077

IN SONOMA COUNTY AT AND NEAR BODEGA 

BAY FROM DORAN PARK ROAD TO 0.8  MILE

NORTH OF SCOTTY CREEK BRIDGE

Description 

RAISE THE O/C- VERTICAL CLEARANCE

CONSTRUCTION EASTBOUND SR 12W TO

BRIDGE DECK REPLACEMENT

SCOUR MITIGATION.

INSTALL PCC CUT-OFF WALL, INSTALL

RHMA OVERLAY

Type Of Work

BROSAMER & WALL , INC

KIEWIT INFRASTRUCTURE WEST CO

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

GORDON N. BALL, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

GHILOTTI BROS., INC.

Contractor

WALNUT CREEK CA 94596

FAIRFIELD CA 94534

VACAVILLE, CA 95688

ALAMO CA 94507

RANCHO CORDOVA CA 95742

SAN RAFAEL CA 94901

(925)395-5207

(707)439-7300

(707)455-7033

(925)838-5675

(916)852-5530

(415)455-7011

TRAN, QUANG

DOS SANTOS, FERNANDO

TRAN, QUANG

TRAN, QUANG

AQUINO NOEL

DUNCAN RICHARD

Resident
Engineer

(510)773-8499

(510)385-6774

(510)773-8499

(510)773-8499

(707)580-4429

(510)812-6444

 $21,930,922

 $62,565,979

 $2,861,634

 $1,146,616

 $2,030,003

 $3,624,095

Bid + CCOs

 $11,797,577

 $42,362,306

 $2,685,332

 $972,358

 $1,873,014

 $3,790,968

Comp To  date

 $461,536

 $1,445,866

 $3,344

 $42,925

 $156,242

 $11,769

This Month

03/17/20

08/13/20

01/11/19

02/22/21

03/12/21

02/18/21

Awarded

04/16/20

08/19/20

02/05/19

03/11/21

04/01/21

03/09/21

Approved

09/07/23

12/07/22

11/10/20

01/10/22

12/01/21

12/02/21

Est Comp

 42%

 53%

 99%

 35%

 87%

 100%

%Time

 54%

 68%

 97%

 84%

 92%

 100%

% Work 

 

 

 

 

 

 

Message

04-0J7104

04-0A5394

04-3G6904

04-4G8724

04-0J6004

04-3Q4204

Contract 

  

  

BHIM-080 -(370)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1777 OAKLAND BLVD , SUITE 300

4650 BUSINESS CENTER DR

3333 VACA VALLEY PARKWAY,2000

333 CAMILLE AVENUE

11315 SUNRISE GOLD CR STE A

525 JACOBY STREET;

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE 

T

1009 CLEGG COURT, 

SUITE G

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

04-SON-1-15.0/15.7

04-SON-12-35.1/38.9

04-SON-37-.3/2

04-SON-37-3.9/6.1

04-SON-101-3.7/7.2

04-SON-101-9.0/9

Fed Aid

HA23

HB1

Pgm Code

IN SONOMA COUNTY NEAR BODEGA BAY, 

FROM 0.2 MILE SOUTH TO 0.4 MILE  

NORTH OF SCOTTY CREEK CULVERT

INAND NEAR SONOMA, FROM VALLEJO  

AVENUE TO EAST OF LEVERONI ROAD/NAPA 

ROAD.

IN SONOMA COUNTY FROM 0.3 MILE EAST 

OF MARIN COUNTY LINE TO  LAKEVILLE 

ROAD

IN SONOMA COUNTY ABOUT 7 MILES WEST 

OF VALLEJO FROM ROUTE 121 TO SONOMA 

CREEK BRIDGE

IN SONOMA COUNTY, IN PETALUMA FROM 

ROUTE 101/116 SEPARATION TO 0.4  MILE

NORTH OF CORONA ROAD  OVERCROSSING.

NEAR PETALUMA, NORTH OF PEPPER ROAD.

Description 

REALIGN ROADWAY

PAVEMENT REHABILITATION.

AC RESURFACING

COLD PLANE FAILED AC PAVEMENT AND

CONSTRUCT HOV LANES INCLUDING SOUND

REPAIR SLIDE.

Type Of Work

O.C. JONES & SONS BRIDGEWAY 

CIVIL CONSTRUCTORS A JOINT 

VENTURE

BAY CITIES PAVING & GRADING, 

INC.

GHILOTTI BROS., INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO.

HANFORD APPLIED RESTORATION & 

CONSERVATION

Contractor

BERKELEY CA 94710

CONCORD CA 94520

SAN RAFAEL CA 94901

UKIAH CA 95482

SAN RAFAEL CA 94901

PETALUMA CA 94954

(510)526-3424

(925)687-6666

(415)454-7011

(707)467-4100

(415)256-1525

(707)996-6633

VALEH, SYD

ALEADELAT, WALEED

DUNCAN, RICHARD

BRAJNIKOFF, LEONARD

ANWAR, TOFAEL

CHOI, GINA

Resident
Engineer

(510)385-6972

(510)898-8594

(510)812-6444

(707)249-7557

(510)385-8178

(510)385-8178

 $22,981,304

 $6,381,863

 $2,149,788

 $553,572

 $83,951,567

 $742,782

Bid + CCOs

 $7,859,992

 $5,288,650

 $2,147,430

 $742,423

 $61,700,952

 $656,923

Comp To  date

 $7,575

 $291,844

 $0

 $0

 $804,238

 $0

This Month

05/04/21

03/04/21

05/21/21

06/04/21

08/08/19

12/26/19

Awarded

06/14/21

03/25/21

06/15/21

06/22/21

09/17/19

01/14/20

Approved

09/26/23

02/11/22

11/24/21

08/31/21

01/29/24

07/30/23

Est Comp

 13%

 78%

 86%

 100%

 72%

 96%

%Time

 34%

 83%

 98%

 99%

 73%

 98%

% Work 

 

 

 

COMPLETED

 

 

Message

04-0A0204

04-1J3604

04-0W5404

04-0W3704

04-2640F4

04-0J1004

Contract 

  

  

  

  

ACNH-Q101-(353)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

1450 CIVIC CT;

525 JACOBY STREET;

1324 SOUTH STATE STREET

2301 KERNER BLVD #E

765 BAYWOOD DRIVE, SUITE 237;

4030 OCCIDENTAL ROAD

1009 CLEGG COURT, 

SUITE G

1009 CLEGG CT. SUITE 

G

4030 OCCIDENTAL ROAD

1009 CLEGG CT., STE G

1009 CLEGG COURT

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

12/13/21

Location
Storm Water
Plan
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04District

04-SON-101-22.3/23.3

04-SON-101-32.8/54.2

04-SON-116-30.9/31.4

04-SON-128-16.8/17.6

04-SON-128-24.2/24.7

04-SON-128-/12.2

Fed Aid

20.20.201

130

Pgm Code

IN SONOMA COUNTY IN SANTA ROSA FROM 

0.2 MILE SOUTH OF BICENTENNIAL WAY 

OVERCROSSING TO 0.5 MILE NORTH OF 

MENDOCINO AVENUE OVERCROS

IN AND NEAR WINDSOR, HEALDSBURG, AND 

CLOVERDALE, FROM OLD REDWOOD HIGHWAY 

TO 2.0 MILES SOUTH OF MENDOCINO 

COUNTY LINE.

NEAR COTATI FROM 0.3 MI EAST OF  

HESSEL ROAD TO 0.1 MI EAST OF 

BARTLESON ROAD

IN THE CITY OF HEALDSBURG,  FROM 1 

MILE EAST OF KRECK RD TO 0.3 MILES 

EAST OF MAACAMA CREEK BRIDGE DIR'S 

ORDER EMERGENCY F.A.

IN SONOMA AND NAPA COUNTIES FROM 0.1 

MILE EAST OF BIDWELL CREEK BRIDGE TO 

0.7 MILE WEST OF BENNETT LANE AND 0.4

MILE WEST OF KNOXV

IN SONOMA COUNTY FROM 

MENDOCINO/SONOMA COUNTY LINE TO  

NORTH JUNCTION 101/128 AND FROM  

SOUTH JUNCTION 101/128 TO SAUSAL 

CREEK BRI

Description 

TREE PLANTING

ROADWAY REHABILITATION.

CONSTRUCT BRIDGE, RET WALLS, TRAFF 

SIGNAL

REGRADE SLOPE, IMPROVE DRAINAGE, 

INSTALL U

HIGHWAY PLANTING & TREE REMOVAL

DIGOUTS

Type Of Work

BORTOLUSSI & WATKIN, INC.

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION CO. INC.

VALENTINE CORPORATION

BORTOLUSSI & WATKIN, INC.

TEAM GHILOTTI, INC.

Contractor

SAN RAFAEL CA 94901

BERKELEY CA 94710

SANTA ROSA  CA 95407

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

PETALUMA CA 94952

(415)453-4675

(510)526-3424

(707)585-1221

(415)453-3732

(415)453-4675

(707)763-8700

SIMPSON, JOHN

VALEH, SYD H.

BRAJNIKOFF, LEONARD

CHI, JONATHAN

SIMPSON, JOHN

BRAJNIKOFF, LEONARD

Resident
Engineer

(510)867-4515

(510)385-6972

(707)249-7557

(510)376-8218

(510)867-4515

(707)249-7557

 $560,973

 $55,648,154

 $5,635,002

 $1,434,000

 $654,730

 $1,852,142

Bid + CCOs

 $446,727

 $53,346,924

 $5,516,518

 $1,202,312

 $451,342

 $1,903,084

Comp To  date

 $2,776

 $688,901

 $4,613

 $0

 $4,769

 $0

This Month

05/28/19

12/24/19

03/15/19

03/23/21

05/21/19

05/10/21

Awarded

06/20/19

01/14/20

04/09/19

04/09/21

06/05/19

06/10/21

Approved

05/03/23

02/03/22

11/25/23

12/31/21

03/30/23

10/28/21

Est Comp

 0%

 49%

 100%

 100%

 0%

 85%

%Time

 0%

 93%

 96%

 99%

 0%

 100%

% Work 

PLANT EST 

SATIS

 

 

 

PLANT EST 

SATIS

 

Message

04-1Q8604

04-0J6424

04-4G3804

04-2W3304

04-1Q8704

04-3Q4604

Contract 

  

  

HSNH-P116-(050)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

1520 FOURTH STREET

246 GHILOTTI AVENUE

111 PELICAN WAY

77 LARKSPUR STREET

2531 PETALUMA BLVD SOUTH;

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD 

UNIT A

4030 OCCIDENTAL RD., 

SUITE A

4030 OCCIDENTAL, BLDG

A,

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $31,693,304 $1,143,135,425 $1,662,223,372

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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05District

05-MON-1-.1/8.2

05-MON-1-.3/.3

05-MON-1-15.0/29.6

05-MON-1-27.2/27.6

05-MON-1-39.8/74.6

05-MON-1-44.3/-44.3

Fed Aid

20.20.201

130

20.20.201

130

20.201201

130

20.20.201

130

HA22

20.20.201

130

Pgm Code

MON CNTY, REPLACE TWO CULVERTS. 

REPLACE TIMBER BEAR TRAP. MOVE 

EQUIPMENT SHED. PROVIDE TRAFFIC 

CONTROL. DIRS EFA 05A2390

IN MONTEREY CO. ON HWY 1 NEAR PM .3 

REMOVE SLIDE MATERIAL, REMOVE 

UNSTABLE MATERIAL UP THE SLOVE. 

TRAFFIC CONTROL DIRS EFA 05A2391

HW 1, CLEAR CULVERT INLET AREA OF 

DEBIS & MUD. ROCKFALL PROTECTION 

SYSTEM CLEANED & REPAIRED. PROVIDE 

TRAFFIC CONTROL DIRS EFA 05A

REPAIR ROADWAY WASHOUT, 

REMOVE/DISPOSE OF DEBRIS FLOW 

MATERIALS, REPAIR OTHER RAIN RELATED 

DAMAGE, TEMP TRAFFIC CONTROL. DIRS 

EFA 

IN MONTEREY COUNTY NEAR BIG SUR  FROM

TORRE CANYON BRIDGE TO SAN LUIS 

STREET (N)

AT COASTLANDS WALL II.  INSTALL SOIL,

NAIL WALL, PROVIDE TRAFFIC CONTROL. 

PERFORM ORTHER SUPPORTING WORK. DIRS 

EFA 05A2346

Description 

REPLACE TWO CULVERTS AND TIMBER BEAR

TRAP

REMOVE SLIDE MATERIAL, TRAFFIC 

CONTROL

CLEAR CULVERTS AND ROCKFALL 

PROTECTION

REPAIR ROADWAY WASHOUT/OTHER RAIN 

DAMAGE

PAVEMENT PRESERVATION

INSTALL SOIL, NAIL WALL, TRAFFIC 

CONTROL

Type Of Work

SERAFIX ENGINEERING  

CONTRACTORS INC

PAPICH CONSTRUCTION CO INC

S CHAVES CONSTRUCTION INC

PAPICH CONSTRUCTION CO INC

GRANITE ROCK COMPANY

ACCESS LIMITED CONSTRUCTION

Contractor

SAN RAMON, CA  94583

ARROYO GRANDE, CA  93420

SAN LUIS OBISPO CA 93405

ARROYO GRANDE, CA 93420

SAN JOSE CA 95138

OCEANO, CA  93445

 

 

 

 

(408)574-1400

 

SILVA, RICK

SILVA,RICK

SILVA, RICK

SILVA, RICK

DUSSELL PATRICK

BUCKMAN, HOLLEE

Resident
Engineer

(805)471-2102

(805)927-4559

(805)927-4559

(805)927-4559

(831)427-4706

(831)277-4190

 $318,000

 $485,000

 $3,985,000

 $24,635,000

 $23,714,360

 $735,000

Bid + CCOs

 $0

 $0

 $3,726,514

 $18,654,037

 $24,086,756

 $216,889

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/29/21

10/27/21

02/02/21

01/28/21

11/05/19

05/03/21

Awarded

11/24/21

11/29/21

02/02/21

03/02/21

11/22/19

06/09/21

Approved

12/15/21

12/21/21

12/30/21

12/30/21

09/20/21

12/17/21

Est Comp

 0%

 0%

 100%

 100%

 100%

 22%

%Time

 0%

 0%

 94%

 76%

 99%

 30%

% Work 

 

 

OVER RUN

OVER RUN

SUSPENDED

 

Message

05-1P3104

05-1P0604

05-1N4204

05-1N4104

05-1F6804

05-1N4304

Contract 

  

  

  

  

ACST-P001-(662)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON CT STE 250

398 SUNRISE TERRACE

11545 LOS OSOS VALLEY RD #C-3

398 SUNRISE TERRACE

5225 HELLYER AVENUE STE 220

1102 PIKE LANE

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON ST

1529 HWY 68

8115 PRUNEDALE NORTH 

RD

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

12/21/21

Location
Storm Water
Plan
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05District

05-MON-1-55.7/55.9

05-MON-1-59.4/59.5

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-73.7/0

05-MON-1-80.3/0

Fed Aid

HA23

20.20.201

130

HA22

HM

HM

HM

Pgm Code

IN MONTEREY COUNTY, SOUTH OF LITTLE 

SUR RIVER BRIDGE

ON/BENEATH BIXBY BRIDGE, PERFORM 

CONCRETE REPAIR. PERVIDE TRAFFIC 

CONTROL AND PERFORM OTHER SUPPORTING 

WORK DIRS EFA 05A2354

IN MONTEREY COUNTY ABOUT 11.3 MILES 

SOUTH OF CARMEL AT GARRAPATA CREEK 

BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT GRANITE CANYON BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT OCEAN AVENUE

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT EARTH RETAINING SYSTEM,

CONCRETE REPAIR AND TRAFFIC CONTROL

ELECTROCHEMICAL CHLORIDE EXTRACTION

ELECTROCHEMICAL CHLORIDE EXTRACTION

REHABILITATE CULVERTS

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

GORDON N. BALL, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

TAYLOR JANE CONSTRUCTION LP

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

ALAMO CA 94507

TEMPE, AZ 85282

IRVINE CA 92618

BENICIA CA 94510

NIPOMO CA 93444

IRVINE CA 92606

(925)838-5675

 

(949)328-9758

(707)746-8028

(805)929-2297

(949)252-0441

ARY PANNU

ART PANNU

ART PANNU

ART PANNU

BRAR, BALJINDER

FARSHAD KESHAVARZI

Resident
Engineer

(805)540-9841

(805)540-9841

(805)540-9841

(805)540-9841

(805)610-8215

(831)427-4706

 $1,640,109

 $318,000

 $6,551,782

 $4,451,351

 $457,805

 $1,611,141

Bid + CCOs

 $0

 $105,984

 $687,205

 $1,391,880

 $38,424

 $636,670

Comp To  date

 $0

 $0

 $34,766

 $385,783

 $0

 $155,596

This Month

10/14/21

06/05/21

07/07/21

04/05/21

02/08/21

03/16/21

Awarded

11/12/21

06/30/21

07/20/21

04/30/21

03/11/21

04/01/21

Approved

12/20/21

08/22/23

12/15/22

12/17/21

02/20/22

Est Comp

 0%

 100%

 13%

 29%

 10%

 23%

%Time

 0%

 33%

 10%

 31%

 8%

 39%

% Work 

 

OVER RUN

 

SUSPENDED

 

 

Message

05-1K0504

05-1N5004

05-1H4604

05-1K7004

05-1M5204

05-1M3904

Contract 

STER-31SU-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE;

1310 W 23RD STREET

184 TECHNOLOGY DRIVE, SUITE 2

2990 BAY VISTA COURT, SUITE D

131 W DANA ST STE A AND C

16351 CONSTRUCTION CIRCLE WES

1529 HWY 68

1529 HWY 68/SALINAS 

HWY

1529 HWY 68

1529 HWY 68

8115 N PRUNEDALE RD

140 DUBOIS STREET 

SUITE E

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

SALINAS, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-/0

05-MON-1-/0

05-MON-68-1.1/4.2

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

05-MON-101-36.9/47.7

Fed Aid

20.20.201

130

HB1

HA22

HA25

HA21

HA22

Pgm Code

MON CNTY ALONG MULTIPLE ROUTES (HWY 

1,68, 101 & 218), DRAINAGE ISSUES. 

LINE CULVERT,RESTORE SHOULDER,REPLACE

DIKE,TRAFFIC CONTDIRS

IN MONTEREY AND SAN LUIS OBISPO  

COUNTIES AT VARIOUS LOCATIONS

IN AND NEAR PACIFIC GROVE, FROM  

FOREST AVE TO RTE 1 (PM1.1/4.26)

IN MONTEREY COUNTY NEAR BRADLEY AT 

THE CAMP ROBERTS SAFETY ROADSIDE REST

AREAS

IN MONTEREY COUNTY NEAR KING CITY AT 

THE SAN ANTONIO RIVER BRIDGE

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD 

HORSE ROAD OC TO TEAGUE  AVENUE

Description 

LINE CULVERT, RESTORE 

SHOULDR,REPLACE DIKE

INSTALL CENTERLINE AND EDGE LINE

UPGRADE AMERICANS WITH DISABILITIES

INFRASTRUCTURE UPGRADES

SEISMIC RETROFIT 2 BRIDGES

PAVEMENT REHABILITATION, SEISMIC

Type Of Work

CAL VALLEY CONSTRUCTION INC

CAL STRIPE, INC.

GRANITE ROCK COMPANY

NEWTON CONSTRUCTION MANAGEMENT

INC

WHITAKER CONSTRUCTION GROUP, 

INC.

OHL USA INC

Contractor

FRESNO CA  93722

COLTON CA 92324

SAN JOSE CA 95138

SAN LUIS OBISPO CA 93401

PASO ROBLES CA 93446

IRVINE  CA 92614

 

(909)884-7170

(408)574-1400

(805)544-5583

(805)226-4020

(949)242-4432

DUSSELL, PATRICK

LANG,TIM/GILL,SANDEEP

RODGER JOHNSON

LANG, TIM/HURD, ROBERT

LANG, TIM

LANG, TIM

Resident
Engineer

(831)663-8966

(805)550-4651

(831)455-5707

(805)550-4651

(805)550-4651

(805)550-4651

 $318,000

 $1,499,000

 $5,575,000

 $4,155,333

 $4,122,460

 $82,666,771

Bid + CCOs

 $192,039

 $64,500

 $0

 $55,373

 $3,774,456

 $55,937,526

Comp To  date

 $0

 $64,500

 $0

 $55,373

 $27,236

 $439,504

This Month

02/19/21

08/31/21

10/26/21

02/16/21

09/18/20

01/16/19

Awarded

03/17/21

10/01/21

11/24/21

03/11/21

10/09/20

02/11/19

Approved

11/18/21

12/20/21

10/04/22

06/02/22

05/06/22

Est Comp

 100%

 0%

 0%

 2%

 58%

 86%

%Time

 100%

 4%

 0%

 1%

 90%

 69%

% Work 

COMPLETED

 

 

 

 

 

Message

05-1M9804

05-1K8504

05-1H0004

05-1H0204

05-1F8204

05-1F75U4

Contract 

  

SSTG-000C-(532)E

  

ACNH-Q101-(378)E

ACNH-Q101-(376)E

1NHG-Q101-(338)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5125 N GATES AVE STE 102

2040 E. STEEL RD.;

5225 HELLYER AVENUE;

2436 BROAD ST;

2752 CONCRETE CT.;

1920 MAIN STREET #310

8115 PRUNEDALE NORTH 

RD

3230 RIVERSIDE AVE. 

#130

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVENUE

#130

PRUNEDALE, CA 93907

PASO ROBLES CA 93446

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

12/01/21

Location
Storm Water
Plan
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05District

05-MON-101-73.0/96.8

05-MON-101-87.3/91.5

05-MON-101-91.2/99.2

05-SB-1-29.9/49.2

05-SB-1-33.1/0

05-SB-101-1.4/4.8

Fed Aid

HA22

HA22

HA21

Pgm Code

IN MONTEREY AND SAN BENITO COUNTIES 

AT VARIOUS LOCATIONS FROM 4.1 MILES 

NORTH OF NORTH GONZALES  OVERCROSSING

TO 0.3 MILE NORTH OF

ON ROUTE 101 IN MONTEREY COUNTY IN 

THE CITY OF SALINAS BETWEEN EAST 

MARKET STREET OVERCROSSING AND 0.3 

MILES SOUTH OF RUSSELL/ESPI

IN MONTEREY COUNTY, IN AND NEAR  

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.3 M

IN SANTA BARBARA COUNTY ABOUT 5.8 

MILES NORTH OF LOMPOC FROM CALIFORNIA

BOULEVARD TO ROUTE 166 NEAR GUADALUPE

IN SANTA BARBARA COUNTY NEAR LOMPOC 

AT SAN ANTONIO CREEK BRIDGE

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

BAILARD AVENUE OVERCROSSING TO 0.7 

MILE SOUTH OF SOUTH PADARO LANE

Description 

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

UPGRADE SHEET PILING AND ROCK SLOPE

CONSTRUCT HOV LANES

Type Of Work

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

JJ NGUYEN, INC.

CALPORTLAND CONSTRUCTION

BEADOR CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

ROSEVILLE CA 95661

SAN JOSE  CA 95138

SAN JOSE  CA 95127

SANTA MARIA CA 93454

CORONA CA 92883

WATSONVILLE, CA 95077

(916)757-6400

(408)574-1400

(408)259-7982

(805)345-3581

(951)674-7352

(831)724-1011

BRAR, BALJINDER

TYLER LAVERING

SANTIAGO GARCIA

THOMAS PETERSEN

BENNETZEN, LILIAN

MERLO, TAYLOR

Resident
Engineer

(805)610-8215

(831)262-6572

(831)455-5466

(805)441-7943

(805)441-6935

(805)722-8935

 $4,755,234

 $38,879,581

 $2,484,506

 $7,013,449

 $516,700

 $88,340,389

Bid + CCOs

 $4,440,419

 $38,313,461

 $2,240,317

 $6,832,498

 $0

 $74,416,077

Comp To  date

 $0

 $155,654

 $14,784

 $0

 $0

 $3,002,478

This Month

09/21/20

12/13/18

04/04/17

07/08/20

10/22/21

04/01/20

Awarded

10/09/20

01/07/19

04/26/17

08/07/20

11/30/21

04/02/20

Approved

12/10/21

12/31/21

03/16/22

10/21/21

09/14/22

Est Comp

 100%

 86%

 100%

 100%

 0%

 69%

%Time

 100%

 96%

 90%

 97%

 0%

 84%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

05-1F9004

05-1C8904

05-0161H4

05-1G1304

05-1F8104

05-0N71U4

Contract 

ACNH-Q101-(377)E

B1NH-Q101-(342)E

ACNH-Q101-(311)E

  

  

ACNH-Q101-(373)N

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE BLVD.;

5225 HELLYER AVENUE STE 220

3172 SALEM DR

1625 E. DONOVAN ROAD;

26320 LESTER CIRCLE;

PO BOX 50085

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

ROAD

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE. E

PO BOX 996

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA MARIA CA 93454

SANTA MARIA, CA 93454

CARPINTERIA, CA 93014

Accepted

12/10/21

Location
Storm Water
Plan
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05District

05-SB-101-2.2/3.3

05-SB-101-3.8/3.8

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-46.6/47.1

Fed Aid

HB4

HB71

HA25

Pgm Code

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

CARPINTERIA CREEK BRIDGE TO FRANKLIN 

CREEK BRIDGE

IN SANTA BARBARA COUNTY AT VIA REAL 

AND SANTA MONICA AVENUE

IN SANTA BARBARA COUNTY, IN AND  NEAR

CARPINTERIA AND AT SUMMERLAND FROM 

0.9 MILE SOUTH OF SOUTH PADARO LANE 

UNDERCROSSING TO 0.6 

IN SANTA BARBARA COUNTY, IN AND  NEAR

SUMMERLAND FROM 0.2 MILES NORTH OF 

PADARO LANE OVERCROSSING TO SAN 

YSIDRO CREEK BRIDGE.

IN SANTA BARBARA COUNTY AT BUTTERFLY 

LANE PEDESTRIAN  UNDERCROSSING

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA

Description 

MITIGATION PLANTING

RECONSTRUCT US 101 RAMP

CONSTRUCT HOV LANES AND

CONSTRUCT HOV LANES AND

ADA COMPLIANCE

WASTEWATER SYSTEM UPGRADE

Type Of Work

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY 

COLTON THOMAS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

SPECIALTY CONSTRUCTION, INC.

Contractor

SONORA CA 95370

CARPINTERIA CA 93013

WATSONVILLE CA 950775085

LOS ANGELES CA 90074-2478

VALENCIA CA 91355

SAN LUIS OBISPO CA 93401

(209)743-4911

(805)765-6871

(831)724-1011

(831)768-4002

(661)367-9040

(805)543-1706

JONES,DAVID

CURTIS JOHNSON

TAYLOR MERLO

TRISTAN GEBHART

OMID VAZIRI

MICHAEL MORTENSEN

Resident
Engineer

(805)748-5218

(619)347-3088

(805)722-8935

(805)440-3057

(805)888-1601

(805)698-2601

 $2,541,056

 $989,056

 $151,390,739

 $102,165,644

 $3,239,508

 $4,818,756

Bid + CCOs

 $2,348,093

 $977,820

 $27,187,801

 $48,378,968

 $708,341

 $3,384,982

Comp To  date

 $4,824

 $50,117

 $1,233,166

 $2,192,522

 $708,341

 $379,776

This Month

09/20/19

08/30/21

06/05/21

10/22/20

09/01/21

12/16/20

Awarded

10/04/19

08/31/21

06/05/21

10/22/20

09/24/21

01/14/21

Approved

05/31/24

12/23/21

10/22/24

09/20/23

06/20/22

03/28/22

Est Comp

 0%

 92%

 16%

 38%

 4%

 61%

%Time

 0%

 94%

 18%

 47%

 22%

 70%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

05-448214

05-1J8504

05-0N72U4

05-0N73U4

05-1E0404

05-1E0104

Contract 

  

  

  

  

ACNH-Q101-(391)E

CSTG-Q101-(362)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

17750 WARDS FERRY RD;

3690 SANTA CLAUS LANE ST. B

PO BOX 50085

PO BOX 742478

28548 LIVINGSTON AVENUE;

645 CLARION CT;

PO BOX 996

P.O. BOX 996

P.O. BOX 996

P.O. BOX 996

35 S LA PATERA LANE 

SUITE E

35S LAPATERA LANE

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

CARPINTERIA CA

CARPINTERIA, CA 93013

GOLETA, CA 93117

GOLETA CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-70.7/91

05-SB-101-338.0/44.8

05-SB-101-/0

05-SB-135-1.0/7.2

Fed Aid

HA21

HA21

HA25

20.20.201

130

HB4N

Pgm Code

IN SANTA BARBARA COUNTY NEAR  

BUELLTON FROM 0.1 MILE SOUTH OF  

NOJOQUI CREEK BRIDGE TO 0.3 MILE 

SOUTH OF SANTA ROSA ROAD OVERCROSS

ON ROUTE 101, FROM 0.3 MILE SOUTH TO 

0.3 MILE NORTH OF ROUTE 101/135 

SEPARATION AND ON ROUTE 135 AT ROUTE 

101/135 SEPARATION.

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUSS CANYON LOCATIONS

FROM ROUTE 135 TO WEST TEFFT STREET

SB CNTY NEAR GAVIOTA FROM EL CAPITAN 

PARK UNDERCROSSING TO BECKSTAD 

OVERCROSSING. REPAIR CULVERT,FILL 

VOID,RESTORE RDWY DIRS EFA

VARIOUS LOCATIONS THROUGHOUT THE 

DISTRICT

IN SANTA BARBARA COUNTY, NEAR LOS 

ALAMOS, FROM 0.3 MILE NORTH OF DEN 

STREET TO SAN ANTONIO CREEK  BRIDGE

Description 

BRIDGE RAIL UPGRADE

REPLACE BRIDGES

ROADSIDE SAFETY IMPROVEMENTS

REPAIR CULVERT JOINT, RESTORE 

ROADWAY

REPLACE FAILED TRAFFIC MANAGEMENT

PARTIAL DEPTH RECYCLING

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

CALPORTLAND CONSTRUCTION

A.M. CONCRETE, INC.

JOHN MADONNA CONSTRUCTION

TRAFFIC LOOPS CRACKFILLING, 

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

IRVINE CA 92618

SANTA MARIA CA 93454

WESTLAKE VILLAGE CA 91361

SAN LUIS OBISPO, CA  93403

ANAHEIM CA 92804

SANTA BARBARA CA 93111

(949)299-1400

(805)345-3581

(818)362-8300

 

(714)520-4026

(805)964-9951

BALLENTINE, DAVID

BENNETZEN, LILIAN

LILIAN BENNETZEN

BALLENTINE, DAVID

ART PANNU

BENNETZEN, LILIAN

Resident
Engineer

(805)688-5920

(805)441-6935

(805)922-1611

(805)748-1087

(805)540-9841

(805)441-6935

 $5,895,831

 $10,974,792

 $4,223,099

 $7,585,000

 $4,439,520

 $4,343,333

Bid + CCOs

 $956,780

 $3,178,501

 $517,459

 $0

 $3,981,980

 $3,831,357

Comp To  date

 $0

 $142,351

 $469,098

 $0

 $206,170

 $0

This Month

08/20/20

11/17/20

07/27/21

10/21/21

12/09/20

04/12/21

Awarded

09/21/20

12/15/20

08/12/21

10/21/21

01/21/21

04/30/21

Approved

07/01/22

01/09/23

07/12/22

03/17/21

03/20/22

12/03/21

Est Comp

 27%

 41%

 21%

 0%

 94%

 100%

%Time

 16%

 29%

 12%

 0%

 90%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

05-1F7904

05-1F5004

05-1H8504

05-1P0504

05-1H9904

05-1N1704

Contract 

  

ACST-X083-(019)E

ACNH-Q101-(396)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, STE. 140;

1625 E. DONOVAN ROAD;

3075 TOWNSGATE RD #200

P.O. BOX 5310

946 S EMERALD ST;

5335 DEBBIE LANE

270 E HWY 246 #203

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE.E

270 EAST HWY 246 UNIT

203 #12

1529 HWY 68/ SALINAS 

HWY

2053 PREISKER LANE 

STE E

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

BUELLTON, CA 93427

MONTEREY, CA 93940

Accepted

12/06/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

05District

05-SB-135-11.7/17.8

05-SB-135-16.5/0

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-154-31.8/32.1

05-SB-166-8.1/8.1

Fed Aid

HA22

HB1

HA23

HA21

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA MARIA FROM LAKEVIEW RD TO  

NORTH SANTA MARIA CONNECTOR

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT BUNNY AVENUE AND FROM ROEMER

WAY TO PREISKER LANE

IN SANTA BARBARA COUNTY NEAR LAKE 

CACHUMA AT 0.31 MILE WEST OF  

PARADISE ROAD.

IN SANTA BARBARA COUNTY ABOUT 9  

MILES NORTH OF SANTA BARBARA FROM 1.4

MILES SOUTH OF PARADISE ROAD TO 0.2 

MILE NORTH OF STAGECOAC

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM PRIMAVERA ROAD 

UNDERCROSSING TO LA COLINA ROAD  

UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT MILLER STREET

Description 

PAVEMENT PRESERVATION

SIGNALS, LIGHTING, SIDEWALKS AND

CULVERT INVERT PAVING WITH FISH

INFRASTRUCTURE MAINTENANCE

SUBSTRUCTURE REHABILITATION/ BRIDGE

MODIFY SIGNAL, RECONSTRUCT CURB

Type Of Work

CALPORTLAND CONSTRUCTION

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

TAYLOR JANE CONSTRUCTION LP

CERTIFIED COATINGS COMPANY

C. A. RASMUSSEN, INC.

LEE WILSON ELECTRIC COMPANY, 

INC.

Contractor

SANTA MARIA CA 93454

IRVINE CA 92618

NIPOMO CA 93444

FAIRFIELD CA 94534

VALENCIA CA 91355

ARROYO GRANDE CA 93420

(805)345-3581

(949)328-9758

(805)723-5129

(707)639-4414

(661)367-9040

(805)489-4216

THOMAS PETERSEN

PETERSEN, THOMAS

DAVID COOPER

MICHAEL MORTENSEN

LILIAN BENNETZEN

Resident
Engineer

(805)441-7943

(805)441-7943

(817)913-3747

(805)698-2601

 

(805)441-6935

 $12,410,279

 $1,420,232

 $892,536

 $7,424,761

 $4,935,219

 $522,230

Bid + CCOs

 $0

 $612,828

 $527,710

 $5,144,009

 $0

 $352,788

Comp To  date

 $0

 $253,071

 $28,045

 $134,062

 $0

 $299,794

This Month

09/27/21

05/27/21

03/15/21

11/25/20

11/22/21

04/27/21

Awarded

10/19/21

06/22/21

04/13/21

12/15/20

12/09/21

05/13/21

Approved

03/10/22

06/03/22

03/28/23

01/31/22

Est Comp

 0%

 37%

 32%

 28%

 0%

 49%

%Time

 0%

 42%

 65%

 69%

 0%

 68%

% Work 

 

 

 

 

 

 

Message

05-1G9704

05-1J4704

05-1H6304

05-1C4204

05-1H4504

05-1K1004

Contract 

  

HSNH-P135-(009)E

  

ACST-S154-(001)E

  

HSNH-P166-(033)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1625 E DONOVAN

184 TECHNOLOGY DRIVE, SUITE 2

131 W DANA ST, STE A & C

2320 CORDELIA ROAD;

28548 LIVINGSTON AVENUE;

1151 EL CAMINO REAL;

2053 PREISKER LANE 

STE. E

2053 PREISKER LANE, 

STE. E

35S LAPATER LANE

35 S LAPATERA LANE

2053 PREISKER LANE 

STE. E

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

GOLETA, CA 93117

GOLETA,CA 93117

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

05-SB-192-7.0/13.7

05-SB-246-13.6/15.2

05-SBT-25-46.7/49.8

05-SBT-25-54.0/0

05-SCR-1-16.7/17

05-SCR-1-/0

Fed Aid

HM1

HE13

HM1

HB1

HB1

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS FROM COLD SPRING ROAD  TO 

0.9 MILE WEST OF NIDEVER ROAD

IN SANTA BARBARA COUNTY NEAR LOMPOC 

FROM 0.8 MILE EAST OF CEBADA CANYON 

ROAD TO 0.4 MILE EAST OF TULAROSA 

ROAD AND AT HAPGOOD ROAD

IN SAN BENITO COUNTY, IN AND NEAR 

HOLLISTER, FROM 0.1 MILE NORTH OF 

BEST ROAD TO PLAZA DRIVE

NEAR HOLLISTER, AT THE INTERSECTION 

OF ROUTE 25 AND ROUTE 156

IN SANTA CRUZ COUNTY, IN SANTA CRUZ 

FROM 0.3 MILE SOUTH OF ROUTE 1/17 

SEPARATION ON ROUTE 1 TO 0.4 MILE 

SOUTH OF PASATIEMPO OVERCR

SC CNTY ON RTE 1,9, & 236 @ VAR 

LOCATIONS.BURNED TREE REMOVAL, 

RESTORE GUARDRAIL, TIMBER LAGGING & 

SIGNS, ROADWAY REPAIR. DIRS EFA

Description 

GRIND AND OVERLAY WITH RUBBERIZED

PLANTING MITIGATION

RHMA-G OVERLAY AND SLURRY SEAL

CONSTRUCT ROUNDABOUT

CONSTRUCT RAMP SAFETY IMPROVEMENTS

RESTORE 15/20 MILES OF BURNED STATE 

HIWAYS

Type Of Work

TORO ENTERPRISES, INC.

CCFG CONSTRUCTION

CAL VALLEY CONSTRUCTION, INC.

GRANITE ROCK COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

OXNARD CA 93036

SONORA  CA 95370

FRESNO CA 93722

SAN JOSE CA 95138

ROSEVILLE CA 95661

WATSONVILLE, CA  95076

(805)483-4515

(209)743-4911

(559)274-0300

(408)574-1400

(916)757-6400

 

OMID VAZIRI

JONES, DAVID

FARSHAD KESHAVARZI

IAN NGUYEN

NGUYEN, IAN

Resident
Engineer

(805)692-6820

(805)319-1237

(831)427-4706

 

(831)427-4706

(831)427-4706

 $1,879,287

 $575,083

 $1,335,222

 $9,949,232

 $5,259,355

 $12,985,000

Bid + CCOs

 $1,827,971

 $525,096

 $1,082,660

 $0

 $2,867,897

 $9,007,234

Comp To  date

 $132,612

 $25,835

 $413,560

 $0

 $145,036

 $0

This Month

04/27/21

08/31/18

02/05/21

11/18/21

10/23/20

08/26/20

Awarded

05/19/21

11/08/18

03/01/21

12/16/21

11/16/20

08/26/20

Approved

01/04/22

04/22/22

10/20/22

04/20/22

02/20/22

Est Comp

 94%

 100%

 63%

 0%

 78%

 100%

%Time

 96%

 91%

 81%

 0%

 55%

 69%

% Work 

 

OVER RUN

 

 

 

 

Message

05-1N1904

05-0C6414

05-1M0404

05-1J4804

05-1H0604

05-1M6504

Contract 

  

  

  

SNHG-P025-(033)

HSNH-X087-(032)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2101 E. VENTURA BLVD

393 MORNING STAR DR

5125 N. GATES AVENUE, SUITE 1

5225 HELLYER AVENUE;

400 SUNRISE BLVD.;

580 WEST BEACH STREET

35 S LA PATERA LANE, 

SUITE E

PO BOX 996

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET STE

E

GOLETA, CA 93117

CARPINTERIA, CA 93014

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-/0

05-SCR-9-.1/7.5

05-SCR-9-10.8/0

05-SCR-9-20.0/20

05-SCR-17-.2/.5

05-SCR-17-1.1/1.4

Fed Aid

20.20.201

130

HA23

HA23

HB1

Pgm Code

IN SCR, MON, SLO & SB COUNTIES ON 

VARIOUS ROUTES PROVIDE ELECTRICAL 

REPAIRS, TRAFFICCONTROL AND PERFORM 

OTHER SUPPORTING WORK.DIRS

IN SANTA CRUZ COUNTY IN AND NEAR 

SANTA CRUZ FROM ROUTES 1 AND 9 TO 0.4

MILES NORTH OF GLEN ARBOR ROAD

IN SANTA CRUZ COUNTY NEAR BROOKDALE 

AT SIDEHILL VIADUCT BRIDGE

ON ROUTE 9 IN SANTA CRUZ COUNTY  NEAR

BOULDER CREEK ABOUT 1.1 MILE SOUTH OF

JUNCTION 236 / 9

IN SANTA CRUZ FROM 0.5 TO 0.3 MI. 

SOUTH OF PASATIEMPO OVERCROSSING 

DRIVE

IN SANTA CRUZ COUNTY, NEAR SANTA CRUZ

FROM 0.3 MI NORTH PASATIEMPO DRIVE 

OVERCROSSING TO BEULAH PARK 

UNDERCROSSING.

Description 

ELECTRICAL REPAIRS AND TRAFFIC 

CONTROL

UPGRADE DRAINAGE SYSTEMS AND

CONSTRUCT VIADUCT WALL EXTENSION,

SOLDIER PILE TIEBACK RETAINING WALL

SHOULDER WIDENING AND SOIL NAIL

PROPOSED LANDSCAPE SPLIT FROM

Type Of Work

DARREL VARNI ELECTRIC, INC

DISNEY CONSTRUCTION, INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

GRANITE ROCK COMPANY

JOHN SEMSEN LANDSCAPING CO INC

Contractor

WATSONVILLE, CA  95076

BURLINGAME CA 94010

ALAMO CA 94507

ALAMO CA 94507

SAN JOSE  CA 95138

SONORA CA 95370

 

(650)259-9545

(925)838-5675

(925)838-5675

(408)574-1400

(209)743-6809

GARCIA, SANTIAGO

IAN NGUYEN

GARETH GILL

PATRICK DUSSELL

IAN NGUYEN

SANTIAGO GARCIA

Resident
Engineer

(805)455-5466

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(831)455-5466

 $318,000

 $2,120,333

 $1,732,672

 $3,022,818

 $5,203,569

 $321,775

Bid + CCOs

 $82,767

 $1,894,949

 $0

 $875,950

 $5,288,487

 $260,911

Comp To  date

 $0

 $213,506

 $0

 $35,462

 $0

 $3,834

This Month

05/17/21

02/10/21

11/05/21

05/17/21

02/08/19

08/30/19

Awarded

07/09/21

03/04/21

11/24/21

06/17/21

03/04/19

10/04/19

Approved

01/26/22

04/20/22

05/20/22

05/20/22

12/29/22

Est Comp

 25%

 93%

 0%

 21%

 100%

 0%

%Time

 26%

 88%

 0%

 29%

 98%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

05-1N0304

05-1F9204

05-1K0604

05-1K1304

05-1C6704

05-0Q6014

Contract 

  

ACST-S009-(026)E

STER-31SB-(004)E

STER-31TP-(004) 

HSNH-P017-(115)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

12 PARKWOOD DRIVE

533 AIRPORT BLVD SUITE 120;

333 CAMILLE AVENUE;

333 CAMILLE AVENUE;

5225 HELLYER AVENUE

21161 LYONS BALD MNT RD;

8115 PRUNEDALE NORTH 

RD

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

8115 PRUNEDALE NORTH 

ROAD

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-SCR-17-2.1/2.2

05-SCR-17-9.1/9.9

05-SCR-129-1.4/1.4

05-SCR-236-2.1/15.5

05-SLO-1-32.6/0

05-SLO-1-34.5/0

Fed Aid

20.20.201

130

HB34

HB1

20.20.201

130

HA21

HA21

Pgm Code

ADDRESS SINKHOLE IN MEDIAN ADJACENT 

TO THE SOUTHBOUND LANES IN SANTA CRUZ

CO ON RTE 17.  DIRS EFA 05A2314

ON ROUTE 17 NEAR SCOTTS VALLEY FROM 

0.6 MILES SOUTH OF LAUREL ROAD TO 

0.25 MILES NORTH OF LAUREL ROAD  

PA&ED, PS&E AND R/W ONLY___

IN SANTA CRUZ COUNTY NEAR  

WATSONVILLE AT LAKEVIEW ROAD

SANTA CRUZ CNTY ON HWY 236. DEBRIS 

AND BURNED TREE REMOVAL ON FORESTED 

STATE HWYSDISPOSAL OF DEBRIS/TREES. 

TRAFFIC CONTROL DIRS EF

IN SAN LUIS OBISPO COUNTY IN MORRO 

BAY AT TORO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR MORRO 

BAY AT OLD CREEK BRIDGE

Description 

ADDRESS SINKHOLE ON RTE 17

WILDLIFE CROSSING

CONSTRUCT INTERSECTION SAFETY

REMOVAL OF BURNED TREES AND DEBRIS

REPLACE BRIDGE

REPLACE BRIDGE

Type Of Work

A. TEICHERT & SONS INC DBA 

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

ARBORWORKS INC

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

Contractor

ROSEVILLE, CA 95661

SAN JOSE CA 95138

YORBA LINDA CA 92886

OAKHURST, CA 93644

SAN LUIS OBISPO CA 93401

ARROYO GRANDE CA 93420

 

(408)574-1400

(714)646-3697

 

(805)546-8288

(805)473-3016

NGUYEN, IAN

FARSHAD KESHAVARZI

IAN NGUYEN

NGUYEN, IAN

SILVA, RICK

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(805)471-2102

 

 $583,718

 $5,350,466

 $3,085,061

 $13,985,000

 $5,759,455

 $8,250,000

Bid + CCOs

 $0

 $0

 $3,079,795

 $9,046,007

 $49,152

 $0

Comp To  date

 $0

 $0

 $760,488

 $0

 $0

 $0

This Month

01/22/21

08/11/21

10/20/20

09/23/20

03/08/21

10/13/21

Awarded

03/02/21

09/02/21

11/05/20

09/23/20

04/01/21

11/18/21

Approved

09/30/21

04/20/22

06/20/21

11/30/23

Est Comp

 0%

 0%

 100%

 15%

 0%

 0%

%Time

 0%

 0%

 95%

 65%

 1%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

05-1M8104

05-1G2604

05-1G9904

05-1M7904

05-0L7214

05-0L7224

Contract 

  

  

SSTG-S129-(019)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE STE 300

5225 HELLYER AVENUE;

18543 YORBA LINDA BLVD # 376;

40094 HWY 49 STE A

4027 SANTA FE ROAD

398 SUNRISE TERRACE;

140 DUBOIS STREET STE

E

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET STE

E

775 ARLINGTON ST.

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05-SLO-1-62.5/62.5

05-SLO-1-64.0/66.9

05-SLO-41-14.2/15.9

05-SLO-46-17.2/17.6

05-SLO-46-37.0/41.2

05-SLO-46-49.6/49.6

Fed Aid

20.20.201

130

HA42

HB71

HB1

HM

Pgm Code

ELEPHANT SEAL CULVERT 1. FIX LINE 

CULVERT.RESTORE STATE PARKS TRAIL. 

PROVIDE TRAFFICCONTROL. PERFORM OTHER

SUPPORTING WORK. DIRS E

IN SAN LUIS OBISPO COUNTY ABOUT 9 

MILES NORTH OF SAN SIMEON, FROM  

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO 

ARROYO DE LA CRUZ BRIDGE.

IN ATASCADERO, FROM SAN GABRIEL  ROAD

TO ROUTE 101 SOUTHBOUND RAMPS.

IN SAN LUIS OBISPO ON ROUTE 46,  NEAR

TEMPLETON FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF VINEYARD DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM GENESEO ROAD TO 0.6 MILE 

EAST OF ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR 

SHANDON AT THE SHANDON SAFETY 

ROADSIDE REST AREA

Description 

REPARE LINE CULVERT,RESTORE PARK 

TRAIL

LANDSCAPE PLANTING AND WETLAND

IMPROVE AND CONSTRUCT NEW ADA

CONSTRUCT ROUNDABOUT

OVERLAY WITH RUBBERIZED BONDED

EXPAND WASTEWATER TREATMENT

Type Of Work

WHITAKER CONSTRUCTION GROUP 

INC

EMPIRE LANDSCAPING INC

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

CALPORTLAND CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

TSI ENGINEERING, INC.

Contractor

PASO ROBLES, CA  93446

DAVIS  CA 95616

SAN LUIS OBISPO CA 93401

SANTA MARIA CA 93454

ARROYO GRANDE CA 93420

NORTH HIGHLANDS CA 95660

 

(530)400-3943

(805)546-8288

(805)345-3581

(805)473-3016

(916)571-5731

LANG, TIM/TALLONE, 

MATT

SILVA,RICK

IMAN, HASSAN

SILVA, RICK

NORRIS, AMY

NORRIS, AMY

Resident
Engineer

(805)550-4651

(805)471-2102

(805)748-2342

(805)471-2102

(805)550-1306

(805)550-1306

 $535,000

 $2,711,152

 $5,625,254

 $4,737,144

 $3,085,199

 $1,218,910

Bid + CCOs

 $0

 $2,453,395

 $5,667,566

 $4,439,739

 $3,207,242

 $1,161,475

Comp To  date

 $0

 $0

 $526,318

 $1,253

 $865,913

 $34,780

This Month

08/02/21

06/11/18

12/12/19

04/07/20

03/11/21

10/02/20

Awarded

10/07/21

06/28/18

01/14/20

05/08/20

04/13/21

10/19/20

Approved

11/05/21

12/16/21

12/20/21

06/14/22

12/27/21

12/21/21

Est Comp

 0%

 100%

 100%

 31%

 90%

 80%

%Time

 0%

 100%

 98%

 91%

 98%

 95%

% Work 

 

OVER RUN

OVER RUN

 

SUSPENDED

SUSPENDED

Message

05-1P0304

05-492824

05-1F6304

05-1H9304

05-1N0504

05-1G3704

Contract 

  

ACST-S001-(638)E

ACNH-P041-(141)E

SSTG-P046-(060)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2752 CONCRETE COURT

PO BOX 35

4027 SANTA FE RD

1625 E DONOVAN ROAD

398 SUNRISE TERRACE;

4600 ROSEVILLE ROAD, SUITE 14

3230 RIVERSIDE AVE 

#130

775 ARLINGTON ST.

3230 RIVERSIDE AVE 

#130

775 ARLINGTON STREET

102 S WHITLEY GARDENS

DR

102 S WHITLEY GARDENS

DR

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

PASO ROBLES CA 93446

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

12/16/21

Location
Storm Water
Plan
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05District

05-SLO-46-97.0/9.7

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-58-4.9/9.9

05-SLO-101-35.6/42

05-SLO-101-37.8/46

Fed Aid

20.20.201

130

HB4N

HA21

HM

HM

Pgm Code

SLO CO ON SR 46 @ 1.7 MILES WEST OF 

SANTA ROSA CREEK ROAD. REPLACE FAILED

CMP, LINE CULVERT,REPAIR SINKHOLE & 

EMBANKMENT. DIRS EFA

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY ON HWY 58 

NEAR SANTA MARGARITA AT TROUT CREEK 

BRIDGE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY, IN AND 

NEAR ATASCADERO, FROM CUESTA  

OVERHEAD TO 0.3 MILE SOUTH OF SANTA 

BABARA ROAD OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM ROUTE 58 TO TRAFFIC 

WAY

Description 

REPLACE FAILED CMP AND CULVERT

INSTALL VEHICLE DETECTION SYSTEMS,

REPLACE BRIDGE

TREAT BRIDGE DECKS WITH METHACYLATE

OGFC(BWC) AND MICRO-SURFACING

REPLACE #1 LANE PCC PAVEMENT AND

Type Of Work

WHITAKER CONSTRUCTION GROUP 

INC

LEE WILSON ELECTRIC COMPANY, 

INC.

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION,

INC.

PAPICH CONSTRUCTION CO., INC.

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

PASO ROBLES, CA  93446

ARROYO GRANDE CA 93420

SAN LUIS OBISPO CA 93401

SAN FERNANDO CA 91340

ARROYO GRANDE CA 93420

LIVERMORE CA 94550

 

(805)489-4216

(805)546-8288

(818)898-2300

(805)473-3016

(925)245-1300

LANG, TIM/TALLONE, 

MATT

LANG, TIM/GILL, 

SANDEEP

PETERSEN, THOMAS

PETERSEN, THOMAS

LANG, TIM

LANG, TIM/RUSSU, DEAN

Resident
Engineer

(805)550-4651

(805)550-4651

(805)922-1611

(805)441-7943

(805)550-4651

(805)550-4651

 $735,000

 $2,222,832

 $4,571,363

 $1,910,725

 $3,920,020

 $6,656,409

Bid + CCOs

 $0

 $101,724

 $4,519,453

 $1,573,569

 $3,462,440

 $0

Comp To  date

 $0

 $101,724

 $76,430

 $0

 $0

 $0

This Month

10/04/21

04/02/21

06/25/20

02/18/21

06/17/21

06/09/21

Awarded

11/09/21

05/07/21

07/17/20

03/16/21

07/08/21

07/01/21

Approved

01/27/22

05/05/22

04/06/22

12/06/21

11/10/21

02/15/22

Est Comp

 0%

 8%

 28%

 91%

 100%

 0%

%Time

 0%

 5%

 96%

 82%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

05-1P0404

05-0N2204

05-0L7234

05-1M3804

05-1K2804

05-1N3504

Contract 

  

  

  

  

  

ACNH-Q101-(393)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2752 CONCRETE COURT

1151 EL CAMINO REAL;

4027 SANTA FE RD

523 S. BRAND BLVD.;

398 SUNRISE TERRACE;

550 GREENVILLE ROAD;

3230 RIVERSIDE AVE 

130

3230 RIVERSIDE AVE. 

#130

2053 PRESIKER LANE, 

STE E

2053 PREISKER LANE, 

STE. E

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

11/30/21

Location
Storm Water
Plan
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05District

 $13,775,894 $403,082,531 $762,824,068

05-SLO-101-54.9/55.7

05-SLO-101-55.4/58.4

05-SLO-101-/0

Fed Aid

HB1

HA22

HB1

Pgm Code

IN SLO CO IN PASO ROBLES ON RTE 101 

FM 0.8 MI N OF RTE 101/46 SEP TO SD 

PASO ROBLES OH AND IN ATASCADERO ON 

RTE 41 FROM OLD MORRO 

IN SAN LUIS OBISPO COUNTY FROM 0.2 

MILE NORTH OF THE SOUTH PASO ROBLES 

OVERHEAD TO 0.4 MILE SOUTH OF THE 

NORTH PASO ROBLES OVERHEA

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUS LOCATIONS

Description 

ROUTE 101 AND ROUTE 41 BARRIER

UPGRADE IRRIGATION TO RECYCLED

CPS/APS/CONCRETE

Type Of Work

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

BORTOLUSSI & WATKIN, INC.

LEE WILSON ELECTRIC COMPANY, 

INC.

Contractor

SAN LUIS OBISPO CA 93401

SAN RAFAEL CA 94901

ARROYO GRANDE CA 93420

(805)546-8288

(415)453-4675

(805)489-4216

IMAN, HASSAN

LANG, TIM/TALLONE, 

MATTHEW

Resident
Engineer

(805)748-2342

(805)550-4651

 

 $2,892,604

 $436,607

 $409,242

Bid + CCOs

 $2,393,957

 $312,652

 $0

Comp To  date

 $0

 $2,135

 $0

This Month

10/23/20

03/26/21

10/04/21

Awarded

11/20/20

05/07/21

10/22/21

Approved

11/20/21

01/08/22

Est Comp

 100%

 0%

 0%

%Time

 85%

 0%

 0%

% Work 

 

PLANT EST 

SATIS

 

Message

05-1F4904

05-1H3604

05-1G9604

Contract 

SNHG-X079-(030)E

  

HSNH-000C-(531)E

--()

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

4027 SANTA FE ROAD

77 LARKSPUR STREET;

1151 EL CAMINO REAL;

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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06-FRE-0-/0

06-FRE-5-/0

06-FRE-41-.5/5.7

06-FRE-41-20.0/33.3

06-FRE-41-22.8/33.1

06-FRE-41-39.9/41.2

Fed Aid

HB4N

HM1

HB4N

HM3

HM3

Pgm Code

IN FRESNO, KERN, KINGS, MADERA AND 

TULARE COUNTIES AT VARIOUS

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

IN FRESNO CO. ABOUT 6 MILES NORTH OF 

LEMOORE FROM 0.5 MILES NORTH OF 

EXCELSIOR AVE UC TO 0.4 MILES SOUTH 

OF ELKHORN AVE.

IN FRESNO COUNTY ON ROUTE 41 PM  

R20.00/33.37, ROUTE 99 PM 19.36/ 

22.0, ROUTE 168 PM R0.2/R9.7, AND 

ROUTE 180 PM R58.55/R59.85

ON FRESNO 41, 168, 180 AND TULARE 99,

198 AT VARIOUS LOCATIONS ON 15 

BRIDGES

ON KERN 5, 46 AND KINGS 5, 41 AND ON 

FRESNO 198 AT VARIOUS LOCATIONS ON 10

BRIDGES

Description 

REPAIR TMS DETECTION AND METERING

METHACRYLATE, JOINT SEALS, APPROACH

TEMPORARY MEDIAN BARRIER

INSTALL FIBER OPTIC SYSTEM

DECK MAINTENANCE

DECK MAINTENANCE

Type Of Work

ST. FRANCIS ELECTRIC, LLC

MYERS & SONS CONSTRUCTION, LLC

CAL VALLEY CONSTRUCTION, INC.

ALDRIDGE ELECTRIC, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

SAN LEANDRO CA 94577

SACRAMENTO CA 95834

FRESNO CA 93722

LIBERTYVILLE IL 60048

TEMPE AZ 85282

TEMPE AZ 85282

(510)639-0639

(916)283-9950

(559)274-0300

(847)276-1127

(602)437-1711

(602)437-1711

FERNANDO DE ALBA

AMOBI, EDMUND

MARK MENGONI

FERNANDO DEALBA

KHAMPRASEUTH, ANOURACK

Resident
Engineer

(559)288-8603

(209)470-8819

(559)258-4877

 

(559)288-8603

(559)355-7868

 $3,537,000

 $2,076,361

 $6,427,179

 $11,071,828

 $1,869,869

 $1,099,069

Bid + CCOs

 $40,097

 $2,027,227

 $6,025,548

 $0

 $47,500

 $160,478

Comp To  date

 $40,097

 $85,512

 $0

 $0

 $47,500

 $148,298

This Month

06/14/21

03/15/21

05/04/21

11/05/21

05/19/21

04/22/21

Awarded

07/07/21

04/01/21

05/19/21

12/02/21

06/11/21

06/11/21

Approved

10/27/22

12/30/21

09/21/21

05/27/22

04/22/22

Est Comp

 2%

 96%

 100%

 0%

 0%

 15%

%Time

 1%

 95%

 92%

 0%

 3%

 15%

% Work 

 

 

 

 

 

 

Message

06-0W1804

06-0X1904

06-1C6504

06-0V7804

06-0Y6904

06-0Y7004

Contract 

  

  

  

ACNH-X019-(032)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET;

4600 NORTHGATE BLVD, SUITE 10

5125 N. GATES AVENUE, SUITE 1

844 E. ROCKLAND ROAD;

1310 W. 23RD STREET;

1310 W. 23RD STREET;

3240 N. MILLBROOK AVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

2750 N. PARKWAY DRIVE

FRESNO, CA. 93726

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA. 93726

FRESNO, CA 93722

Accepted

Location
Storm Water
Plan
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06District

06-FRE-41-/0

06-FRE-99-.9/5

06-FRE-99-4.9/11.6

06-FRE-99-/0

06-FRE-145-20.2/26.1

06-FRE-145-/6

Fed Aid

HB4N

HA22

HA22

HA22

HM1

Pgm Code

IN FRESNO AND MADERA COUNTIES ON 

ROUTES 41, 99, 168, AND 180 AT 

VARIOUS LOCATIONS

IN AND NEAR KINGSBURG FROM SR 99/201 

SEPARATION TO 0.3 MI. SOUTH OF SECOND

STREET UNDERCROSSING

IN AND NEAR SELMA FROM 0.1 MI SOUTH 

OF SECOND STREET UC TO 0.5 MI NORTH 

OF MERCED STREET UC

IN FRESNO, MADERA AND FRESNO  

COUNTIES AT VARIOUS LOCATIONS

ABOUT 8 MILES SOUTH OF KERMAN FROM 

KAMM AVENUE TO MANNING AVENUE

IN FRESNO COUNTY NEAR FIVE POINTS 

FROM ROUTE 145/5 SEPARATION TO COLUSA

AVENUE

Description 

UPGRADE AND REPAIR TMS ELEMENTS

PAVEMENT REHABILITATION (2R)

PAVEMENT REHABILITATION (2R)

UPGRADE STORMWATER PUMPING PLANTS

PAVEMENT PRESERVATION (CAPM)

DIGOUTS AND 0.10' RHMA (GAP GRADED)

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

KOCH & KOCH INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 92504

FRESNO CA 93706

WESTLAKE VILLAGE CA 91361

PENN VALLEY CA 95946

FRESNO CA 93706

FRESNO CA 93706

(951)710-1000

(559)441-5700

(818)362-9200

(530)432-4000

(559)441-5700

(559)441-5700

MARK MENGONI

MOHAMMAD SAMIMI

DONALD HIURA

KIMURA, JUSTIN

CARY CRUZ

CARY CRUZ

Resident
Engineer

(559)259-4877

(559)243-3814

(559)341-2795

(559)974-5337

(559)341-3377

(559)341-3377

 $1,551,051

 $34,831,980

 $61,732,809

 $4,743,700

 $4,278,911

 $1,320,074

Bid + CCOs

 $1,440,985

 $34,472,282

 $11,194,913

 $4,406,922

 $3,915,636

 $1,299,979

Comp To  date

 $155,920

 $21,639

 $622,088

 $13,000

 $167,723

 $0

This Month

11/04/20

12/05/19

02/25/21

04/24/20

06/09/21

03/18/21

Awarded

11/17/20

12/24/19

03/18/21

06/03/20

07/01/21

04/15/21

Approved

03/25/22

04/14/22

02/09/23

02/23/22

12/31/21

12/02/21

Est Comp

 35%

 100%

 25%

 84%

 85%

 100%

%Time

 93%

 100%

 18%

 93%

 88%

 100%

% Work 

 

OVER RUN

 

 

 

COMPLETED

Message

06-0V9304

06-0S4604

06-0U4204

06-0U2304

06-0X3104

06-1A8804

Contract 

  

ACNH-P099-(644)E

ACNH-P099-(666)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

2716 GRANITE COURT;

3075 TOWNSGATE ROAD, SUITE 20

16510 SOUTHRIDGE DR

2716 GRANITE COURT;

2716 GRANITE COURT;

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

2750 N. PARKWAY

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

12/02/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

06District

06-FRE-168-18.6/T25.5

06-FRE-168-/11.7

06-FRE-198-22.6/22.9

06-FRE-198-26.3/26.8

06-KER-5-4.4/15.8

06-KER-5-81.7/87

Fed Aid

HA22

HA25

HB4N

HA22

Pgm Code

NEAR PRATHER FROM SAMPLE ROAD TO OAK 

CREEK ROAD

IN FRESNO AND CLOVIS FROM  EAST180-

EAST168 CONNECTOR OC TO  SHEPHERD AVE

ON STATE ROUTE 198 IN FRESNO COUNTY 

AT STATE ROUTE 33

IN FRESNO COUNTY 0.50' MILES WEST OF 

198/5 SEPARATION TO THE 198/5 

SEPARATION

IN KERN COUNTY AT GRAPEVINE FROM 0.4 

MILE NORTH OF LEBEC ROAD  

OVERCROSSING TO ROUTE 5/99 SEPARATION

IN KERN AND KINGS COUNTIES FROM 0.7 

MILE SOUTH OF TWISSELMAN ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KERN/KINGS COUNTY LINE

Description 

PAVEMENT PRESERVATION (CAPM)

UPGRADE IRRIGATION SYSTEM

2-LANE CONVENTIONAL HIGHWAY

REMOVE AND REPLACE 0.25' HMA

PCC PANEL REPLACEMENT

PAVEMENT REHABILITATION (2R)

Type Of Work

CAL VALLEY CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

RV CONCRETE

PAPICH CONSTRUCTION COMPANY, 

INC

Contractor

FRESNO CA 93722

CLOVIS CA 93619

FRESNO CA 93706

FRESNO CA 93706

ANAHEIM CA 92801

ARROYO GRANDE CA 93420

(559)274-0300

(559)322-2041

(559)441-5700

(559)441-5700

(714)855-4201

(805)473-3016

MARK MENGONI

MOHAMMAD SAMIMI

KHAMPRASEUTH, ANOURACK

KHAMPRASEUTH, ANOURACK

SAMUEL GARCIA

DADAWALLA, DIN

Resident
Engineer

(559)243-3543

(559)250-6305

(559)355-7868

(559)355-7868

(559)349-0434

(559)417-5927

 $4,325,296

 $1,500,716

 $494,989

 $651,705

 $2,253,581

 $27,131,177

Bid + CCOs

 $3,751,357

 $1,348,542

 $396,714

 $684,006

 $2,459,409

 $18,936,933

Comp To  date

 $61,864

 $107,110

 $18,672

 $0

 $43,221

 $1,072,839

This Month

06/16/20

01/22/21

05/07/21

05/12/21

05/06/21

08/13/20

Awarded

07/02/20

03/04/21

06/03/21

06/15/21

05/27/21

08/27/20

Approved

12/20/21

12/23/21

12/30/21

10/21/21

12/27/21

12/21/21

Est Comp

 100%

 100%

 92%

 100%

 100%

 100%

%Time

 87%

 90%

 80%

 98%

 96%

 70%

% Work 

OVER RUN

OVER RUN

 

 

OVER RUN

OVER RUN

Message

06-0U4504

06-0U7604

06-0U0304

06-1A5304

06-1A9004

06-0U4704

Contract 

  

  

  

  

  

ACIM-005 -(204)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5125 N. GATES AVENUE, SUITE 1

8406 N ARMSTRONG AVE;

2716 GRANITE COURT;

2716 GRANITE COURT;

605 E. COMMERCIAL ST.;

398 SUNRISE TERRACE;

3240 N. MILLBROOK

3240 N. MILLBROOK

2750 N. PARKWAY DRIVE

2750 N. PARKWAY DRIVE

1824 NORRIS ROAD

3240 N. MILLBROOK 

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

06District

06-KER-5-/0

06-KER-43-.1/9.3

06-KER-46-29.7/31.9

06-KER-46-51.2/57.8

06-KER-58-6.0/15.4

06-KER-58-76.1/76.6

Fed Aid

HA22

HE13

HM

HA22

20.20.201

130

Pgm Code

IN FRESNO COUNTIES FROM LOS ANGELES 

COUNTY LINE TO MERCED COUNTY LINE

IN KERN COUNTY ON STATE ROUTE 43, 

NEAR BAKERSFIELD FROM STATE ROUTE 119

TO 0.3 MILE SOUTH OF NOREIGA ROAD & 

ON STATE ROUTE 199 FRO

ON STATE ROUTE 46, FROM THE 

INTERSECTION OF BROWNS MATERIAL  ROAD

TO 0.3 MILES EAST OF LOST HILLS ROAD.

IN KERN CO ON SR 46 FROM N JUNCTION 

RTE 43 TO RTE 46/99 SEPARATION AND ON

SR 65 FROM 0.1 MILE NORTH OF 7TH 

STANDARD ROAD TO 0.1 MI

NEAR MCKITTRICK FROM SAN LUIS OBISPO 

COUNTY LINE TO JCT. ROUTE 33

IN KERN CO. ON ROUTE 58 FROM PM 76.10

TO 76.60

Description 

INSTALL VEHICLE DETECTION SYSTEMS

PAVEMENT PRESERVATION (CAPM)

2-LANE CONVENTIONAL HIGHWAY TO

COLD PLANE AC PAVEMENT & PLACE RHMA

PAVEMENT PRESERVATION (CAPM)

REMOVE AND REPLACE BROKEN SLABS

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

Contractor

RIVERSIDE CA 92504

WATSONVILLE CA 95076

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

BAKERSFIELD, CA 93308

(951)710-1000

(831)724-1011

(661)399-3361

(661)399-3361

(661)399-3361

 

CARY CRUZ

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

DHALIWAL, AMARJIT

Resident
Engineer

(559)243-3888

(661)333-5825

(661)391-4766

(661)333-5825

 

(661)331-7215

 $1,009,901

 $7,258,856

 $19,806,785

 $3,229,741

 $4,884,794

 $2,485,000

Bid + CCOs

 $911,634

 $6,853,194

 $6,827,549

 $3,130,187

 $0

 $434,113

Comp To  date

 $2,936

 $172,578

 $2,536,612

 $0

 $0

 $0

This Month

10/13/20

02/02/21

01/08/21

04/27/21

09/28/21

05/03/21

Awarded

11/16/20

02/18/21

02/02/21

05/13/21

10/07/21

06/03/21

Approved

01/04/22

06/30/22

03/10/23

11/18/21

10/15/21

Est Comp

 87%

 97%

 16%

 100%

 0%

 100%

%Time

 90%

 93%

 34%

 100%

 0%

 17%

% Work 

 

 

 

COMPLETED

 

 

Message

06-0T0304

06-0U1004

06-442554

06-1A9504

06-0X3504

06-1C7204

Contract 

  

ACST-X029-(148)E

PLUL-6206-(031)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

585 WEST BEACH ST

3005 JAMES ROAD

3005 JAMES ROAD

3005 JAMES ROAD

1128 CARRIER PARKWAY AVE

3240 N. MILLBROOK

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

11/22/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

06District

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-99-/0

06-KER-119-9.8/13.3

06-KER-155-35.5/37.5

06-KER-155-50.0/58

Fed Aid

HA22

HM

20.20.201

130

Pgm Code

IN AND NEAR BAKERSFIELD FROM 0.4 MI 

SOUTH OF OLD US-99 OVERCROSSING (S. 

UNION AVE.) TO 0.1 MI NORTH OF WHITE 

LANE OVERCROSSING

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM BRUNDAGE LANE OC TO 

BEARDSLEY CANAL

IN KERN AND KINGS COUNTIES AT VARIOUS

LOCATIONS

ON ROUTE 119 IN KERN COUNTY FROM 0.75

MI WEST OF CHERRY AVENUE TO TUPMAN 

ROAD

IN KERN NEAR GLENVILLE ON SR 155 FROM

3.3 MILES EAST OF BLUE MOUNTAIN RD TO

0.8 MI W OF GRANITE RD & FROM 2.2 MI 

E OF PASCOE RD TO

TRAVELED WAY AND ADJACENT HILLSIDE ON

SR 155 PM 50.00-58.00

Description 

PAVEMENT REHABILITATION AND IMPROVE

ROADWAY REHABILITATION

UPGRADE STORMWATER PUMPING PLANTS

REPAIR AND INSTALL DRAINAGE SYSTEMS

OVERLAY HMA, SHOULDER BACKING &

REMOVE BURNED TREES, CLEAR DEBRIS, 

TC

Type Of Work

GRIFFITH-ATKINSON JV

BROSAMER & WALL, INC.

CAL ELECTRO, INC.

BOSCO CONSTRUCTORS, INC.

GRANITE CONSTRUCTION COMPANY

SIERRA MOUNTAIN CONSTRUCTION

Contractor

BREA CA 92821

WALNUT CREEK  CA 94596

REDDING CA 96002

CHATSWORTH CA 91311

WATSONVILLE CA 95076

SONORA, CA 95370

(661)392-6640

(925)932-7900

(530)223-5937

(818)700-0304

(831)724-1011

 

JAMES BURFORD

HUGO CAMBEROS

AMARJIT DHALIWAL

JAMES BURFORD

ROBERT DECKER

DECKER, ROBERT

Resident
Engineer

(559)977-4455

(661)391-4742

(661)391-4766

(559)977-4455

(661)332-0948

(661)332-0848

 $50,678,205

 $66,965,729

 $4,743,800

 $897,963

 $1,279,940

 $2,085,000

Bid + CCOs

 $3,143,920

 $59,108,761

 $4,657,630

 $839,277

 $1,218,856

 $0

Comp To  date

 $2,873,423

 $555,115

 $11,198

 $9,715

 $19,008

 $0

This Month

12/08/20

10/03/18

03/24/20

05/15/19

05/19/21

10/04/21

Awarded

12/31/20

10/25/18

04/16/20

06/05/19

06/15/21

10/26/21

Approved

01/04/23

04/30/22

02/17/22

11/07/22

12/27/21

01/31/22

Est Comp

 0%

 100%

 100%

 100%

 100%

 0%

%Time

 6%

 88%

 98%

 93%

 93%

 0%

% Work 

 

 

OVER RUN

 

COMPLETED

 

Message

06-0Q9204

06-0Q2804

06-0U2404

06-0X2004

06-1B0204

06-1C9304

Contract 

ACNH-P099-(660)E

B1NH-X029-(143)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET;

1777 OAKLAND BLVD.

3710 ELECTRO WAY;

21353 MAYALL ST.;

585 WEST BEACH STREET

13919 MONO WAY

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

12/20/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

06District

06-KER-178-10.4/57

06-KER-178-24.6/44.2

06-KER-223-21.2/21.2

06-KIN-5-/0

06-KIN-43-/3.2

06-KIN-198-10.5/14.8

Fed Aid

HB1

HB1

HA22

HM1

Pgm Code

IN KERN COUNTY ON ROUTE 178 FROM 0.2 

MILE EAST OF MIRAMONTE DRIVE TO KELSO

VALLEY ROAD AND ON ROUTE 223 FROM 

SOUTH VINELAND ROAD T

IN KERN COUNTY AT MIRACLE HOT SPRINGS

FROM 2 MILES SOUTH OF DEMOCRAT 

SPRINGS ROAD TO 0.1 MILE SOUTH OF 

LAKE ISABELLA BOULEVARD

IN ARVIN AT DERBY STREET (EL TEJON 

HIGHWAY)

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

IN KINGS COUNTY IN AND NEAR CORCORAN 

FROM TULARE COUNTY LINE TO SANTA FE 

AVENUE

ON KINGS 198 AT VARIOUS LOCATIONS ON 

3 BRIDGES

Description 

CONSTRUCT CENTERLINE AND SHOULDER

PME MED CHIP SEAL

SIGNALIZATION AND CHANNELIZATION

INSTALL VEHICLE DETECTION SYSTEMS

PAVEMENT PRESERVATION (MULTI-ASSET

COLUMN REHAB

Type Of Work

GRIFFITH COMPANY

TALLEY OIL, INC

GRIFFITH COMPANY

MADCO ELECTRIC, INC.

GRANITE CONSTRUCTION COMPANY

BOSCO CONSTRUCTORS, INC.

Contractor

BREA CA 92821

MADERA CA 93638

SANTA FE SPRINGS CA 90670

SELMA CA 93662

FRESNO CA 93706

CHATSWORTH CA 91311

(714)984-5500

(559)673-9011

(562)929-1128

(559)896-5637

(559)441-5700

(818)700-0304

AMARJIT DHALIWAL

AMARJIT DHALIWAL

ROBERT DECKER

CARY CRUZ

CARY CRUZ

VAQUILAR, FELIX

Resident
Engineer

(661)333-5825

(661)333-5825

(661)332-0948

(559)341-3377

(559)243-3888

(559)360-1951

 $2,683,642

 $1,873,474

 $1,794,273

 $994,800

 $2,223,811

 $851,444

Bid + CCOs

 $2,084,958

 $1,207,538

 $1,245,283

 $0

 $2,065,562

 $276,338

Comp To  date

 $20,098

 $0

 $491,459

 $0

 $0

 $35,375

This Month

02/11/21

05/10/21

02/09/21

09/16/21

11/17/20

05/25/21

Awarded

03/01/21

06/08/21

03/04/21

11/23/21

12/24/20

06/22/21

Approved

03/31/22

12/16/21

02/18/22

08/21/21

05/05/22

Est Comp

 100%

 100%

 56%

 0%

 10%

 29%

%Time

 77%

 100%

 69%

 0%

 96%

 32%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

06-0X5204

06-0Y1104

06-0S5104

06-0T0204

06-0X3904

06-0Y9304

Contract 

SSTG-X029-(149)E

  

HSST-S223-(012)E

  

  

  

--()

  

IP62-06 0-(9)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

3050 EAST BIRCH STREET;

12483 ROAD 29;

12200 BLOOMFIELD AVE.;

2135 E. FRONT ST.;

2716 GRANITE COURT;

21353 MAYALL ST

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK

3240 N MILLBROOK

2750 N. PARKWAY DRIVE

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93722

Accepted

12/16/21

11/22/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

06District

06-KIN-198-16.6/22.5

06-MAD-41-13.4/15.5

06-MAD-49-.1/9.1

06-MAD-99-7.5/15.1

06-MAD-99-14.0/14.5

06-MAD-145-8.1/9.6

Fed Aid

HM

HE13

HA22

HB71

Pgm Code

IN AND NEAR HANFORD FROM 0.3 MI  WEST

OF 12TH AVE OC TO 1.5 MI EAST OF RTE 

43/198 SEPARATION

IN MADERA COUNTY ON ROUTE 41 AT  

VARIOUS LOCATIONS FROM 2.0 MILES 

NORTH OF ROAD 208 TO 0.1 MILE SOUTH 

OF ROYAL OAK DRIVE

IN MADERA COUNTY IN OAKHURST AT  

VARIOUS LOCATIONS

IN MADERA COUNTY IN AND NEAR MADERA 

FROM AVENUE 12 OVERCROSSING TO 0.9 

MILES SOUTH OF AVENUE 17  

OVERCROSSING

IN AND NEAR MADERA, FROM 0.2 MILE 

SOUTH TO 0.3 MILE NORTH OF AVE 17 

OVERCROSSING AND FROM 0.9 MILE NORTH 

AVE 17 OVERCROSSING TO 0.

ON STATE ROUTE 145 IN MADERA COUNTY 

IN THE CITY OF MADERA FROM AVENUE 13 

TO SIXTH STREET.

Description 

COMBINED ROADSIDE SAFETY IMPROVENTS

COLD PLANE AC PAVEMENT, PLACE HMA

SAFETY/TRAFFIC OPERATIONS/TSM

WIDEN FREEWAY FROM 4 LANES TO 6

PAVEMENT REHABILITATION (CAPM)

UPGRADE/INSTALL ADA CURB RAMPS AND

Type Of Work

GRANITE CONSTRUCTION COMPANY

YARBS GRADING AND PAVING, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING 

SERVICES, INC.

Contractor

FRESNO CA 93706

FRESNO CA 93725

FRESNO CA 93706

WESTLAKE VILLAGE, CA 91361

FRESNO CA 93706

RIVERSIDE CA 92504

(559)441-5700

(559)834-4818

(559)441-5700

(818)362-9200

(559)441-5700

(951)710-1000

KHAMPRASEUTH, ANOURACK

VAQUILAR, FELIX

KHAMPRASEUTH, ANOURACK

FERNANDO DEALBA

CARRUBA, DAVID

VAQUILAR, FELIX

Resident
Engineer

(559)355-7868

(559)360-1951

(559)355-7868

(559)246-7337

(559)974-5337

(559)360-1951

 $3,946,203

 $2,040,404

 $2,031,916

 $68,077,555

 $7,402,041

 $1,233,127

Bid + CCOs

 $18,195

 $1,917,627

 $1,866,103

 $65,718,771

 $6,433,087

 $786,912

Comp To  date

 $18,195

 $26,181

 $78,454

 $156,417

 $681,380

 $288,430

This Month

08/26/21

05/18/21

04/27/21

03/14/19

04/01/21

11/05/20

Awarded

09/14/21

06/25/21

05/27/21

04/05/19

04/16/21

11/17/20

Approved

06/16/22

01/04/22

12/24/21

12/21/21

03/01/22

12/23/21

Est Comp

 4%

 70%

 87%

 100%

 57%

 92%

%Time

 0%

 93%

 90%

 99%

 84%

 64%

% Work 

 

 

SUSPENDED

 

 

 

Message

06-0U79U4

06-1B0104

06-1A8704

06-470904

06-0U5204

06-0W3604

Contract 

ACNH-P198-(081)E

  

  

B1NH-P099-(635)E

ACNH-P099-(667)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT;

11339 S. PEACH AVE

2716 GRANITE COURT;

3075 TOWNSGATE RD #200

2716 GRANITE COURT;

5942 ACORN STREET;

2750 N. PARKWAY DRIVE

2750 N. PARKWAY DRIVE

2750 N. PARKWAY 

AVENUE

3240 N. MILLBROOK 

AVENUE

2750 N. PARKWAY DRIVE

2750 N. PARKWAY

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

06District

06-TUL-0-/0

06-TUL-63-/0

06-TUL-65-6.9/10

06-TUL-65-17.5/22

06-TUL-65-/0

06-TUL-99-6.1/12.8

Fed Aid

HA23

HB1

HB1

HA21

Pgm Code

IN KINGS AND TULARE COUNTIES ON  

VARIOUS ROUTES AT VARIOUS LOCATIONS

NEAR VISALIA ON STATE ROUTES 137 & 63

AT VARIOUS LOCATIONS

IN TULARE COUNTY AT VARIOUS LOCATIONS

IN PORTERVILLE FROM 0.4 MI NORTH OF 

AVE 136 TO 0.2 MI NORTH OF LINDA 

VISTA AVE; ALSO ON RTE 190 FROM 0.2 

MI WEST OF RTE 190/65 SEP

IN TULARE COUNTY IN AND NEAR  

PORTERVILLE ON ROUTES 65 & 190 AT 

VARIOUS LOCATIONS

IN TULARE COUNTY ON ROUTE 99 AT  

VARIOUS LOCATIONS

Description 

WIRE THEFT RESTORATION

INSTALL CENTERLINE AND SHOULDER

PME MED CHIP SEAL

INSTALL MVPS, GORE PAVING AND

INSTALL CENTERLINE AND SHOULDER

BRIDGE RAIL UPGRADE

Type Of Work

STURGEON ELECTRIC CALIFORNIA, 

LLC.

BUSH ENGINEERING INC.

NORTHWEST PAVING, INC

A.M. CONCRETE, INC.

GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY, 

INC.

Contractor

CHINO CA 91214

HANFORD CA 93230

REDDING CA 96001

THOUSAND OAKS CA 91359

FRESNO CA 93706

RANCHO CORDOVA CA 95742

(909)591-0000

(559)840-0599

(530)246-4388

(818)362-8300

(559)441-5700

(916)852-5530

HUERTA JAVIER

GARCIA JAKE

KRIS RABER

Resident
Engineer

(559)651-8319

 

 

(559)905-1299

 

(661)800-8362

 $11,003,541

 $851,923

 $2,259,190

 $3,053,516

 $1,334,034

 $2,670,593

Bid + CCOs

 $8,664,682

 $732,370

 $976,453

 $2,785,912

 $1,316,131

 $795,385

Comp To  date

 $155,721

 $0

 $68,566

 $0

 $0

 $277,370

This Month

03/17/20

03/08/21

04/30/21

09/28/20

10/27/20

06/03/21

Awarded

04/08/20

04/01/21

05/28/21

10/29/20

12/02/20

06/28/21

Approved

12/24/21

12/14/21

01/24/22

11/24/21

12/13/21

04/22/22

Est Comp

 98%

 80%

 43%

 99%

 100%

 28%

%Time

 79%

 85%

 43%

 91%

 100%

 30%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0U3004

06-0U0404

06-1A9804

06-0U7304

06-0X0404

06-0U2704

Contract 

ACNH-000C-(514)E

SSTG-X107-(020)E

  

ACNH-X107-(018)E

SSTG-X107-(019)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13501 BENSON AVE;

518 N. REDINGTON STREET;

8115 SECLUDED VALLEY DRIVE;

P.O.BOX 3367

2716 GRANITE COURT;

11315 SUNRISE GOLD CIR.,STE A

8530 W ROOSEVELT

8530 W. ROOSEVELT

8530 W ROOSEVELT

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

12/13/21

Location
Storm Water
Plan
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06District

 $14,117,375 $289,986,388 $512,299,311

06-TUL-99-19.2/19.8

06-TUL-99-30.6/35.2

06-TUL-137-16.5/16.6

06-TUL-137-16.6/0

Fed Aid

HA21

HE13

HM1

Pgm Code

IN TULARE COUNTY NEAR TIPTON  FROM 

0.3 MILE SOUTH TO 0.3 MILE  NORTH OF 

AVENUE 152 OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY NEAR 

TULARE FROM PROSPERITY AVE TO 1.2 

MILES SOUTH OF AVENUE 280  

OVERCROSSING (BR NO. 46-0195)

IN TULARE AT ROUTE 137/99  SEPARATION

RAMP INTERSECTIONS

ON TUL-137, NEAR TULARE, FROM 16.6 

MILES EAST OF THE KIN CO LINE TO 1 

MILE WEST OF THE RTE 137/63 JCT

Description 

BRIDGE DECK AND OUTSIDE GIRDER

4F TO 6F

INSTALL SIGNALS NB & SB; WIDEN N/B

BRIDGE BENT CAP REPAIRS

Type Of Work

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

CAL VALLEY CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

FRESNO CA 93706

WESTLAKE VILLAGE CA 91361

FRESNO CA 93722

CORONA CA 92883

(559)441-5700

(818)362-9200

(559)274-0300

(951)674-7352

HUERTA JAVIER

Resident
Engineer

 

(559)651-8319

 

 

 $8,007,447

 $49,108,061

 $2,190,507

 $444,800

Bid + CCOs

 $5,828,948

 $5,317,567

 $0

 $214,918

Comp To  date

 $1,685,473

 $1,266,376

 $0

 $81,813

This Month

09/25/20

04/26/21

06/25/21

04/27/21

Awarded

10/13/20

06/11/21

07/15/21

06/14/21

Approved

03/16/22

10/13/22

02/19/22

Est Comp

 66%

 10%

 0%

 22%

%Time

 73%

 11%

 0%

 48%

% Work 

 

 

 

 

Message

06-0Q9104

06-360244

06-0T3504

06-1A0404

Contract 

ACNH-P099-(957)E

ACNH-P099-(665)E

ACNH-P137-(010)E

  

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

2716 GRANITE COURT;

3075 TOWNSGATE ROAD;

5125 N. GATES AVENUE, SUITE 1

26320 LESTER CIRCLE;

8530 W ROOSEVELT

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 79
12/20/21 Statement of Ongoing Contracts as of 12/28/21

07District

07-KER-5-.6/1.2

07-LA-1-2.8/2.8

07-LA-1-6.0/6

07-LA-1-10.7/10.7

07-LA-1-34.5/35.2

07-LA-1-34.5/35.4

Fed Aid

HA22

HB1

HB1

HB4N

HA22

Pgm Code

IN KERN COUNTY, AT THE TEJON SAFETY 

ROADSIDE REST AREA (SRRA)

IN LONG BEACH, INTERSECTION OF PCH 

AND ANAHEIM ST/ LOS ALTOS AVE

IN LOS ANGELES COUNTY, CITY OF LONG 

BEACH ON PACIFIC COAST HIGHWAY AT 

ATLANTIC AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN AND NEAR SANTA MONICA, FROM 

LINCOLN BOULEVARD TO MCCLURE  TUNNEL;

ALSO ON ROUTE 10 (PM  2.1/18.3), 

ROUTE 2 (PM R18.7), ROUTE 10

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

Description 

INSTALL PILOT STAND-ALONE,

INSTALL LEFT TURN PHASE AND ADA

TRAFFIC SAFETY IMPROVEMENT

INSTALL TRAFFIC SIGNALS AND UPGRADE

UPGRADE THE EXISTING TRANSPORTATION

ENHANCE TUNNEL LIGHTING,INST QUEUE

Type Of Work

GENUINE ENGINEERING INC

INTERNATIONAL LINE BUILDERS, 

INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

KDC INC., DBA DYNALECTRIC

DBX, INC.

ALDRIDGE ELECTRIC, INC.

Contractor

CORONA CA 92883

CORONA CA 92883

IRWINDALE CA 91706

LOS ALAMITOS  CA 90720

TEMECULA CA 92590

LIBERTYVILLE IL 60048

(951)674-5000

(951)682-2982

(626)813-6693

(714)828-7000

(951)296-9909

(847)247-5214

KHAN, MOHAMMAD Z.

TURAY, SULAIMAN

ALONZO, BERNARD

FREMPONG, S.

WANG, PAUL

SHIN, F.

Resident
Engineer

(661)257-0273

(562)345-3134

(562)345-3145

(562)345-9865

(562)345-3144

(310)213-3136

 $2,095,690

 $371,974

 $289,973

 $504,332

 $11,319,016

 $5,652,720

Bid + CCOs

 $0

 $335,192

 $358

 $486,180

 $319,528

 $4,988,612

Comp To  date

 $0

 $53,207

 $0

 $28,581

 $174,528

 $141,720

This Month

09/08/21

08/13/20

04/16/20

09/19/18

06/16/21

01/24/20

Awarded

10/01/21

09/11/20

05/14/20

10/25/18

07/08/21

04/08/20

Approved

01/03/22

01/18/22

02/28/22

12/20/23

01/04/22

Est Comp

 0%

 83%

 0%

 93%

 0%

 98%

%Time

 0%

 90%

 0%

 94%

 3%

 88%

% Work 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

07-333204

07-341704

07-339804

07-331704

07-327204

07-316904

Contract 

  

SSTG-P001-(668) 

HSTG-P001-(667)E

SSTG-P001-(644)E

  

HSST-X037-(220)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13306 INDIAN BOW CIR;

3955 TEMESCAL CANYON ROAD;

5454 DIAZ STREET;

4462 CORPORATE CENTER DR.

42024 AVENIDA ALVARADO;

844 E. ROCKLAND ROAD;

25061 W. AVENUE 

STANFORD, #70

13230 FIRESTONE 

BLVD., STE E-2

13230 FIRESTONE BLVD.

STE. E-2

13230 FIRESTONE BLVD 

UNIT A

13230 FIRESTONE BLVD 

STE E-2

12975 CULVER BLVD.

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90760

LOS ANGELES, CA. 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-567.0/56.7

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

Fed Aid

HM1

HA21

20.20 

201130

HB4N

HA42

Pgm Code

IN LOS ANGELES COUNTY, IN AND NEAR 

MALIBU, FROM MALIBU LAGOON BRIDGE TO 

SOLSTICE CANYON CREEK

IN MALIBU AT MALIBU SEAFOOD FRESH 

FISH MARKET & PATIO CAFE (25653 CA-1)

IN LOS ANGELES COUNTY IN MALIBU  FROM

GUERNSEY AVE TO TRANCAS CANYON ROAD

IN CITY OF MALIBU TRANCAS CREEK ON 

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE 

FOOTINGS DIR'S EMERGEN

IN THE CITY OF LOS ANGELES, ON 

GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 

TERMINUS

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ON ROUTES 2, 60, 164 AND  210 

AT VARIOUS LOCATIONS

Description 

SLURRY SEAL DIGOUTS, SLABS

INSTALL PEDESTRIAN SIGNAL CROSSING,

BRIDGE REPLACEMENT

PROTECT BRIDGE SPREAD FOOTING

TRANSPORTATION ENHANCEMENT

TARGET POLLUTANTS (STORM WATER

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

YAKAR

STACY AND WITBECK, INC.

SUMMER CONSTRUCTION INC

STANCE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

Contractor

YORBA LINDA CA 92886

COVINA CA 91723

ALAMEDA CA 94502

SANTA PAULA, CA 93061

CHINO CA 91710

BALDWIN PARK CA 91706

(714)646-3697

(909)599-1612

(510)748-1870

 

(626)274-3156

(626)960-9502

SHAKERI, SAEID

QUACH, BEN

LEON, DAN

LEON, DAN

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

(213)808-7976

(213)817-0223

(310)345-6270

(310)345-6270

(818)637-2506

(213)308-2033

 $1,263,951

 $667,800

 $10,781,073

 $570,000

 $601,473

 $3,169,798

Bid + CCOs

 $417,497

 $0

 $986,400

 $9,987

 $0

 $1,521,711

Comp To  date

 $0

 $0

 $20,900

 $0

 $0

 $193,633

This Month

06/09/20

04/12/21

02/18/21

01/19/18

08/11/21

03/01/21

Awarded

07/02/20

04/30/21

03/09/21

02/27/18

08/26/21

04/30/21

Approved

12/31/21

03/22/22

09/29/25

12/19/21

04/10/23

Est Comp

 91%

 0%

 0%

 50%

 0%

 23%

%Time

 33%

 0%

 9%

 2%

 0%

 48%

% Work 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

07-3W8704

07-4V0104

07-291404

07-1XG104

07-2055C4

07-288304

Contract 

ACST-P001-(669)E

SNHG-P001-(672)E

ACST-P001-(674)E

  

P21L-6207-(074)E

ACNH-X037-(221)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

689 EAST SAN BERNARDINO RD;

2800 HARBOR BAY PARKWAY;

PO BOX 30

5314 MARINER LN;

14425 JOANBRIDGE STREET;

1525 RANCHO CONEJO 

BLVD STE102

13171 TELFAIR AVE, 

SUITE 101

12975 W CULVER BLVD

12975 W. CULVER BLVD.

2090 FERN LANE

1201 BALDWIN PARK 

BLVD

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-14.9/22.6

07-LA-2-26.4/79.8

07-LA-2-37.5/48

07-LA-5-1.7/1.7

07-LA-5-5.8/6.8

07-LA-5-10.3/10.4

Fed Aid

HB4N

HB1

20.20 

201130

HA11

HB5

20.20 

201130

Pgm Code

IN LOS ANGELES COUNTY AND VENTURA 

COUNTY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM BAY TREE 

RD TO BIG PINES HWY

IN LA COUNTY RT 2 ANGELES NATIONAL 

FOREST REPAIR & REPLACE ALL FIRE 

DAMAGE DUE TO BOBCAT FIRE INCL 

MBGR,DRAING SYSTEMS ETC DIR'S E

IN SANTA FE SPRINGS AT 14044  FREEWAY

DRIVE ADJACENT TO I-5 BETWEEN VALLEY 

VIEW AVE AND ALONDRA BOULEVARD.

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE

ON LA, CITY OF COMMERCE, REMOVE & 

REPLACE DAMAGED NATURAL GAS AND 

SERVICE LINES TO THE BUILDINGS AND 

OTHER RELATED WORK. DIR'S EME

Description 

INTELLIGENT TRANSPORTATION SYSTEM

INSTALL AND UPGRADE MBGR

REPAIR BOBCAT FIRE DAMAGE

CONSTRUCT SOUTHERN REGIONAL

ROADWAY WIDENING & STRIPING (SEG 5)

REMOVE & REPLACE NATURAL GAS/SERVICE

LINES

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

BURNS PACIFIC CONSTRUCTION INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

SECURITY PAVING COMPANY INC

SEBASTIAN WATERWORKS INC.

Contractor

RIVERSIDE  CA 92504

YORBA LINDA CA 92886

THOUSAND OAKS, CA 91360

IRVINE CA 92618

SYLMAR CA 91342

MONTEREY PARK, CA 91754

(951)710-1000

(714)646-3697

 

(949)299-1400

(818)362-9200

 

PHAM, RYAN

WIDJAJA, DANIEL

WIDJAJA, DANIEL

FREMPONG, SAM

TON, THANG

ROBILLOS, RAMON

Resident
Engineer

(213)793-7193

(213)792-5056

(213)792-5056

(562)345-9865

(562)916-7962

(562)345-3301

 $11,953,248

 $16,199,061

 $4,085,000

 $20,303,535

 $91,191,978

 $705,000

Bid + CCOs

 $11,998,573

 $0

 $4,077,319

 $19,014,628

 $87,698,495

 $720,000

Comp To  date

 $114,261

 $0

 $0

 $29,440

 $457,905

 $0

This Month

12/17/18

11/23/21

10/12/20

05/07/19

04/24/14

01/28/21

Awarded

02/05/19

12/22/21

10/28/20

06/07/19

05/13/14

04/23/21

Approved

12/22/21

03/08/23

12/20/21

03/31/22

04/30/22

06/21/21

Est Comp

 100%

 0%

 58%

 62%

 93%

 100%

%Time

 100%

 0%

 99%

 94%

 95%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

07-340604

07-332504

07-1XS204

07-325704

07-215954

07-1XT004

Contract 

B1NH-000C-(486)E

SSTG-P002-(041)E

  

  

CMLN-6207-(068)N

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN ST.

18543 YORBA LINDA BLVD # 376;

505 E THOUSAND OAKS BLVD

32 EDELMAN;

13170 TELFAIR AVENUE

221 W. POMONA BLVD.

1041 W BADILLO ST, 

#112

2090 FERN LANE

2090 FERN LN

13230 S FIRESTONE 

BLVD SUITE A

18000 STUDEBAKER RD. 

SUITE 360

13230 FIRESTONE BLVD.

COVINA, CA 91722

GLENDALE, CA 91208

GLENDALE, CA 91208

SANTA FE SPRINGS CA 

90670

CERRITOS CA 90703

SANTA FE SPRINGS, CA 

90670

Accepted

12/06/21

Location
Storm Water
Plan
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07District

07-LA-5-11.0/14

07-LA-5-14.2/53.4

07-LA-5-18.2/18.2

07-LA-5-18.3/18.8

07-LA-5-19.6/19.9

07-LA-5-29.4/31.6

Fed Aid

HA22

HM3

HB1

HB1

HA22

HB5

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LOS ANGELES COUNTY ON ROUTE 5

IN LOS ANGELES COUNTY, SR-5 PM 18.26 

AT THE CONNECTOR FROM WESTBOUND ROUTE

10 TO SOUTHBOUND ROUTE 5

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET 

OVERCROSSING TO MISSION ROAD 

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES CITY, FROM 0.1 MILE 

SOUTH OF NORTH BROADWAY AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

Description 

DRAINAGE IMPROVEMENT

APPLY DECK METHACRYLATE, REPLACE

APPLY HIGH FRICTION SURFACE

HIGH FRICTION & UPGRADE LIGHTING

PAVEMENT PRESERVATION

REALIGN ROUTE 5 AND RAILROAD TRACKS

Type Of Work

SHIMMICK CONSTRUCTION COMPANY,

INC.

RV CONCRETE

WESTCOAST PUBLIC WORKS INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

Contractor

IRVINE CA 92618

ANAHEIM CA 92801

WOODLAND HILLS CA 91364

RANCHO CUCAMONGA  CA 91730

TEMECULA, CA  92590

SYLMAR, CA 91342

(949)333-1500

(714)855-4201

(818)256-9401

(909)944-1037

(949)470-0500

(818)362-9200

ARABE, JEROME

MINOVI, SEPAND

PATEL, PRAVIN

IZADPANAH, MOE

CHAUDHARI, SUSHILKUMAR

GURFINKEL, VLADIMIR

Resident
Engineer

(562)345-3113

(909)322-2462

(213)798-6053

(626)572-6732

(626)337-8252

(562)572-5538

 $5,736,595

 $1,822,781

 $1,474,424

 $2,760,974

 $3,150,356

 $259,085,778

Bid + CCOs

 $5,677,806

 $599,459

 $1,386,443

 $2,036,223

 $46,865

 $245,774,341

Comp To  date

 $0

 $153,467

 $0

 $0

 $0

 $1,000,934

This Month

11/27/19

05/12/21

11/27/19

09/27/18

05/25/18

11/29/12

Awarded

01/02/20

06/03/21

12/24/19

10/22/18

06/19/18

12/20/12

Approved

11/22/21

06/20/22

06/06/22

08/03/21

09/06/22

04/24/23

Est Comp

 100%

 26%

 36%

 76%

 0%

 84%

%Time

 100%

 33%

 92%

 76%

 2%

 94%

% Work 

COMPLETED

 

 

 

SUSPENDED

 

Message

07-317504

07-4W7904

07-332704

07-318404

07-308004

07-1218W4

Contract 

  

  

SHIM- 005-(128)E

ACIM-X037-(207)E

ACIM- 005-(107)E

IM- 005-(078)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

530 TECHNOLOGY DR.;

605 E. COMMERCIAL ST.;

20058 VENTURA BLVD, #318;

10641 FULTON COURT

42690 RIO NEDO, SUITE G

13170 TELFAIR AVENUE

13230 SOUTH FIRESTONE

BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVD 

SUITE 100

1201 BALDWIN PARK 

BLVD.

13171 TELFAIR AVE, 

STE 101

SANTA FE SPRINGS CA 

90670

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

EL MONTE, CA 91731

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

Accepted

12/07/21

Location
Storm Water
Plan
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07District

07-LA-5-33.2/39.1

07-LA-5-34.6/34.6

07-LA-5-39.4/44.4

07-LA-5-44.9/88.6

07-LA-5-73.5/88.6

07-LA-5-/1.5

Fed Aid

HA25

HA21

HB34

HM3

HM1

HB5

Pgm Code

IN LOS ANGELES COUNTY IN CITY OF LOS 

ANGELES ON ROUTE 5 FROM 0.1  MILE 

SOUTH OF ROSCOE BOULEVARD 

OVERCROSSING TO PAXTON STREET UND

IN LOS ANGELES COUNTY,ON RTE 5 AT SUN

VALLEY OVERHEAD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/118 SEPARATION TO BALBOA

BOULEVARD OVERCROSSING_

IN LOS ANGELES COUNTY ON ROUTE 5 AND 

118,FROM PM R44.86 TO R88.57

IN LOS ANGELES COUNTY FROM 1.0 MILE 

SOUTH OF VISTA DEL LAGO ROAD  

UNDERCROSSING TO THE LOS ANGELES / 

KERN COUNTY LINE

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD 

UNDERCROSSING TO NORTH FO

Description 

LA-5, ROADSIDE REHABILITATION

BRIDGE PAINT

ROADSIDE SAFETY IMPROVEMENTS

COLUMN REPAIR, DECK METHACRYLATE

PCC PROFILE GRIND AND SLAB

WIDEN AND REALIGN FREEWAY (SEGMENT

Type Of Work

MARTINEZ LANDSCAPE CO., INC

CERTIFIED COATINGS COMPANY

MARTINEZ LANDSCAPE CO., INC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

HARBER COMPANIES, INC

SECURITY PAVING COMPANY, INC.

Contractor

SYLMAR  CA 91342

FAIRFIELD CA 94534

SYLMAR CA 91342

TEMPE AZ 85282

SAN BERNARDINO CA 92408

SYLMAR  CA 91342

(818)364-9188

(707)639-4414

(818)364-9188

(602)437-1711

(909)478-1957

(818)362-9200

LAO, ARTURO

MOHSENZADEH, ALI

LAO, ARTURO

OSORIO, OSCAR

OSORIO, OSCAR

SAKER, GEORGE

Resident
Engineer

(818)768-1939

(818)746-0669

 

(661)257-0273

(661)257-0273

(562)345-3125

 $845,282

 $3,284,109

 $2,537,319

 $1,970,299

 $3,088,790

 $152,990,601

Bid + CCOs

 $799,900

 $1,429,546

 $0

 $1,829,994

 $1,549,482

 $132,750,419

Comp To  date

 $0

 $145,546

 $0

 $0

 $386,699

 $2,409,931

This Month

12/19/18

07/10/20

09/14/21

06/21/19

06/24/21

05/27/16

Awarded

01/15/19

07/28/20

10/05/21

07/11/19

07/22/21

07/15/16

Approved

02/20/22

07/01/22

10/01/21

05/24/22

05/23/23

Est Comp

 0%

 36%

 0%

 100%

 45%

 77%

%Time

 0%

 44%

 0%

 90%

 50%

 87%

% Work 

PLANT EST 

SATIS

 

 

OVER RUN

 

 

Message

07-4U0604

07-314204

07-319904

07-4W1504

07-3W8004

07-2159U4

Contract 

  

  

ACIM-005 -(030)E

  

  

NHPI-0052-(981)N

  

  

--()

  

  

MO06-62 0-(062)N

  

  

  

  

  

--()

  

  

  

  

  

  

12357 SAN FERNANDO ROAD

2320 CORDELIA ROAD;

12357 SAN FERNANDO ROAD;

1310 W. 23RD STREET

1880 RIVERVIEW DRIVE;

13170 TELFAIR AVE

9225 CRANFORD AVE

13171 TELFAIR AVE. 

#101

25061 W AVENUE 

STANFORD STE 70

26061 W. AVENUE 

STANFORD, #70

13230 FIRESTONE BLVD

PACOIMA, CA 91331

SYLMAR, CA. 91342

VALENCIA, CA 91355

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-.4/21.1

07-LA-10-2.1/11.1

07-LA-10-12.4/14.9

07-LA-10-15.0/18.3

07-LA-10-15.8/15.8

07-LA-10-16.6/30.1

Fed Aid

HB34

HB34

HB1

HA21

20.20 

201130

HA42

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM 0.3 MILE EAST OF CESAR 

CHAVEZ OVERCROSSING TO CAMPUS ROAD 

OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA MONICA

AND LOS ANGELES FROM 0.1  MILE WEST 

OF ROUTE 1/10 SEPARATION TO 0.1 MILE 

EAST OF WEST BOULEV

IN THE CITY AND COUNTY OF LOS ANGELES

FROM 0.1 MILE EAST OF ARLINGTON 

AVENUE OVERCROSSING TO 0.7 MILE EAST 

OF ROUTE 10/110 SEPARAT

IN LOS ANGELES AT VARIOUS LOCATIONS 

FROM 0.1 MILE EAST OF ROUTE 10/110 

SEPARATION TO ROUTE 10/5/101 SEPARA 

TION

CITY & COUNTY OF LA ON MAPLE AVE & E 

16TH TO REPAIR &SECURE STATE OWNED 

PROPERTY DUETO VANDALISM,ARSON & 

HOMELESS ENCAMPMENTS DIR'

IN LOS ANGELES COUNTY ON ROUTE 10 

BETWEEN EAST OF SOUTH CENTRAL AVE 

UNDERCROSSING AND WEST OF COGSWELL RD

UNDERCROSSING AND ON ROU

Description 

PAVING BEYOND GORES AND VEGETATION

RELOCATE APPURTENANCES; ADD

REPLACE RAISED ISLAND WITH CONCRETE

PAINT AND REHABILITATE BRIDGE AND

REPAIR DAMAGE TO STATE PROPERTY

STORM WATER MITIGATION (TRASH TMDL)

Type Of Work

BOSCO CONSTRUCTORS, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

CHUMO CONSTRUCTION INC

CL COATINGS, INC DBA CL 

INDUSTRIAL COATINGS, INC

KORMEX INDUSTRIES INC

POWELL CONSTRUCTORS INC

Contractor

CHATSWORTH CA 91311

IRVINE CA 92618

BALDWIN PARK CA 91706

MURRIETA, CA 92562

CHINO HILLS, CA 91709

FONTANA CA 92335

(818)700-0304

(949)299-1400

(626)960-9502

(562)285-6520

 

(909)356-8880

CHAUDHARI, SUSHILKUMAR

LEON, DAN

LEON, DAN

MINOVI, SEPAND

IZADPANAH, MOE

HAILU, MESFIN

Resident
Engineer

(626)337-8252

(310)821-1847

(310)821-1847

(626)572-6700

(626)572-6732

(213)453-7555

 $1,872,883

 $3,372,526

 $15,100,970

 $29,542,401

 $1,243,263

 $9,712,459

Bid + CCOs

 $1,779,895

 $3,135,087

 $5,559,701

 $22,647,625

 $1,065,130

 $4,853,905

Comp To  date

 $13,090

 $1,980

 $509,803

 $388,271

 $0

 $427,847

This Month

11/05/19

10/02/19

12/16/20

06/04/18

02/22/21

01/29/21

Awarded

11/19/19

11/19/19

01/12/21

06/29/18

03/23/21

02/11/21

Approved

06/01/22

04/30/22

04/30/24

08/15/22

10/29/21

06/20/23

Est Comp

 0%

 86%

 22%

 81%

 100%

 31%

%Time

 0%

 92%

 37%

 77%

 100%

 50%

% Work 

PLANT EST 

SATIS

 

 

 

COMPLETED

 

Message

07-304304

07-304204

07-332604

07-296604

07-1XS804

07-260804

Contract 

HSIM- 010-(853)E

HSIM- 010-(850)E

SIMG- 010-(854)E

ACIM- 010-(840)E

  

ACNH-X037-(222)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

21353 MAYALL ST.;

32 EDELMAN;

14425 JOANBRIDGE STREET;

26713 MADISON AVE

13089 PEYTON DR #C461

8555 BANANA AVENUE;

1201 BALDWIN PARK 

BLVD

12975 W. CULVER BLVD

12975 W. CULVER BLVD

902 SAN GABIEL BLVD

3212 ROSEMEAD 

BOULEVARD, SUITE 100

1201 BALDWIN PARK 

BLVD

BALDWIN PARK, CA 91706

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

ROSEMEAD, CA 91770

EL MONTE, CA 91731

BALDWIN PARK, CA 91706

Accepted

12/02/21

Location
Storm Water
Plan



State of California Department of Transportation Page 85
12/20/21 Statement of Ongoing Contracts as of 12/28/21

07District

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-46.0/48

07-LA-14-28.9/29.2

Fed Aid

HA22

HA42

HB5

HB5

HA42

HA22

Pgm Code

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.1 MILE EAST OF

THE 10/605 SEPARATION TO 0.3 MILE 

WEST OF CITRUS STREE

IN LOS ANGELES COUNTY ON ROUTE 10 (PM

31.3) , AND ON ROUTE 126 (PM 

R5.0/R5.3) AT VARIOUS LOCATIONS

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN 

WEST COVINA TO ROUTE 57 IN POMONA

IN CLAREMONT AND POMONA FROM EAST 0F 

NORTH ORANGE GROVE AVENUE  

UNDERCROSSING TO EAST OF SOUTH INDIAN

HILL BOULEVARD UNDERCROSSING

IN THE CITY OF SANTA CLARITA, NEAR 

SOUTHBOUND OFFRAMP TO SIERRA  HIGHWAY

Description 

LANE REPLACEMENT

RESTORE EXISTING BEST MANAGEMENT

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

CONSTRUCT BMPS FOR STORMWATER

REPLACE DAMAGED DRAINAGE SYSTEM

Type Of Work

SECURITY PAVING COMPANY, INC.

O'DONNELL CONSTRUCTION, INC.

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

MARINA LANDSCAPE INC.

SEMA CONSTRUCTION, INC.

Contractor

WESTLAKE VILLAGE CA 91361

SAN DIMAS CA 91773

BURNSVILLE, MN 55306

IRVINE  CA 92612

ORANGE CA 92868

TEMECULA CA 92590

(818)362-9200

(909)394-4510

(952)435-7106

(949)382-7172

(714)939-6600

(303)627-2600

KAROUT, REDA

KHAN, MOHAMMAD Z.

PUNJABI, RAJ

CAO, RUDY

LIU, CHEN-CHUNG

YOUNG, FRED

Resident
Engineer

(213)798-6049

(661)257-0273

(626)339-1601

(909)594-3739

(213)792-4877

(213)700-4082

 $45,259,501

 $645,342

 $100,906,744

 $189,408,315

 $704,351

 $4,629,710

Bid + CCOs

 $15,094,634

 $546,980

 $97,744,494

 $190,478,864

 $14,050

 $3,229,228

Comp To  date

 $21,583

 $2,682

 $5,000

 $302,641

 $14,050

 $109,418

This Month

11/25/20

03/16/21

02/10/14

11/16/15

09/30/21

10/15/20

Awarded

12/17/20

04/08/21

02/27/14

12/08/15

10/22/21

11/05/20

Approved

07/19/24

11/27/24

01/18/22

11/07/22

05/12/23

03/21/22

Est Comp

 20%

 6%

 100%

 82%

 6%

 75%

%Time

 33%

 85%

 98%

 99%

 2%

 69%

% Work 

 

 

OVER RUN

 

 

 

Message

07-303904

07-4V1604

07-1170U4

07-1193U4

07-319504

07-337604

Contract 

ACIM-010 -(855)E

  

CMLN-6207-(059)

NHPI- 010-(829)E

  

  

--()

  

--()

LN62-07 0-(0)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

559 W. COVINA BLVD.;

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

3707 W. GARDEN GROVE BLVD;

42690 RIO NEDO STE. G;

1041 W. BADILLO SUITE

112

25061 W. AVENUE 

STANFORD, # 70

1041 W. BADILLO, 

SUITE 112

1370 VALLEY VISTA DR,

STE 150

1370 VALLEY VISTA DR,

STE 150

13171 TELFAIR AVE, 

SUITE #101

COVINA, CA 91722

VALENCIA, CA 91355

COVINA, CA 91722

DIAMOND BAR, CA 91765

DIAMOND BAR, CA 91765

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-14-31.4/36.5

07-LA-14-32.1/60.7

07-LA-14-54.6/66.2

07-LA-18-/4.5

07-LA-39-17.8/38.2

07-LA-39-31.2/31.2

Fed Aid

HB34

HM1

HB34

HM1

HM1

HA21

Pgm Code

IN LOS ANGELES, IN AND NEAR SANTA 

CLARITA, FROM CANYON PARK BOULEVARD 

TO SPRING CANYON ROAD UNDERCROSSING.

IN SANTA CLARITA AND PALMDALE FROM 

0.2 MILE NORTH OF SANTA CLARA RIVER 

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES COUNTY FROM VINCENT 

RAMP UNDERCROSSING TO AVENUE K8  

OVERCROSSING

IN LOS ANGELES COUNTY FROM 263RD 

STREET EAST RT TO JCT RTE 138

IN LOS ANGELES COUNTY, FROM SAN  

GABRIEL BRIDGE TO CRYSTAL LAKE ROAD

IN LOS ANGELES COUNTY, ON ROUTE 39 AT

NORTH FORK SAN GABRIEL RIVER  BRIDGE 

(BR. NO. 53-3069)

Description 

ADDING VEGETATION CONTROL UNDER

PCC GRIND, SLABS REPAIR, CPOL

ROADSIDE SAFETY IMPROVEMENTS

DIGOUTS COLD PLANE/AC OVERLAY,

SLURRY SEAL, SHOULDER BACKING,

REPLACE BRIDGE

Type Of Work

CHUMO CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION, 

LP

WESTCOAST PUBLIC WORKS INC

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

OHL USA, INC.

Contractor

BALDWIN PARK CA 91706

SACRAMENTO  CA 95834

WOODLAND HILLS CA 91364

VENTURA CA 93003

YORBA LINDA CA 92886

IRVINE CA 92614

(626)960-9502

(858)243-8272

(818)256-9401

(805)765-6867

(714)646-3697

(949)242-4432

MOHSENZADEH, ALI

MOHSENZADEH, ALI

KHAN, MOHAMMAD

TIEU, FRED

HONG, HAI

HONG, HAI

Resident
Engineer

(818)746-0669

(818)746-0669

(661)257-0273

(213)792-4663

(951)232-3742

(626)339-1601

 $3,273,305

 $5,974,684

 $2,698,059

 $1,783,617

 $3,207,449

 $13,476,412

Bid + CCOs

 $0

 $5,705,318

 $2,481,425

 $1,663,584

 $2,752,141

 $4,183,619

Comp To  date

 $0

 $0

 $163,373

 $0

 $32,863

 $14,011

This Month

09/08/21

06/29/17

08/07/20

05/26/21

11/18/20

10/30/19

Awarded

10/01/21

07/27/17

08/27/20

06/15/21

12/09/20

11/12/19

Approved

11/30/22

02/28/22

01/31/22

01/03/22

01/08/22

06/15/24

Est Comp

 0%

 87%

 100%

 97%

 89%

 23%

%Time

 0%

 92%

 89%

 93%

 84%

 31%

% Work 

SUSPENDED

 

OVER RUN

 

 

SUSPENDED

Message

07-320004

07-3W4504

07-311104

07-4W6104

07-3W7304

07-343404

Contract 

ACNH-P014-(105)E

NHP0-1407-(E  )

ACNH-P014-(082)E

  

  

HSST-P039-(038)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIDGE STREET;

4600 NORTHGATE BLVD SUITE 100

20058 VENTURA BLVD, #318;

4820 MCGRATH ST. STE. 101;

18543 YORBA LINDA BLVD # 376;

1920 MAIN STREET STE 310

13171 TELFAIR AVE.

13171 TELFAIR AVE 

#101

25061 W AVENUE 

STANFORD STE 70

1041 W. BADILLOS 

SUITE 112

1041 W BADILLO, SUITE

112

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

COVINA, CA 91722

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-39-180.0/30.9

07-LA-47-3.4/4.6

07-LA-57-7.7/11.8

07-LA-57-/4.5

07-LA-60-.6/29.4

07-LA-60-2.8/11.8

Fed Aid

20.20 

201130

HA21

HB34

HA22

HM3

  HA22

Pgm Code

LA-39 S/B SAN GABRIEL RESERVOIR & 

ANGELES NATIONAL FOREST REPAIR FIRE 

DAMAGE MBGR &DRAINAGE 

SYSTEMS,BASINS&EROSION CONTROL DIR'S 

E

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103  

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES COUNTY IN SAN DIMAS 

AND GLENDORA FROM ROUTE 57/10 

SEPARATION TO ROUTE 57/210 SEPARATION

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND CITY OF INDUSTRY FROM ORANGE 

COUNTY LINE TO ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 60/5  SEPARATION

TO GAREY AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY, IN THE CITIES 

OF MONTEREY PARK, MONTEBELLO, AND 

SOUTH EL MONTE BETWEEN I-710 AND I-

605

Description 

REPAIR BOBCAT FIRE DAMAGE

REPLACE STEEL BRIDGE WITH CIP

ROADSIDE SAFETY IMPROVEMENTS

LANE REPLACEMENT

METHACRYLATE DECK, SPALL PATCHING,

MAJOR PAVEMENT REHABILITATION &

Type Of Work

BALTAZAR CONSTRUCTION, INC

M C M CONSTRUCTION INC

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY - FBD 

VANGUARD CONSTRUCTION INC. 

JOINT VENTURE

VELARDE CONCRETE CONSTRUCTION,

INC.

GUY F. ATKINSON CONSTRUCTION, 

LLC

Contractor

COVINA, CA 91722

WILMIMGTON, CA  90744

ORANGE CA 92868

SANTA FE SPRINGS CA 90670

SAN FERNANDO CA 91340

IRVINE CA 92612

 

(562)432-4343

(714)538-5156

(562)929-1128

(818)898-2300

(949)855-9755

HONG, HAI

LEON, DAN

KAROUT, REDA

SANDOVAL, MARTIN

MINOVI, SEPAND

MINOVI, SEPAND

Resident
Engineer

(951)232-3742

(562)472-6032

(626)339-1601

(909)396-7574

(909)322-4628

(909)322-4628

 $1,905,000

 $393,477,949

 $2,154,464

 $62,093,729

 $2,258,687

 $118,927,413

Bid + CCOs

 $900,752

 $389,105,264

 $2,209,632

 $19,029,436

 $60,821

 $113,017,768

Comp To  date

 $0

 $0

 $3,475

 $1,492,555

 $43,025

 $439,425

This Month

10/16/20

06/30/11

01/15/20

06/11/20

04/14/21

06/03/19

Awarded

11/24/20

07/13/11

02/13/20

06/29/20

05/07/21

06/26/19

Approved

01/31/22

05/26/22

02/10/22

03/17/25

06/17/22

02/23/24

Est Comp

 81%

 100%

 76%

 30%

 11%

 42%

%Time

 47%

 100%

 98%

 31%

 3%

 93%

% Work 

 

OVER RUN

 

 

 

 

Message

07-1XS404

07-138204

07-301804

07-304504

07-4W7704

07-301104

Contract 

  

NHBR-P047-(010)N

ACNH-P057-(068)E

HSNH-P057-(069)E

  

ACNH-X037-(211)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

236 E. ARROW HWY

460 N. HENRY FORD AVENUE

133 N. PIXLEY STREET;

12200 BLOOMFIELD AVE.;

523 S. BRAND BLVD.;

18201 VON KARMAN AVE STE 800

1041 W. BADILLO ST 

SUITE 112

450 N. HENRY FORD 

AVENUE

1041 W BADILLO STE 

112

1370 VALLEY VISTA DR,

STE 150

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

COVINA, CA 91722

WILMIMGTON, CA 90744

COVINA, CA 91722

DIAMOOOND BAR, CA 91765

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-11.0/12

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-/21.5

07-LA-71-1.2/4.3

07-LA-71-1.6/4.8

Fed Aid

HB34

HA25

20.80 524

HA22

HM3

HE13

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR 

CITY OF INDUSTRY ON I-605 FROM 0.4 

MILE S/O ROUTE 60 TO VALLEY 

BOULEVARD; AND ON (SR 60) FROM PE

ON RTE 605 FROM 0.3 MI SOUTH  TO 0.3 

MI NORTH OF RTE 60/605 SEPARATION AND

ON ROUTE 60 FROM 0.1 MI WEST OF RTE 

60/605 SEPARATION T

LA COUNTY CITY OF WHITTIER EAST 

REGION MAINTENANCE STATION TO 

INSTALL/UPGRADE BACK UP POWER 

GENERATOR & ELECTRICAL SYS DIR'S 

EMERG

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES FROM ROUTE 5 TO ROUTE 710, AND

FROM ROUTE 605 TO FAIRWAY DRIVE

LA-71 PM 1.20/4.31 AND LA-57 PM  

R3.17/R11.79 AND LA-210 PM 

R48.08/R51.72

LA COUNTY ROUTE 71 PM R1.6/4.8 IN 

POMONA FROM MISSION BLVD TO RTE 60

Description 

WORKER SAFETY

HIGHWAY PLANTING RESTORATION

UPGRADE/INSTALL BACKUP GENERATOR

REPLACE EXISTING SIGNS WITH

APPLY METHACRYLATE ON DECK,OVERLAY

UPGRADE FROM EXPRESSWAY TO FREEWAY

Type Of Work

O'DONNELL CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

GLOBAL POWER GROUP INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

OHL USA, INC.

Contractor

SAN DIMAS CA 91773

WILDOMAR CA 92595

LAKESIDE, CA 92040

IRVINE CA 92606

IRVINE CA 92606

IRVINE CA 92614

(909)394-4510

(951)245-1686

 

(949)252-0441

(949)252-0441

(949)242-4432

WANG, MIKE

DOUGHLY, JOE

PHAM, RYAN

PATEL, PRAVINKUMAR

DOUGHLY, JOE

CHOU, MICHAEL

Resident
Engineer

(626)339-1601

(818)400-4669

(626)339-7601

(213)798-6053

(818)400-4669

(310)261-9100

 $2,389,661

 $903,992

 $385,000

 $2,049,571

 $1,018,079

 $86,909,262

Bid + CCOs

 $2,376,125

 $420,170

 $0

 $909,776

 $142,885

 $7,102,624

Comp To  date

 $840

 $106,721

 $0

 $0

 $142,885

 $4,076,359

This Month

10/29/19

06/14/21

02/24/21

11/19/20

06/01/21

02/05/21

Awarded

11/14/19

06/28/21

04/06/21

12/15/20

06/22/21

03/16/21

Approved

01/13/22

05/12/23

01/18/22

06/08/22

04/21/22

01/24/25

Est Comp

 95%

 45%

 0%

 72%

 45%

 15%

%Time

 98%

 46%

 0%

 44%

 14%

 8%

% Work 

 

 

 

 

 

 

Message

07-304004

07-4V2204

07-1XS104

07-317304

07-4W7604

07-210624

Contract 

HSNH-X037-(215)E

  

  

ACNH-P060-(158)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

559 W. COVINA BLVD.;

21730 BUNDY CANYON ROAD;

12060 WOODSIDE AVE

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIR W;

1920 MAIN STREET, SUITE 310;

1041 W BADILLO SUITE 

112

1370 VALLEY VISTA DR 

#150C

1041 W BADILLO SUITE 

112

902 SAN GABRIEL BLVD.

1370 VALLEY VISTA 

DR.,STE.150

1041 W BADILLO, SUITE

112

COVINA, CA 91722

DIAMOND BAR, CA 91765

COVINA, CA 91722

ROSEMEAD, CA 91770

DIAMOND BAR, CA 91765

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-90-1.8/1.8

07-LA-91-10.0/10.3

07-LA-91-12.1/20.7

07-LA-91-17.1/17.1

07-LA-101-1.5/29.1

07-LA-101-1.7/6.8

Fed Aid

HB34

HM1

20.80 

HM524

HA42

HA42

Pgm Code

LA COUNTY IN LOS ANGELES CITY, RTE 90

ON/OFF RAMP AT CULVER BOULEVARD

IN LOS ANGELES COUNTY IN COMPTON FROM

0.2 MILE WEST TO COMPTON CREEK BRIDGE

AND OVERHEAD

IN LOS ANGELES COUNTY IN LONG BEACH 

AND CERRITOS FROM ATLANTIC AVE UC TO 

THE ORANGE COUNTY LINE

LA COUNTY INSTALL&UPGRADE SECURITY 

SYSTEM REMOVE/REPLACE FENCES @ 5 

MAINTENANCE 

STATFOOTHILL,WHITTIER,FLORENCE,ROSEME

AD,CERRITDIR'

IN LOS ANGELES COUNTIES IN LOS 

ANGELES AND NEAR CALABASAS FROM 0.1 

MILE SOUTH OF ROUTE 101/110 

SEPARATION TO 0.1 MILE NORTH OF MUR

IN THE CITY OF LOS ANGELES, FROM 

BEAUDRY AVENUE TO 0.1 MILE SOUTH OF 

N. GOWER STREET.

Description 

SIGNAL IMPROVEMENT; PROTECTED LEFT

ACCESS ROAD, FENCE, K-RAIL,

SLAB REPLACEMENT

ELB TO UPGRADE/INSTALL SECURITY 

SYSTEMS

SOIL STABILIZATION & STORM WATER

STABILIZE SOIL AND EROSION CONTROL

Type Of Work

CROSSTOWN ELECTRICAL AND DATA,

INC.

O'DONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

KANAAN CONSTRUCTION INC

POWELL CONSTRUCTORS INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

Contractor

IRWINDALE CA 91706

SAN DIMAS CA 91773

IRVINE CA 92606

AZUSA, CA 91702

FONTANA CA 92335

IRVINE CA 92618

(626)813-6693

(909)394-4510

(949)252-0441

 

(909)356-8880

(949)299-1400

TURAY, SULAIMAN

HERRERA, EDGAR

TON, THANG

SEPAND, MINOVI

VENKATARAMAN, 

KALYANAKRISHNAN

AZIMA, HASSAN

Resident
Engineer

(562)345-3134

(310)345-6267

(310)261-8467

(213)798-6053

(714)376-2022

(626)572-6732

 $765,290

 $887,567

 $1,533,335

 $1,385,000

 $16,257,413

 $4,511,439

Bid + CCOs

 $0

 $732,022

 $965,872

 $1,322,090

 $15,781,124

 $2,991,667

Comp To  date

 $0

 $463,440

 $565,622

 $0

 $0

 $11,269

This Month

05/19/21

06/09/21

06/02/21

04/23/21

02/21/18

12/18/19

Awarded

06/18/21

06/29/21

06/22/21

04/30/21

03/20/18

01/22/20

Approved

12/09/21

12/28/21

02/16/22

12/22/21

11/30/21

05/30/24

Est Comp

 0%

 27%

 70%

 100%

 99%

 40%

%Time

 0%

 80%

 63%

 95%

 95%

 66%

% Work 

SUSPENDED

 

 

OVER RUN

 

 

Message

07-4V0304

07-4V1004

07-4W9504

07-1XU704

07-300404

07-311404

Contract 

  

AVNH-P091-(150)E

  

  

ACNH-Q101-(332)E

HSNH-Q101-(364)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5454 DIAZ STREET;

559 W. COVINA BLVD.;

16351 CONSTRUCTION CIR W;

230 S IRWINDALE AVE

8555 BANANA AVENUE

16 GOODYEAR, STE 140

13230 FIRESTONE 

BLVD., STE E2

18730 S. WILMINGTON 

AVE., #103

18000 STUDEBAKER RD 

SUITE 360

902 SAN GABRIEL BLVD

9225 CRANFORD ST

3212 ROSEMEAD BLVD, 

STE 100

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

CERRITOS, CA 90703

ROSEMEAD, CA 91770

PACOIMA, CA 91331

EL MONTE, CA 91731

Accepted

12/24/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

07District

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

07-LA-101-11.8/31.1

07-LA-101-/1

07-LA-105-2.0/2.2

07-LA-105-6.6/8

Fed Aid

HB1

20.80 524

HA22

HM1

20.20 

201130

HB1

Pgm Code

IN THE CITY AND COUNTY OF LOS 

ANGELES, FROM PILGRIMAGE OVERCROSSING

TO VALLEY CIRCLE BOULEVARD 

OVERCROSSING

N. HOLLYWOOD MS CONST & UPGRADE 

SECURITY FENCES & INSTALL AND/OR 

UPGRADE SECURITY SYSTEM AND LIGHTING 

DIR'S EMERGENCY FORCE ACCOU

IN THE CITIES OF LOS ANGELES, 

CALABASAS, AND HIDDEN HILLS, FROM 

ROUTE 170 TO LAS VIRGENES ROAD.

MAINLINE CPOL, RAMPS, SHOULDERS, GORE

AREAS- JCT10/101 TO SPRING ST OC

IN LA COUNTY WITHIN 105-405 TUNNELS 

BRDG# 53-2436G, 53-2437G, 53-2441F TO

REPAIR FIRE SYSTEMS & UPGRADE FIRE 

SYSTEMS DIR'S EMERGEN

IN LOS ANGELES COUNTY AT I-105/I-110 

INTERCHANGE

Description 

UPGRADE MEDIAN BARRIER

UPGRADE SECURITY SYSTEM AND LIGHTING

CAPITAL MAINTENANCE, PAVEMENT

MAINLINE CPOL, RAMPS, SHOULDERS,

REPAIR & UPGRADE TUNNEL FIRE SYSTEM

INSTALL SAFETY LIGHTING AT

Type Of Work

OHL USA

SERVICE CONNECTED, INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

SULLY-MILLER CONTRACTING 

COMPANY

CROSSTOWN ELECTRICAL&DATA INC

ALDRIDGE ELECTRIC, INC.

Contractor

IRVINE CA 92614

LOS ANGELES, CA  90046

COMPTON CA 90221

BREA CA 92821

IRWINDALE, CA 91706

LIBERTYVILLE  IL 60048

(949)242-4432

 

(310)669-8949

(714)578-9600

 

(847)247-5274

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

LAO, ARTURO

PATEL, PRAVIN

MANNAA, HASSAN

OREGEL, MARTIN

Resident
Engineer

(818)262-8853

(818)364-2760

(562)254-5060

(213)798-6053

(562)345-3136

(562)401-3333

 $34,186,426

 $565,000

 $5,998,490

 $2,283,000

 $5,274,465

 $3,118,250

Bid + CCOs

 $15,794,377

 $0

 $5,160,565

 $21,000

 $4,842,369

 $3,106,544

Comp To  date

 $686,215

 $0

 $197,828

 $21,000

 $0

 $0

This Month

12/19/19

04/22/21

09/21/20

05/06/21

01/01/20

11/15/16

Awarded

01/22/20

07/14/21

10/13/20

06/11/21

04/22/20

01/11/17

Approved

02/28/23

12/09/21

01/20/22

02/09/22

10/30/21

11/30/21

Est Comp

 50%

 0%

 92%

 69%

 85%

 50%

%Time

 46%

 0%

 85%

 1%

 92%

 99%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-303704

07-1XU804

07-307504

07-4W9404

07-1XP304

07-297404

Contract 

SNHG-Q101-(363)E

  

  

  

  

ACHS-IMGX-(371)9

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREE;

8039 HEMET PLACE

15614 S. ATLANTIC AVENUE;

135 S. STATE COLLEGE BLVD.;

5454 DIAZ STREET

844 EAST ROCKLAND ROAD

9225 CRANFORD AVE

13171 TELFAIR AVE, 

SUITE 101

9225 CRANFORD AVENUE

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE 

STE 101

11229 S. WOODRUFF 

AVE.

PACOIMA, CA 91331

SYLMAR, CA 91342

PACOIMA, CA 91331

ROSEMEAD, CA 91770

SYLMAR, CA 91342

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

07District

07-LA-105-7.8/10.3

07-LA-105-14.6/16.4

07-LA-105-20.0/2.2

07-LA-105-/12.9

07-LA-110-.7/8.8

07-LA-110-.7/26.1

Fed Aid

HA42

20.20 

201130

HM1

HB4N

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AND AT WILLOWBROOK FROM MAIN 

STREET UNDERCROSSING TO MONA 

BOULEVARD

IN LOS ANGELES COUNTY ON I-105,  

PARAMOUNT BLVD OC BRIDGE # 53-2425 

AND ARDIS AVE OC BRIDGE # 53-2572

IN CITY OF LA 3 TUNNELS E105-S405, 

E105- N405,& W105-S405, TO REPAIR & 

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

IN LA CO ON ROUTE 105 ON PM 0.0 / PM 

12.9 CORRIDOR

IN THE CITIES OF LOS ANGELES, 

WILMINGTON, AND CARSON, FROM GAFFEY 

STREET TO ROUTE 405; ALSO ON ROUTE 

210 (PM R0.0/R35.8), ROUTE 60

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS

Description 

SLOPE STABALIZATION AND STORM WATER

REMOVE AND INSTALL A NEW TYPE OF

REPAIR FIRE DETECTION SYSTEM IN 

TUNNELS

RAMPS - DIG OUTS / SLURRY

INSTALL DETECTION SYSTEM

UPGRADE EXISTING TRAFFIC MANAGEMENT

Type Of Work

GRIFFITH COMPANY

HIGHLAND CONSTRUCTION, INC.

CROSSTOWN ELECTRICAL & DATAINC

CALMEX ENGINEERING, INC.

SELECT ELECTRIC, INC.

TEICHERT ENERGY & UTILITIES 

GROUP, INC.

Contractor

BREA CA 92821

ORANGE CA 92868

IRWINDALE, CA 91706

BLOOMINGTON CA 92316

VISTA CA 92081

SACRAMENTO CA 95864

(714)984-5500

(714)538-5156

 

(909)546-1311

(619)460-6060

(909)536-3150

HERRERA, EDGAR

FREMPONG, SAM

YAZDANI, FRED

FERRER, JOSE

PHAM, RYAN

WANG, PAUL

Resident
Engineer

(310)609-0364

(562)345-9901

(818)364-2760

(562)401-3333

(213)793-7193

(562)345-3144

 $2,395,677

 $690,655

 $5,299,913

 $3,851,315

 $675,650

 $28,565,932

Bid + CCOs

 $2,071,304

 $459,178

 $4,489,900

 $3,487,816

 $0

 $15,153,018

Comp To  date

 $6,030

 $32,706

 $0

 $92,939

 $0

 $422,866

This Month

10/17/19

06/14/21

09/04/18

06/25/21

07/22/21

02/10/20

Awarded

11/12/19

06/23/21

09/24/18

07/15/21

08/10/21

03/03/20

Approved

05/15/24

01/31/22

12/30/21

01/15/22

03/01/23

09/07/22

Est Comp

 0%

 94%

 100%

 91%

 0%

 72%

%Time

 0%

 66%

 85%

 91%

 0%

 53%

% Work 

PLANT EST 

SATIS

 

OVER RUN

 

 

 

Message

07-317404

07-328604

07-1XH104

07-4W9304

07-335004

07-312004

Contract 

ACIM- 105-(021)E

  

  

  

  

HSNH-X037-(218)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 EAST BIRCH STREET;

133 N. PIXLEY STREET;

5454 DIAZ STREET

2764 S. VISTA AVE

2790 BUSINESS PARK DR;

3500 AMERICAN RIVER DRIVE;

18730 S. WILMINGTON 

AVE. #103

13230 FIRESTONE BLVD 

A

13171 TELFAIR AVENUE 

SUITE 101

11229 SOUTH WOODRUFF 

AVENUE

1041 W. BADILLO, 

SUITE 112

13230 FIRESTONE BLVD 

SUITE E-2

RANCHO DOMINGUEZ, CA. 

90220

SANTA FE SPRINGS, CA 

90670

SYLMAR, CA 91342

DOWNEY, CA 90241

COVINA, CA 91722

SANTA FE SPRINGS CA 

90760

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 92
12/20/21 Statement of Ongoing Contracts as of 12/28/21

07District

07-LA-110-3.8/5.6

07-LA-110-5.4/16.9

07-LA-110-6.8/19.5

07-LA-110-8.0/9

07-LA-110-13.4/23.1

07-LA-110-20.5/20.7

Fed Aid

HA42

HM2

HM3

HB4N

HA42

20.20 

201130

Pgm Code

IN LOS ANGELES AND CARSON AT  VARIOUS

LOCATIONS, FROM WEST M ST TO 0.1 MILE

NORTH OF SEPULVEDA BLVD OC

IN LOS ANGELES COUNTY ON ROUTE 110

07-110- PM 6.8/19.5

IN LOS ANGELES COUNTY, FROM 405/110 

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 120TH 

STREET OVERCROSSING TO 3RD STREET 

OVERCROSSING

N/B LA 110 OFFRAMP TO ADAMS BLVD TO 

ADAMS OC & ADJACEN AREAS TO CLEANUP, 

MITIGATE HOMELESS 

ENCAMPMENT,STORAGE&LANDSCAPE/ELECDIR'

S 

Description 

GSRD'S OR OTHER TRATMNT BMP'S TO RE

CLEAN AND LINE CULVERTS

APPLY DECK METHACRYLATE, REPLACE

WIDEN SHOULDER & AUXILIARY LANE

STORM WATER MITIGATION FOR LA RIVER

REPAIR/REPLACE 

LANDSCAPE,FENCING&ELECTRICL

Type Of Work

POWELL CONSTRUCTORS INC

JABRE CONTRACTING INC.

AUTOBAHN CONSTRUCTION, INC.

OHL USA, INC

IBARRA GENERAL ENGINEERING INC

DIVERSIFIED LANDSCAPE COMPANY

Contractor

FONTANA CA 92335

MANHATTAN BEACH CA 90266

ORANGE CA 92867

IRVINE  CA 92614

RIVERSIDE CA 92509

WILDOMAR CA 92595

(909)356-8880

(310)720-0277

(714)769-7025

(949)242-4432

(909)342-8447

 

GALLARDO, SAM

MARTINEZ, FRANCISCO

HERRERA, EDGAR

GALLARDO, SAM

CHAUDHARI, SUSHILKUMAR

MINOVI, SEPAND

Resident
Engineer

(310)609-0266

(562)345-9894

(310)345-6267

(310)609-0266

(626)337-8252

(909)322-4628

 $1,255,910

 $514,900

 $2,169,981

 $18,704,872

 $3,518,660

 $4,975,000

Bid + CCOs

 $1,253,331

 $418,447

 $0

 $18,971,151

 $3,490,019

 $1,792,440

Comp To  date

 $2,216

 $154,483

 $0

 $0

 $4,449

 $0

This Month

10/23/19

05/25/21

04/26/21

02/27/18

10/22/19

06/04/21

Awarded

11/12/19

06/18/21

05/20/21

03/09/18

12/13/19

06/17/21

Approved

01/12/22

02/02/22

12/24/21

12/06/21

05/10/22

12/21/21

Est Comp

 96%

 74%

 0%

 100%

 0%

 97%

%Time

 96%

 80%

 0%

 98%

 0%

 36%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

PLANT EST 

SATIS

 

Message

07-276104

07-4W7404

07-4W7804

07-293704

07-238304

07-1XV304

Contract 

ACIM- 110-(846)E

  

  

ACIM-X037-(199)E

HSIM- 110-(848)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE;

1813 MANZANITA LANE;

933 N. BATAVIA ST.;

1920 MAIN STREET STE 310

4325 TYROLITE ST;

21730 BUNDY CANYON ROAD

18730 S WILMINGTON 

AVE, #103

13230 FIRESTONE 

BLVD., STE A2

18730 S. WILMINGTON 

AVE #103

18730 S. WILMINGTON 

AVE #103

1201 BALDWIN PARK 

BLVD

902 SAN GABRIEL BLVD

RANCHO DOMINGUEZ, CA 

90220

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

BALDWIN PARK, CA 91706

ROSEMEAD, CA 91770

Accepted

12/24/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

07District

07-LA-110-22.8/22.8

07-LA-110-24.0/30.4

07-LA-118-9.0/9.9

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-134-2.6/4.8

Fed Aid

HA21

HB1

HB34

20.20 

201130

20.20 

201130

HA42

Pgm Code

IN THE CITY OF LOS ANGELES, AT THE 

5TH STREET OVERCROSSING NO. 53-0685 

AND 6TH STREET OVERCROSSING NO.  53-

0746.

IN LA COUNTY IN LOS ANGELES AND  

SOUTH PASADENA FROM COLLEGE STREET 

OVERCROSSING TO GRAND AVENUE OVERCR 

OSSING

ROUTE 118 AND 405: IN LOS ANGELES 

COUNTY, ON ROUTE 118 FROM WOODLEY 

AVENUE TO ROUTE 118/I- 405 

INTERCHANGE AND ON I-405 AT ROUTE 1

LA COUNTY W/B&E/B 118 @LAUREL CNY 

BL&N/B 5@PENROSE TO 

RECONSTRUCT/STABILIZE 

ENBANKMTSLOPES,FENCES,RSP,DS,HAZ 

WASTE REMOVAL GRADIR'

IN LA COUNTY W/B LA-118 RESEDA BLVD 

OFFRMPTO REPAIR DEPRESSED PAVEMENT 

AND REPAIR FAILED DRAINAGE SYSTEM & 

EMBANKMENTS DIR'S EMERG

IN LOS ANGELES COUNTY IN BURBANK & 

LOS ANGELES FROM BOB HOPE DRIVE  

UNDERCROSSING TO VICTORIA BOULEVARD 

/RIVERSIDE DRIVE OVERCROSS

Description 

BRIDGE RAIL UPGRADE

INSTALL CONCRETE BARRIER, LIGHTING,

PAVE AREAS BEYOND GORE, INSTALL

REPAIR DAMAGE DUE TO HOMELESS 

ENCAMPMENT

REPAIR FAILED DRAINAGE SYSTEM

STABILIZE SOIL AND EROSION CONTROL

Type Of Work

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

ORTIZ ENTERPRISES INC

ORNELAS CONSTRUCTION, INC

ACCU CONSTRUCTION, INC.

Contractor

FONTANA CA 92335

IRVINE  CA 92606

BALDWIN PARK CA 91706

IRVINE, CA 92618

SAN FERNANDO, CA 91340

SANTA ANA CA 92705

(909)356-8880

(949)252-0441

(626)960-9502

 

 

(714)641-4730

HERRERA, EDGAR

MINOVI, SEPAND

YOUNG, FRED

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

SHIH, JAMES

Resident
Engineer

(310)345-6267

(626)572-6700

(805)797-1348

(818)262-8853

(818)364-2760

(213)880-6090

 $3,481,439

 $7,029,059

 $1,639,974

 $9,627,030

 $1,935,000

 $1,262,245

Bid + CCOs

 $0

 $5,783,301

 $1,613,421

 $4,062,335

 $78,863

 $1,102,684

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $16,536

This Month

10/04/21

03/23/18

06/17/19

12/01/20

08/03/20

07/29/20

Awarded

10/22/21

04/17/18

07/08/19

02/03/21

09/01/20

08/20/20

Approved

06/15/22

12/21/21

03/30/22

05/27/22

01/15/25

Est Comp

 0%

 70%

 96%

 100%

 2%

 0%

%Time

 0%

 79%

 96%

 52%

 4%

 0%

% Work 

 

 

 

OVER RUN

 

PLANT EST 

SATIS

Message

07-322304

07-2975U4

07-310704

07-1XS704

07-1XP904

07-311604

Contract 

  

HNHG-P110-(019)E

ACNH-X037-(212)E

  

  

ACNH-P134-(041)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE;

16351 CONSTRUCTION CIRCLE WES

14425 JOANBRIDGE STREET;

6 CUSHING STE 200

1024 N MACLAY AVENUE SUITE J

2098 S. GRAND AVE. SUITE A;

18730 S WILMINGTON 

AVE #103

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE 

SUITE 101

9225 CRANFORD AVE

13171 TELFAIR AVE 

SUITE 101

601 S GLENOAKS BLVD 

STE 310

RANCHO DOMINGUEZ, CA 

90220

ROSEMEAD, CA 91770

SYLMAR CA 91342

PACOIMA, CA 91331

SYLMAR, CA 91342

BURBANK, CA 91502

Accepted

12/23/21

Location
Storm Water
Plan
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07District

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-59.1/60.2

07-LA-138-/36.9

07-LA-210-15.6/18.5

07-LA-210-24.9/24.9

Fed Aid

HA22

HE13

HA42

HA22

HA25

HB34

Pgm Code

IN LOS ANGELES COUNTY IN LOS  

ANGELES, BURBANK, GLENDALE AND 

PASADENA FROM ROUTE 101/134 

SEPARATION TO JUNCTION OF ROUTE 

210/710

IN LOS ANGELES COUNTY, AT  

LITTLEROCK, FROM 87TH STREET EAST TO 

0.2 MILE EAST OF 96TH STREET  EAST

IN LA COUNTY IN PEARBLOSSOM FROM 

121ST STREET EAST TO LONGVIEW RD

IN LOS ANGELES ON ROUTE 138 FROM FROM

I-5 (GORMAN POST ROAD) TO JUNCTION OF

SR-138/14

IN LOS ANGELES COUNTY IN GLENDALE AND

LA CANADA FLINTRIDGE FROM LOWELL 

AVENUE UNDERCROSSING TO WALTONIA 

DRIVE UNDERCROSSING

IN LOS ANGELES COUNTY, IN PASADENA AT

ROUTE 134/710 SEPARATION

Description 

PAVEMENT PRESERVATION

WIDEN CONVENTIONAL HIGHWAY (SEG 6)

LA-138 DRAINAGE

PAVEMENT PRESERVATION

TO RESTORE EXISTING IRRIGATION

PAVING BEYOND THE GORE AND NARROW

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WESTCOAST PUBLIC WORK, INC.

C. A. RASMUSSEN, INC.

MARTINEZ LANDSCAPE CO., INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

IRVINE CA 92606

LANCASTER  CA 93535

WOODLAND HILLS CA 91364

VALENCIA CA 91355

SYLMAR CA 91342

YORBA LINDA CA 92886

(949)252-0441

(661)726-4447

(888)646-6411

(661)367-9040

(818)364-9188

(714)646-3697

SHIH, JAMES

TIEU, FRED

SHIH, JAMES

TIEU, FRED

SHALVIRI, ALI

WIDJAJA, DANIEL

Resident
Engineer

(213)880-6090

(213)792-4663

 

(661)273-3001

(818)637-2506

(213)792-5056

 $39,226,842

 $9,895,843

 $792,400

 $17,251,446

 $3,258,060

 $2,957,801

Bid + CCOs

 $13,912,326

 $10,046,020

 $0

 $18,365,325

 $0

 $3,020,947

Comp To  date

 $571,976

 $0

 $0

 $0

 $0

 $2,012

This Month

04/16/20

03/14/19

11/23/21

10/17/19

09/09/21

04/30/20

Awarded

05/08/20

04/05/19

12/21/21

11/04/19

10/01/21

05/19/20

Approved

04/26/23

08/24/23

06/14/22

08/13/26

12/20/21

Est Comp

 44%

 65%

 0%

 74%

 0%

 100%

%Time

 35%

 96%

 0%

 98%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

07-311704

07-286204

07-4V3604

07-310404

07-330704

07-311004

Contract 

HSNH-P134-(040)E

STPL-6207-(063)E

  

ACNH-P138-(062)E

ACIM-210 -(853)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

213 E COLUMBIA WAY

20058 VENTURA BLVD., #318;

28548 LIVINGSTON AVENUE;

12357 SAN FERNANDO ROAD;

18543 YORBA LINDA BLVD # 376;

601 S GLENOAKS BLVD 

STE 310

39115 TRADE CTR DR 

SUITE 210

39115 TRADE CTR DR

2090 FERN LANE

2090 FERN LANE

BURBANK CA 91502

PALMDALE CA 93551

PALMDALE CA 93551

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

12/23/21

Location
Storm Water
Plan
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07District

07-LA-210-38.6/38.9

07-LA-210-/9.7

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

07-LA-213-/8

Fed Aid

HA21

HA22

HB4N

HB71

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM INTERSTATE 5 TO  WHEATLAND 

AVENUE UNDERCROSSING

IN SAN PEDRO, RTE 213 (WESTERN AVE) 

AT CRESTWOOD STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND RANCHO PALOS VERDES AT 0.1 MILE 

SOUTH OF PENINSULA VERDE DRIVE

INTERSECTION OF WESTERN AVE (SR-213) 

AND 242ND PLACE IN THE  CITY OF LA

IN THE CITIES OF RANCHO PALOS VERDES,

LOMITA AND LOS ANGELES,  FROM W 25TH 

STREET TO W CARSON STREET AT VARIOUS 

LOCATIONS.

Description 

SEISMIC RETROFIT

PAVEMENT REHABILITATION

TRAFFIC SIGNAL IMPROVEMENT

REPLACE/REPAIR DAMAGED STORM DRAIN

INSTALL TRAFFIC SIGNAL AND ADA

UPGRADE CURB RAMPS, SIDEWALKS AND

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

FLATIRON WEST, INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

YAKAR

CROSSTOWN ELECTRICAL AND DATA,

INC.

KDC INC., DBA DYNALECTRIC

Contractor

CORONA CA 92883

SAN DIEGO CA 92127

IRWINDALE CA 91706

COVINA CA 91703

IRWINDALE CA 91706

LOS ALAMITOS CA 90720

(951)674-7352

(760)916-9100

(626)813-6693

(909)599-1612

(626)813-6693

(714)828-7000

IZADPANAH, MOE

SALMAN, RIDWAN

ALONZO, BERNARD

HERRERA, EDGAR

TURAY, SULAIMAN

ROBILLOS, RAMON

Resident
Engineer

(626)572-6732

(661)257-0273

(562)345-3145

(310)345-6267

(562)345-3134

(562)345-9901

 $6,025,200

 $138,165,954

 $496,949

 $913,564

 $623,377

 $3,098,871

Bid + CCOs

 $5,257,759

 $76,267,325

 $130

 $0

 $0

 $2,125,494

Comp To  date

 $163,330

 $3,509,767

 $0

 $0

 $0

 $185,146

This Month

03/18/20

04/03/20

06/19/20

10/25/21

03/18/21

12/11/19

Awarded

04/30/20

05/08/20

07/10/20

11/24/21

04/08/21

01/07/20

Approved

01/30/22

10/24/24

01/18/22

05/31/22

12/09/21

01/24/22

Est Comp

 100%

 34%

 0%

 0%

 0%

 91%

%Time

 87%

 55%

 0%

 0%

 0%

 68%

% Work 

OVER RUN

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

07-309304

07-3096U4

07-4V0204

07-253104

07-4V1404

07-306604

Contract 

  

  

  

  

  

HSST-P213-(007)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

16470 W. BERNARDO DRIVE #120

5454 DIAZ STREET;

689 EAST SAN BERNARDINO RD;

5454 DIAZ STREET;

4462 CORPORATE CENTER DR.;

3212 ROSEMMEAD BLVD, 

SUITE 100

25061 W AVENUE 

STANFORD STE 70

13230 FIRESTONE BLVD 

STE E2-F2

18730 S WILMINGTON 

AVE STE103

13230 FIRESTONE 

BLVD.,STE E-2

13230 FIRESTONE BLVD 

UNIT A

EL MONTE, CA 91731

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS CA 

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-.8/47.7

07-LA-405-7.2/15.9

07-LA-405-11.9/13.2

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-20.5/28

Fed Aid

HM4

20.20 

201130

HA42

HM3

HA22

Pgm Code

IN LOS ANGELES COUNTY FROM 0.2 MILE 

WEST OF STEARNS AVENUE  UNDERCROSSING

TO RINALDI STREET  UNDERCROSSING

IN LA COUNTY AT 6 MAINTENANCE 

STATIONS UPGRADE&INSTALL SECURITY 

SYSTEMS INCLUDINGFENCES, GATES & 

SENSORS  DIR'S EMERGENCY FORCE AC

REHABILITATE AND UPGRADE EXISTING 

CARSON COMMERCIAL VEHICLE  

ENFORCEMENT FACILITY (CVEF) ON 

SOUTHBOUND LA-405, FROM DEL AMO 

BOULEV

IN LOS ANGELES COUNTY ON ROUTE 405 

FROM SEPULVEDA BL UC TO BEL AIR RD 

UC, RTE 10 FR BUDLONG AV UC TO WB RTE

10/RTE 405 CONNECTOR,R

IN LOS ANGELES COUNTY, IN TORRANCE, 

FROM WESTERN AVENUE UNDERCROSSING TO 

182ND STREET UNDERCROSSING

IN LOS ANGELES COUNTY FROM 0.2 MILE 

NORTH OF EL SEGUNDO BOULEVARD 

UNDECROSSING TO VENICE BOULEVARD 

SEPARATION

Description 

REPAIR AC OVERLAY, REPLACE JOINT

UPGRADE/INSTALL SECURITY SYSTEMS

RECONSTRUCT ABANDONED TRUCK WEIGHT

PLACE POLYESTER CONCRETE,

INTERCHANGE IMPROVEMENTS AND NEW

PCC GRINDING, SLAB REPLACEMENT, AND

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

1ST CALIFORNIA CONSTRUCTION 

INC

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

IRVINE CA 92606

PASADENA, CA 91117

FONTANA, CA 92335

IRVINE CA 92606

IRVINE CA 92618

LIVERMORE CA 94550

(949)252-0441

 

(909)356-8880

(949)252-0441

(949)753-1414

(925)245-1300

GALLARDO, SAM

TON, THANG

GALLARDO, SAM

LEON, DAN

GALLARDO, SAM

GALLARDO, SAMUEL

Resident
Engineer

(310)609-0266

(562)916-7962

(310)609-0266

(562)572-5852

(310)609-0266

(310)609-0266

 $2,079,304

 $1,385,000

 $7,688,975

 $1,775,492

 $41,950,004

 $777,000

Bid + CCOs

 $0

 $1,293,861

 $7,592,233

 $1,831,497

 $6,938,563

 $751,682

Comp To  date

 $0

 $0

 $51,249

 $0

 $899,083

 $0

This Month

06/02/21

04/19/21

01/09/19

06/17/19

05/26/21

04/27/21

Awarded

06/22/21

05/19/21

01/30/19

07/05/19

06/16/21

05/19/21

Approved

05/30/22

12/24/21

04/27/22

11/26/21

09/27/24

12/02/21

Est Comp

 0%

 97%

 76%

 64%

 11%

 91%

%Time

 0%

 93%

 97%

 95%

 17%

 95%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

07-4W5104

07-1XU904

07-289104

07-4W1004

07-293604

07-4V1704

Contract 

  

  

  

  

ACIM-405 -(999)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

PO BOX 70316

8555 BANANA AVENUE

16351 CONSTRUCTION CIR WEST

6 CUSHING SUITE 200;

550 GREENVILLE ROAD;

18730 S. WILMINGTON 

AVE., #103

18000 STUDEBAKER RD 

#360

18730 S WILMINGTON 

AVE, STE103

12975 W CULVER BLVD

18730 S. WILMINGTON 

AVE. #103

18730 WILMINGTON AVE 

STE 103

RANCHO DOMINGUEZ, CA 

90220

CERRITOS, CA 90703

RANCHO DOMINGUEZ CA 

90220

LOS ANGELES CA 90066

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-41.3/41.3

07-LA-405-/29.5

07-LA-605-10.2/20.2

07-LA-605-23.4/23.6

07-LA-605-/26

07-LA-710-20.9/24.6

Fed Aid

HA22

20.20 

201130

HM1

HB1

HB4N

HA22

Pgm Code

LOS ANGELES COUNTY, IN LOS ANGELES, 

ON ROUTE 405 AT WEST VAN NUYS OH AND 

VICTORY BOULEVARD

LA&VEN 4 MAINTENANCE STATIONS ENHANCE

THEFT DETERRENCE, FENCING & ELECTRIC 

GATESIMPROVE SECURITY/ALARM SYSTEMS 

DIR'S EMERGENCY FOR

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM TELEGRAPH ROAD 

UNDERCROSSING TO ROUTE 605/10 

SEPARATION

IN IRWINDALE,AT ROUTE 605  NORTHBOUND

RAMP TO WESTBOUND LIVE OAK AVENUE.

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LA COUNTY IN COMMERCE AND BELL 

FROM SOUTH ATLANTIC BLVD TO TRIGGS 

STREET

Description 

GRIND EXISTING CONCRETE PAVEMENT

UPGRAGE&INSTALL SECURITY SYSTEM, 

FENCING

SLABS REPAIR

REALIGN AND WIDEN RAMP,CONSTRUCT

UPGRADE TRANSPORTATION MGMT SYSTEM

PAVEMENT REHAB & BRIDGE WIDENING

Type Of Work

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

QUALITY FENCE CO INC

RV CONCRETE

LOS ANGELES ENGINEERING, INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

FLATIRON WEST, INC.

Contractor

COMPTON CA 90221

PARAMOUNT, CA 90723

ANAHEIM CA 92801

COVINA CA 91723

IRWINDALE CA 91706

SAN MARCOS  CA 92078

(310)669-8949

 

(714)855-4201

(626)454-5222

(626)813-6693

(909)597-8413

MOHSENZADEH, ALI

SHIN, FRANK

BUI, KEVIN

FERRER, JOSE

ALONZO, BERNARD

BUI, KEVIN

Resident
Engineer

(818)746-0669

(310)213-3136

(562)572-5983

(562)401-3333

(562)345-3145

(562)401-3333

 $514,876

 $785,000

 $1,350,000

 $1,309,511

 $7,027,900

 $85,938,914

Bid + CCOs

 $419,682

 $706,261

 $1,116,143

 $1,299,722

 $2,372,199

 $87,991,154

Comp To  date

 $0

 $0

 $14,500

 $23,795

 $165,623

 $10,759

This Month

04/25/19

04/22/21

06/08/21

12/11/20

10/22/19

02/16/18

Awarded

05/28/19

05/07/21

06/22/21

01/19/21

11/14/19

03/09/18

Approved

02/28/22

12/15/21

01/14/22

12/21/21

10/03/22

03/20/22

Est Comp

 7%

 83%

 89%

 100%

 39%

 70%

%Time

 81%

 90%

 81%

 99%

 34%

 100%

% Work 

 

 

 

 

 

 

Message

07-4U0504

07-1XV004

07-4W8604

07-318804

07-311904

07-202124

Contract 

  

  

  

CIMG-6052-(994)E

HSNH-X037-(214)E

ACIM- 710-(839)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVENUE;

14929 GARFIELD AVENUE

605 E. COMMERCIAL ST.;

633 N. BARRANCA AVE;

5454 DIAZ ST.;

1770 LA COSTA MEADOWS DRIVE

13171 TELFAIR AVE 

SUITE #101

12975 W. CULVER BLVD

11229 S. WOODRUFF AVE

11229 SOUTH WOODRUFF 

AVE.

13230 FIRESTONE 

BLVD., STE E2

11229 S WOODRUFF 

AVENUE

SYLMAR, CA 91342

LOS ANGELES, CA 90066

DOWNEY, CA 90241

DOWNEY, CA. 90241

SANTA FE SPRINGS, CA. 

90670

DOWNEY, CA. 90241

Accepted

12/27/21

Location
Storm Water
Plan
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07District

07-LA-710-23.3/25.6

07-LA-5953-/0

07-VEN-1-4.0/4.2

07-VEN-1-9.7/15.1

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

Fed Aid

HA42

HA13

HA23

HM1

HA22

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON ROUTE 60 FROM 

EASTERN AV OC TO MEDNICK AV OC AND 

RTE 71O FROM OLYMPIC B

IN LOS ANGELES COUNTY, IN THE CITY OF

LOS ANGELES, AT THE STATE OF  

CALIFORNIA DEPARTMENT OF 

TRANSPORTATION DISTRICT 7 OFFICE BUIL

IN VENTURA COUNTY, SOUTH OF POINT 

MUGU STATE PARK AND SYCAMORE CANYON 

ROAD

DIGOUTS SLURRY SEAL SHOULDER  BACKING

IN VENTURA COUNTY FROM JUST S/O 

CALLEGUAS CR BR 52-10 L&R TO PLEASANT

VALLEY OC 52-0443

IN VENTURA COUNTY, FROM US-101 TO 

STATE ROUTE 118

IN VENTURA COUNTY, NEAR CASITAS  

SPRINGS, AT SAN ANTONIO CREEK

Description 

STABILIZE SOIL AND EROSION CONTROL

HELIPAD RECODING AND ROOF

CONSTRUCT SECANT WALLS, SLOPE

DIGOUTS SLURRY SEAL SHOULDER

PAVEMENT REHABILITATION

BRIDGE STRUCTURE REHABILITATION AND

Type Of Work

ACCU CONSTRUCTION, INC.

BEST CONTRACTING SERVICES, 

INC.

FLATIRON-DRILL TECH A JOINT 

VENTURE

INTERMOUNTAIN SLURRY SEAL, 

INC.

SECURITY PAVING COMPANY, INC. 

3075 TOWNSGATE RD, STE 200 

WESTLAKE VILLAGE  CA 91361

SECURITY PAVING COMPANY, INC.

Contractor

SANTA ANA CA 92705

GARDENA CA 90248

SAN DIEGO  CA 92127

RENO NV 89502

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE CA 91361

(714)641-4730

(310)328-6969

(909)597-8413

(775)358-1355

(818)362-9200

(818)362-9200

HAILU, MESFIN

IZADPANAH, MOE

SHAKERI, SAEID

SHAKERI, SAEID

SOLAIMAN TEHRANI, 

JOSEPH

SHAKERI, SAEID

Resident
Engineer

(213)453-7555

(818)338-7183

(213)808-7976

(213)808-7976

(805)480-4928

(213)808-7976

 $3,507,589

 $2,186,661

 $43,037,819

 $1,706,225

 $65,273,934

 $5,024,991

Bid + CCOs

 $3,213,845

 $0

 $8,243,384

 $1,686,480

 $55,940,206

 $99,025

Comp To  date

 $3,000

 $0

 $687,338

 $0

 $1,002,859

 $0

This Month

07/22/19

09/03/21

09/15/21

03/23/21

02/06/20

06/18/21

Awarded

08/02/19

10/19/21

09/17/21

04/08/21

03/02/20

06/30/21

Approved

09/15/23

02/16/22

12/31/23

11/30/21

07/07/25

07/02/24

Est Comp

 55%

 0%

 10%

 51%

 74%

 5%

%Time

 88%

 0%

 19%

 99%

 80%

 2%

% Work 

 

 

 

 

 

 

Message

07-304404

07-342404

07-318204

07-4W6204

07-302504

07-291304

Contract 

ACNH-X037-(210)E

  

  

  

HSST-P023-(041)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A;

19027 S. HAMILTON AVENUE

16470 WEST BERNARDO DR #120

1120 TERMINAL WAY;

3075 TOWNSGATE ROAD;

3075 TOWNSGATE ROAD;

1201 BALDWIN PARK 

BLVD

3212 ROSEMEAD BLVD.

1525 RANCHO CONEJO 

BLVD., #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD STE102

BALDWIN PARK CA 91706

EL MONTE, CA 91731

THOUSAND OKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

12/23/21

Location
Storm Water
Plan
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07District

07-VEN-33-11.2/48.5

07-VEN-33-15.7/15.8

07-VEN-33-22.1/22.1

07-VEN-101-.1/4.5

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

Fed Aid

HM1

HA23

20.20 

201130

HB4N

HM3

HM1

Pgm Code

IN VENTURA COUNTY ON ROUTE 33 FROM 

WEST OJAI AVENUE TO TULE CREEK AND 

FROM 1.0 MILE NORTH OF ADOBE CANYON 

TO LOCKWOOD VALLEY ROAD

IN VEN ALONG NB LN @ VICINITY OF PM 

15.7   OF PM 15.7

IN VENTURA COUNTY CITY OF OJAI N/B 

SR-33TOREPAIR CRACKS ON AC 

PAVEMNT,REPAIR SHOULDRCONSTRUCT 

TIEBACK WALL,HYDROSEEDING&REPAIRDIR'

IN VENTURA COUNTY IN THE CITY OF 

THOUSAND OAKS FROM COUNTY LINE TO 

MOORPARK ROAD UNDERCROSSING

IN VENTURA COUNTY ON ROUTE 101

IN VENTURA CO, IN THOUSAND OAKS AND 

CAMARILLO, FROM 1.1 MILE WEST OF 

WENDY DR TO ARROYO CONEJO CREEK BR

Description 

DIGOUTS, SLURRY SEAL, SHOULDER

REPAIR SLOPE FAILURE

WINTER STORM DAMAGE REPAIR

HIGHWAY PLANTING, SINGS, ELECTRICAL

APPLY DECK METHACRYLATE, REPLACE

PLACE RHMA-G BWC-G GAP GRADED

Type Of Work

INTERMOUNTAIN SLURRY SEAL, 

INC.

C. A. RASMUSSEN, INC.

CASE PACIFIC COMPANY

DIVERSIFIED LANDSCAPE CO.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

RENO NV 89502

VALENCIA  CA 91355

PASO ROBLES, CA 93446

WILDOMAR  CA 92595

TEMPE AZ 85282

LANCASTER CA 93535

(775)358-1355

(661)367-9040

 

(951)245-1686

(602)437-1711

(661)726-4447

SHOHET, HOUSHANG

IRA, ALFRED

SOLAIMAN TEHRANI, 

JOSEPH

IRA, A.

IRA, ALFRED

RILEY, JAMES

Resident
Engineer

(805)857-7072

(805)480-4928

(805)480-4928

(805)480-4928

(805)857-7070

(213)507-7938

 $3,580,550

 $9,213,348

 $7,468,349

 $659,821

 $2,699,224

 $2,798,917

Bid + CCOs

 $3,213,812

 $9,354,124

 $6,542,328

 $617,218

 $305,732

 $2,706,262

Comp To  date

 $0

 $2,376

 $0

 $0

 $0

 $0

This Month

05/26/21

11/28/16

06/21/19

05/22/18

05/21/21

04/22/19

Awarded

06/15/21

12/21/16

06/28/19

06/14/18

06/16/21

05/13/19

Approved

12/21/21

08/23/22

06/30/22

08/31/21

05/20/22

12/31/21

Est Comp

 88%

 85%

 100%

 100%

 24%

 55%

%Time

 89%

 100%

 88%

 100%

 11%

 97%

% Work 

 

 

SUSPENDED

COMPLETED

 

 

Message

07-4W5904

07-305204

07-1XM404

07-4U0004

07-4W8004

07-4W2704

Contract 

  

ST-47C8-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1120 TERMINAL WAY;

28548 LIVINGSTON AVENUE

2121 ARDMORE ROAD

21730 BUNDY CANYON ROAD

1310 W. 23RD STREET;

213 E COLUMBIA WAY;

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLV. STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAN OAKS, CA. 93065

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

12/23/21

12/02/21

Location
Storm Water
Plan
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07District

07-VEN-101-9.1/9.1

07-VEN-101-26.7/31

07-VEN-101-27.5/31

07-VEN-101-36.3/40.6

07-VEN-118-.5/32.4

07-VEN-126-10.2/12.7

Fed Aid

HM2

HM1

HA42

HA22

HM4

HA42

Pgm Code

07-VEN 101 PM 9.09 AND VARIOUS ROUTES

SLABS REPAIR, IN VENTURA COUNTY, IN 

VENTURA, FROM MAIN ST UNDERCROSSING 

TO 0.1 MILE NORTH OF JCT 33/101  

SEPARATION

IN VENTURA COUNTY ON ROUTE 101 FROM 

0.8 MILE SOUTH OF SEAWARD AVE TO 0.4 

MILE WEST OF ROUTE 33/101 SEP AND ON 

RTE 33 FROM RTE 101/

IN VEN FROM 0.4 MILE SOUTH OF PADRE 

JUAN CANYON OC TO 0.3 MILE NORTH OF 

PUNTA GORDA PEDESTRIAN UC

IN VENTURA AND LOS ANGELES COUNTIES 

AT VARIOUS LOCATIONS

IN SANTA PAULA FR 0.2M WO PECK RD TO 

SANTA PAULA CREEK

Description 

LINE AND REPAIR CULVERTS

SLABS REPAIR, IN VENTURA COUNTY, IN

STORMWATER SOURCE CONTROL

PAVEMENT REHABILITATION

APPLY METHACRYLATE ON DECK, REPAIR

STORMWATER SOURCE CONTROL

Type Of Work

JABRE CONTRACTING INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

LANDSCAPE SUPPORT SERVICES

GRANITE CONSTRUCTION COMPANY

J. FRANCIS COMPANY

WESTCOAST PUBLIC WORKS INC

Contractor

MANHATTAN BEACH CA 90266

RANCHO CUCAMONGA CA 91730

SHERMAN OAKS CA 91403

CARLSBAD CA 92008

RIVERSIDE CA 92504

WOODLAND HILLS CA 91364

(310)720-0277

(909)944-1037

(818)475-0680

(760)444-1032

(951)776-9100

(818)256-9401

SHOHET, HOUSHANG

ARROYO, HECTOR

SHAKERI, SAEID

ARROYO, HECTOR

SHOHET, HOUSHANG

IRA, ALFRED

Resident
Engineer

(805)857-7072

(818)974-8391

(213)507-7938

(818)974-8391

(805)857-7072

(805)480-4928

 $772,168

 $1,078,171

 $1,999,419

 $33,805,875

 $1,019,790

 $1,928,293

Bid + CCOs

 $469,018

 $943,009

 $1,809,474

 $5,823,291

 $628,134

 $1,776,996

Comp To  date

 $0

 $0

 $6,787

 $769,739

 $20,818

 $1,000

This Month

04/29/21

04/15/21

10/09/19

11/17/20

05/27/21

09/24/19

Awarded

06/14/21

04/30/21

11/04/19

12/24/20

06/18/21

10/29/19

Approved

03/01/22

10/27/21

09/20/23

03/15/23

03/14/22

11/30/23

Est Comp

 22%

 96%

 48%

 27%

 25%

 48%

%Time

 59%

 85%

 90%

 17%

 59%

 91%

% Work 

 

 

 

 

 

 

Message

07-4W9104

07-4W6504

07-311304

07-302404

07-4W5004

07-311504

Contract 

  

  

HSNH-Q101-(358)E

B1NH-Q101-(385)E

  

HSNH-P126-(058)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1813 MANZANITA LANE;

10641 FULTON CT.

15260 VENTURA BLVD STE 1150

5860 EL CAMINO REAL;

16197 KRAMERIA AVE

20058 VENTURA BLVD, #318;

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $24,395,252 $1,916,256,801 $2,502,679,296

07-VEN-126-13.2/34.6

07-VEN-126-13.6/34.6

07-VEN-126-20.3/20.3

07-VEN-126-/13.6

Fed Aid

HM1

HA22

20.20 

201130

HA22

Pgm Code

ADDING CLASS II BIKE LANES AND CLASS 

IV PROTECTED BIKEWAYS. SLURRY SEAL 

DIG OUTS. SHOULDERS. SIDE STREET 

IMPROVEMENT / UPDATE CROS

IN VEN FR HAUN CRK BRIDGE / CNTY LN

VEN COUNTY CITY OF FILLMORE VEN-126 

WEST VENTURA ST TO REPAIR DAMAGED 

MAINTENANCE FILLMORE STATION DUE TO 

WINDS&FALLEN TREESDIR'S 

IN VENTURA COUNTY ON VEN 126 FROM 

ROUTE 101 TO HAUN CREEK BRIDGE

Description 

ADDING CLASS II BIKE LANES AND

SLAB REPLACE & CP OL AC

REPAIR FILLMORE MAINTENANCE STATION

PAVEMENT REHAB

Type Of Work

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

CALSTATE CONTRACTORS INC

C. A. RASMUSSEN, INC.

Contractor

VALENCIA CA 91355

SANTA BARBARA  CA 93111

FILLMORE, CA 93015

VALENCIA  CA 91355

(661)367-9040

(805)964-9951

 

(661)367-9040

SHOHET, HOUSHANG

TEHRANI, JOSEPH

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(805)857-7072

(805)480-4928

(805)857-7070

(805)480-4928

 $1,756,712

 $20,012,016

 $2,185,000

 $13,559,531

Bid + CCOs

 $0

 $19,446,504

 $228,938

 $12,289,965

Comp To  date

 $0

 $3,850

 $0

 $0

This Month

05/21/21

01/11/18

02/16/21

01/24/18

Awarded

06/14/21

02/02/18

03/18/21

02/21/18

Approved

05/25/22

06/30/22

04/30/22

03/31/22

Est Comp

 0%

 100%

 73%

 100%

%Time

 0%

 98%

 10%

 100%

% Work 

SUSPENDED

OVER RUN

 

 

Message

07-0W0304

07-301404

07-1XT904

07-302204

Contract 

  

ACNH- 126-(055)E

  

ACNH-P126-(056)E

  

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

28548 LIVINGSTON AVENUE;

5335 DEBBIE RD

432 QUAIL CT

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 102
12/20/21 Statement of Ongoing Contracts as of 12/28/21

08District

08-RIV-10-6.5/6.7

08-RIV-10-6.7/25.1

08-RIV-10-104.9/134.2

08-RIV-10-/0

08-RIV-15-8.2/23.9

08-RIV-15-23.9/33.4

Fed Aid

HB1

Pgm Code

IN THE CITY OF BEAUMONT ON RTE 10 

FROM 6TH STREET ON-RAMP TO I-10 WB 

AND ON ROUTE 210 IN SAN BERNARDINO 

FROM 0.1 MI TO 0.2 MI EAST

IN BEAUMONT & BANNING FROM JCT 10/60 

SEP TO JCT 10/111 SEP

NEAR BLYTHE, FROM SR 10/177 SEP TO 

NEAR BLYTHE, FROM SR 10/177 SEP TO 

1.05 MI W/O WILEY'S WELL RD OC

NEAR YUCAIPA AT WILDWOOD REST AREA, 

NEAR BANNING AT WHITEWATER REST  NEAR

COACHELLA AT CACTUS CITY REST AREA; 

ALSO RIV-010-R134.8/

IN RIVERSIDE COUNTY IN AND NEAR  

CORONA AND MURIETTA ON RTE 91 FROM 

RTE 15/91 SEP TO 0.4 MI EAST OF  

TYLER ST AND ON RTE 15 FROM 1

FROM NICHOLS RD TO 0.2 MI N/O GLEN 

IVY

Description 

INSTALL MIDWEST GUARDRAIL SYSTEM

PAVEMENT REPLACEMENT LANES 3 & 4 &

REHABILITATE MAINLINE PAVEMENT,

INSTALL DYNAMIC TRUCK PARKING SIGNS

SLAB REPLACEMENT ON MAIN LANES,

SLAB REPLACEMENT

Type Of Work

EVERLEVEL HOLDINGS, LLC

COFFMAN SPECIALTIES, INC

FISHER SAND & GRAVEL CO.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

RV CONCRETE

MYERS & SONS CONSTRUCTION, LLC

Contractor

CHINO HILLS, CA 91709

SAN DIEGO CA 92126

TEMPE AZ 85284

COMPTON CA 90221

ANAHEIM CA 92801

SACRAMENTO CA 95834

(951)966-9153

(858)536-3100

(480)730-1033

(310)669-8949

(714)855-4201

(858)243-8272

CASTRO, ROBERTO

LENART, ELVIRA

DAVIS, DARCY

TAHA, ISSA

SOSTROM, DENISE

SOSTROM DENISE P

Resident
Engineer

(909)677-8786

(951)232-8949

(951)453-8943

(951)906-9916

(951)232-7608

(951)232-7608

 $507,781

 $185,747,238

 $267,929,839

 $2,016,150

 $3,911,142

 $16,636,455

Bid + CCOs

 $465,674

 $119,908,669

 $2,170,906

 $774,257

 $2,748,844

 $15,992,911

Comp To  date

 $0

 $4,927,790

 $903,209

 $284,542

 $159,816

 $157,897

This Month

06/25/21

11/26/19

03/24/21

06/18/21

04/30/21

09/05/19

Awarded

07/15/21

12/16/19

04/15/21

08/05/21

05/20/21

09/23/19

Approved

11/22/21

11/29/22

12/25/25

03/23/22

03/03/22

01/03/22

Est Comp

 0%

 64%

 11%

 45%

 55%

 99%

%Time

 91%

 64%

 1%

 38%

 70%

 95%

% Work 

SUSPENDED

 

 

 

SUSPENDED

SUSPENDED

Message

08-0R5704

08-1C38U4

08-1C0824

08-1L4904

08-1L6804

08-1F1424

Contract 

SNHG-000C-(529)E

ACIM- 010-(110)E

B1IM-010 -(112)E

  

  

B1IM- 015-(248)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5877 PINE AVENUE, SUITE 120

9685 VIA EXCELENCIA STE 200;

1302 W. DRIVERS WAY;

15614 S. ATLANTIC AVENUE;

605 E. COMMERCIAL ST.;

4600 NORTHGATE BLVD, SUITE 10

850 S VIA LATA, SUITE

100A

850 VIA LATA SUITE 

104

134 EAST HOBSON WAY

790 VIA LATA SUITE 

100

119 N MAPLE ST STE A

119 N. MAPLE ST. STE 

A

COLTON, CA 92324

COLTON, CA 92324

BLYTHE, CA 92225

COLTON, CA 92324

CORONA, CA 92880

CORONA, CA 92880

Accepted

12/09/21

Location
Storm Water
Plan
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08District

08-RIV-15-38.2/51.5

08-RIV-15-/3.1

08-RIV-60-.4/15.9

08-RIV-62-6.7/9.2

08-RIV-74-12.9/12.9

08-RIV-74-13.2/34

Fed Aid

HA21

Pgm Code

FROM 0.5 MI S/O ONTARIO AVE TO JCT 

RTE 60

IN AND NEAR TEMECULA, IN RIV CO  FROM

SD CO LN TO NORTH OF TEMECULA RIVER 

BR & IN SD CO FR 0.1 MI S/O RIV CO LN

TO RIV CO LN

IN RIV CO ON RTE 60 FR E60/N15 CONN 

OC IN ONTARIO TO INDIAN ST OC IN 

MORENO VALLEY AND ON RTE 215

COUNTIES IN AND NEAR YUCCA VALLEY AND

IN TWENTYNINE PALMS FROM 0.2 MILE 

NORTH OF INDIAN CANYON DRIVE TO 0.6 

MILE WEST OF UTAH TRAI

IN LAKE ELSINORE FROM GRAND AVE TO 

COLLIER AVE

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS

Description 

SLAB REPLACEMENT

REPLACE TWO OUTSIDE LANES IN BOTH

METHACRYLATE BRIDGE DECKS,

MILL AND OVERLAY MAINLINE &

INSTALL CHANGEABLE MESSAGE SIGN

BRIDGE RAIL REPLACEMENT, REPLACE 1

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

MATICH CORPORATION

YAKAR

ORTIZ ENTERPRISES, INC.

Contractor

SACRAMENTO CA 95834

WESTLAKE VILLAGE CA 91361

RANCHO CUCAMONGA CA 91730

SAN BERNARDINO CA 92408

COVINA CA 91703

IRVINE CA 92618

(916)283-9950

(818)362-9200

(909)944-1037

(909)382-7400

(909)599-1612

(949)753-1414

CHINICHIAN, ALI

BERGEVIN, MIKE

ALAM, MAHFUAL

VU, KHOI

FENG, PERCY

TRUONG, NICK

Resident
Engineer

(951)232-7346

(951)232-3739

(951)830-6853

(951)232-6263

(951)232-9010

(951)830-6835

 $23,014,894

 $28,491,039

 $3,518,648

 $23,292,000

 $368,897

 $5,542,906

Bid + CCOs

 $16,036,817

 $26,624,110

 $3,559,372

 $13,997,698

 $0

 $3,627,194

Comp To  date

 $857,236

 $210,366

 $0

 $1,463,594

 $0

 $313,838

This Month

12/04/20

01/02/20

04/02/21

12/11/20

06/03/21

12/29/20

Awarded

12/22/20

01/30/20

04/15/21

01/14/21

06/23/21

01/19/21

Approved

08/08/22

02/11/22

12/03/21

07/29/22

12/23/21

03/10/22

Est Comp

 54%

 100%

 100%

 47%

 0%

 19%

%Time

 67%

 92%

 100%

 59%

 0%

 65%

% Work 

 

OVER RUN

COMPLETED

 

 

 

Message

08-1F1434

08-1F1414

08-1K7304

08-1E8404

08-1L7304

08-1C6804

Contract 

ACIM-015 -(166)E

ACIM-015 -(208)E

  

ACNH-P062-(046)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, SUITE 10

3075 TOWNSGATE ROAD;

10641 FULTON CT.;

1596 HARRY SHEPPARD BLVD

689 EAST SAN BERNARDINO RD;

6 CUSHING SUITE 200;

4334 LATHAM STREET 

STE 100

9225 STELLAR CT, 

SUITE B

4334 LATHAM ST SUITE 

100

73800 DINAH SHORE DR 

STE 104

790 S. VIA LATA, 

SUITE 100

9225 STELLAR COURT

RIVERSIDE, CA 92501

CORONA, CA 92883

RIVERSIDE, CA 92501

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92883

Accepted

12/03/21

Location
Storm Water
Plan



State of California Department of Transportation Page 104
12/20/21 Statement of Ongoing Contracts as of 12/28/21

08District

08-RIV-74-28.1/37.4

08-RIV-74-36.9/43.6

08-RIV-74-48.8/49.2

08-RIV-74-805.0/82

08-RIV-74-/5.8

08-RIV-79-25.6/26.4

Fed Aid

HB1

20.20 

201130

HB1

Pgm Code

IN & NR MENIFEE & HEMET FROM 0.62 MI 

E/O RTE 215 TO 0.4 MI W/O ACACIA 

AVENUE

IN THE CITY OF HEMET ON RTE 74 FR 

WARREN RD TO SOBOBA ST

NEAR HEMET FROM 0.7 MI E/O TO 1.1. 

MILE E/O BLACKBURN RD

REPAIR FIRE  DAMAGED   ROADWAY   

DIR'S ORDER EMERGENCY F.A.

NR LAKE ELSINORE, FROM ORANGE COUNTY 

LINE TO MONTE VISTA STREET

IN & NR HEMET AT VARIOUS LOCATIONS FR

EAST FLORIDA AVE TO EAST MENLO AVE

Description 

CONSTRUCT RAISED CURB MEDIAN & LEFT

CONSTRUCT SIDEWALKS, CURB RAMPS,

INSTALL HORIZONTAL DRAINAGE SYSTEM

REPAIR FIRE DAMAGED ROADWAY

WIDEN EXISTING LANES TO PROVIDE 12'

CONSTRUCT AND UPGRADE EXISTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

SEMA CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION, INC.

Contractor

INDIO CA 92203

COMPTON CA 90221

YORBA LINDA CA 92886

TEMECULA, CA 92560

INDIO CA 92203

ORANGE CA 92867

(760)775-7500

(310)669-8949

(714)646-3697

 

(760)775-7500

(714)769-7025

TRUONG, NICK

SMITH, CHRISTOPHER

NICK TRUONG

SMITH, CHRISTOPHER

ABDALLA, OSAMA

HUTCHINSON, MICHAEL

Resident
Engineer

(951)830-6835

(909)601-8693

(951)830-6835

(909)601-4693

(951)830-9182

(951)232-7519

 $22,279,506

 $2,327,443

 $1,635,061

 $885,000

 $41,057,813

 $1,607,709

Bid + CCOs

 $22,195,511

 $2,269,423

 $0

 $0

 $15,873,259

 $928,635

Comp To  date

 $484,378

 $0

 $0

 $0

 $1,667,776

 $75,403

This Month

03/12/19

06/04/20

08/11/21

06/30/21

11/12/20

11/12/20

Awarded

04/05/19

07/17/20

09/08/21

08/10/21

12/24/20

12/09/20

Approved

01/03/22

08/10/21

02/24/22

01/04/22

04/20/23

05/16/22

Est Comp

 100%

 95%

 0%

 0%

 22%

 52%

%Time

 90%

 93%

 0%

 0%

 39%

 58%

% Work 

 

 

 

 

 

 

Message

08-0N6704

08-1F5904

08-1J0204

08-1M6004

08-1C8504

08-1F6004

Contract 

HSNH-P074-(067)E

ACNH-P074-(070)E

ACST-2074-(072)E

  

HSST-S074-(071)E

  

PH-    -( )

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET;

15614 S. ATLANTIC AVENUE;

18543 YORBA LINDA BLVD # 376;

42690 RIO NEDO, STE G

38000 MONROE STREET;

933 N. BATAVIA ST.;

9225 STELLAR COURT

9225 STELLAR COURT 

SUITE B

29995 TECHNOLOGY DR, 

UNIT 104

29995 TECHNOLOGY DR 

STE 104

9225 STELLAR CT, 

SUITE B

937 SOUTH VIA 

LATA,STE 650/700

CORONA, CA 92883

CORONA, CA 92883

MURRIETA, CA 92563

MURRIETA, CA 92563

CORONA, CA 92883

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-91-1.0/20.3

08-RIV-95-14.5/35.6

08-SBD-2-2.4/0

08-SBD-2-/6.4

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

Fed Aid

HA21

HA21

Pgm Code

FROM W 91 - GREEN RIVER RD OFF-RAMP 

OH (BR #56 0865K) NEAR CORONA TO 14TH

STREET WB OFF-RAMP (BR #56  0837K) IN

RIVERSIDE

AT VAR LOCS FR 4 MI N/O PALO VERDE 

DAM RD TO 0.6 MI S/O SAN BERNARDINO 

CO LINE

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

IN SAN BERNARDINO COUNTY AT 

WRIGHTWOOD FROM LOS ANGELES COUNTY 

LINE TO ROUTE 138

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN COLTON AT SANTA ANA RIVER BRIDGE 

(BR #54-0292G, BR #54-0292 LT AND BR 

#54-0292 RT)

Description 

METHACRYLATE BRIDGE DECKS, REPLACE

CONSTRUCT CONCRETE/RSP APRONS &

UPGRADE BRIDGE RAILING AND WIDEN TO

COLD IN-PLACE RECYCLING, MILL AND

NSTALL GORE PAVING, PAVE UNDER

BRIDGE REHABILITATION AND SEISMIC

Type Of Work

RV CONCRETE

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

BEADOR CONSTRUCTION COMPANY, 

INC.

SULLY-MILLER CONTRACTING 

COMPANY

GRIFFITH COMPANY

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

ANAHEIM CA 92801

YORBA LINDA CA 92886

CORONA  CA 92883

BREA CA 92821

BREA  CA 92821

IRVINE  CA 92606

(714)855-4201

(714)646-3697

(951)674-7352

(714)578-9600

(714)984-5500

(949)252-0441

SOSTROM, DENISE

KOURY, PETER

SANTOS, JOHN

AL-KHATEEB, TAGHREED

BENSON, DAVID

CASTRO, ROBERTO

Resident
Engineer

(951)232-7608

(909)844-0619

(951)538-5315

(951)232-7793

(951)232-6478

(909)677-8786

 $1,437,974

 $5,639,061

 $3,033,711

 $4,131,805

 $1,823,217

 $15,212,173

Bid + CCOs

 $1,218,024

 $5,461,000

 $3,025,425

 $4,135,339

 $1,779,733

 $13,073,932

Comp To  date

 $374,749

 $173,185

 $0

 $2,199

 $0

 $0

This Month

04/13/21

11/04/20

09/28/18

05/06/21

11/28/18

01/30/19

Awarded

04/27/21

11/20/20

10/22/18

06/14/21

12/19/18

03/04/19

Approved

11/12/21

12/31/21

10/21/21

12/30/21

03/23/23

11/01/21

Est Comp

 100%

 100%

 100%

 84%

 100%

 98%

%Time

 83%

 95%

 99%

 95%

 95%

 85%

% Work 

 

OVER RUN

COMPLETED

 

OVER RUN

 

Message

08-1K7604

08-1G0004

08-0H4704

08-1L6604

08-1F44U4

08-0Q9104

Contract 

  

ACST-S095-(036)E

B1ST-P002-(040)E

  

  

B1IM-010 -(267)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E. COMMERCIAL ST.;

18543 YORBA LINDA BLVD # 376;

26320 LESTER CIRCLE

135 S. STATE COLLEGE BLVD.;

3050 EAST BIRCH STREET

16351 CONSTRUCTION CIRCLE WES

119 N. MAPLE STREET 

STE A

73800 DINAH SHORE DR 

#104

12522 BEAR VALLEY 

ROAD

15255 BEAR VALLEY RD

590 S. VIA LATA SUITE

100

850 SOUTH VIA LATA 

SUITE 100A

CORONA, CA 92880

PALM DESERT, CA 92211

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

Accepted

12/10/21

Location
Storm Water
Plan
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08District

08-SBD-10-24.3/24.8

08-SBD-10-29.4/39.2

08-SBD-10-/0

08-SBD-15-1.0/28.6

08-SBD-15-16.1/169.4

08-SBD-15-20.0/29.1

Fed Aid

HB4N

HM1

Pgm Code

IN SAN BERNARDINO FROM TO 0.4 MILE 

W/O WATERMAN AVE UC TO 0.2 MILE N/O 

CONN OC

IN REDLANDS & YUCAIPA FR 0.1 MI E/O 

ALABAMA ST TO COUNTY LINE RD

ON ROUTE 10 NEAR THE CITY OF  

BLOOMINGTON FROM ROUTE 15 TO ROUTE 

215 AND ON ROUTE 60 FRM 0.1 MILE EAST

OF S RESERVOIR ST TO S EUCL

ON ROUTE 15 FROM ONTARIO AT JURUPA 

STREET OC (BR #54 0971) TO HESPERIA 

AT OAK HILL ROAD OC (BR #54 1176) AND

ON ROUTE 215 IN SAN B

IN SBD CO IN & NEAR HESPERIA AT  

VARIOUS LOCATIONS FROM CAJON CREEK TO

MICRO DITCH (BR #54 0619L)

NEAR HESPERIA FROM CLEGHORN ROAD UC 

TO 0.5 MILE N/O OAK HILL ROAD OC

Description 

INSTALL MIDWEST GUADRAIL SYSTEM AND

INSTALL TMS FIELD ELEMENTS

INDIVIDUAL SLAB REPLACEMENT WITH

POLYESTER OVERLAY, METHACRYLATE

DECK APPROACH AND DEPARTURE

CULVERT LINING & INVERT PAVING

Type Of Work

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

STURGEON ELECTRIC CALIFORNIA, 

LLC.

MYERS & SONS CONSTRUCTION, LLC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

JABRE CONTRACTING INC.

Contractor

CORONA CA 92883

CHINO CA 91214

SACRAMENTO CA 95834

TEMPE AZ 85282

SAN FERNANDO CA 91340

MANHATTAN BEACH CA 90266

(951)963-3044

(909)591-0000

(916)283-9950

(602)437-1711

(818)898-2300

(310)720-0277

ASSAD, PETER

TAHA, ISSA

EHIRIM, DOMINIC

NGUYEN, VU

PHAM, THANH

LOZA, SHAUN

Resident
Engineer

(951)232-8511

(951)906-9916

(951)232-3523

(951)232-3784

(951)232-7262

(909)601-4717

 $1,031,722

 $5,994,500

 $2,246,194

 $3,072,052

 $1,995,165

 $425,825

Bid + CCOs

 $0

 $5,318,209

 $1,762,847

 $532,874

 $1,807,071

 $403,700

Comp To  date

 $0

 $21,193

 $0

 $0

 $83,008

 $229,645

This Month

06/28/21

10/30/19

05/06/21

04/07/21

02/05/21

04/29/21

Awarded

07/20/21

11/22/19

05/20/21

04/30/21

03/04/21

06/07/21

Approved

03/21/22

01/31/22

02/25/22

01/14/22

01/11/22

12/22/21

Est Comp

 0%

 100%

 15%

 65%

 98%

 100%

%Time

 0%

 88%

 71%

 17%

 86%

 90%

% Work 

 

 

 

 

 

 

Message

08-1L5904

08-384234

08-1L6904

08-1K7704

08-1K1904

08-1H3504

Contract 

SIMG-010 -(271)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3955 TEMESCAL CANYON RD.;

13501 BENSON AVE;

4600 NORTHGATE BLVD, STE 100

1310 W. 23RD STREET;

523 S. BRAND BLVD.;

1813 MANZANITA LANE;

790 S. VIA LATA, 

SUITE 100

790 VIA LATA SUITE 

100

9540 CENTER AVE

9540 CENTER AVE

222 E MAIN ST

15255 BEAR VALLEY RD

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91730

RANCHO CUCAMONGA, CA 

91730

BARSTOW, CA 92311

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-28.6/37.5

08-SBD-15-40.3/40.7

08-SBD-15-40.4/0

08-SBD-15-64.6/75.3

08-SBD-18-31.9/38.5

08-SBD-18-97.0/99.5

Fed Aid

HB1

Pgm Code

IN HESPERIA AND VICTORVILLE FROM OAK 

HILL RD OC TO S/O BEAR VALLEY RD OC

IN VICTORVILLE NR PALMDALE ROAD  IN 

VICTORVILLE NR PALMDALE ROAD  (ROUTE 

18) AND INTERSTATE 15

IN VICTORVILLE FR 0.1 MI S/O  

PALMDALE RD TO 0.4 MI S/O PALMDALE RD

OC

FROM 1.2 MI. S/O SIDEWINDER ROAD OC 

TO MOJAVE RIVER BRIDGE

IN SBD CO FR 0.1 MI E/O HILLTOP  

CONNECTOR TO 0.5 MI E/O SIERRA CREEK

IN VICTORVILLE FROM AMARGOSA RD TO 

COBALT RD

Description 

REHABILITATE EXISTING MAINLINE AND

PERMANENT RESTORATION OF IRRIGATION

LENGTHEN SB ACCELERATION LANE

REHABILITATE EXISTING MAINLINE AND

PREVENTATIVE MAINTENANCE - OVERLAY

WIDEN ROADBED & CONSTRUCT RAISED

Type Of Work

SULLY-MILLER CONTRACTING 

COMPANY

ACCU CONSTRUCTION, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

SULLY-MILLER CONTRACTING 

COMPANY

MATICH CORPORATION

SULLY-MILLER CONTRACTING 

COMPANY

Contractor

BREA CA 92821

SANTA ANA CA 92705

YORBA LINDA CA 92886

BREA CA 92821

SAN BERNARDINO CA 92408

BREA CA 92821

(714)578-9600

(714)641-4730

(714)646-3697

(714)319-6309

(909)382-7400

(714)578-9600

AL-KHATEEB, TAGHREED

BENSON, DAVID

LOZA, SHAUN

AL-KHATEEB, TAGHREED

NGUYEN, NHAN

CANUTI, LARRY

Resident
Engineer

(951)232-7793

(951)232-6478

(909)545-1085

(951)232-7793

(909)821-8164

(760)985-5825

 $121,960,000

 $333,610

 $1,075,122

 $16,732,884

 $3,014,000

 $5,026,335

Bid + CCOs

 $2,221,998

 $270,614

 $1,039,923

 $17,017,019

 $2,870,995

 $4,870,627

Comp To  date

 $370,603

 $3,780

 $0

 $0

 $0

 $215,075

This Month

09/24/21

04/23/19

06/15/20

06/03/20

04/05/21

02/23/21

Awarded

10/07/21

05/13/19

07/10/20

06/29/20

04/27/21

03/11/21

Approved

05/06/24

08/10/22

10/01/21

01/14/22

12/09/21

02/09/22

Est Comp

 1%

 0%

 100%

 81%

 70%

 87%

%Time

 2%

 0%

 98%

 100%

 95%

 95%

% Work 

 

PLANT EST 

SATIS

 

 

COMPLETED

 

Message

08-0K1224

08-1H2714

08-1F9904

08-0K1234

08-1H4904

08-1E0604

Contract 

B1IM-015 -(167)E

  

  

  

  

HSNH-P018-(063)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

135 S. STATE COLLEGE BLVD.;

2098 S. GRAND AVE. SUITE A;

18543 YORBA LINDA BLVD # 376;

135 S. STATE COLLEGE BLVD.;

1596 HARRY SHEPPARD BLVD

135 S. STATE COLLEGE BLVD.;

15255 BEAR VALLEY 

ROAD

790 VIA LATA SUITE 

100

15255 BEAR VALLEY 

BLVD

15255 BEAR VALLEY 

ROAD

850 SOUTH VIA LATA 

SUITE 104

15255 BEAR VALLEY 

ROAD

HESPERIA, CA 92345

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

12/07/21

Location
Storm Water
Plan
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08District

08-SBD-38-11.3/26.5

08-SBD-38-11.3/26.5

08-SBD-38-47.5/59.4

08-SBD-40-28.9/28.9

08-SBD-40-50.0/75

08-SBD-40-75.0/100

Fed Aid

20.20 

201130

20.20 

201130

HA42

HB1

HB1

Pgm Code

WATERSHED/DEBRIS FLOW MITIGATION: 

REPAIR/REPLACE/INSTALL DRAINAGE 

SYSTEMS AND REPAIR/REPLACE DEBRIS 

BARRIERS DIR'S EMERGENCY ORDER

SLOPE STABILIZATION. REMOVING DEBRIS 

AND HAZARDOUS BURNED TREES, 

EXCAVATION AND CLEARING CULVERT INLET

BASINS DIR'S EMERGENCY F.A.

AT VARIOUS LOCATIONS FR ZACA DR TO 

STA RTE 18 AT BIG BEAR LAKE DAM

IN SAN BERNARDINO COUNTY NEAR 

NEWBERRY SPRINGS AT 3.6 MILES WEST OF

HECTOR ROAD UNDERCROSSING

NEAR LUDLOW FROM CRUCERO ROAD TO 

BADGER WASH

BETWEEN BADGER WASH TO ESSEX ROAD OC

Description 

FLOW MITIGATION

SLOPE STABILIZATION

RELINE OR REPLACE CULVERTS

REMOVE EXISTING WIM AND INSTALL NEW

REGRADE MEDIAN CROSS SLOPE

REGRADE MEDIAN CROSS SLOPE

Type Of Work

POWELL CONSTRUCTORS INC

RIVERSIDE CONSTRUCTION CO INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

RV CONCRETE

FISHER SAND & GRAVEL CO.

GRANITE CONSTRUCTION COMPANY

Contractor

FONTANA, CA 92335

RIVERSIDE, CA 92501

YORBA LINDA CA 92886

ANAHEIM CA 92801

TEMPE  AZ 85284

INDIO CA 92203

 

(951)682-8308

(714)646-3697

(714)855-4201

(480)730-1033

(760)391-6351

TRAN, KEN

TRAN, KEN

BENJAMIN, AMGAD

PHAM, THANH

PHAM, THANH

DOAN, ANTHONY

Resident
Engineer

(909)844-3312

(909)844-3312

(909)844-9731

(951)232-7262

(951)232-7262

(951)840-8222

 $19,985,000

 $3,698,752

 $1,959,061

 $1,354,992

 $35,420,839

 $17,197,071

Bid + CCOs

 $1,395,480

 $3,033,850

 $1,248,032

 $1,347,210

 $34,397,512

 $16,644,204

Comp To  date

 $932,410

 $0

 $141,095

 $0

 $9,750

 $0

This Month

12/23/20

09/25/20

10/13/20

03/09/21

09/07/18

12/06/19

Awarded

12/28/20

09/26/20

11/16/20

04/06/21

10/09/18

12/31/19

Approved

02/23/22

01/05/22

01/19/22

10/21/21

08/16/22

10/06/21

Est Comp

 59%

 94%

 86%

 100%

 100%

 94%

%Time

 7%

 82%

 64%

 96%

 97%

 94%

% Work 

 

 

 

COMPLETED

OVER RUN

 

Message

08-1L9804

08-1L9404

08-0G8004

08-1G5504

08-0R1604

08-0R1504

Contract 

  

  

  

ACIM-040 -(088)E

HSIM- 040-(084)E

HSIM-040 -(086)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVE

4225 GARNER ROAD

18543 YORBA LINDA BLVD # 376;

605 E. COMMERCIAL ST.;

1302 W DRIVERS WAY

38000 MONROE STREET;

850 S VIA LATA SUITE 

104

850 S VIA LATA SUITE 

104

850 S VIA LATA STE 

104

222 E MAIN ST

222 E MAIN ST #207

222 MAIN ST STE # E

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

BARSTOW, CA 92311

BARSTOW. CA 92311

Accepted

11/23/21

Location
Storm Water
Plan
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08District

08-SBD-40-119.0/119

08-SBD-40-125.0/154.6

08-SBD-58-11.0/23

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-60-7.3/10

Fed Aid

20.20 

201130

HA21

Pgm Code

PAVEMENT REPAIR  AND REPLACE DAMAGED 

MBGR AND TERMINAL SYSTEMS  DIR'S 

ORDER EMERGENCY F.A.

NEAR LUDLOW FR 4.5 MI E/O HOMER  WASH

BR TO ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS

IN CHINO FR PIPELINE AVE OC TO BENSON

AVE OC

60/91/215 IC  IN ONTARIO FR EUCLID 

AVE IC TO RIV CO LN & NEAR RIVERSIDE 

FROM SBD CO LN TO COUNTRY VILLAGE RD 

& FROM 0.7 MILES W/O 

IN ONTARIO FR 0.2 MI W/O CUCAMONGA 

CREEK BR TO MILLIKEN AVE

Description 

PAVEMENT REPAIR

REGRADE MEDIAN CROSS SLOPE

MILL AND OVERLAY OR PROVIDE FOG

REMOVE & REPLACE OC STRUCTURES

REPLACEMENT OF TWO OUTSIDE LANES

ADD WB AUX LANE, ADD EB

Type Of Work

GRANITE CONSTRUCTION CO

AMES CONSTRUCTION, INC.

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

SEMA CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

AMES CONSTRUCTION, INC.

Contractor

INDIO, CA 92203

CORONA CA 92880

IRVINE CA 92618

TEMECULA  CA 92590

RANCHO CUCAMONGA  CA 91730

CORONA CA 92880

 

(951)356-1275

(949)328-9758

(303)627-2600

(909)721-1011

(951)356-1275

DAVIS, DARCY

DOAN, ANTHONY

CANUTI, LARRY

LOPEZ, JOSEPH

MOHAMED, ASHRAF

DUTCHER, DAVID

Resident
Engineer

(760)326-4684

(951)840-8222

(760)985-5825

(951)232-8957

(951)232-3859

(909)519-2051

 $685,000

 $14,088,149

 $3,036,189

 $20,062,696

 $144,061,015

 $24,215,254

Bid + CCOs

 $337,670

 $9,180,655

 $2,057,692

 $17,594,276

 $135,904,508

 $171,900

Comp To  date

 $0

 $493,202

 $0

 $247,335

 $405,515

 $0

This Month

06/09/21

08/26/20

06/18/21

03/07/19

04/18/19

04/26/21

Awarded

08/05/21

09/21/20

07/15/21

04/09/19

05/13/19

05/27/21

Approved

11/30/21

04/22/20

01/18/22

05/24/22

01/24/22

12/04/23

Est Comp

 45%

 67%

 57%

 82%

 95%

 3%

%Time

 49%

 65%

 63%

 88%

 93%

 1%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

08-1M5704

08-0R1424

08-1L6504

08-0F0304

08-0Q75U4

08-0E33U4

Contract 

  

HSIM- 040-(066)E

  

B1NH-P060-(153)E

ACHS-NHP0-(014)9

ACNH-P060-(159)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

391 N. MAIN STREET;

7700 IRVINE CENTER DRIVE, SUI

42690 RIO NEDO, SUITE G

10641 FULTON COURT

391 N. MAIN STREET;

1044 EAST BROADWAY

222 MAIN ST STE E

15255 BEAR VALLEY 

ROAD

119 N MAPLE SUITE A

4334 LATHAM STREET, 

STE 100

119 N MAPLE ST SUITE 

A

NEEDLES, CA 92363

BARSTOW, CA 92311

HESPERIA, CA 92345

CORONA, CA 92880

RIVERSIDE, CA 92501

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-15.1/29.3

08-SBD-62-124.8/142

08-SBD-71-/8.5

08-SBD-71-/8.5

08-SBD-138-15.3/15.3

08-SBD-173-18.6/18.7

Fed Aid

HB4N

Pgm Code

NEAR JOSHUA TREE FROM YUCCA MESA RD 

TO BERMUDA AVE

AT VAR LOCS, FR 1.8 MI W/O JCT RTE 95

TO 0.3 MI W/O PARKER DAM RD

IN SAN BERNARDINO AND RIVERSIDE  

COUNTIES IN AND NEAR CHINO AND CHINO 

HILLS FROM LOS ANGELES COUNTY LINE TO

ROUTE 91

IN SAN BERNARDINO AND RIVERSIDE  

COUNTIES IN AND NEAR CHINO AND CHINO 

HILLS FROM LOS ANGELES COUNTY LINE TO

0.2 MILE SOUTH OF SANT

NEAR HESPERIA AT CAJON MTCE STA  

STATION

NEAR CEDAR GLEN AT 0.1 MI SOUTH OF OF

HOSPITAL ROAD

Description 

SEAL COAT PAVEMENT AND PERFORM

CONSTRUCT CONCRETE/RSP APRONS AT 10

INSTALL RMS, CCTV, CMS, VDS & FIBER

PREVENTATIVE MAINTENANCE - SLAB

CONVERT OR RECONFIGURE THE EXISTING

REPLACE MBGR WITH CONCRETE BARRIER

Type Of Work

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY

SELECT ELECTRIC, INC. RAUDEL 

MARTINEZ

MYERS & SONS CONSTRUCTION, LLC

STANCE CONSTRUCTION COMPANY

STRONGHOLD ENGINEERING

Contractor

WEST SACRAMENTO CA 95691

INDIO CA 92203

VISTA CA 92081

SACRAMENTO CA 95838

IRVINE , CA 92618

PERRIS, CA 92571

(916)373-1500

(760)775-7500

(619)460-6060

(916)283-9950

(626)274-3156

(951)684-9303

VU, KHOI

DOAN, ANTHONY

RUIZ, MANUEL

EHIRIM, DOMINIC 

OKECHUKWU

NAVARRO, MONTY

HOSSAIN, SADIQUE

Resident
Engineer

(951)232-6263

(951)840-8222

(951)965-6327

(951)232-3523

(951)840-8247

(951)830-6828

 $3,644,720

 $3,606,282

 $6,763,527

 $4,191,590

 $455,456

 $7,789,098

Bid + CCOs

 $3,781,518

 $3,186,550

 $2,644,950

 $4,160,007

 $315,546

 $3,192,030

Comp To  date

 $454,645

 $0

 $281,625

 $0

 $30,503

 $223,222

This Month

04/27/21

10/21/20

10/08/20

03/02/21

06/17/21

08/20/20

Awarded

06/14/21

11/05/20

11/17/20

03/25/21

06/24/21

09/21/20

Approved

12/14/21

09/20/21

08/17/22

11/20/21

03/02/22

05/30/22

Est Comp

 100%

 79%

 43%

 33%

 54%

 25%

%Time

 98%

 88%

 39%

 97%

 69%

 41%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

08-1L6704

08-1G0104

08-0G7904

08-1H9314

08-1J4904

08-1H2904

Contract 

  

ACST-S062-(046)E

ACNH-P071-(074)E

  

  

ACST-S173-(004)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE;

38000 MONROE STREET;

2790 BUSINESS PARK DR.

45 MORRISON AVE

9070 IRVINE CENTER DR #220

150 W WALNUT AVE

73800 DINAH SHORE DR 

STE 104

222 MAIN ST STE E

790 S VIA LATA

9540 CENTER AVENUE

222 EAST MAIN STREET 

STE 208

850 VIA LATA STE 104

PALM DESERT, CA 92211

BARSTOW, CA 92311

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91730

BARSTOW, CA 92311

COLTON, CA 92336

Accepted

11/24/21

12/01/21

Location
Storm Water
Plan
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08District

08-SBD-210-1.5/21.5

08-SBD-210-21.7/27.2

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-4.8/5.8

08-SBD-215-7.0/17.8

Fed Aid
Pgm Code

IN VARIOUS CITIES FROM MOUNTAIN  

AVENUE OC (BR #54 1144) IN UPLAND TO 

27TH STREET UC (BR #54  1087G/L/R) IN

SAN BERNARDINO.

IN VARIOUS CITIES FROM CAJON BLVD OH 

(BR #54 0946G/L/R) IN SAN  BERNARDINO

TO SAND CREEK BRIDGE (BR #54 1075L/R)

IN HIGHLAND AND @

IN AND NEAR UPLAND AND RANCHO 

CUCAMONGA FROM 0.5 MILE WEST OF  

MOUNTAIN AVE OC TO GOLDEN AVE UC

IN COLTON FR0M 0.3 MI SOUTH TO 0.3 

N/O WASHINGTON ST OC

IN SAN BERNARDINO FROM 0.5 MI S/O 

ORANGE SHOW/AUTO PLAZA RD OC TO 0.2 

MI N/O INLAND CENTER DRIVE OC

IN SBD ON RTE 215 FR I-10/I-215 JCT 

TO I-215/I-15 JCT AND ON RTE 259 FR 

I-215/SR-259 JCT TO SR-259/SR-210 JCT

Description 

METHACRYLATE BRIDGE DECKS AND

METHACRYLATE BRIDGE DECKS,

RESTORE PLANT ESTABLISHMENT

REPLACE OVERCROSSING

LANE RECONFIGURATION & PAVEMENT

INSTALL TMS FIELD ELEMENTS (8.4 MI

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

BEADOR CONSTRUCTION COMPANY, 

INC.

ALDRIDGE ELECTRIC, INC.

Contractor

IRVINE CA 92606

IRVINE CA 92606

SANTA ANA CA 92705

WESTLAKE VILLAGE CA 91361

CORONA CA 92883

LIBERTYVILLE IL 60048

(949)252-0441

(949)252-0441

(714)641-4730

(562)863-3176

(951)674-7352

(847)276-1127

OOI, KEE

HANNA, JACOUB

BENSON, DAVID

CASTRO, ROBERTO

SUFIPUR, RAMBOD

YAACOUB, LAWRANCE

Resident
Engineer

(951)840-8323

(909)519-0566

(951)232-6478

(909)677-8786

(951)826-1163

(213)434-9325

 $995,899

 $1,958,993

 $746,315

 $16,809,848

 $5,796,555

 $5,886,622

Bid + CCOs

 $782,263

 $1,451,713

 $687,630

 $1,280,966

 $5,251,127

 $3,669,177

Comp To  date

 $384,853

 $153,836

 $52,537

 $772,434

 $76,554

 $87,148

This Month

03/24/21

04/30/21

06/08/21

03/04/21

06/10/20

10/30/20

Awarded

04/13/21

05/27/21

06/24/21

03/25/21

06/29/20

12/15/20

Approved

02/02/22

02/17/22

12/15/22

06/13/23

01/15/22

04/01/22

Est Comp

 64%

 63%

 100%

 24%

 100%

 74%

%Time

 78%

 73%

 91%

 8%

 89%

 62%

% Work 

 

 

 

 

 

 

Message

08-1K6704

08-1K6804

08-1L7604

08-1F7304

08-1H7704

08-476424

Contract 

  

  

  

B1IM-215 -(251)E

HSIM- 215-(249)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

16351 CONSTRUCTION CIR W;

2098 S. GRAND AVE. SUITE A;

3075 TOWNSGATE ROAD, SUITE 20

26320 LESTER CIRCLE;

844 E. ROCKLAND ROAD;

9540 CENTER AVE #120

850 VIA LATA SUITE 

#104

937 SOUTH VIA LATA 

SUITE 650

850 S VIA LATA SUITE 

100A

850 S. VIA LATA, 

SUITE 100A

790 S VIA LATA

RANCHO CUCAMONGA, CA 

91730

COLTON, CA 92336

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $17,956,135 $578,910,631 $1,205,743,678

08-SBD-247-39.0/42

08-SBD-259-1.1/1.2

08-SBD-259-/1.5

08-SBD-5726-/0

08-SBD-5730-/0

Fed Aid

HA12

HA12

Pgm Code

IN SAN BERNARDINO COUNTY AT LUCERNE 

VALLEY FROM 0.5 MI S/O CAMP ROCK RD 

TO 0.1 MI S/O MIDWAY AVE AND FROM 1.1

MI S/O HOLMES RD TO 

IN SAN BERNARDINO FROM H STREET UC TO

SR 259/210 SEP

IN SAN BERNARDINO COUNTY ON ROUTES 

210, 215 AND 259 AT VARIOUS LOCATIONS

SBD MTCE STA (REGIONAL OFFICE) AT 175

CLUSTER ST

IN THE CITY OF FONTANA ON SOUTHEAST 

QUADRANT OF STATE RTE 210 AND I-15 

INTERCHANGE

Description 

MILL AND OVERLAY PAVEMENT AND

CONSTRUCT MEDIAN BARRIER, MILL AND

PREVENTATIVE MAINTENANCE - OVERLAY

DEMOLISH EXISTING OFFICE &

BUILD MAINTENANCE FACILITY

Type Of Work

CALMEX ENGINEERING, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

ALL AMERICAN ASPHALT

PCN3 INC. BRIAN ABGHARI

STRONGHOLD ENGINEERING 

INCORPORATED

Contractor

BLOOMINGTON CA 92316

LIVERMORE CA 94550

CORONA CA 92879

LOS ALAMITOS CA 90720

PERRIS CA 92571

(909)546-1311

(925)245-1300

(951)736-7600

(562)492-4124

(951)684-9303

NGUYEN, KHOA

ALAM, MAHFUAL

SUFIPUR, RAMBOD

SHBAITA, JASON

FLORES, TIM

Resident
Engineer

(951)232-8611

(951)830-6853

(951)826-1163

(951)232-3778

(951)830-6254

 $3,378,856

 $429,360

 $6,513,159

 $4,358,510

 $21,700,000

Bid + CCOs

 $3,475,394

 $124,459

 $1,699,693

 $4,335,261

 $1,576,745

Comp To  date

 $140,365

 $59,744

 $0

 $30,080

 $0

This Month

04/14/21

09/16/21

05/07/20

01/09/20

04/02/21

Awarded

05/07/21

10/07/21

06/09/20

02/06/20

05/03/21

Approved

12/27/21

01/14/22

11/10/21

03/02/22

08/09/23

Est Comp

 99%

 56%

 28%

 100%

 13%

%Time

 100%

 29%

 26%

 99%

 7%

% Work 

 

 

SUSPENDED

 

 

Message

08-1K8404

08-1K7804

08-1H3414

08-0K8404

08-0R4204

Contract 

  

SNHG-P259-(002)E

ACNH-X071-(073)E

  

  

  

--()

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

2764 S. VISTA AVE.;

550 GREENVILLE ROAD;

400 E SIXTH STREET

11082 WINNERS CIRCLE UNIT B

150 W WALNUT AVE

222 E MAIN ST STE 208

4334 LATHAM STREET 

SUITE 100

850 S. VIA LATA SUITE

100A

850 S. VIA LATA, 

SUITE 100A

850 SOUTH VIA LATA 

SUITE 100A

BARSTOW, CA 92311

RIVERSIDE, CA 92501

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-168-32.7/36.5

09-INY-190-111.6/126.1

09-INY-395-6.4/15

09-INY-395-29.2/41.8

09-KER-14-4.7/12.6

09-KER-14-16.6/16.6

Fed Aid

HE14

Pgm Code

IN INYO COUNTY NEAR BIG PINE FROM 1.3

MILES EAST OF WHITE MOUNTAIN ROAD TO 

5.1 MILES EAST OF WHITE  MOUNTAIN 

ROAD

IN INYO COUNTY NEAR FURNACE CREEK 

FROM 0.1 MILE WEST OF BAD WATER  ROAD

TO 3.6 MILES EAST OF DANTE'S VIEW 

ROAD

IN INYO COUNTY AT AND NEAR LITTLE 

LAKE FROM 6.6 MILES SOUTH TO 2.0 

MILES NORTH OF CINDER ROAD AND IN 

BISHOP FROM SOUTH STREET TO M

IN INYO COUNTY NEAR OLANCHA AND  

CARTAGO FROM 1.4 MILES SOUTH OF LOS 

ANGELES AQUEDUCT BRIDGE TO 0.2 MILE 

SOUTH OF ASH CREEK BRIDGE

IN KERN COUNTY AT ROSAMOND AND AT 

MOJAVE FROM 1.4 MILES SOUTH OF DAWN 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SILVER QUEEN ROAD OVE

IN KERN COUNTY IN THE TOWN OF MOJAVE 

AT THE MOJAVE HIGHWAY  MAINTENANCE 

STATION L5713

Description 

PLACE CONCRETE SHOULDER PROTECTION

THN BLANKET OVERLAY WITH DIGOUTS

DIGOUTS

CONSTRUCT 4 LANE EXPRESSWAY

2R

CONSTRUCT PHASE THREE OF

Type Of Work

TAYLOR JANE CONSTRUCTION LP

CALMEX ENGINEERING INC

ROAD AND HIGHWAY BUILDERS, 

LLC.

FISHER SAND & GRAVEL CO

GUY F. ATKINSON CONSTRUCTION, 

LLC DBA GUY F. ATKINSON

JAMES E THOMPSON, INC., DBA 

JTS CONSTRUCTION

Contractor

NIPOMO CA 93444

BLOOMINGTON CA 92316

SPARKS NV 89434

TEMPE AZ 85284

IRVINE CA 92612

BAKERSFIELD CA 93313

(805)723-5129

 

(775)852-7283

(480)730-1033

(949)382-7145

(661)835-9270

JUSTIN CASTLEBERRY

HARTANTO HIN

HIN HARTANTO

Resident
Engineer

 

(760)937-3758

 

 

(760)937-3243

(760)937-3243

 $766,516

 $4,767,246

 $888,888

 $69,696,970

 $42,469,005

 $826,694

Bid + CCOs

 $0

 $4,750,507

 $0

 $0

 $38,362,515

 $365,005

Comp To  date

 $0

 $0

 $0

 $0

 $4,261,678

 $76,375

This Month

11/17/21

05/12/21

10/26/21

10/22/21

07/02/20

05/24/21

Awarded

11/30/21

06/08/21

12/07/21

11/23/21

08/07/20

06/22/21

Approved

11/30/21

08/17/22

05/11/21

Est Comp

 0%

 93%

 0%

 0%

 63%

 40%

%Time

 0%

 97%

 0%

 0%

 89%

 44%

% Work 

 

COMPLETED

 

 

 

 

Message

09-381504

09-387904

09-387804

09-213404

09-367404

09-377304

Contract 

  

  

  

ACNH-P395-(348)E

ACNH-P014-(081)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

131 W DANA ST STE 1011 A

2764 S VISTA AVE

950 E MUSTANG RD

1302 W. DRIVERS WAY;

18201 VON KARMAN AVENUE;

7001 MCDIVITT DR STE B

500 S MAIN STREET

16490 SIERRA HWY 14

16490 SIERRA HWY 14

BISHOP, CA 93514

MOJAVE CA 93501

MOJAVE, CA 93501

Accepted

12/16/21

Location
Storm Water
Plan
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09District

 $4,378,609 $62,559,850 $147,315,781

09-KER-14-/0

09-MNO-0-/0

09-MNO-395-6.9/T9.6

09-MNO-395-13.5/13.9

09-MNO-395-52.3/53.7

09-VAR--/0

Fed Aid

HB34

HB34

Pgm Code

IN KERN COUNTY AT AND NEAR INDIAN 

WELLS FROM 3.5 MILES WEST TO 2.0 

MILES EAST OF FREEMAN GULCH BRIDGE 

AND FROM 2.4 MILES WEST OF R

IN MONO COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY NEAR TOM'S PLACE  FROM

2.4 MILES SOUTH OF LOWER ROCK CREEK 

ROAD TO 0.3 MILE NORTH OF  LOWER ROCK

CREEK ROAD

IN MONO COUNTY AT CROWLEY LAKE FROM 

0.4 MILE SOUTH OF CROWLEY LAKE 

OVERCROSSING TO CROWLEY LAKE  

OVERCROSSING

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN INYO, KERN AND MONO COUNTIES AT 

VARIOUS LOCATIONS

Description 

AR CHIP SEAL

IMPROVE CHAIN UP LOCATIONS

WIDEN SHOULDERS

REPAIR SLOPE, DRAINAGE, AND

MITIGATE MONO LAKE ROCKFALL

REMOVE AND REPLACE END TREATMENTS,

Type Of Work

DOOLITTLE CONSTRUCTION LLC DBA

DOOLITTLE ROAD CONSTRUCTION

EVERLEVEL HOLDINGS, LLC

POWELL CONSTRUCTORS INC

TAYLOR JANE CONSTRUCTION LP

PAPICH CONSTURCTION CO. INC.

DANNY C. HUBBS CONSTRUCTION, 

INC.

Contractor

BELLEVUE WA 98005

CHINO HILLS CA 91709

FONTANA CA 92335

NIPOMO CA 93444

ARROYO GRANDE, CA 93420

YUCAIPA CA 92399

(425)455-1150

(951)966-9153

(909)356-8880

(805)723-5129

(805)473-3016

(909)389-0531

HARTANTO

ADAM ZUMSTEIN

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

RICK MOBERLY

ADAM ZUMSTEIN

Resident
Engineer

(760)937-3243

(760)920-3406

(760)937-8955

(760)937-8955

(760)648-7906

(760)920-3406

 $932,035

 $2,870,548

 $13,687,582

 $1,072,613

 $6,754,178

 $2,583,507

Bid + CCOs

 $779,038

 $2,611,555

 $5,831,142

 $1,018,128

 $6,403,787

 $2,438,173

Comp To  date

 $0

 $40,556

 $0

 $0

 $0

 $0

This Month

05/14/21

06/18/21

02/04/21

04/12/21

03/09/15

04/30/21

Awarded

06/23/21

07/15/21

03/01/21

05/11/21

03/26/15

06/14/21

Approved

04/08/22

03/15/22

05/13/22

12/02/21

11/16/21

12/06/21

Est Comp

 85%

 85%

 58%

 100%

 100%

 100%

%Time

 84%

 94%

 43%

 100%

 96%

 100%

% Work 

 

 

 

OVER RUN

 

COMPLETED

Message

09-385704

09-366604

09-360704

09-378104

09-335004

09-367704

Contract 

  

ACNH-X051-(030)E

HSNH-P395-(281)E

  

HSNH-P395-(249)E

SSTG-000C-(527)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

1900 118TH AVE. SE;

5877 PINE AVE. SUITE 120;

8555 BANANA AVENUE;

131 W DANA SUITE 101 A

398 SURISE TERRACE

37306 VISTA VIEW DR.;

16490 SIERRA HWY 14

500 S MAIN ST

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

500 S MAIN ST

MOJAVE CA 93501

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA

Accepted

12/02/21

12/06/21

Location
Storm Water
Plan
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10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-10.0/20

10-AMA-49-8.3/10.5

10-AMA-88-7.9/65.8

Fed Aid

HA21

20.20.201

130

HM3

HB1

Pgm Code

IN ALPINE CO ON SR4 AT SILVER CREEK 

BR, ON SR 88 AT WEST FORK CARSON 

RIVER BR & ON SR 89 AT MARKLEEVILLE 

CREEK BR

IN ALPINE COUNTY ON STATE ROUTE 4, 88

AND 89 WITH VARIOUS POSTMILES

IN ALPINE COUNTY ON STATE ROUTES 4, 

88 AND 207, IN AMADOR COUNTY ON  

STATE ROUTES 16 AND 49, AND IN 

TUOLUMNE COUNTY ON STATE ROUTE

DEBRIS REMOVAL, SLOPE STABILIZATION, 

FELLING AND DISPOSE BURNT HAZARDOUS 

TREES RE-ESTABLISHING DEER FENCING  

DIRS EFA 10A2326

IN AMADOR, ALPINE AND TUOLUMNE 

COUNTIES AT VARIOUS LOCATIONS

AMA-SR 88 GUARD RAIL UPGRADE  5.5 

MILES WEST OF KIRKWOOD MEADOWS RD

Description 

UPGRADE BRIDGE RAILINGS

CULVERT REHABILITATION

CULVERT REHABILITATION

REPAIRING FIRE DAMAGE

REPLACE JOINT SEALS AND APPROACH

UPGRADE EXISTING METAL BEAM GUARD

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

CCFG CONSTRUCTION

CCFG CONSTRUCTION

CROOK LOGGING INC.

MYERS & SONS CONSTRUCTION, LLC

MIDSTATE BARRIER, INC.

Contractor

VACAVILLE CA 95688

SONORA CA 95370

SONORA CA 95370

GROVELAND, CA 95321

SACRAMENTO CA 95834

STOCKTON CA 95215

(707)455-7033

(209)743-4911

(209)743-4911

 

(916)283-9950

(209)944-9565

PAWAN GARG

IQBAL AULAKH

IQBAL AULAKH

PAWAN GARG

Resident
Engineer

(209)470-8777

 

(209)479-3608

(209)479-3608

(209)470-8777

 

 $5,547,372

 $3,038,010

 $3,856,595

 $7,331,000

 $5,091,806

 $4,287,830

Bid + CCOs

 $390,734

 $0

 $2,957,161

 $543,105

 $4,630,833

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $28,164

 $0

This Month

03/18/21

06/21/21

12/30/20

08/02/21

04/12/19

09/21/21

Awarded

04/01/21

07/20/21

01/26/21

11/29/21

05/01/19

10/19/21

Approved

03/01/23

12/27/21

04/12/22

03/30/22

Est Comp

 2%

 0%

 74%

 34%

 96%

 0%

%Time

 7%

 0%

 77%

 7%

 94%

 0%

% Work 

 

 

 

 

 

 

Message

10-0X7504

10-0S6804

10-0S7504

10-1N6904

10-1H6404

10-1C3604

Contract 

  

  

  

  

  

SNHG-P088-(073) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

17750 WARDS FERRY RD;

17750 WARDS FERRY RD;

P.O. BOX 239

4600 NORTHGATE BLVD, STE 100

3291 S HWY 99

850 SOUTH GUILD AVE. 

SUITE 107

850 SOUTH GUILD 

AVE.SUITE#107

850 SOUTH GUILD AVE.,

SUITE 107

850 SOUTH GUILD AVE. 

SUITE#107

LODI, CA 95240

LODI, CA 95242

LODI, CA 95240

LODI , CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 116
12/20/21 Statement of Ongoing Contracts as of 12/28/21

10District

10-AMA-88-20.7/20.7

10-AMA-88-54.0/54

10-AMA-88-62.0/71.6

10-AMA-88-69.0/70

10-CAL-4-29.2/29.4

10-MER-0-/0

Fed Aid

20.20.201

130

HA12

20.20.201

130

20.20.201

130

HB4N

HA21

Pgm Code

REMOVE DAMAGED ROCK LINED CULVERT AND

REPLACE WITH RCP/RG CLASS V INCLUDING

HEADWALL AND WINGWALLS, INSTALL RSP 

DIRS EFA 10A2234

IN AMADOR ON STATE ROUTE (SR) 88 AT 

PEDDLER HILL MS, 41951 SR 88, 

PIONEER, CA 95666

IN AMA CNTY ON RTE 88 FROM PM 62.0 TO

ALP CNTY PM 2.5. DEBRIS REMOVAL, 

SLOPE STABLE,CHECK DAMS, REPLACE 

CULVERT, DISPOSE TREESDIRS

AMA CNTY 88, CARSON SPUR HW AVALANCHE

AREAREPLACE EXISTING SUPPLY LINES TO 

EXPLODERSFOR THE CARSON SPUR 

AVALANCHE CONTROL SYSTDIRS

IN CALAVERAS COUNTY AT MURPHYS AT 0.2

MILE WEST OF PENNSYLVANIA GULCH RD 

AND FROM PENN GULCH RD TO  MITCHLER 

STREET

IN MERCED, SAN JOAQUIN, MARIPOSA AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS

Description 

REMOVE AND REPLACE DAMAGED CULVERT

SOIL REMEDIATION AND GENERATOR

DEBRIS REVOVAL, SLOPE STABILIZATION

REPLACE SUPPLY LINES CARSON SPUR 

AVALANCE

PROVIDE TWO-WAY-LEFT-LANE WITH

BRIDGE PREVENTATIVE MAINTENANCE

Type Of Work

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION, INC.

SAN PATRICIO CONSTRUCTION, INC

MARIO'S TREE SERVICE, INC

MOUNTAIN PRIDE CONSTRUCTION 

INC

DIRT DYNASTY, INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

Contractor

OAKDALE, CA 95361

FARMINGTON CA 95230

COLTON, CA  92557

TAHOE CITY, CA 96145

VALLEY SPRINGS CA 95252

VACAVILLE CA 95688

 

(915)487-2324

 

 

(209)585-7171

(707)449-3604

PAWAN GARG

GARG, PAWAN

GARG, PAWAN

IQBAL AULAKH

MICHAEL STEWART

Resident
Engineer

(209)470-8777

 

(209)470-8777

(209)470-8777

(209)479-3608

(209)481-1689

 $2,786,000

 $1,429,840

 $5,185,000

 $845,000

 $1,625,244

 $3,146,885

Bid + CCOs

 $874,758

 $0

 $400,000

 $450,000

 $1,636,055

 $1,198,144

Comp To  date

 $0

 $0

 $0

 $0

 $33,033

 $0

This Month

12/21/20

06/25/21

09/20/21

09/15/21

09/23/20

06/09/21

Awarded

12/21/20

09/08/21

11/12/21

11/17/21

10/29/20

06/22/21

Approved

11/15/21

03/15/22

11/22/21

12/31/21

04/22/22

Est Comp

 49%

 0%

 36%

 36%

 100%

 34%

%Time

 31%

 0%

 8%

 53%

 98%

 38%

% Work 

COMPLETED

 

 

COMPLETED

OVER RUN

 

Message

10-1N0204

10-1L6504

10-1N8704

10-1N8804

10-0W8704

10-1C8104

Contract 

  

  

  

  

ACST-P004-(157)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

538 SOUTH 5TH AVE., SUITE A

4820 SOUTH ESCALON BELLOTA RO

937 VIA LATA STE #500

PO BOX 620

4110 MEADOW OAKS DRIVE

871 COTTING COURT STE A;

850 SOUTH GUILD 

AVE.,SUITE 107

850 S GUILD AVE STE 

107

850 S GUILD AVE STE 

107

850 SOUTH GUILD AVE. 

SUITE 107

2374 INDUSTRIAL ROWE

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

TURLOCK CA 95380

Accepted

11/22/21

11/29/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

10District

10-MER-5-.4/.9

10-MER-5-.7/.7

10-MER-5-17.0/22.6

10-MER-99-12.7/17.8

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

Fed Aid

HB71

HA26

HA22

HA22

Pgm Code

IN MERCED COUNTY AT I-5 FOR ERRECA 

REST AREA AT PM 0.4/0.9 AND LODI ON 

SR-99 AT PM30.9

IN MERCED COUNTY NEAR FIREBAUGH ON 

ROUTE 5 AT THE JOHN "CHUCK" ERRECA 

SAFETY ROADSIDE REST AREA, BOTH  

NORTHBOUND AND SOUTHBOUND L

IN MERCED COUNTY AT AND NEAR SANTA 

NELLA FROM 0.5 MILE SOUTH OF ROUTE 

5/152 SEPARATION TO MCCABE ROAD  

OVERCROSSING

IN AND NEAR THE CITY OF MERCED FROM 

0.2 MILE SOUTH OF CHILDS AVE. TO 0.2 

MILE SOUTH OF FRANKLIN ROAD OC.

IN AND NEAR ATWATER, FROM 0.4 MILE 

SOUTH OF BUHACH ROAD TO SOUTH OF 

WESTSIDE BOULEVARD.

IN MERCED COUNTY IN LIVINSTON ON 

STATE ROUTE 99 FROM 0.8 MILE SOUTH OF

HAMMATT AVENUE TO  MERCED/STANISLAUS 

COUNTY LINE.

Description 

INSTALL ZEV CHARGING STATIONS

REPLACE PUBLIC WATER SYSTEM AND

RHMA OVERLAY

PAVEMENT REHAB (2R)

PAVEMENT RESURFACING AND

LANE WIDENING FROM 2 TO 3 LANES

Type Of Work

STUDEBAKER BROWN ELECTRIC, 

INC.

MDS ENGINEERING & 

CONSTRUCTION, INC.

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING, 

INC.

SECURITY PAVING COMPANY INC

Contractor

NORTH HIGHLANDS CA 95660

REDDING CA 96003

ROSEVILLE CA 95661

ROSEVILLE CA 95661

CONCORD CA 94520

WESTLAKE VILLAGE CA 91361

(916)678-4660

(530)275-2779

(916)757-6400

(916)757-6400

(925)687-6666

(818)362-9200

SCHEIBER, TROY

CASEY, COREY / 

TRABOLY, AMIR

RANBIR BHULLAR

NATHANIEL TUMMINELLO

MUHAMMAD RAHMAN

CHRIS HANSON

Resident
Engineer

(559)341-2018

(209)608-0711

(209)639-4306

 

(559)905-5501

(209)479-4053

 $1,441,508

 $3,974,538

 $4,569,996

 $46,174,522

 $57,575,202

 $32,167,669

Bid + CCOs

 $1,256,443

 $3,465,204

 $4,396,844

 $7,628,043

 $36,969,037

 $25,628,472

Comp To  date

 $0

 $361,167

 $0

 $1,726,585

 $788,867

 $1,145,731

This Month

09/05/19

12/13/19

12/09/20

01/22/21

12/12/19

12/04/19

Awarded

09/17/19

01/22/20

12/31/20

02/11/21

12/31/19

12/24/19

Approved

11/23/21

05/09/22

11/30/21

05/05/23

11/18/22

01/22/22

Est Comp

 73%

 32%

 100%

 0%

 57%

 100%

%Time

 87%

 87%

 100%

 17%

 64%

 80%

% Work 

 

SUSPENDED

COMPLETED

 

 

OVER RUN

Message

10-1G7214

10-0W6204

10-1H4204

10-1C1704

10-3A7204

10-0Q1214

Contract 

  

ACIM- 005-(153)E

  

ACNH-P099-(662)E

ACNH-P099-(646)E

EPNH-P099-(639)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6643 32ND STREET STE. 106;

14771 WONDERLAND BLVD;

400 SUNRISE AVE. SUITE 300;

400 SUNRISE AVE. SUITE 300;

1450 CIVIC CT;

3075 TOWNSGATE RD #200

850 S GUILD AVE, 

SUITE 107

850 S. GUILD AVE., 

SUITE 107

952 GOODWIN DRIVE

3469 YEAGER DRIVE

3663 ARCH ROAD SUITE 

500

LODI, CA 95240

LODI, CA 95240

RIPON CA 95366

MADERA, CA. 93637

STOCKTON CA 95215

Accepted

11/30/21

Location
Storm Water
Plan
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10District

10-MER-99-/0

10-MER-99-/0

10-MER-140-9.7/9.7

10-MER-140-37.4/44.8

10-MER-140-/42.1

10-MER-152-15.1/15.6

Fed Aid

HM2

HM

HB1

HM3

Pgm Code

STANISLAUS AND MENDICINO COOUNTIEES 

ON ROUTES 99 AND 59

IN SAN JOAQUIN, MERCED, AND 

STANISLAUS COUNTIES, ON ROUTES 5, 59,

99, AND 152 AT VARIOUS LOCATIONS.

IN MERCED COUNTY NEAR GUSTINE FROM 

1.1 MILE EAST OF SANTA FE GRADE  ROAD

TO 0.2 MILE EAST OF EDMINSTER ROAD

IN MERCED COUNTY IN AND NEAR MERCED 

FROM SANTA FE AVENUE TO HAYDEN ROAD

IN MERCED COUNTY NEAR GUSTINE ON 

STATE ROUTE 140 FROM I-5 TO ABOUT 6 

MILES EAST OF MERCED AT VARIOUS  

LOCATIONS

IN MERCED COUNTY NEAR LOS BANOS AT 

DELTA-MENDOTA CANAL BRIDGE TO 0.2 

MILE EAST OF HIGHLINE CANAL BRIDGE

Description 

REPLACE DRAINAGE PUMPS AT VARIOUS

UPGRADE OR REPLACE INEFFICIENT AND

CULVERT REPLACEMENT

COLD IN-PLACE RECYCLING-FA, HMA

UPGRADE GUARDRAIL, TERMINAL SYSTEM

BRIDGE DECK-ON-DECK REHABILITATION

Type Of Work

DISNEY CONSTRUCTION, INC.

BENTANCOURT BROS. CONSTRUCTION

INC.

QUIMU CONTRACTING INC.

GEORGE REED INC.

MIDSTATE BARRIER, INC.

GRANITE ROCK COMPANY

Contractor

BURLINGAME CA 94010

TRACY CA 95304

DIXON CA 95620

MODESTO CA 95354

STOCKTON CA 95215

SAN JOSE CA 95138

(650)259-9545

(209)832-7631

(707)693-0289

(209)523-0734

(209)944-9565

(408)574-1400

KIMURA, JUSTIN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

RANBIR BHULLAR

VINCE LADIAO

Resident
Engineer

 

(559)246-9536

(559)905-5501

(559)905-5501

(209)639-4306

(209)481-1689

 $5,273,333

 $7,521,164

 $578,770

 $3,464,679

 $3,202,562

 $1,716,117

Bid + CCOs

 $0

 $4,237,960

 $273,725

 $3,178,001

 $2,869,086

 $910,907

Comp To  date

 $0

 $680,207

 $0

 $0

 $37,761

 $192,446

This Month

09/21/21

11/04/20

03/23/21

04/12/21

09/22/20

04/19/21

Awarded

10/19/21

11/20/20

04/13/21

04/30/21

10/13/20

05/11/21

Approved

06/29/22

08/14/21

11/02/21

01/28/22

04/20/22

Est Comp

 0%

 62%

 43%

 73%

 77%

 50%

%Time

 0%

 56%

 47%

 91%

 89%

 53%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-1E6204

10-1G7504

10-1K1904

10-1J1904

10-0Y1104

10-1L1204

Contract 

  

  

  

  

HSNH-P140-(038)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

533 AIRPORT BLVD SUITE 120;

8015 W 11TH, STREET;

5830 DIXON AVENUE WEST;

140 EMPIRE AVE

3291 S HWY 99

5225 HELLYER AVENUE;

2750 N. PARKWAY DRIVE

3469 YEAGER DRIVE, 

STE 109

3469 YEAGER DRIVE, 

SUITE 109

952 GOODWIN DRIVE

952 GOODWIN DRIVE

FRESNO, CA 93722

MADERA, CA. 93637

MADERA, CA. 93637

RIPON CA 95366

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

10District

10-MER-152-21.0/0

10-MER-165-8.6/9.8

10-MPA-49-.3/18.5

10-MPA-140-21.2/21.8

10-MPA-140-42.0/42.7

10-SJ-4-2.0/0

Fed Aid

HB1

HB1

Pgm Code

INTERSECTION OF STATE ROUTE 152 AND 

11TH STREET IN THE CITY OF LOS BANOS,

IN MERCED COUNTY.

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MARIPOSA COUNTY IN AND NEAR 

MARIPOSA CITY FROM MADERA/MARIPOSA 

COUNTY LINE TO SOUTH JUNCTION OF 

STATE ROUTE 49/140

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 FROM SOUTH JUNCTION 

STATE ROUTE 49 TO TWELFTH STREET

NEAR EL PORTAL AND YOSEMITE NATIONAL 

PARK, FROM 1.2 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE TO 0.5 MILE 

WEST OF SOUTH FORK ME

IN SAN JOAQUIN COUNTY ON ROUTES 4, 5,

AND 99 AT VARIOUS LOCATIONS

Description 

INTERSECTION CONTROL IMPROVEMENT

UPGRADE ADA FACILITIES

PAVEMENT PRESERVATION

INSTALL CROSSWALKS AND IN-ROADWAY

THIS PROJECT PROPOSED TO REMOVE THE

CULVERT REHABILITATION

Type Of Work

AGEE CONSTRUCTION CORPORATION

GEORGE REED INC

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

IBARRA GENERAL ENGINEERING INC

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

CLOVIS CA 93612

MODESTO CA 95354

ROSEVILLE CA 95661

RIVERSIDE CA 92509

SACRAMENTO CA 95834

YORBA LINDA CA 92886

(559)299-3290

(209)523-0734

(916)757-6400

(909)342-8447

(916)283-9950

(714)646-3697

MICHAEL STEWART

FELIX VAQUILAR

OSHITA, STAN

OSHITA, STAN

COREY CASEY

ARIEL MENDOZA

Resident
Engineer

(209)481-1689

(559)360-1951

(209)608-0711

(209)608-0711

(209)607-8789

(209)639-4686

 $818,297

 $2,735,331

 $12,256,072

 $2,868,257

 $20,837,125

 $2,003,111

Bid + CCOs

 $628,933

 $2,498,236

 $10,825,934

 $1,214,862

 $15,329,538

 $1,192,291

Comp To  date

 $0

 $50,788

 $872,193

 $0

 $30,240

 $0

This Month

01/29/21

10/30/20

10/01/20

03/02/21

01/29/21

12/29/20

Awarded

03/04/21

11/20/20

10/19/20

03/25/21

02/23/21

02/02/21

Approved

01/15/22

01/18/22

12/31/21

12/31/21

02/09/22

01/07/22

Est Comp

 82%

 88%

 100%

 63%

 84%

 100%

%Time

 74%

 88%

 92%

 42%

 74%

 61%

% Work 

 

SUSPENDED

 

 

 

 

Message

10-1J3004

10-0X5204

10-1C0404

10-0Y6004

10-0P9234

10-1C2004

Contract 

SSTG-S152-(092)E

ACST-P165-(115) 

ACST-P049-(184)E

HSNH-P140-(037)E

ACST-ER18-(005) 

  

--()

--()

--()

--()

PER-    -(  )

  

  

  

  

  

--()

  

  

  

  

  

  

  

1039 HOBLITT AVE

140 EMPIRE AVE

400 SUNRISE AVE. SUITE 300;

4325 TYROLITE ST;

4600 NORTHGATE BLVD #100

18543 YORBA LINDA BLVD # 376;

2374 INDUSTRIAL ROWE.

2750 N. PARKWAY DRIVE

850 SOUTH GUILD AVE.,

STE. 107

850 SOUTH GUILD AVE.,

STE. 107

3663 ARCH RD STE 500

850 S. GUILD AVE, 

SUITE 107

TURLOCK CA 95380

FRESNO, CA 93722

LODI, CA 95240

LODI, CA 95240

STOCKTON CA 95215

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

10District

10-SJ-4-5.4/13.4

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-6.2/6.6

10-SJ-5-10.6/0

Fed Aid

HM

HA21

HB4N

HA21

Pgm Code

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

FROM 1 MILE EAST OF MIDDLE RIVER 

BRIDGE TO 0.1 MILE WEST OF JOHN  TURK

ROAD

IN THE CITY OF STOCKTON AT ROUTE4/I-5

INTERCHANGES FROM 0.1 MILE EAST OF 

FRESNO AVE. TO CENTRAL VIADUCT 

INCLUDING CONNECTORS.

IN SAN JOAQUIN COUNTY ON ROUTE 4 AT 

OLD RIVER BRIDGE

REPAIR EXISTING TRAFFIC MONITORING 

STATIONS (TMS) AT VARIOUS LOCATIONS 

IN DISTRICT 10.

IN SJ & STA CO ON RTE 99 FROM 0.2 MI 

S OF W MODESTO OH TO 0.2 MI N OF W 

MODESTO OH & ON RTE 5 FROM 0.2 MI S 

OF RTE 5/33 SEP & OH T

IN SAN JOAQUIN COUNTY, IN AND NEAR 

LATHROP AT PM 10.7, DEUEL OVERHEAD 

(NO. 29-0262 R/L)

Description 

RHMA OVERLAY

PAVEMENT RESURFACING AND

BRIDGE PREVENTATIVE MAINTENANCE

REPAIR EXISTING TRAFFIC MONITORING

BRIDGE REHABILITATION

REPLACE BRIDGE RAILS AND PREVENTIVE

Type Of Work

GEORGE REED, INC.

SECURITY PAVING COMPANY INC

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

ST. FRANCIS ELECTRIC, LLC

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

MODESTO CA 95354

WESTLAKE VILLAGE CA 91361

PLEASANTON CA 94566

SAN LEANDRO CA 94577

VACAVILLE CA 95688

BENICIA CA 94510

(209)523-0734

(818)362-9200

(925)461-1500

(510)639-0639

(707)455-7033

(707)746-8028

TROY SCHEIBER

OSHITA, STAN

DAVID ABLEDU

BAL BAHADUR PAUL

BAL BAHADUR PAUL

Resident
Engineer

(559)341-2018

(209)608-0711

(209)483-5812

(209)629-5415

 

 

 $2,915,185

 $28,845,610

 $6,417,007

 $2,287,000

 $7,088,416

 $2,402,310

Bid + CCOs

 $2,883,200

 $5,284,834

 $56,620

 $0

 $0

 $2,355,888

Comp To  date

 $0

 $1,954,523

 $0

 $0

 $0

 $147,982

This Month

05/05/21

12/09/20

03/02/21

06/01/21

10/29/21

08/25/20

Awarded

05/27/21

12/29/20

03/25/21

06/22/21

11/24/21

09/11/20

Approved

11/23/21

12/31/22

04/03/23

01/06/22

Est Comp

 100%

 22%

 1%

 0%

 0%

 100%

%Time

 100%

 18%

 1%

 0%

 0%

 96%

% Work 

COMPLETED

 

SUSPENDED

 

 

 

Message

10-1L2304

10-1C5004

10-1C8004

10-1G9904

10-0P5404

10-1H3424

Contract 

  

ACNH-X077-(028)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

140 EMPIRE AVE

3075 TOWNSGATE ROAD, SUITE 20

20 HAPPY VALLEY ROAD;

975 CARDEN STREET;

3333 VACA VALLEY PARKWAY;

2990 BAY VISTA COURT, SUITE D

850 S GUILD AVE SUITE

107

850 SOUTH GUILD AVE.,

STE. 107

3663 ARCH RD. STE. 

500

LODI CA 95240

LODI, CA 95240

STOCKTON, CA 95215

Accepted

11/23/21

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

10District

10-SJ-5-26.4/27

10-SJ-5-33.4/33.4

10-SJ-5-/0

10-SJ-12-4.4/0

10-SJ-12-4.4/0

10-SJ-88-13.7/14

Fed Aid

HA21

HB4N

HA23

HA21

Pgm Code

SAN JOAQUIN SR 5 BRIDGE DECK  

REHABILITATION AT STOCKTON CHANNEL 

VIADUCT

IN SACRAMENTO AND SAN JOAQUIN 

COUNTIES NEAR THORNTON AT 0.6 MILE 

SOUTH OF TWIN CITIES ROAD OC AND IN 

STOCKTON AT 0.7 MILE NORTH OF

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS

IN SAN JUAQUIN COUNTY ON ROUTE 12 AT 

LITTLE POTATO SLOUGH BRIDGE (AT POST 

MILE R4.4).

REPLACE BRIDGE BEARING PADS SLOUGH 

BRIDGE #29-0101

IN SAN JOAQUIN AND ALPINE COUNTIES AT

VARIOUS LOCATIONS

Description 

REHABILITATE BRIDGE DECK

UPGRADE TRAVEL TIME INFORMATION

POLYESTER CONCRETE OVERLAY

REHABILITATE ELECTROMECHANICAL

REPLACE BRIDGE BEARING PADS

REPLACE DETERIORATED CULVERTS

Type Of Work

GOLDEN STATE BRIDGE, INC.

VINTAGE PAVING CO.

MYERS & SONS CONSTRUCTION, LLC

VALENTINE CORPORATION

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

EVERLEVEL HOLDINGS, LLC

Contractor

BENICIA CA 94510

WINTERS CA 95694

SACRAMENTO CA 95834

SAN RAFAEL CA 94901

PLEASANTON CA 94566

CHINO HILLS CA 91709

 

(530)795-0132

(916)283-9950

(415)453-3732

(925)461-1500

(951)966-9153

CHRIS HANSON

ARIEL MENDOZA

BAL BAHADUR PAUL

TROY SCHEIBER

Resident
Engineer

(209)479-4053

(209)639-4686

(209)609-1295

(559)341-2018

 

 

 $3,826,105

 $1,017,063

 $4,696,661

 $2,595,350

 $2,238,777

 $3,843,712

Bid + CCOs

 $3,817,356

 $951,849

 $2,256,740

 $6,800

 $0

 $0

Comp To  date

 $0

 $0

 $154,713

 $6,800

 $0

 $0

This Month

11/03/20

10/27/20

04/29/21

05/25/21

11/05/21

07/27/21

Awarded

11/20/20

11/20/20

05/13/21

06/15/21

12/02/21

08/10/21

Approved

11/23/21

10/26/21

06/20/22

06/21/22

Est Comp

 100%

 93%

 35%

 2%

 0%

 0%

%Time

 100%

 94%

 47%

 0%

 0%

 0%

% Work 

COMPLETED

SUSPENDED

 

 

 

 

Message

10-1C9404

10-1G4404

10-1K9304

10-1K6104

10-1F7604

10-0S7404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

119 MAIN ST.;

4600 NORTHGATE BLVD, SUITE 10

111 PELICAN WAY;

20 HAPPY VALLEY ROAD;

5877 PINE AVE. SUITE 120;

3663 ARCH ROAD SUITE 

500

850 S. GUILD AVE.

3663 ARCH ROAD, SUITE

500

850 S GUILD SUITE 107

STOCKTON CA 95215

STOCKTON, CA 95215

LODI CA 95240

Accepted

11/23/21

Location
Storm Water
Plan



State of California Department of Transportation Page 122
12/20/21 Statement of Ongoing Contracts as of 12/28/21

10District

10-SJ-88-22.1/0

10-SJ-99-9.4/15

10-SJ-99-14.4/29

10-SJ-99-16.4/18.2

10-SJ-99-16.8/17.6

10-SJ-99-20.1/20.1

Fed Aid

HB1

HE13

20.20.201

130

Pgm Code

IN SAN JOAQUIN COUNTY COLLISION  

REDUCTION AT SR 88 AND LIBERTY ROAD

IN SJ CO IN STOCKTON FROM 0.2 MI 

NORTH OF LATHROP ROAD OVERCROSSING TO

0.3 MI NORTH OF ARCH ROAD  

UNDERCROSSING

IN AND NEAR STOCKTON AND LODI, AT 

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF ARCH ROAD UNDERCROSSING TO 

SOUTH OF KETTLEMAN LANE.

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE SOUTH OF  DUCK

CREEK BRIDGE TO MAIN STREET 

OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

STATE ROUTE 4 AT STATE ROUTE 99 

SEPARATION (BRIDGE #29-0155)

EMERGENCY REPAIR OF FIRE DAMAGED 

DIVERTINGCANAL BRIDGE.  SJ-99 PM 

20.12  DIRS EFA 10A2300

Description 

IN SAN JOAQUIN COUNTY UPGRADE

RHMA OVERLAY

PROVIDE ROADSIDE SAFETY

REPLACEMENT LANDSCAPE

TO RAISE BRIDGE (#29-0155) TO MEET

REPAIR FIR DAMAGED DIVERTING CANAL 

BRIDGE

Type Of Work

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

WABO LANDSCAPE & CONSTRUCTION,

INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

CALIFORNIA ENGINEERING 

CONTRACTORS INC

Contractor

BERKELEY CA 94710

ROSEVILLE CA 95661

VACAVILLE CA 95688

HERCULES CA 94547

VACAVILLE CA 95688

PLEASANTON, CA 94566

(510)526-3424

(916)757-6400

(707)449-3604

(510)741-9226

(707)455-7033

(925)461-0510

ARIEL MENDOZA

DAVID ABLEDU

ARIEL MENDOZA

AMIR TRABOLY

DAVID ABLEDU

TROY SCHEIBER

Resident
Engineer

(209)639-4686

(209)483-5812

(209)639-4686

(209)670-9855

(208)483-5812

(559)341-2018

 $3,887,121

 $6,299,323

 $1,781,723

 $2,395,575

 $7,287,379

 $1,180,000

Bid + CCOs

 $3,255,143

 $5,760,560

 $1,264,001

 $1,946,297

 $7,476,503

 $20,545

Comp To  date

 $109,920

 $218,025

 $87,624

 $84,574

 $27,650

 $0

This Month

11/20/20

02/23/21

04/05/21

06/03/20

06/30/20

05/24/21

Awarded

12/15/20

03/18/21

04/16/21

06/26/20

07/17/20

07/22/21

Approved

12/23/21

01/28/22

02/08/22

10/02/24

12/21/21

03/29/22

Est Comp

 96%

 78%

 79%

 100%

 100%

 1%

%Time

 83%

 89%

 71%

 81%

 100%

 2%

% Work 

 

 

 

 

OVER RUN

 

Message

10-1E5314

10-1J2104

10-1C7604

10-3A1014

10-0X3104

10-1N4604

Contract 

HSNH-P088-(072)E

  

ACNH-P099-(668)E

STPL-6210-(013)

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

400 SUNRISE BLVD.;

871 COTTING COURT STE A;

726 ALFRED NOBEL DR.;

3333 VACA VALLEY PARKWAY;

20 HAPPY VALLEY ROAD

850 S. GUILD AVE., 

SUITE 107

3663 ARCH RD. STE. 

500

850 S. GUILD AVENUE, 

SUITE 107

850 S GUILD AVE

3663 ARCH ROAD #500

850 SOUTH GUILD 

AVENUE

LODI, CA 95240

STOCKTON, CA 95215

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95215

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-30.9/31.3

10-SJ-120-.6/T6.8

10-STA-5-12.6/0

10-STA-5-27.0/27.4

10-STA-99-13.4/13.8

10-STA-99-18.0/19.7

Fed Aid

HB4N

HB4N

HA26

HB4N

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN LODI ON 

STATE ROUTE 99 AT VICTOR ROAD 

NORTHBOUND ON-RAMP

IN AND NEAR MANTECA AND LATHROP, FROM

ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 

AT PM R13.34 AND ON ROUTE 99 AT PM 

4.56. INSTALL FIBER 

IN STANISLAUS COUNTY AT VARIOUS  

LOCATIONS

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES ABOUT 9 MILES NORTHWEST OF 

PATTERSON AT THE WESTLEY SAFETY 

ROADSIDE REST AREA AND ABOUT 0.9

IN STANISLAUS COUNTY ON STATE ROUTE 

99 NORTHBOUND BETWEEN HATCH ROAD AND 

SOUTH 9TH STREET OFF-RAMP

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

Description 

RAMP REALIGNMENT

UPGRADE EXISTING COMMUNICATION

BRIDGE REHABILITATION

REPLACE PUBLIC WATER SYSTEM AND

NORTHBOUND AUXILIARY LANE

LANDSCAPE

Type Of Work

SECURITY PAVING COMPANY, INC.

ECONOLITE SYSTEMS, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

RE COM DEVELOPMENT COMPANY

SECURITY PAVING COMPANY, INC.

BORTOLUSSI & WATKIN, INC.

Contractor

WESTLAKE VILLAGE CA 91361

ANAHEIM CA 92807

TEMPE AZ 85282

BISHOP CA 93514

WESTLAKE VILLAGE CA 91361

SAN RAFAEL  CA 94901

(818)362-9200

(714)878-9337

(602)437-1711

(760)873-3301

(818)362-9200

(415)453-4675

TROY SCHEIBER

VINCENT LADIAO

CASEY, COREY / OSHITA,

STAN

OBAIDULLAH RASHID 

"ABDUL"

AMIR TRABOLY

Resident
Engineer

(559)341-2018

 

 

(209)608-0711

(209)470-8782

(209)670-9855

 $10,632,297

 $3,964,961

 $3,409,133

 $4,826,590

 $3,762,330

 $506,738

Bid + CCOs

 $4,452,935

 $0

 $2,816,468

 $4,201,764

 $3,568,901

 $454,952

Comp To  date

 $199,576

 $0

 $0

 $0

 $0

 $0

This Month

10/21/20

10/20/21

03/02/21

01/09/20

11/04/20

12/04/18

Awarded

11/16/20

12/14/21

03/25/21

02/06/20

11/20/20

12/19/18

Approved

06/03/22

02/02/22

12/03/21

12/15/21

05/31/22

Est Comp

 88%

 0%

 72%

 97%

 100%

 100%

%Time

 42%

 0%

 93%

 87%

 100%

 89%

% Work 

 

 

SUSPENDED

 

COMPLETED

OVER RUN

Message

10-1C2804

10-1C9604

10-1J5204

10-0W6304

10-0L8704

10-0X56Y4

Contract 

ACNH-P099-(661)E

  

  

  

ACNH-P099-(664)E

HSNH-P099-(627)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

1250 N. TUSTIN AVE.;

1310 W. 23RD STREET;

2488 DIXON LANE;

3075 TOWNSGATE ROAD;

77 LARKSPRUR STREET

850 S GUILD SUITE 107

850 SOUTH GUILD 

AVENUE, #107

952 GOODWIN DRIVE

850 SOUTH GUILD AVE, 

SUITE 107

LODI CA 95240

LODI, CA 95240

RIPON, CA 95366

LODI, CA 95240

Accepted

12/20/21

Location
Storm Water
Plan
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10District

 $9,297,488 $194,691,494 $391,700,792

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

Fed Aid

HA22

Pgm Code

IN TUOLUMNE COUNTY ON STATE ROUTE 108

WITHIN THE EAST SONORA BYPASS STAGE 

II LIMITS AT PEACEFUL OAK  

INTERCHANGE

IN TUOLOME COUNTY NEAR LONG BARN FROM

0.1 MILE EAST OF LONG BARN  ROAD TO 

2.3 MILES EAST OF COW CREEK ROAD

Description 

CONSTRUCT EASTBOUND ONRAMP AND

PAVEMENT REHABILITATION -CAPM

Type Of Work

SIERRA MOUNTAIN CONSTRUCTION 

INC.

GEORGE REED, INC.

Contractor

SONORA CA 95370

MODESTO CA 95354

(209)928-1900

(209)523-0734

ROBERT HOFFMAN

ROBERT HOFFMAN

Resident
Engineer

(209)470-8844

(209)588-0900

 $7,940,240

 $12,305,350

Bid + CCOs

 $6,275,837

 $0

Comp To  date

 $358,921

 $0

This Month

07/17/20

08/02/21

Awarded

07/28/20

08/17/21

Approved

06/01/22

Est Comp

 0%

 0%

%Time

 77%

 0%

% Work 

 

 

Message

10-0Y2104

10-462104

Contract 

  

ACST-S108-(057)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

13919 MONO WAY,;

140 EMPIRE AVE

19596 MONO WAY 

SONORA, CA

19596 MONO WAY

95370

SONORA CA 95370

Accepted

Location
Storm Water
Plan
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11District

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-86-8.4/8.8

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-IMP-115-8.8/L11.4

Fed Aid

HA21

Pgm Code

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS.

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.4 MILE WEST OF IMPERIAL AVENUE OC. 

TO 0.1 MILE EAST OF 8TH STREET OC.

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.1 MILE EAST OF NORTH IMPERIAL 

AVENUE TO TRESHILL ROAD.

IN IMPERIAL COUNTY IN CALEXICO FROM 

OLLIE AVENUE TO 0.1 MILE EAST OF 

ROCKWOOD AVENUE.

IN IMPERIAL COUNTY IN CALEXICO FROM 

0.1 MILE NORTH OF MEXICO BORDER TO 

RTE 98

IN IMPERIAL COUNTY IN AND NEAR 

HOLTVILLE FROM TOWLAND ROAD TO WEST 

JUNCTION EVAN HEWES HIGHWAY.

Description 

REHABILITATE BRIDGE DECK

RECONSTRUCT I-8/ IMPERIAL AVENUE

MICROSURFACING, COLDPLANE/RHMA.

WIDENING SR-98 HIGHWAY FROM 4 LANES

COLD PLANE, PLACE STRESS ABSORBING

PLACE MICRO-SURFACING

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

GRANITE CONSTRUCTION COMPANY

CALMEX ENGINEERING, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

PAL GENERAL ENGINEERING INC

HAZARD CONSTRUCTION ENGR, LLC

Contractor

IRVINE CA 92618

INDIO CA 92203

BLOOMINGTON CA 92316

IRVINE CA 92618

SAN DIEGO CA 92154

LAKESIDE CA 92040

(949)328-9758

(760)775-7500

(909)546-1311

(949)299-1400

(855)860-5300

(858)587-3600

DAVID TOCI

HERNANDEZ-DUARTE, 

DANIEL

BENJAMIN HANEY

DANIEL HERNANDEZ-

DUARTE

BENJAMIN HANEY

BENJAMIN HANEY

Resident
Engineer

(858)688-1599

(760)554-2028

(858)518-8709

(760)594-2008

(858)518-8709

(858)518-8709

 $3,223,262

 $25,345,908

 $3,210,293

 $7,243,161

 $1,985,639

 $1,329,693

Bid + CCOs

 $1,928,181

 $24,441,386

 $2,963,673

 $1,260,206

 $0

 $1,260,429

Comp To  date

 $712,913

 $944,109

 $203,132

 $64,520

 $0

 $6,207

This Month

06/25/21

01/16/20

04/22/21

12/04/20

05/27/21

06/10/21

Awarded

07/15/21

02/06/20

05/07/21

12/24/20

06/18/21

06/28/21

Approved

06/30/22

01/02/23

01/20/22

03/30/23

11/23/21

01/15/22

Est Comp

 33%

 55%

 63%

 15%

 0%

 100%

%Time

 60%

 96%

 88%

 17%

 0%

 96%

% Work 

 

 

 

 

SUSPENDED

 

Message

11-2N0084

11-410404

11-2N0574

11-080284

11-2N0724

11-2N0414

Contract 

  

ACIM-008 -(111)E

  

ACNH-P098-(029)E

  

  

  

--()

  

1662-11 1-(4)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

38000 MONROE STREET;

2764 S. VISTA AVE.

16 GOODYEAR, STE. 140;

2364 PASEO DE LAS AMERICAS 10

10529 VINE STREET

4050 TAYLOR ST

1102 MONTENEGRO WAY

4050 TAYLOR ST

1102 MONTENEGRO WAY

4050 TAYLOR ST

4050 TAYLOR ST

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-0-/0

11-SD-5-.2/15.2

11-SD-5-.3/72.1

11-SD-5-2.3/14

11-SD-5-13.5/14.4

11-SD-5-20.5/20.5

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY, AT VARIOUS  

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 5 FROM NATIONAL AVENUE OC TO 

COMMERCIAL ST OVERHEAD AND ON ROUTE 

805 AT ROUTE 94/805 SEP

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

Description 

GRADING IMPROVEMENTS, UPGRADE

INSTALL FIBER OPTIC LINE.

REPAIR AND INSTALL VEHICLE

CONSTRUCT CURB RAMPS

UPGRADE END TREATMENTS AND INSTALL

RESURFACE BRIDGE DECKS, PLACE

Type Of Work

S&B ENGINEERING, INC.

HMS CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

PAL GENERAL ENGINEERING INC

PAL GENERAL ENGINEERING INC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

LAKESIDE CA 92040

VISTA CA 92081

VISTA CA 92081

SAN DIEGO CA 92131

SAN DIEGO CA 92131

TEMPE AZ 85282

(619)390-6570

(760)727-9808

(619)460-6060

(855)860-5300

(855)860-5300

(602)437-1711

MIYOKO NAKAJIMA

VICTOR CARDENAS

GENARO GENEL-TRUJILLO

SULTAN GHAZIALAM

SULTAN GHAZIALAM

TOCI, DAVID

Resident
Engineer

(619)588-9065

(619)554-7675

(858)688-1376

(619)602-0333

(619)602-0333

(858)688-1599

 $3,046,745

 $17,900,000

 $7,378,738

 $2,737,873

 $2,909,267

 $4,413,358

Bid + CCOs

 $2,772,882

 $1,904,108

 $1,750,583

 $1,876,043

 $437,185

 $3,885,036

Comp To  date

 $4,680

 $500,486

 $787,086

 $250,478

 $134,024

 $410,020

This Month

12/09/20

03/11/21

10/19/20

10/08/20

02/02/21

03/12/21

Awarded

01/21/21

04/08/21

11/20/20

12/02/20

04/22/21

04/01/21

Approved

10/20/22

06/21/23

05/23/23

03/15/22

08/29/22

01/31/22

Est Comp

 45%

 13%

 37%

 96%

 26%

 75%

%Time

 95%

 11%

 24%

 68%

 15%

 86%

% Work 

 

 

 

 

SUSPENDED

 

Message

11-424604

11-427504

11-429704

11-418104

11-424704

11-2N0534

Contract 

SSTG-X073-(143)E

B1ST-000C-(526)E

ACST-X073-(140)E

ACST-X073-(142)E

SIMG-X073-(144)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

12125 LAKESIDE AVE

2885 SCOTT STREET;

2790 BUSINESS PARK DR.;

10675 TREENA ST;

10675 TREENA ST;

1310 W. 23RD STREET;

1463 BROADWAY

5377 OTAY MESA RD

2863 CARMEL VALLEY RD

817 SWEETWATER ROAD

817 SWEETWATER RD.

4050 TAYLOR ST

EL CAJON CA 92921

SAN DIEGO, CA 92154

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

SPRING VALLEY,CA 91977

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-37.4/52.6

11-SD-5-38.4/47.3

Fed Aid

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MILE SOUTH OF GENESEE AVENUE 

OVERCROSSING TO SORRENTO  VIADUCT

IN SAN DIEGO COUNTY, FROM CARMEL 

MOUNTAIN ROAD UNDERCROSSING TO 0.4 

MILE NORTH AND AT 0.1 MILE SOUTH OF 

CARMEL VALLEY ROAD

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.8 TO 1.0 MILE NORTH OF DEL MAR 

HEIGHTS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM LOMAS SANTA FE DR. TO 

0.5 MILE SOUTH OF PALOMAR  AIRPORT 

RD.

IN CITY OF CARLSBAD FROM PALOMAR 

AIRPORT RD TO SR78

IN SAN DIEGO COUNTY IN ENCINITAS AND 

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT 

ROAD OVERCROSSING

Description 

EXTENDED PLANT ESTABLISHMENT WITH

STORMWATER MITIGATION/ DETENTION

ENHANCEMENTS TO DETENTION BASIN AND

REPLACE THE SAN ELIJO LAGOON HWY

CONSTRUCT ONE HOV LANE IN EACH

CONSTRUCT HOV LANES, ITS ELEMENTS,

Type Of Work

PACIFIC RESTORATION GROUP, 

INC.

DIVERSIFIED LANDSCAPE CO.

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

Contractor

PERRIS CA 92570

WILDOMAR CA 92595

LAKESIDE CA 92040

SAN DIEGO, CA 92127

SAN MARCOS CA 92078

SAN DIEGO, CA 92127

(951)457-4118

(951)245-1686

(858)587-3600

(951)232-3522

(613)123-4567

(760)916-9100

IRION, JOSEPH

JOSEPH IRION

GARY LEVINE

MCMILLAN, STEVE

BRIAN HADLEY

PAK, YONG

Resident
Engineer

(619)778-8045

(619)778-8045

(760)639-4430

(858)688-1435

(858)518-3505

(858)688-1481

 $1,846,851

 $582,307

 $1,303,925

 $260,496,845

 $62,167,652

 $236,250,048

Bid + CCOs

 $1,597,360

 $223,998

 $1,222,971

 $244,255,939

 $10,725,926

 $199,837,206

Comp To  date

 $21,457

 $159,555

 $600

 $2,134,151

 $3,986,837

 $6,822,765

This Month

06/03/19

09/24/21

05/12/20

12/22/16

09/07/21

10/29/18

Awarded

06/20/19

10/19/21

06/09/20

01/13/17

10/04/21

10/29/18

Approved

09/15/23

02/11/25

02/12/23

03/11/22

04/10/24

12/30/22

Est Comp

 0%

 47%

 41%

 88%

 10%

 71%

%Time

 0%

 36%

 99%

 94%

 17%

 82%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

11-2T3404

11-422004

11-417504

11-2T2174

11-2T35U4

11-2T2184

Contract 

RSTP-6211-(137)E

  

  

CMST-PL62-(113)1

  

6211-130 -(   )

--()

  

  

IM00-51 6-(6)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

325 E ELLIS AVENUE

21730 BUNDY CANYON ROAD;

10529 VINE STREET;

16470 W. BERNARDO DR., STE120

1770 LA COSTA MEADOWS DR

16740 W BERNARDO DR.,STE 120

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

871 NORTH BROADWAY

2863 CARMEL VALLEY RD

1525 FARADAY AVE #110

3089 MANCHESTER AVE

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

ESCONDIDO CA 92025

DEL MAR, CA 92014

CARSBAD, CA 92008

CARDIFF, CA 92007

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-55.6/70

11-SD-5-/60

11-SD-5-/0

11-SD-8-.3/23

11-SD-8-2.8/5

11-SD-8-5.6/17.4

Fed Aid

HA22

HB1

Pgm Code

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

VARIOUS LOCATIONS FROM FALLBROOK 

JUNCTION OVERHEAD TO 1.0 MILE SOUTH 

OF SAN ONOFRE CREEK BRI

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM MORENA BOULEVARD  

UNDERCROSSING TO 1.1 MILES EAST OF 

LAKE JENNINGS PARK ROAD UNDERCR

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 8 AT 15/8 SEPARATION AND ON 

ROUTE 805 AT NORTHBOUND 805 TO 

EASTBOUND 8 CONNECTOR.

Description 

INSTALL HIGH TENSION CABLE BARRIER

REPLACEMENT OF 24 EXISTING

UPGRADE/ INSTALL CURVE WARNING

REPAIR, REHABILITATE, AND REPLACE

ROADSIDE SAFETY IMPROVEMENTS

PLACE HIGH FRICTION SURFACE

Type Of Work

RAL INVESTMENT CORPORATION

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

GRANITE CONSTRUCTION COMPANY

PAL GENERAL ENGINEERING INC.

HAZARD CONSTRUCTION ENGR, LLC

Contractor

SAN DIEGO CA 92131

IRVINE CA 92606

ORANGE CA 92865

CARLSBAD CA 92008

SAN DIEGO CA 92154

LAKESIDE CA 92040

(619)368-3186

(949)252-0441

(714)974-1190

(760)444-1032

(858)860-5300

(858)587-3600

GARY LEVINE

GHAZIALAM, SULTAN

GENARO GENEL

ALBERT, LABRADOR

IRION, JOSEPH

GENERO GENEL-TRUJILLO

Resident
Engineer

(858)688-1421

(619)602-0333

(858)688-1376

(619)954-8575

(619)778-8045

(858)688-1376

 $6,082,577

 $4,016,275

 $2,530,808

 $5,259,362

 $3,890,971

 $1,169,593

Bid + CCOs

 $0

 $2,747,469

 $1,658,839

 $3,684,739

 $3,568,622

 $0

Comp To  date

 $0

 $255,303

 $53,303

 $95,154

 $0

 $0

This Month

10/19/21

03/25/20

05/13/20

10/20/20

11/04/19

11/16/21

Awarded

11/23/21

04/16/20

06/09/20

11/05/20

11/22/19

12/21/21

Approved

08/02/23

04/28/22

01/31/22

06/29/22

01/20/22

Est Comp

 0%

 64%

 100%

 64%

 85%

 0%

%Time

 0%

 68%

 66%

 69%

 91%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

11-430014

11-420704

11-424904

11-428104

11-411314

11-430604

Contract 

SIMG- 005-(990)E

  

SSTG-000C-(509)E

  

ACIM- 008-(326)E

HSIM-X073-(149)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10065 OLD GROVE ROAD STE 200;

16351 CONSTRUCTION CIR W;

638 W SOUTHERN AVE;

5860 EL CAMINO REAL STE 200;

2364 PASEO DE LAS AMERICAS

10529 VINE STREET;

871 NORTH BROADWAY

517 SWEETWATER RD

2863 CARMEL VALLEY RD

1463 BROADWAY

7177 OPPORTUNITY ROAD

MS.62

2863 CARMEL VALLEY 

RD.

ESCONDIDO CA 92025

SPRING VALLEY, CA 91977

DEL MAR. CA 92014

EL CAJON, CA 92021

SAN DIEGO, CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-5.9/11.5

11-SD-8-13.4/20.4

11-SD-8-25.9/32

11-SD-8-32.0/44

11-SD-8-49.0/0

11-SD-11-.6/2.7

Fed Aid

HB1

HA26

Pgm Code

IN SAN DIEGO COUNTY IN THE CITIES OF 

SAN DIEGO AND LA MESA, ABOUT  0.3 

MILE WEST OF FAIRMOUNT AVENUE TO 0.3 

MILE WEST OF JACKSON D

IN SAN DIEGO COUNTY IN EL CAJON AT 

VARIOUS LOCATIONS FROM 0.5 MILE  EAST

OF GROSSMONT BLVD OVERCROSSING TO 0.4

MILE EAST OF LOS CO

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILE EAST OF HARBISON CANYON 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILES EAST OF VIEJAS CREEK BRIDGE

TO 0.9 MILES WEST OF SUNRISE HIGHWAY 

OC.

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS SAFETY ROADSIDE 

REST AREA

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

0.2 MILE WEST OF SANYO AVENUE 

UNDERCROSSING TO 1.2 MILE EAST OF 

ENRICO FERMI DRIVE OVERCROSS

Description 

ROADSIDE SAFETY IMPROVEMENTS.

MVP PULLOUTS BEYOND GORE AREAS,

MILL AND REPLACE WITH 0.2' RHMA

INDIVIDUAL SLAB REPLACEMENT

REHAB SEWER/WATER SYSTEMS - ROAD

CONSTRUCT INTERCHANGE AT SIEMPRE

Type Of Work

ACCU CONSTRUCTION, INC.

PAL GENERAL ENGINEERING INC

HANSON AGGREGATES PACIFIC 

SOUTHWEST LLC. DBA ATP GENERAL

ENGINEERING CONTRAC

RV CONCRETE

DOWNSTREAM SERVICES, INC.

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

Contractor

SANTA ANA CA 92705

SAN DIEGO CA 92154

SAN DIEGO CA 92123

ANAHEIM CA 92801

ESCONDIDO CA 92029

RIVERSIDE CA 92509

(714)641-4730

(855)860-5300

(619)777-8100

(714)855-4201

(760)746-2544

(951)684-5360

SILVA, GUS

MIYOKO NAKAJIMA

IBRAHIM SAFWAT

SAFWAT,IBRAHIM

FARMER, BRANDON

VICTOR CARDENAS

Resident
Engineer

(858)688-1497

(858)688-1531

(858)688-1429

(619)572-8534

(858)688-1509

(619)554-7675

 $3,591,284

 $3,848,809

 $4,256,377

 $2,623,274

 $3,091,582

 $15,989,454

Bid + CCOs

 $3,542,990

 $7,898

 $3,537,373

 $2,106,097

 $3,092,142

 $7,884,750

Comp To  date

 $144,256

 $7,898

 $82,650

 $0

 $2,800

 $472,110

This Month

07/17/20

08/30/21

06/18/21

04/12/21

09/18/19

02/16/21

Awarded

08/13/20

10/19/21

07/22/21

04/30/21

10/09/19

03/30/21

Approved

01/31/22

01/06/23

01/31/22

12/20/21

01/14/22

06/20/22

Est Comp

 91%

 0%

 60%

 71%

 93%

 55%

%Time

 96%

 0%

 83%

 75%

 100%

 49%

% Work 

 

 

 

SUSPENDED

 

 

Message

11-411334

11-4116U4

11-2N0954

11-2N0994

11-409104

11-056374

Contract 

ACIM-008 -(327)E

ACIM-008 -(328)E

  

  

ACIM- 008-(325)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A;

2364 PASEO DE LAS AMERICA'S;

4211 PONDEROSA AVENUE, STE C;

605 E. COMMERCIAL ST.

2855 PROGRESS PLACE;

1995 AGUA MANSA ROAD;

1463 BROADWAY

1463 BROADWAY

4050 TAYLOR ST

4050 TAYLOR STREET

1463 BROADWAY

5377 OTAY MESA RD

EL CAJON, CA 92021

EL CAJON, CA 92921

SAN DIEGO, CA 92110

SAN DIEGO, CA 92110

EL CAJON, CA 92021

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-11.2/31.5

11-SD-52-.4/5.5

11-SD-56-5.6/5.6

11-SD-76-12.1/17.7

11-SD-78-2.5/2.9

11-SD-78-N 17.6/21.3

Fed Aid

HB4N

HB32

HA22

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.3 MI SOUTH OF H AVE OC TO RTE 15/78

SEPARATION AND AT T

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.5 MILE WEST OF CAMINO DEL SUR  

UNDERCROSSING

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.8 MILE TO 0.4 MILE WEST OF COLLEGE 

BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR  

ESCONDIDO FROM 0.1 MILE WEST OF  

NORTH BROADWAY TO FLORA VISTA STREET

Description 

UPDATE MICROWAVE VEHICLE DETECTION

CONSTRUCT MAINTENANCE MVPS, PAVE

CONSTRUCT 2-LANE OC AT TORREY

SR-76 EAST PLANT ESTABLISHMENT

STORMWATER MITIGATION - SLOPE

PAVEMENT REHABILITATION

Type Of Work

HMS CONSTRUCTION, INC.

PAL GENERAL ENGINEERING INC

FLATIRON WEST, INC.

HABITAT RESTORATION SCIENCES, 

INC.

JAMES MCMINN, INC.

HAZARD CONSTRUCTION COMPANY

Contractor

VISTA CA 92081

SAN DIEGO CA 92154

SAN DIEGO CA 92127

VISTA  CA 92081

RIVERSIDE, CA 92518

LAKESIDE CA 92040

(760)727-9808

(855)860-5300

(760)916-9100

(760)479-4210

(909)514-1231

(858)587-3600

GENEL, GENARO

GENERO GENEL-TRUJILLO

GENEL, GENARO

IRION JOSEPH

IRION, JOSEPH

GARY LEVINE

Resident
Engineer

(858)688-1564

(858)688-1376

(858)720-2113

(858)467-4086

(619)778-8045

(760)796-4070

 $4,158,921

 $3,197,201

 $7,208,988

 $1,619,795

 $2,464,514

 $13,070,328

Bid + CCOs

 $4,062,687

 $0

 $7,210,034

 $1,283,618

 $2,330,179

 $12,574,851

Comp To  date

 $17,992

 $0

 $7,558

 $13,168

 $0

 $914,521

This Month

01/16/20

10/21/21

10/21/19

06/01/18

05/17/19

11/03/20

Awarded

02/13/20

11/24/21

11/19/19

06/25/18

06/05/19

11/20/20

Approved

01/25/22

09/06/22

01/26/22

02/15/23

07/18/23

01/31/22

Est Comp

 99%

 0%

 93%

 0%

 0%

 96%

%Time

 98%

 0%

 100%

 0%

 0%

 95%

% Work 

 

 

 

PLANT EST 

SATIS

PLANT EST 

SATIS

 

Message

11-429804

11-411804

11-404604

11-257164

11-417404

11-419304

Contract 

  

ACNH-X073-(148)E

  

STPL-6211-(136)E

ACNH-P078-(119)E

ACNH-P078-(120)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2885 SCOTT STREET;

2364 PASEO DE LAS AMERICA'S;

16470 W. BERNARDO DRIVE;

1217 DISTRIBUTION WAY

21834 CACTUS AVE

10529 VINE STREET;

2863 CARMEL VALLEY RD

2863 CARMEL VALLEY 

RD.

2863 CARMEL VALLEY RD

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

871 NORTH BROADWAY

DEL MAR, CA 92014

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

ESCONDIDO CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-2.6/10.7

11-SD-94-4.4/7.3

11-SD-94-10.4/14.9

11-SD-94-30.0/39

11-SD-125-9.6/13.2

11-SD-125-9.7/22.1

Fed Aid

HA22

HA

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 32ND STREET 

UNDERCROSSING TO CAMPO ROAD 

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE AT VARIOUS LOCATIONS FROM

0.2 MILE WEST OF  47TH STREET 

OVERCROSSING TO 0.6 MILE 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA FROM SPRING STREET  

UNDERCROSSING TO ROUTE 54 (CAMPO 

ROAD)

IN SAN DIEGO COUNTY NEAR DULZURA AND 

BARRETT JUNCTION FROM 0.9 MILE EAST 

OF GRANDE CREEK BRIDGE TO ROUTE 188

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE FROM 0.1 MILE SOUTH OF 

ELKELTON PLACE UNDERCROSSING TO ROUTE

94/125 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO N125-W52  SEPARATION

Description 

INSTALL AND/OR UPGRADE EXISTING

ROADSIDE WORKER SAFETY

PAVEMENT REHABILITATION

ASPHALT RUBBER BINDER CHIP SEAL AND

ROADSIDE SAFETY IMPROVEMENTS.

APPLY METHACRYLATE ON BRIDGE DECK.

Type Of Work

3SIXTY INNOVATION INC

PAL GENERAL ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS, 

INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

J. FRANCIS COMPANY

Contractor

SAN DIEGO CA 92110

SAN DIEGO CA 92131

CARLSBAD CA 92008

MODESTO CA 95354

IRVINE CA 92618

RIVERSIDE CA 92504

(858)304-1093

(855)860-5300

(760)444-1032

(209)522-2277

(949)299-1400

(951)776-9100

GHAZIALAM SULTAN

ART PANNU

ART PANNU

BENJAMIN HANEY

SULTAN GHAZIALAM

DAVID TOCI

Resident
Engineer

(619)602-0333

(619)697-0217

(858)688-1433

(858)518-8709

(619)602-0333

(858)688-1599

 $1,088,521

 $2,101,805

 $11,711,578

 $2,815,309

 $3,186,724

 $1,210,734

Bid + CCOs

 $349,559

 $490,727

 $10,349,588

 $2,556,611

 $252,894

 $790,487

Comp To  date

 $208,269

 $155,406

 $239,516

 $481,136

 $191,891

 $178,006

This Month

06/21/21

04/15/21

07/14/20

02/18/21

08/11/21

05/04/21

Awarded

07/13/21

05/07/21

08/07/20

03/09/21

09/14/21

06/17/21

Approved

06/07/22

08/22/22

04/28/22

01/20/22

06/19/23

03/23/22

Est Comp

 29%

 27%

 100%

 91%

 2%

 32%

%Time

 32%

 23%

 88%

 89%

 8%

 63%

% Work 

 

 

 

 

 

 

Message

11-425104

11-412204

11-420004

11-2N0454

11-411404

11-2N0884

Contract 

  

ACNH-P094-(068)E

ACNH-P094-(067)E

  

ACNH-P125-(020)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3555 ROSECRANS ST 114-110;

10675 TREENA ST;

5860 EL CAMINO REAL SUITE 200

1012 11TH STREET;

16 GOODYEAR, SUITE 140;

16197 KRAMERIA AVE.;

817 SWEETWATER RD.

817 SWEETWATER ROAD

817 SWEETWATER RD.

4050 TAYLOR ST

817 SWEETWATER ROAD

4050 TAYLOR STREET

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY CA 91977

SAN DIEGO, CA 92110

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-125-/1.1

11-SD-163-5.6/11.2

11-SD-805-3.4/5.1

11-SD-805-8.4/8.8

11-SD-805-24.7/27.6

11-SD-905-3.2/11.7

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO AT ROUTE 11/125/905  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.3 MILES NORTH OF FRIAARS  ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KEARNY VILLA ROAD OVERCRO

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.3 MILE SOUTH OF MAIN STREET 

UNDERCROSSING TO PALOMAR STREET  

OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.2 MILE  

SOUTH OF SWEETWATER RIVER BRIDGE TO 

ROUTE 805/54 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE 

UNDERCROSSING TO 0.5 MILE  NORTH OF 

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

Description 

CONSTRUCT ROUTE 125/905 SOUTHBOUND

MICROSUFACING RAMPS AT VARIOUS

CONVERSION FROM POTABLE WATER TO

I-805 SWEETWATER RIVER BRIDGE

INSTALL IRRIGATION AND LANDSCAPING

APPLY METHACRYLATE ON BRIDGE DECK,

Type Of Work

FLATIRON WEST, INC.

PAL GENERAL ENGINEERING INC.

ACCU CONSTRUCTION, INC.

FLATIRON WEST, INC.

ACCU CONSTRUCTION, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

SAN DIEGO CA 92127

STE104-1461 SAN 

DIEGO,CA92154

SANTA ANA CA 92705

SAN DIEGO, CA 92127

SANTA ANA  CA 92705

TEMPE AZ 85282

(760)916-9009

(855)860-5300

(714)641-4730

(909)597-8413

(714)641-4730

(602)437-1711

COVARRUBIAS, CARLOS

SAFWAT, IBRAHIM

JOSEPH IRION

LAM, TAI

LAM, TAI

DAVID TOCI

Resident
Engineer

(619)760-7875

(619)572-8534

(619)778-8045

(858)688-1443

(858)688-1429

(858)688-1599

 $17,240,450

 $1,329,275

 $1,186,120

 $19,200,080

 $881,462

 $1,099,554

Bid + CCOs

 $11,992,492

 $1,339,422

 $67,603

 $18,821,647

 $831,822

 $186,892

Comp To  date

 $824,053

 $3,370

 $67,603

 $45,385

 $2,640

 $186,892

This Month

07/28/20

03/30/21

10/01/21

12/13/18

02/01/18

04/21/21

Awarded

08/27/20

04/16/21

10/19/21

01/09/19

02/21/18

06/02/21

Approved

08/31/23

04/11/22

05/25/23

08/29/22

04/21/22

06/30/22

Est Comp

 58%

 98%

 12%

 70%

 0%

 49%

%Time

 70%

 98%

 6%

 97%

 0%

 17%

% Work 

 

SUSPENDED

 

 

PLANT EST 

SATIS

SUSPENDED

Message

11-288834

11-2N0744

11-428704

11-430184

11-2T3304

11-2N0844

Contract 

  

  

ACIM-8051-(641)E

B1IM- 805-(640)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16470 W. BERNARDO DRIVE;

2364 PASEO DE LAS AMERICAS

2098 S. GRAND AVE. SUITE A;

16470 W BERNARDO DR., STE 120

2098 S. GRAND AVE. SUITE A

1310 W. 23RD STREET;

5377 OTAY MESA RD

4050 TAYLOR ST MS220

7177 OPPORTUNITY RD

4001 EL CAJON BLVD, 

STE 207

4001 EL CAJON BLVD. 

STE 208

4050 TAYLOR ST

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

SAN DIEGO CA 92111

SAN DIEGO, CA 92105

SAN DIEGO, CA 92108

SAN DIEGO CA 92110

Accepted

Location
Storm Water
Plan
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 $23,329,413 $709,458,987 $899,229,715

11-SD-905-9.6/11.4

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS. CONSTRUCT SB FREEWAY TO 

FREEWAY CONNECTORS FROM SB RTE 125 TO

EB RTE 905 AND EB RTE 11 A

Description 

CONSTRUCT SOUTHBOUND FREEWAY TO

Type Of Work

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

Contractor

RIVERSIDE CA 92509

(951)684-5360

COVARRUBIAS, CARLOS

Resident
Engineer

(619)760-7875

 $104,736,426

Bid + CCOs

 $99,793,846

Comp To  date

 $1,535,514

This Month

05/09/19

Awarded

05/28/19

Approved

01/06/23

Est Comp

 68%

%Time

 95%

% Work 

 

Message

11-2888U4

Contract 

GCBI-000C-(469)N

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1995 AGUA MANSA ROAD
5377 OTAY MESA ROAD

OTAY MESA, CA 92154

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

12District

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-12.2/13.3

12-ORA-1-20.4/23.7

12-ORA-1-27.0/29.9

12-ORA-5-.6/43

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY, IN LAGUNA BEACH AND

NEWPORT BEACH, ON RTE 001 FROM 1,000 

FEET SOUTH OF VISTA DEL SOL TO MOSS 

STREET; AND FROM LE

IN ORANGE COUNTY IN LAGUNA BEACH, ON 

STATE ROUTE 1 (ALSO KNOWN AS  PACIFIC

COAST HIGHWAY OR SR-1) FROM RUBY 

STREET (PM 7.9) TO LED

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.2 MILE SOUTH OF REEF POINT 

DRIVE TO 0.4 MILE NORTH OF CRYSTAL 

HEIGHTS DRIVE

IN ORANGE COUNTY IN NEWPORT BEACH AT 

SUPERIOR AVE AND IN HUNTINGTON BEACH 

AT BEACH BLVD

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM SEAPOINT STREET TO WARNER AVENUE

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

REHABILITATE PAVEMENT (CAPM)

UPGRADE SIDEWALK TO AMERICANS WITH

STABILIZE BIOSWALES.

UPGRADE SIGNALS AND INSTALL SAFETY

INSTALL OUTER SEPARATION BARRIER,

INSTALL & MODIFY ITS ELEMENTS

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

HIGHLAND CONSTRUCTION, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

INTERNATIONAL LINE BUILDERS, 

INC.

Contractor

IRVINE CA 92618

IRVINE CA 92618

ORANGE CA 92868

RIVERSIDE CA 92513

LIVERMORE CA 94550

CORONA CA 92883

(949)299-1400

(949)299-1400

(714)538-5156

(951)710-1000

(925)245-1300

(951)682-2982

TAING,STEVEN/CE-JOHN 

HONG

BERRIOS, JOSE/CE- 

ZOKAI, FARID

MOHAMAD, YACOUB/CE- 

RAVANIPOUR

LUNA, FRANKLIN/CE-

MAJID JAVA

KATTAO, BIBARS

Resident
Engineer

(949)279-8821

(949)279-8502

(949)279-8433

 

(562)449-7999

(949)279-8801

 $6,546,698

 $9,620,910

 $944,798

 $1,018,018

 $791,611

 $16,289,145

Bid + CCOs

 $6,353,941

 $674,433

 $848,298

 $0

 $778,351

 $2,303,440

Comp To  date

 $0

 $325,520

 $8,300

 $0

 $0

 $82,614

This Month

09/11/20

01/26/21

12/23/20

09/17/21

06/09/20

09/15/20

Awarded

09/24/20

02/18/21

01/12/21

10/05/21

07/02/20

10/02/20

Approved

12/01/21

06/01/23

02/16/23

02/24/22

04/09/24

Est Comp

 98%

 16%

 40%

 0%

 78%

 25%

%Time

 95%

 7%

 86%

 0%

 97%

 14%

% Work 

 

 

 

 

 

 

Message

12-0H1504

12-0M82U4

12-0P6604

12-0Q8304

12-0Q2804

12-0P42U4

Contract 

  

ANCH-P001-(673)E

  

SNHG-P001-(677)E

SNHG-P001-(670)E

ACNH-X059-(083)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, STE. 140;

16 GOODYEAR, STE. 140;

133 N. PIXLEY STREET;

PO BOX 7745

550 GREENVILLE ROAD;

3955 TEMESCAL CANYON ROAD;

3251 1/4 UNIVERSITY 

DRIVE,T#1

15700 TUSTIN VILLAGE 

WAY

6521 MARINE WAY

3251 1/4 UNIVERSITY 

DRIVE #2

3350 E. BIRCH STREET,

STE 250

IRVINE, CA 92612

TUSTIN, CA

IRVINE, CA 92618

IRVINE, CA 92612

BREA, CA 02821

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

12District

12-ORA-5-.6/43

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

Fed Aid
Pgm Code

IN ORANGE COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS

IN ORANGE COUTNY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE AT 

AVENIDA PICO UNDERCROSSING

IN ORANGE COUNTY IN SAN JUAN  

CAPISTRANO AND MISSION VIEJO FROM 0.5

MILE SOUTH OF AVERY PKWY UC TO 0.8 

MILE NORTH OF CROWN VALLEY 

IN ORA CO, IN MISSION VIEJO AND  

LAGUNA HILLS, ON ROUTE 5 FROM 0.7 

MILE S OF OSO PKWY TO 0.3 MILE S OF 

ALICIA PKWY OC

IN ORA CO IN MISSION VIEJO, LAGUNA 

WOODS AND LAKE FOREST FROM 0.4 MILE 

SOUTH OF ALICIA PARKWAY OC TO 0.2 

MILE NORTH OF EL TORO ROA

Description 

REPAIR AND REPLACEMENT OF NON

REPLACE "METER ON" SIGNAL HEADS

DRAINAGE RESTORATION AT THE SEGUNDA

ADD ONE LANE IN EACH DIRECTION

ADD ONE LANE IN EACH DIRECTION

WIDEN FREEWAY AND BRIDGES,

Type Of Work

SELECT ELECTRIC, INC.

CALPROMAX ENGINEERING INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

ORTIZ ENTERPRISES, INC.

FLATIRON WEST, INC.

GUY F ATKINSON CONSTRUCTION 

LLC

Contractor

VISTA CA 92081

PLACENTIA CA 92870

CORONA CA 92883

IRVINE CA 92618

SAN MARCOS  CA 92078

IRVINE CA 92612

(619)460-6060

(714)573-4599

(951)674-7352

(949)753-1414

(760)916-9009

(703)216-1395

NAJM, ELIE/CE- 

CHAUDRY, MONAS

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

SHIEH, PETER

ZOKAI, FARID

HONG, JOHN

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)279-8826

(949)279-8466

(949)279-8636

(949)279-8435

(949)276-8595

(949)289-3551

 $4,703,876

 $882,535

 $2,710,300

 $110,052,604

 $135,208,007

 $92,393,920

Bid + CCOs

 $2,186,836

 $577,768

 $1,644,846

 $56,579,764

 $85,489,491

 $24,303,006

Comp To  date

 $377,173

 $163,318

 $385,080

 $925,652

 $1,655,792

 $3,176,247

This Month

07/23/20

04/29/21

10/26/20

12/20/19

03/05/19

09/23/20

Awarded

08/27/20

06/03/21

11/17/20

01/15/20

04/04/19

10/13/20

Approved

05/02/22

06/02/22

02/01/24

09/13/24

01/28/24

02/13/24

Est Comp

 70%

 43%

 14%

 40%

 41%

 22%

%Time

 46%

 65%

 60%

 51%

 63%

 26%

% Work 

 

 

 

 

 

SUSPENDED

Message

12-0Q6904

12-0S5904

12-0P7004

12-0K0214

12-0K0224

12-0K0234

Contract 

  

  

  

ACIM-0052-(019)S

TPLN-6212-(022)N

TPLN-6212-(024)

  

  

  

L607-1 10-(STP)L

--()

--()

  

  

  

12 0-21-()

  

  

  

  

  

  

  

  

2790 BUSINESS PARK DR.;

650 N.ROSE DR.#186;

26320 LESTER CIRCLE;

6 CUSHING SUITE 200;

1770 LA COSTA MEADOWS DRIVE

18201 VON KARMAN AVENUE

3350 E. BIRCH STREET,

STE 250

4 VENTURE

3251 1/4 UNIVERSITY 

DRIVE

27405 PUERTA REAL, 

SUITE 300

27261 LAS RAMBLAS RD,

STE 160

3251 1/4 UNIVERSITY 

DRIVE,#2

BREA, CA 92821

IRVINE, CA 92618

IRVINE, CA 92612

MISSION VIEJO, CA 92691

MISSION VIEJO, CA 92691

IRVINE, CA 82612

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

12District

12-ORA-5-34.5/37.4

12-ORA-5-34.5/36.8

12-ORA-5-36.8/38.5

12-ORA-5-42.5/42.6

12-ORA-22-1.2/1.2

12-ORA-22-2.7/11.9

Fed Aid

20.20 

201130

Pgm Code

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM FROM 0.1 MILE NORTH OF SANTA 

ANA RIVER BRIDGE TO HARBOR BLVD 

OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND  

ORANGE FROM SANTA ANA RIVER BRIDGE TO

0.2 MILE NORTH OF ANAHEIM  BOULEVARD 

UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM 0.2 

MILE NORTH OF ANAHEIM BOULEVARD 

OVERCROSSING TO SANTA ANA STREET 

OVERCROSSING

ON INTERSTATE 5 AT PM 42.5 IN THE 

CITY OF ANAHEIM, AT ORANGETHORPE AVE 

OVERCROSSING BRIDGE, PRESSURE GROUT 

VOIDS FOUND DIR'S EMERG

IN ORANGE COUNTY IN GARDEN GROVE AT 

VALLEY VIEW ST OFF-RAMP

IN ORANGE COUNTY IN ANAHEIM

Description 

PLACE POLYESTER CONCRETE ON 3

RELOCATE FACILITIES AWAY FROM

RELOCATE FACILITIES AWAY FROM

REPAIR CRACKING AND SPALLING

MODIFY SIGNAL AND LIGHTING, REFRESH

APPLY METHACRYLATE TREATMENT,

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

MARINA LANDSCAPE INC.

ACCU CONSTRUCTION, INC.

FLATIRON WEST, INC.

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

AUTOBAHN CONSTRUCTION, INC.

Contractor

IRVINE CA 92606

ORANGE CA 92868

SANTA ANA CA 92705

SAN DIEGO, CA 92127

CORONA CA 92883

ORANGE CA 92867

(949)252-0441

(714)939-6600

(714)641-4730

 

(951)682-2982

(714)769-7025

RAMADAN, KIFAH/CE- 

HONG, JOHN

HONG, JOHN

JOUBEEN, JAY/CE-

M.JAVAHERNESHA

SHIEH, PETER

KATTAO,BIBARS/CE-

CHAUDRY,MONAS

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

Resident
Engineer

(949)279-8625

(949)279-8741

(949)279-8638

(949)279-8636

(949)279-8541

(949)279-8638

 $5,245,045

 $1,170,842

 $642,886

 $2,687,000

 $515,802

 $1,491,434

Bid + CCOs

 $5,395,956

 $596,484

 $598,423

 $2,605,830

 $40,261

 $276,895

Comp To  date

 $7,651

 $223,396

 $129,213

 $0

 $35,812

 $28,000

This Month

07/29/20

03/22/21

06/08/21

01/04/21

04/21/21

04/12/21

Awarded

08/20/20

04/15/21

06/16/21

01/14/21

05/11/21

04/30/21

Approved

01/31/22

07/21/22

03/30/22

01/30/22

03/22/22

03/15/22

Est Comp

 100%

 42%

 58%

 100%

 22%

 23%

%Time

 98%

 50%

 93%

 97%

 8%

 19%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

12-0Q8504

12-0P9004

12-0P9104

12-0S7104

12-0Q6504

12-0S2004

Contract 

HSIM-0052-(022)E

  

  

  

SNHG-P022-(027)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

3707 W. GARDEN GROVE BLVD;

2098 S. GRAND AVE. SUITE A;

16470 W BERNARDO DR, STE 120

3955 TEMESCAL CANYON RD.;

933 N. BATAVIA ST.;

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DRIVE, T#1

3251 1/4 UNIVERSITY 

DRIVE #2

3251 1/4 UNIVERSITY 

DRIVE

3350 E. BIRCH ST. 

SUITE 250

3251 1/4 UNIVERSITY 

DRIVE

IRVINE, CA 92612

IRVINE, CA 92617

IRVINE, CA 92612

IRVINE, CA 92612

BREA, CA 92821

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

12District

12-ORA-22-5.6/10.9

12-ORA-22-9.1/9.1

12-ORA-39-8.5/11.7

12-ORA-39-9.7/9.7

12-ORA-55-1.4/T2.1

12-ORA-55-4.7/4.7

Fed Aid

SHOPP

Pgm Code

IN ORANGE COUNTRY AT VARIOUS  

LOCATIONS FROM 0.1 MILE WEST OF  

BROOKHURST STREET UNDERCROSSING IN 

GARDEN GROVE TO BEDFORD ROAD OVE

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP

IN ORANGE COUNTY, IN WESTMINSTER AND 

STANTON, FROM ROUTE 22/39 SEPARATION 

TO STARR STREET

IN ORANGE COUNTY IN STANTON AT 

CHAPMAN AVE

IN ORANGE COUNTY IN COSTA MESA AT 

VARIOUS LOCATIONS FROM 17TH STREET TO

0.1 MILE NORTH OF 19TH STREET

IN ORAGE COUNTY IN COSTA MESA AT 

ROUTE 55/73 SEPARATION

Description 

IMPROVE/RECONFIGURE CHANNELIZATION,

UPGRADE DRAINAGE AND ELECTRICAL

RESURFACE HIGHWAY WITH RHMA

MODIFY SIGNAL, ADD SAFETY LIGHTING,

HMA AND PRECAST CONCRETE PAVEMENT

UPGRADE TO CURRENT SEISMIC STANDARD

Type Of Work

POWELL CONSTRUCTORS INC

BEADOR CONSTRUCTION COMPANY, 

INC.

RJ NOBLE

CALPROMAX ENGINEERING INC.

STANCE CONSTRUCTION COMPANY

HIGHLAND CONSTRUCTION, INC.

Contractor

FONTANA CA 92335

CORONA CA 92883

ORANGE CA 92865

PLACENTIA CA 92870

IRVINE, CA 92618

ORANGE CA 92868

(909)356-8880

(951)674-7352

(714)637-1550

(714)573-4599

(626)274-3156

(714)538-5156

WU, ADRIAN

ADRIAN WU

PHAM, LIEU/CE- WU, 

ADRIAN

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

LUNA, FRANKLIN/CE-JAVA

M.

PHAM, DAT/CE- WU, 

ADRIAN

Resident
Engineer

(949)279-8488

(949)279-8586

(818)319-7095

(949)279-8466

(562)449-7999

(949)279-8575

 $11,998,523

 $951,700

 $2,972,097

 $664,988

 $443,243

 $4,753,258

Bid + CCOs

 $11,896,645

 $90,320

 $2,644,681

 $142,150

 $374,541

 $389,794

Comp To  date

 $75,400

 $90,320

 $222,693

 $142,150

 $0

 $218,586

This Month

12/13/18

09/16/19

03/02/21

03/11/21

05/10/21

09/20/21

Awarded

01/09/19

10/04/19

03/25/21

04/01/21

06/03/21

10/05/21

Approved

05/31/22

04/30/22

12/31/21

03/24/22

11/24/21

01/17/23

Est Comp

 83%

 0%

 100%

 26%

 40%

 8%

%Time

 99%

 9%

 89%

 21%

 84%

 8%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

12-0M9004

12-0N9204

12-0S4504

12-0Q6404

12-0S4804

12-0Q3904

Contract 

HSNH-P022-(025)

  

  

SNHG-P039-(040)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

26320 LESTER CIRCLE;

15505 EAST LINCOLN AVE;

650 N.ROSE DR.#186;

9070 IRVINE CENTER DR, #220

133 N. PIXLEY STREET;

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

6533 MARINE WAY, 

TRAILER #2

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

12District

12-ORA-55-15.1/17.5

12-ORA-55-17.7/17.7

12-ORA-57-16.2/20.9

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-73-10.0/28

Fed Aid

HB4N

20.20 

201130

HE11

HB1

Pgm Code

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM AT VARIOUS LOCATIONS FROM 0.1

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.5 MILE NORTH 

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LLINDA ON ROUTE 55 AT ROUTE 

91/5 SPEARATION AND ON ROUTE 91 AT 

ROUTE 91/55 SEPARATION AND 0

IN ORANGE COUNTY FROM 0.2 MILE SOUTH 

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD 

UNDERCROSSING IN BREA

IN CITY OF PLACENTIA ROUTE 57 

ADJACENT TO WEST CROWTHER AVE TO 

INSTALL PERIMETER HARDENED METAL 

SECURITY FENCING & GATES DIR'S EME

IN ORANGE CO, IN BREA, ON ROUTE 57 

FROM 0.6 MILE SOUTH TO 0.7 MILE  

NORTH OF LAMBERT ROAD UC

IN ORA CO FROM 0.3 MILE SOUTH OF S73-

S5 CONN VIADUCT IN SAN JUAN  

CAPISTRANO TO 0.1 MILE NORTH OF  N73-

N405 CONN OC IN COSTA MESA

Description 

UPGRADE TRAFFIC SAFETY DEVICES

PEER TO CONSTRUCT AND UPGRADE 91

HIGHWAY REPLACEMENT PLANTING

INSTALL SECURITY FENCING & GATES

RECONFIG NB RAMPS, CONST OF LOOP

UPGRADE SAFETY DEVICES, RELOCATE

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC.

SECURITY PAVING COMPANY, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

Contractor

CORONA CA 92883

IRVINE CA 92606

SANTA ANA  CA 92705

FONTANA, CA 92335

WESTLAKE VILLAGE, CA 91361

IRVINE CA 92618

(951)674-7352

(949)252-0441

(714)641-4730

 

(818)362-9200

(949)299-1400

N. RUDA/CE-F. ZOKAI

LUNA, FRANKLIN/CE-

M.JAVAHERNES

NOWAK, JOHN

SHEIH, PETER

SHIEH, PETER

BLANCO, CHRIS/CE- 

RAVANIPOUR,M

Resident
Engineer

(949)279-8491

(562)449-7999

(949)279-8511

(949)279-8636

(949)279-8636

(949)279-4560

 $1,094,700

 $1,058,567

 $1,505,443

 $1,035,000

 $50,134,418

 $18,378,013

Bid + CCOs

 $137,397

 $346,726

 $1,270,737

 $386,802

 $39,336,017

 $7,179,545

Comp To  date

 $131,897

 $158,746

 $1,890

 $0

 $608,767

 $60,786

This Month

06/23/21

05/13/21

02/15/18

06/04/21

04/19/19

09/16/20

Awarded

08/03/21

06/08/21

03/09/18

07/19/21

05/13/19

10/19/20

Approved

05/10/22

12/31/21

05/11/22

01/31/22

04/07/22

06/28/22

Est Comp

 13%

 80%

 0%

 70%

 89%

 62%

%Time

 13%

 32%

 0%

 37%

 78%

 39%

% Work 

 

 

PLANT EST 

SATIS

 

 

 

Message

12-0S0404

12-0S0904

12-0F03U4

12-0T0704

12-0C1104

12-0N7204

Contract 

HSNH-P055-(064)

  

  

  

EPNH-P057-(067)E

HSNH-P073-(141)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

16351 CONSTRUCTION CIR W;

2098 S. GRAND AVE. SUITE A

8555 BANANA AVENUE

3075 TOWNSGATE ROAD, STE 200

16 GOODYEAR, STE. 140;

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, T4

3251 1/4 UNIVERSITY 

DRIVE

3350 E BIRCH STREET, 

STE 250

6521 MARINE WAY

TUSIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

BREA, CA 92821

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12/20/21 Statement of Ongoing Contracts as of 12/28/21

12District

12-ORA-73-12.9/26.8

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

12-ORA-90-4.0/4

12-ORA-91-1.8/3.4

Fed Aid
Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM MOULTON PARKWAY UNDERCROSSING IN

LAGUNA NIGUEL TO BRISTOL STREET 

UNDERCROSSING IN COSTA

IN ORANGE COUNTY, IN NEWPORT, FROM 

0.3 MILE NORTH OF BISON AVENUE TO 0.3

MILE SOUTH OF UNIVERSITY DRIVE

IN ORANGE COUNTY IN THE CITY OF SAN 

JUAN CAPISTRANO ON ROUTE 74 FROM EAST

OF ANTO

IN ORANGE COUNTY NEAR SAN JUAN 

CAPISTRANO FROM 1.0 MILE WEST OF SAN 

JUAN HOT SPRING ROAD TO ORANGE COUNTY

LINE

IN ORANGE COUNTY IN BREA AT BERRY 

STREET AND JASMINE DRIVE

IN ORANGE COUNTY IN BUENA PARK FROM 

KNOTT AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF ROUTE 91/5 SEPARATION

Description 

REPLACE APPROACH SLABS AND SEAL

WIDEN EXISTING LANE FROM ONE TO TWO

PE FOR MITIGATION PLANTING FOR

INSTALL HIGH FRICTION SURFACE

MODIFY SIGNAL, INSTALL LIGHTS,

OVERHEAD SIGN STRUCTURE.

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

DIVERSIFIED LANDSCAPE CO.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

CROSSTOWN ELECTRICAL & DATA, 

INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

Contractor

IRVINE CA 92606

CORONA CA 92883

WILDOMAR CA 92595

BENICIA CA 94510

IRWINDALE CA 91706

COMPTON CA 90221

(949)252-0441

(951)674-7352

(951)245-1686

(707)746-8028

(626)813-6693

(310)669-8949

RUDA, NABIL/CE- ZOKAI,

FARID

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

NADERI, ARSALAN

NADERI, ARSALAN/CE- 

RAVANIPOUR

NAJM, ELIE/CE-MONAS 

CHAUDRY

SHIEH, PETER

Resident
Engineer

(949)279-8491

(949)279-8638

(949)279-8447

(949)279-8447

(949)279-8826

(949)279-8636

 $1,640,865

 $6,904,043

 $618,640

 $17,620,000

 $444,983

 $2,982,303

Bid + CCOs

 $0

 $6,487,991

 $420,628

 $8,226,925

 $34,151

 $0

Comp To  date

 $0

 $510,009

 $11,648

 $291,938

 $34,151

 $0

This Month

09/16/21

06/25/20

04/10/19

11/13/20

06/11/20

05/27/21

Awarded

10/19/21

07/23/20

05/01/19

12/02/20

07/02/20

08/19/21

Approved

08/26/22

12/21/22

05/22/23

04/15/24

04/14/22

10/31/22

Est Comp

 0%

 49%

 65%

 26%

 33%

 0%

%Time

 0%

 91%

 68%

 47%

 8%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0R3404

12-0N8604

12-0L7224

12-0P0304

12-0Q4204

12-0Q3104

Contract 

  

HSNH-P037-(140)E

HSNH-P074-(068)E

HSNH-P074-(071)E

SNHG-P090-(017)E

SNHG-P091-(149)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

26320 LESTER CIRCLE;

21730 BUNDY CANYON ROAD;

2990 BAY VISTA COURT, SUITE D

5454 DIAZ STREET;

15614 S. ATLANTIC AVENUE;

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

6521 MARINE WAY T#1

6521 MARINE WAY

3350 E. BIRCH STREET,

#250

3251 1/4 UNIVERSITY 

DRIVE

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

BREA, CA 92821

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-9.8/18.9

12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

12-ORA-133-3.2/4.1

12-ORA-133-3.9/13.6

12-ORA-133-4.2/13.4

Fed Aid

HA23

SHOPP

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LINDA FROM 0.3 MILE WEST OF 

LAKEVIEW AVENUE OVERCROSSING TO  

RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN ANAHEIM FROM 1.0 

MILE EAST OF ROUTE 91/90  SEPERATION 

TO 0.5 MILE WEST OF WEIR CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY IN YORBA LINDA  FROM

W91-S241/91 CONNECTOR SEPARATION TO 

0.6 MILE EAST OF GYPSUM CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY, IN THE CITY OF 

LAGUNA BEACH, FROM 0.2 MILE SOUTH OF 

EL TORO ROAD TO ROUTE 73/133  

SEPARATION

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM 0.1 MILE SOUTH OF ROUTE 

73/133 SEPARATION TO ROUTE 133/241 

SEPARATION

IN ORANGE, IN VARIOUS CITIES, AT 

VARIOUS LOCATIONS, FROM LAGUNA CANYON

CREEK TO SANTIAGO AQUEDUCT 

UNDERCROSSING

Description 

CAPM PAVEMENT PRESERVATION

REHABILITATE COMMERCIAL VEHICLE

REMOVE AC PAVEMENT AND PLACE

ROADWAY WIDENING, RESTRIPING AND

REPLACE DAMAGED AND OUTDATED MBGR,

METHACRYLATE TREATMENT, JOINT SEAL

Type Of Work

ACME CONCRETE PAVING INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

O'DONNELL CONSTRUCTION, INC.

Contractor

SPOKANE WA 99202

IRVINE CA 92618

CORONA CA 92883

CARLSBAD CA 92008

BALDWIN PARK CA 91706

SAN DIMAS CA 91773

(509)242-1234

(949)299-1400

(951)674-7352

(760)444-1032

(626)960-9502

(909)394-4510

PHAM, DAT /CE-ADRIAN 

WU

PHAM, DAT /CE-ADRIAN 

WU

WU, ADRIAN

LUNA, FRANKLIN/CE-

JAVAHERNESHA

SHIEH, PETER

HONG, JOHN

Resident
Engineer

(949)279-8586

(949)279-8575

(818)319-7095

(562)449-7999

(213)220-9669

(949)279-8625

 $9,627,855

 $5,581,265

 $1,587,300

 $6,845,845

 $11,038,169

 $1,560,030

Bid + CCOs

 $7,561,856

 $5,363,542

 $25,402

 $0

 $7,286,163

 $1,494,599

Comp To  date

 $709,265

 $0

 $0

 $0

 $283,819

 $547,416

This Month

11/07/19

12/18/19

05/18/21

02/23/21

01/16/20

04/01/21

Awarded

12/04/19

01/22/20

06/18/21

03/11/21

02/13/20

04/30/21

Approved

12/31/21

03/30/22

01/05/22

04/01/22

01/25/22

Est Comp

 100%

 48%

 0%

 0%

 100%

 16%

%Time

 79%

 96%

 2%

 0%

 67%

 96%

% Work 

OVER RUN

 

SUSPENDED

SUSPENDED

OVER RUN

 

Message

12-0N3204

12-0N4904

12-0S6604

12-0P94U4

12-0N6604

12-0S2204

Contract 

ACNH-P091-(148)E

  

  

ACNH-P133-(018)

HSNH-P133-(016)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4124 E BROADWAY AVE

16 GOODYEAR STE 140;

26320 LESTER CIRCLE;

5860 EL CAMINO REAL;

14425 JOANBRIDGE STREET;

559 W. COVINA BLVD.;

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, T#2

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $11,926,928 $295,488,401 $571,879,252

12-ORA-241-14.5/25

12-ORA-241-27.8/38

12-ORA-405-5.6/5.6

12-ORA-405-7.3/10

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY IN IRVINE, LAKE 

FOREST, MISSION VIEJO AND RANCHO 

SANTA MARGARITA ON ROUTE 241 FROM OSO

PARKWAY TO PORTOLA PARKWAY

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF ROUTE 133 TO 

0.5 MILE SOUTH OF ROUTE 91

IN ORANGE COUNTY IN IRVINE ON ROUTE 

405 AT CULVER DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM VON 

KARMAN AVE. OC TO 0.1 MILE NORTH OF 

MACARTHUR BLVD. AND IN COSTA MESA 

FROM SANTA ANA DELPHI CH

Description 

INSTALL MGS AND CRASH CUSHIONS

PAVEMENT REPAIR, GROUND WATER

ADA AND SIGNAL MODIFICATION

RELOCATE FACILITIES AWAY FROM

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

CHUMO CONSTRUCTION INC

ACCU CONSTRUCTION, INC.

Contractor

IRVINE CA 92606

WESTLAKE VILLAGE CA 91361

BALDWIN PARK CA 91706

SANTA ANA CA 92705

(949)252-0441

(818)362-9200

(626)960-9502

(714)641-4730

HONG,JOHN

SIDHU,GAGANDEEP/CE-MO 

ESSAYLI

NOWAK, JOHN

Resident
Engineer

(949)279-8580

 

(949)279-8466

(949)279-8511

 $971,248

 $13,889,977

 $1,183,649

 $1,477,699

Bid + CCOs

 $662,875

 $0

 $1,072,051

 $1,402,845

Comp To  date

 $215,308

 $0

 $87,319

 $1,056

This Month

05/22/20

10/21/21

06/11/20

02/24/20

Awarded

06/18/20

11/23/21

07/02/20

03/20/20

Approved

12/23/21

02/25/22

05/13/22

Est Comp

 84%

 0%

 81%

 78%

%Time

 67%

 0%

 91%

 93%

% Work 

 

 

 

 

Message

12-0Q7004

12-0H0474

12-0P4004

12-0N5204

Contract 

HSST-P241-(008)E

ACST-P241-(009)E

SIMG-405 -(013)E

  

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

16351 CONSTRUCTION CIR W;

3075 TOWNSGATE ROAD, SUITE 20

14425 JOANBRIDGE STREET;

2098 S. GRAND AVE. SUITE A;

3251 1/4 UNIVERSITY 

DR T#1

6533 MARINE WAY, 

TRAILER #2

3251 1/4 UNIVERSITY 

DRIVE #2

IRVINE , CA 92617

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-0B0904

01-0G1004

01-0G2104

01-0C6604

01-0F3104

01-0K4704

01-0L0404

01-0L2304

01-0F2404

01-488024

01-488014

01-0J8604

01-0F1604

01-0F5004

01-0K5704

01-0J1704

01-0K4304

01-0F0804

01-0A1104

01-0C5704

01-0B6204

01-0E68U4

Contract

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-25.5/27.4

01-DN-101-39.8/39.8

01-DN-101-39.8/46.4

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-101-5.1/5.6

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-999-/0

01-HUM-36-10.5/10.8

01-HUM-36-17.9/23.9

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

01-HUM-96-22.9/0

01-HUM-101-27.7/27.7

01-HUM-101-69.8/75.2

01-HUM-101-75.1/77.4

01-HUM-101-78.0/79.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0F2204

01-0E0004

01-0J5104

01-0E6504

01-0L6904

01-0K4204

01-0E7704

01-3660U4

01-0J8004

01-0F4604

01-0F4704

01-0F6804

01-0F5304

01-0A1204

01-0K4804

01-0G33U4

01-0G5504

01-0E83U4

01-0E7204

01-2982U4

01-0E0814

01-0J8804

Contract

01-HUM-101-80.1/84.3

01-HUM-101-84.4/84.8

01-HUM-101-87.8/90.1

01-HUM-101-88.3/88.3

01-HUM-101-350.0/137

01-HUM-101-595.0/0

01-HUM-101-17.9/87.8

01-HUM-255-6.0/7.6

01-HUM-299-8.5/9

01-HUM-299-20.5/30.2

01-HUM-299-30.7/37.7

01-HUM-299-38.9/39.5

01-HUM-299-1.8/1.8

01-HUM-999-/0

01-LAK-20-.7/5.2

01-LAK-20-5.1/6.3

01-LAK-20-26.6/26.6

01-LAK-20-/0

01-LAK-29-12.7/14.5

01-LAK-29-28.5/31.6

01-LAK-29-50.8/0

01-LAK-999-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0E8604

01-0B5004

01-0L4204

01-0C4504

01-0L4004

01-0B5304

01-0J4804

01-0J8704

01-0H1204

01-0G0504

02-4E46U4

02-4E4504

02-1H1104

02-4H8104

02-0H5504

02-3J1204

02-3J1504

02-1J5004

02-1H7904

02-3J1004

02-4H1504

02-3J0904

Contract

01-MEN-20-16.8/17.2

01-MEN-101-3.7/5.3

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

01-MEN-101-380.0/40

01-MEN-162-11.5/11.8

01-MEN-271-2.9/18.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

02-LAS-36-6.0/14.6

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

02-LAS-395-900.0/0

02-PLU-70-.4/29.7

02-PLU-70-4.0/45

02-PLU-70-10.0/1

02-PLU-70-10.0/25

02-PLU-70-36.8/62.5

02-PLU-284-/8.3

02-SHA-5-4.9/5.1

02-SHA-5-8.0/40

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

11

11

11

11

11

11

12

Page
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02-0J7404

02-4C40V4

02-4G5804

02-2J3904

02-2H9704

02-4G4404

02-2H1304

02-1H4004

02-4F5204

02-4F5404

02-0J4104

02-2J7004

02-4G6304

02-4F6004

02-3J0404

02-1H4704

02-4F5904

02-1J4904

02-4H7704

02-2J3604

02-0H3904

02-2J4104

Contract

02-SHA-5-22.0/6.8

02-SHA-5-3.8/11.7

02-SHA-5-31.0/31.7

02-SHA-44-45.5/51.6

02-SHA-273-4.4/12.3

02-SIS-3-38.0/38.6

02-SIS-5-25.4/25.9

02-SIS-5-8.3/8.3

02-SIS-5-9.9/68.1

02-SIS-5-15.3/16.5

02-SIS-5-25.4/25.9

02-SIS-5-/0

02-SIS-89-3.2/0

02-SIS-96-7.3/15.9

02-SIS-97-54.0/35.8

02-TEH-5-36.3/41.6

02-TEH-5-25.4/25.4

02-TEH-32-14.0/20

02-TEH-36-67.5/69

02-TEH-36-67.5/75.1

02-TEH-36-87.0/87.8

02-TEH-36-/6

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-1H5104

02-3H5604

02-0H5404

02-4F2204

02-4F8604

02-2J4704

02-2J1404

02-4H3404

02-4G6204

02-3J1904

02-4G5304

02-1J2404

02-0J9104

02-3J2204

03-0H4104

03-2H2404

03-3H72U4

03-0J7204

03-0F2904

03-1H8604

03-0J9004

03-1J3504

Contract

02-TEH-99-9.0/9.3

02-TRI-3-22.4/30.4

02-TRI-3-32.8/57.9

02-TRI-3-58.7/60.7

02-TRI-36-26.7/27.1

02-TRI-36-207.0/20.7

02-TRI-36-/29

02-TRI-299-5.2/5.7

02-TRI-299-3.5/0

02-TRI-299-/43.4

02-TRI-299-/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-5-/0

03-BUT-32-7.6/7.9

03-BUT-70-5.6/9.1

03-BUT-70-39.3/39.3

03-BUT-99-14.9/15.7

03-BUT-99-29.3/T37.8

03-BUT-99-34.0/34

03-BUT-99-30.5/30.6

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

19

19

19

19

19
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03-2H6304

03-1J7604

03-0J1804

03-2F9804

03-0H6504

03-2G0804

03-2G1004

03-0H8304

03-4E62U4

03-3H4504

03-2J7204

03-2J7304

03-0H5204

03-2H5104

03-4F4204

03-2G1104

03-2G0004

03-0H2104

03-1H18U4

03-2H30A4

03-1H0104

03-4F3704

Contract

03-BUT-162-18.4/19.9

03-BUT-162-25.0/31

03-COL-5-5.0/6.8

03-COL-20-31.8/32.8

03-COL-20-34.8/36.5

03-COL-45-/19.8

03-ED-49-9.6/14.2

03-ED-49-10.7/11

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

03-ED-50-420.0/63.8

03-ED-50-/0

03-ED-50-/80.4

03-GLE-5-14.4/14.7

03-GLE-5-14.6/14.6

03-GLE-162-66.6/76.3

03-NEV-49-30.0/32.1

03-NEV-49-/7.5

03-NEV-80-13.0/16.5

03-NEV-80-19.3/19.3

03-NEV-80-28.3/28.7

03-NEV-174-3.0/3.9

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-1G9804

03-0H6904

03-0J2504

03-2F3404

03-0H7204

03-0H4604

03-1H0304

03-2F5704

03-0J8804

03-4F64A4

03-4F6404

03-0H10U4

03-4F5804

03-4H0204

03-2H6404

03-3H3304

03-1H8204

03-1G7404

03-0H08U4

03-1F1504

03-1H1004

03-2H1104

Contract

03-NEV-174-8.5/9.7

03-NEV-999-/0

03-PLA-28-10.2/10.2

03-PLA-49-3.1/7.5

03-PLA-80-1.3/63.5

03-PLA-80-2.6/3.1

03-PLA-80-38.8/41.4

03-PLA-80-46.3/63.5

03-PLA-80-56.9/58.2

03-SAC-0-/0

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-5-33.8/33.8

03-SAC-5-/0

03-SAC-12-.6/.6

03-SAC-50-2.5/3.2

03-SAC-50-15.8/23.1

03-SAC-50-/L.5

03-SAC-50-.2/6.1

03-SAC-50-7.7/9.5

03-SAC-50-/0

03-SAC-51-1.6/4.4

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

Page
Statement of Ongoing Contracts - Index



03-1H1904

03-3F5404

03-0F2844

03-0F2864

03-0F2804

03-0H4804

03-0H3424

03-3F0904

03-1H8504

03-4H1004

03-3F5604

03-3F99U4

03-1J2104

03-4H6904

03-0J3504

03-4H9504

03-3H93U4

03-2H57U4

03-0H4004

03-0H4204

03-2G1204

03-1G7604

Contract

03-SAC-80-9.6/12.9

03-SAC-99-4.5/5.5

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-11.8/21.6

03-SAC-99-21.9/23.6

03-SAC-160-20.9/45

03-SAC-999-/0

03-SIE-49-9.2/24.7

03-SUT-20-/0

03-SUT-99-39.2/41.4

03-SUT-99-313.0/31.3

03-VAR-12-/.4

03-VAR-149-/5.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-0H5404

03-1G9904

03-4F1714

03-0F2504

03-1H8704

03-2G2004

03-1G0104

03-0A5704

03-3F5104

03-1J0704

03-1H2704

03-1E0604

03-4F38U4

04-0J4704

04-2G4604

04-3K3104

04-0AC904

04-1Q8404

04-2J8304

04-3J7004

04-1W9904

04-0A7714

Contract

03-VAR--/0

03-YOL-16-15.4/19.8

03-YOL-16-27.5/28.3

03-YOL-80-11.1/11.7

03-YOL-80-/0

03-YOL-128-/9.8

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-20-18.1/M20.1

03-YUB-65-80.0/8

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

03-YUB-70-16.2/25.8

04-ALA-13-8.4/12.6

04-ALA-13-10.9/12

04-ALA-13-/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.9/4

04-ALA-80-4.5/7.6

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.6

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

34

34

34

34
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04-160304

04-2A3324

04-297634

04-4Q2604

04-3K2004

04-0W0204

04-0W3404

04-1W5404

04-2K7904

04-3J0504

04-3Q3904

04-3J1304

04-2537H4

04-4G0564

04-0J5304

04-4J7304

04-2K8204

04-2W3404

04-4J9804

04-2J0414

04-2Q0204

04-2J0424

Contract

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

04-ALA-84-21.9/21.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-580-21.0/27

04-ALA-580-44.4/44.4

04-ALA-580-45.4/45.8

04-ALA-580-30.8/46.5

04-ALA-580-47.4/48

04-ALA-580-/0

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-30.2/33.6

04-ALA-880-34.1/34.6

04-ALA-880-.9/24.8

04-CC-4-25.8/28.3

04-CC-4-16.7/16.7

04-CC-4-28.7/31

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-3K3204

04-4W3304

04-2W2704

04-3W7704

04-0W3904

04-269804

04-2J7204

04-4G8914

04-3G4744

04-2W1204

04-0W7704

04-3G3014

04-0Q8504

04-4J4204

04-3K3504

04-3W3904

04-1A6614

04-0Q7304

04-4G8204

04-4G8714

04-4J4504

04-1W6304

Contract

04-CC-4-/0

04-CC-24-.7/.7

04-CC-80-2.3/2.3

04-CC-80-5.1/5.1

04-CC-160-1.1/.6

04-CC-242-/1.6

04-CC-580-.9/1.5

04-CC-580-5.8/5.8

04-CC-580-6.1/7.7

04-CC-580-6.7/7.8

04-CC-680-/7.6

04-CC-680-24.9/25.5

04-LAK-29-/0

04-MRN-101-.2/0

04-MRN-101-.7/15.8

04-MRN-101-3.5/4.7

04-MRN-101-8.4/8.7

04-MRN-101-8.9/0

04-MRN-101-10.6/10.8

04-MRN-101-15.4/15.4

04-MRN-131-.8/.9

04-NAP-29-33.5/48.5

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41

Page
Statement of Ongoing Contracts - Index



04-2W7604

04-2594A4

04-4G2104

04-1W4804

04-4J2104

04-2J5704

04-4G8404

04-1G4304

04-3Q3804

04-1J9704

04-3K3304

04-2K1404

04-0W1704

04-4J2824

04-3Q4704

04-2Q0504

04-3Q8304

04-4J9304

04-2W3904

04-0J5604

04-1W6204

04-1W5104

Contract

04-NAP-29-42.1/48.6

04-NAP-29-20.4/20.8

04-NAP-121-.5/1

04-NAP-121-16.1/22.1

04-NAP-121-18.6/18.6

04-NAP-121-20.6/20.6

04-NAP-128-20.1/20.4

04-NAP-128-7.4/7.4

04-SCL-9-3.6/6.9

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-17-/3.4

04-SCL-35-/9.5

04-SCL-82-9.8/10.4

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-87-5.2/5.2

04-SCL-101-30.7/31.1

04-SCL-101-33.2/33.2

04-SCL-101-/4.2

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-3W8404

04-2A4414

04-2A2514

04-3Q4104

04-3J3204

04-2537C4

04-2Q0604

04-3J8904

04-1A9054

04-4K1104

04-2J8024

04-3G4424

04-1W0604

04-3G6204

04-2J8014

04-1W9804

04-4J3904

04-2Q0804

04-1AA004

04-0C9304

04-3Q3604

04-0K6704

Contract

04-SCL-152-10.1/10.4

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-237-.2/1

04-SCL-280-11.5/20.6

04-SCL-680-7.6/M9.9

04-SCL-999-/0

04-SF-1-.7/5.9

04-SF-1-5.9/6.3

04-SF-1-/.9

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-7.7/7.7

04-SF-101-1.5/2

04-SF-101-4.1/5.1

04-SF-101-4.3/L4.3

04-SF-101-/4.2

04-SM-1-17.9/47

04-SM-1-39.0/39

04-SM-1-/10.6

04-SM-35-21.7/L22.8

04-SM-82-19.8/19.8

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-0W1204

04-0P1104

04-0W3804

04-0P4304

04-3G4544

04-2W3104

04-3K3404

04-1J5694

04-1J5614

04-2AC504

04-2K8404

04-0J7104

04-0A5394

04-3G6904

04-4G8724

04-0J6004

04-3Q4204

04-0A0204

04-1J3604

04-0W5404

04-0W3704

04-2640F4

Contract

04-SM-84-17.2/17.2

04-SM-84-24.6/25

04-SM-92-9.5/10.4

04-SM-92-11.8/11.8

04-SM-92-14.4/18.8

04-SM-101-3.1/3.1

04-SM-101-22.6/23.1

04-SM-101-/21.8

04-SM-101-/6.6

04-SOL-80-.5/1

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SON-1-9.1/16.1

04-SON-1-15.0/15.7

04-SON-12-35.1/38.9

04-SON-37-.3/2

04-SON-37-3.9/6.1

04-SON-101-3.7/7.2

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-0J1004

04-1Q8604

04-0J6424

04-4G3804

04-2W3304

04-1Q8704

04-3Q4604

05-1P3104

05-1P0604

05-1N4204

05-1N4104

05-1F6804

05-1N4304

05-1K0504

05-1N5004

05-1H4604

05-1K7004

05-1M5204

05-1M3904

05-1M9804

05-1K8504

05-1H0004

Contract

04-SON-101-9.0/9

04-SON-101-22.3/23.3

04-SON-101-32.8/54.2

04-SON-116-30.9/31.4

04-SON-128-16.8/17.6

04-SON-128-24.2/24.7

04-SON-128-/12.2

05-MON-1-.1/8.2

05-MON-1-.3/.3

05-MON-1-15.0/29.6

05-MON-1-27.2/27.6

05-MON-1-39.8/74.6

05-MON-1-44.3/-44.3

05-MON-1-55.7/55.9

05-MON-1-59.4/59.5

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-73.7/0

05-MON-1-80.3/0

05-MON-1-/0

05-MON-1-/0

05-MON-68-1.1/4.2

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-1F9004

05-1C8904

05-1H0204

05-1F8204

05-1F75U4

05-0161H4

05-1G1304

05-1F8104

05-0N71U4

05-448214

05-1J8504

05-0N72U4

05-0N73U4

05-1E0404

05-1E0104

05-1F7904

05-1F5004

05-1H8504

05-1P0504

05-1H9904

05-1N1704

05-1G9704

Contract

05-MON-101-73.0/96.8

05-MON-101-87.3/91.5

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

05-MON-101-36.9/47.7

05-MON-101-91.2/99.2

05-SB-1-29.9/49.2

05-SB-1-33.1/0

05-SB-101-1.4/4.8

05-SB-101-2.2/3.3

05-SB-101-3.8/3.8

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-70.7/91

05-SB-101-338.0/44.8

05-SB-101-/0

05-SB-135-1.0/7.2

05-SB-135-11.7/17.8

Cnty Rt Pm

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60
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05-1J4704

05-1H6304

05-1C4204

05-1H4504

05-1K1004

05-1N1904

05-0C6414

05-1M0404

05-1J4804

05-1H0604

05-1M6504

05-1N0304

05-1F9204

05-1K0604

05-1K1304

05-1C6704

05-0Q6014

05-1M8104

05-1G2604

05-1G9904

05-1M7904

05-0L7214

Contract

05-SB-135-16.5/0

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-154-31.8/32.1

05-SB-166-8.1/8.1

05-SB-192-7.0/13.7

05-SB-246-13.6/15.2

05-SBT-25-46.7/49.8

05-SBT-25-54.0/0

05-SCR-1-16.7/17

05-SCR-1-/0

05-SCR-1-/0

05-SCR-9-.1/7.5

05-SCR-9-10.8/0

05-SCR-9-20.0/20

05-SCR-17-.2/.5

05-SCR-17-1.1/1.4

05-SCR-17-2.1/2.2

05-SCR-17-9.1/9.9

05-SCR-129-1.4/1.4

05-SCR-236-2.1/15.5

05-SLO-1-32.6/0

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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05-0L7224

05-1P0304

05-492824

05-1F6304

05-1N0504

05-1G3704

05-1P0404

05-1H9304

05-0N2204

05-0L7234

05-1M3804

05-1K2804

05-1N3504

05-1F4904

05-1H3604

05-1G9604

06-0W1804

06-0X1904

06-1C6504

06-0V7804

06-0Y6904

06-0Y7004

Contract

05-SLO-1-34.5/0

05-SLO-1-62.5/62.5

05-SLO-1-64.0/66.9

05-SLO-41-14.2/15.9

05-SLO-46-37.0/41.2

05-SLO-46-49.6/49.6

05-SLO-46-97.0/9.7

05-SLO-46-17.2/17.6

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-58-4.9/9.9

05-SLO-101-35.6/42

05-SLO-101-37.8/46

05-SLO-101-54.9/55.7

05-SLO-101-55.4/58.4

05-SLO-101-/0

06-FRE-0-/0

06-FRE-5-/0

06-FRE-41-.5/5.7

06-FRE-41-20.0/33.3

06-FRE-41-22.8/33.1

06-FRE-41-39.9/41.2

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

68

Page
Statement of Ongoing Contracts - Index



06-0V9304

06-0U4204

06-0S4604

06-0U2304

06-0X3104

06-1A8804

06-0U4504

06-0U7604

06-0U0304

06-1A5304

06-1A9004

06-0U4704

06-0T0304

06-0U1004

06-442554

06-1A9504

06-0X3504

06-1C7204

06-0Q9204

06-0Q2804

06-0U2404

06-0X2004

Contract

06-FRE-41-/0

06-FRE-99-4.9/11.6

06-FRE-99-.9/5

06-FRE-99-/0

06-FRE-145-20.2/26.1

06-FRE-145-/6

06-FRE-168-18.6/T25.5

06-FRE-168-/11.7

06-FRE-198-22.6/22.9

06-FRE-198-26.3/26.8

06-KER-5-4.4/15.8

06-KER-5-81.7/87

06-KER-5-/0

06-KER-43-.1/9.3

06-KER-46-29.7/31.9

06-KER-46-51.2/57.8

06-KER-58-6.0/15.4

06-KER-58-76.1/76.6

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-99-/0

06-KER-119-9.8/13.3

Cnty Rt Pm

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71
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06-1B0204

06-1C9304

06-0X5204

06-0Y1104

06-0S5104

06-0T0204

06-0X3904

06-0Y9304

06-0U79U4

06-1B0104

06-1A8704

06-470904

06-0U5204

06-0W3604

06-0U3004

06-0U0404

06-0U7304

06-1A9804

06-0X0404

06-0U2704

06-0Q9104

06-360244

Contract

06-KER-155-35.5/37.5

06-KER-155-50.0/58

06-KER-178-10.4/57

06-KER-178-24.6/44.2

06-KER-223-21.2/21.2

06-KIN-5-/0

06-KIN-43-/3.2

06-KIN-198-10.5/14.8

06-KIN-198-16.6/22.5

06-MAD-41-13.4/15.5

06-MAD-49-.1/9.1

06-MAD-99-7.5/15.1

06-MAD-99-14.0/14.5

06-MAD-145-8.1/9.6

06-TUL-0-/0

06-TUL-63-/0

06-TUL-65-17.5/22

06-TUL-65-6.9/10

06-TUL-65-/0

06-TUL-99-6.1/12.8

06-TUL-99-19.2/19.8

06-TUL-99-30.6/35.2

Cnty Rt Pm

71

72

72

72

72

72

72

73

73

73

73

73

73
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74

74

74

74

74

75

75

75
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06-0T3504

06-1A0404

07-333204

07-341704

07-339804

07-331704

07-316904

07-3W8704

07-4V0104

07-291404

07-1XG104

07-327204

07-2055C4

07-288304

07-340604

07-332504

07-1XS204

07-325704

07-215954

07-1XT004

07-317504

07-4W7904

Contract

06-TUL-137-16.5/16.6

06-TUL-137-16.6/0

07-KER-5-.6/1.2

07-LA-1-2.8/2.8

07-LA-1-6.0/6

07-LA-1-10.7/10.7

07-LA-1-34.5/35.4

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-567.0/56.7

07-LA-1-34.5/35.2

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

07-LA-2-14.9/22.6

07-LA-2-26.4/79.8

07-LA-2-37.5/48

07-LA-5-1.7/1.7

07-LA-5-5.8/6.8

07-LA-5-10.3/10.4

07-LA-5-11.0/14

07-LA-5-14.2/53.4

Cnty Rt Pm

75

75

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-332704

07-318404

07-308004

07-1218W4

07-4U0604

07-314204

07-319904

07-4W1504

07-3W8004

07-2159U4

07-296604

07-1XS804

07-260804

07-303904

07-4V1604

07-1170U4

07-1193U4

07-319504

07-304204

07-332604

07-304304

07-337604

Contract

07-LA-5-18.2/18.2

07-LA-5-18.3/18.8

07-LA-5-19.6/19.9

07-LA-5-29.4/31.6

07-LA-5-33.2/39.1

07-LA-5-34.6/34.6

07-LA-5-39.4/44.4

07-LA-5-44.9/88.6

07-LA-5-73.5/88.6

07-LA-5-/1.5

07-LA-10-15.0/18.3

07-LA-10-15.8/15.8

07-LA-10-16.6/30.1

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-46.0/48

07-LA-10-2.1/11.1

07-LA-10-12.4/14.9

07-LA-10-.4/21.1

07-LA-14-28.9/29.2

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-320004

07-3W4504

07-311104

07-4W6104

07-3W7304

07-1XS404

07-343404

07-138204

07-304504

07-301804

07-304004

07-4V2204

07-1XS104

07-4W7704

07-301104

07-317304

07-4W7604

07-210624

07-4V0304

07-1XU704

07-4V1004

07-4W9504

Contract

07-LA-14-31.4/36.5

07-LA-14-32.1/60.7

07-LA-14-54.6/66.2

07-LA-18-/4.5

07-LA-39-17.8/38.2

07-LA-39-180.0/30.9

07-LA-39-31.2/31.2

07-LA-47-3.4/4.6

07-LA-57-/4.5

07-LA-57-7.7/11.8

07-LA-60-11.0/12

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-.6/29.4

07-LA-60-2.8/11.8

07-LA-60-/21.5

07-LA-71-1.2/4.3

07-LA-71-1.6/4.8

07-LA-90-1.8/1.8

07-LA-91-17.1/17.1

07-LA-91-10.0/10.3

07-LA-91-12.1/20.7

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-300404

07-311404

07-303704

07-1XU804

07-307504

07-4W9404

07-1XP304

07-297404

07-1XH104

07-317404

07-328604

07-4W9304

07-335004

07-312004

07-276104

07-4W7404

07-4W7804

07-293704

07-238304

07-1XV304

07-322304

07-2975U4

Contract

07-LA-101-1.5/29.1

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

07-LA-101-11.8/31.1

07-LA-101-/1

07-LA-105-2.0/2.2

07-LA-105-6.6/8

07-LA-105-20.0/2.2

07-LA-105-7.8/10.3

07-LA-105-14.6/16.4

07-LA-105-/12.9

07-LA-110-.7/8.8

07-LA-110-.7/26.1

07-LA-110-3.8/5.6

07-LA-110-5.4/16.9

07-LA-110-6.8/19.5

07-LA-110-8.0/9

07-LA-110-13.4/23.1

07-LA-110-20.5/20.7

07-LA-110-22.8/22.8

07-LA-110-24.0/30.4

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-1XS704

07-1XP904

07-310704

07-311604

07-311704

07-286204

07-4V3604

07-310404

07-3096U4

07-330704

07-311004

07-309304

07-4V0204

07-253104

07-4V1404

07-306604

07-4W5104

07-1XU904

07-289104

07-4W1004

07-293604

07-4V1704

Contract

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-118-9.0/9.9

07-LA-134-2.6/4.8

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-59.1/60.2

07-LA-138-/36.9

07-LA-210-/9.7

07-LA-210-15.6/18.5

07-LA-210-24.9/24.9

07-LA-210-38.6/38.9

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

07-LA-213-/8

07-LA-405-.8/47.7

07-LA-405-7.2/15.9

07-LA-405-11.9/13.2

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-20.5/28

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-4U0504

07-1XV004

07-318804

07-311904

07-4W8604

07-202124

07-304404

07-342404

07-318204

07-4W6204

07-302504

07-291304

07-4W5904

07-305204

07-1XM404

07-4W8004

07-4W2704

07-4W9104

07-4W6504

07-311304

07-4U0004

07-302404

Contract

07-LA-405-41.3/41.3

07-LA-405-/29.5

07-LA-605-23.4/23.6

07-LA-605-/26

07-LA-605-10.2/20.2

07-LA-710-20.9/24.6

07-LA-710-23.3/25.6

07-LA-5953-/0

07-VEN-1-4.0/4.2

07-VEN-1-9.7/15.1

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-33-11.2/48.5

07-VEN-33-15.7/15.8

07-VEN-33-22.1/22.1

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.1/9.1

07-VEN-101-26.7/31

07-VEN-101-27.5/31

07-VEN-101-.1/4.5

07-VEN-101-36.3/40.6

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-4W5004

07-1XT904

07-311504

07-0W0304

07-301404

07-302204

08-0R5704

08-1C38U4

08-1C0824

08-1L4904

08-1L6804

08-1F1424

08-1F1434

08-1F1414

08-1K7304

08-1E8404

08-1C6804

08-0N6704

08-1F5904

08-1J0204

08-1M6004

08-1L7304

Contract

07-VEN-118-.5/32.4

07-VEN-126-20.3/20.3

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

08-RIV-10-6.5/6.7

08-RIV-10-6.7/25.1

08-RIV-10-104.9/134.2

08-RIV-10-/0

08-RIV-15-8.2/23.9

08-RIV-15-23.9/33.4

08-RIV-15-38.2/51.5

08-RIV-15-/3.1

08-RIV-60-.4/15.9

08-RIV-62-6.7/9.2

08-RIV-74-13.2/34

08-RIV-74-28.1/37.4

08-RIV-74-36.9/43.6

08-RIV-74-48.8/49.2

08-RIV-74-805.0/82

08-RIV-74-12.9/12.9

Cnty Rt Pm

97

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101
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08-1C8504

08-1F6004

08-1K7604

08-1G0004

08-0H4704

08-1L6604

08-384234

08-1F44U4

08-0Q9104

08-1L5904

08-1L6904

08-1K7704

08-1K1904

08-1H2714

08-1F9904

08-0K1234

08-1H3504

08-0K1224

08-1H4904

08-1E0604

08-1L9404

08-1L9804

Contract

08-RIV-74-/5.8

08-RIV-79-25.6/26.4

08-RIV-91-1.0/20.3

08-RIV-95-14.5/35.6

08-SBD-2-2.4/0

08-SBD-2-/6.4

08-SBD-10-29.4/39.2

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-24.3/24.8

08-SBD-10-/0

08-SBD-15-1.0/28.6

08-SBD-15-16.1/169.4

08-SBD-15-40.3/40.7

08-SBD-15-40.4/0

08-SBD-15-64.6/75.3

08-SBD-15-20.0/29.1

08-SBD-15-28.6/37.5

08-SBD-18-31.9/38.5

08-SBD-18-97.0/99.5

08-SBD-38-11.3/26.5

08-SBD-38-11.3/26.5

Cnty Rt Pm

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105
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08-0G8004

08-1M5704

08-1G5504

08-0R1604

08-0R1504

08-0R1424

08-1L6504

08-0F0304

08-0Q75U4

08-0E33U4

08-1L6704

08-1G0104

08-1H9314

08-0G7904

08-1J4904

08-1H2904

08-1K6704

08-1K6804

08-1L7604

08-1F7304

08-1H7704

08-476424

Contract

08-SBD-38-47.5/59.4

08-SBD-40-119.0/119

08-SBD-40-28.9/28.9

08-SBD-40-50.0/75

08-SBD-40-75.0/100

08-SBD-40-125.0/154.6

08-SBD-58-11.0/23

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-60-7.3/10

08-SBD-62-15.1/29.3

08-SBD-62-124.8/142

08-SBD-71-/8.5

08-SBD-71-/8.5

08-SBD-138-15.3/15.3

08-SBD-173-18.6/18.7

08-SBD-210-1.5/21.5

08-SBD-210-21.7/27.2

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-4.8/5.8

08-SBD-215-7.0/17.8

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108
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08-1K8404

08-1K7804

08-1H3414

08-0K8404

08-0R4204

09-381504

09-387904

09-213404

09-387804

09-377304

09-367404

09-385704

09-366604

09-378104

09-335004

09-360704

09-367704

10-0X7504

10-0S6804

10-0S7504

10-1N6904

10-1H6404

Contract

08-SBD-247-39.0/42

08-SBD-259-1.1/1.2

08-SBD-259-/1.5

08-SBD-5726-/0

08-SBD-5730-/0

09-INY-168-32.7/36.5

09-INY-190-111.6/126.1

09-INY-395-29.2/41.8

09-INY-395-6.4/15

09-KER-14-16.6/16.6

09-KER-14-4.7/12.6

09-KER-14-/0

09-MNO-0-/0

09-MNO-395-13.5/13.9

09-MNO-395-52.3/53.7

09-MNO-395-6.9/T9.6

09-VAR--/0

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-10.0/20

10-AMA-49-8.3/10.5

Cnty Rt Pm

109

109

109

109

109

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

113

Page
Statement of Ongoing Contracts - Index



10-1C3604

10-1N0204

10-1L6504

10-1N8704

10-1N8804

10-0W8704

10-1C8104

10-1G7214

10-0W6204

10-1H4204

10-3A7204

10-0Q1214

10-1C1704

10-1E6204

10-1G7504

10-1K1904

10-1J1904

10-0Y1104

10-1L1204

10-1J3004

10-0X5204

10-1C0404

Contract

10-AMA-88-7.9/65.8

10-AMA-88-20.7/20.7

10-AMA-88-54.0/54

10-AMA-88-62.0/71.6

10-AMA-88-69.0/70

10-CAL-4-29.2/29.4

10-MER-0-/0

10-MER-5-.4/.9

10-MER-5-.7/.7

10-MER-5-17.0/22.6

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

10-MER-99-12.7/17.8

10-MER-99-/0

10-MER-99-/0

10-MER-140-9.7/9.7

10-MER-140-37.4/44.8

10-MER-140-/42.1

10-MER-152-15.1/15.6

10-MER-152-21.0/0

10-MER-165-8.6/9.8

10-MPA-49-.3/18.5

Cnty Rt Pm

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116
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10-0Y6004

10-0P9234

10-1C2004

10-1L2304

10-1C5004

10-1C8004

10-1G9904

10-0P5404

10-1H3424

10-1C9404

10-1G4404

10-1K9304

10-1K6104

10-1F7604

10-0S7404

10-1E5314

10-1J2104

10-1C7604

10-3A1014

10-0X3104

10-1N4604

10-1C2804

Contract

10-MPA-140-21.2/21.8

10-MPA-140-42.0/42.7

10-SJ-4-2.0/0

10-SJ-4-5.4/13.4

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-6.2/6.6

10-SJ-5-10.6/0

10-SJ-5-26.4/27

10-SJ-5-33.4/33.4

10-SJ-5-/0

10-SJ-12-4.4/0

10-SJ-12-4.4/0

10-SJ-88-13.7/14

10-SJ-88-22.1/0

10-SJ-99-9.4/15

10-SJ-99-14.4/29

10-SJ-99-16.4/18.2

10-SJ-99-16.8/17.6

10-SJ-99-20.1/20.1

10-SJ-99-30.9/31.3

Cnty Rt Pm

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120
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10-1C9604

10-1J5204

10-0W6304

10-0L8704

10-0X56Y4

10-0Y2104

10-462104

11-2N0084

11-410404

11-2N0574

11-080284

11-2N0724

11-2N0414

11-424604

11-427504

11-418104

11-2N0534

11-2T35U4

11-429704

11-424704

11-2T3404

11-422004

Contract

10-SJ-120-.6/T6.8

10-STA-5-12.6/0

10-STA-5-27.0/27.4

10-STA-99-13.4/13.8

10-STA-99-18.0/19.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-86-8.4/8.8

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-IMP-115-8.8/L11.4

11-SD-0-/0

11-SD-5-.2/15.2

11-SD-5-2.3/14

11-SD-5-20.5/20.5

11-SD-5-37.4/52.6

11-SD-5-.3/72.1

11-SD-5-13.5/14.4

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

Cnty Rt Pm

120

120

120

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124

124

124
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11-417504

11-2T2174

11-2T2184

11-430014

11-420704

11-424904

11-411314

11-430604

11-411334

11-4116U4

11-428104

11-2N0954

11-2N0994

11-409104

11-056374

11-429804

11-411804

11-404604

11-257164

11-417404

11-419304

11-425104

Contract

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-55.6/70

11-SD-5-/60

11-SD-5-/0

11-SD-8-2.8/5

11-SD-8-5.6/17.4

11-SD-8-5.9/11.5

11-SD-8-13.4/20.4

11-SD-8-.3/23

11-SD-8-25.9/32

11-SD-8-32.0/44

11-SD-8-49.0/0

11-SD-11-.6/2.7

11-SD-15-11.2/31.5

11-SD-52-.4/5.5

11-SD-56-5.6/5.6

11-SD-76-12.1/17.7

11-SD-78-2.5/2.9

11-SD-78-N 17.6/21.3

11-SD-94-2.6/10.7

Cnty Rt Pm

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128
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11-412204

11-420004

11-2N0454

11-411404

11-2N0884

11-288834

11-2N0744

11-428704

11-430184

11-2T3304

11-2888U4

11-2N0844

12-0H1504

12-0M82U4

12-0P6604

12-0Q8304

12-0Q2804

12-0P42U4

12-0Q6904

12-0S5904

12-0P7004

12-0K0214

Contract

11-SD-94-4.4/7.3

11-SD-94-10.4/14.9

11-SD-94-30.0/39

11-SD-125-9.6/13.2

11-SD-125-9.7/22.1

11-SD-125-/1.1

11-SD-163-5.6/11.2

11-SD-805-3.4/5.1

11-SD-805-8.4/8.8

11-SD-805-24.7/27.6

11-SD-905-9.6/11.4

11-SD-905-3.2/11.7

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-12.2/13.3

12-ORA-1-20.4/23.7

12-ORA-1-27.0/29.9

12-ORA-5-.6/43

12-ORA-5-.6/43

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

12-ORA-5-12.4/14.5

Cnty Rt Pm

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

131

131

131

131

131

131

Page
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12-0K0224

12-0K0234

12-0Q8504

12-0P9004

12-0P9104

12-0S7104

12-0Q6504

12-0S2004

12-0M9004

12-0N9204

12-0S4504

12-0Q6404

12-0S4804

12-0Q3904

12-0S0404

12-0S0904

12-0F03U4

12-0T0704

12-0C1104

12-0N7204

12-0R3404

12-0N8604

Contract

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-34.5/37.4

12-ORA-5-34.5/36.8

12-ORA-5-36.8/38.5

12-ORA-5-42.5/42.6

12-ORA-22-1.2/1.2

12-ORA-22-2.7/11.9

12-ORA-22-5.6/10.9

12-ORA-22-9.1/9.1

12-ORA-39-8.5/11.7

12-ORA-39-9.7/9.7

12-ORA-55-1.4/T2.1

12-ORA-55-4.7/4.7

12-ORA-55-15.1/17.5

12-ORA-55-17.7/17.7

12-ORA-57-16.2/20.9

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-73-10.0/28

12-ORA-73-12.9/26.8

12-ORA-73-23.7/24.1

Cnty Rt Pm

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135

135

Page
Statement of Ongoing Contracts - Index



12-0L7224

12-0P0304

12-0Q4204

12-0Q3104

12-0N3204

12-0N4904

12-0S6604

12-0P94U4

12-0S2204

12-0N6604

12-0Q7004

12-0H0474

12-0P4004

12-0N5204

Contract

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

12-ORA-90-4.0/4

12-ORA-91-1.8/3.4

12-ORA-91-9.8/18.9

12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

12-ORA-133-3.2/4.1

12-ORA-133-4.2/13.4

12-ORA-133-3.9/13.6

12-ORA-241-14.5/25

12-ORA-241-27.8/38

12-ORA-405-5.6/5.6

12-ORA-405-7.3/10

Cnty Rt Pm

135

135

136

136

136

136

136

136

137

137

137

137

137

137

Page
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01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $106,735,570

 $10,400,843

 Bid + CCO

 $75,005,924

 $8,787,000

 Work Comp

-F-

-S-



01

02

03

04

District

District

District

District

 $388,114,032

 $424,609,153

 $1,657,614,499

 $240,507,522

 $317,859,339

 $1,056,312,736

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

Category

 $270,977,619

 $2,000,513

 $61,337,097

 $361,271,543

 $97,406,340

 $277,850,498

 $6,984,306

 $1,275,373,355

 Bid + CCO

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $156,714,598

 $1,930,043

 $48,628,173

 $267,301,123

 $55,603,022

 $214,130,347

 $6,821,693

 $779,757,674

 Work Comp

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-S-

-I-

-F-

-S-



04

05

06

District

District

District

 $1,662,223,372

 $762,824,068

 $512,299,311

 $1,143,135,425

 $403,082,531

 $289,986,388

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $201,649,170

 $284,399,086

 $1,176,175,116

 $123,602,191

 $46,945,397

 $592,276,480

 $27,131,177

 $243,026,140

 $7,258,856

 $234,883,139

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $139,597,425

 $183,989,108

 $819,548,892

 $91,820,008

 $36,757,610

 $274,504,912

 $18,936,933

 $77,859,506

 $6,853,194

 $186,336,755

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-F-

-S-

-I-

-F-

-S-



07

08

09

District

District

District

 $2,502,679,296

 $1,205,743,678

 $147,315,781

 $1,916,256,801

 $578,910,631

 $62,559,850

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $495,839,764

 $215,475,284

 $21,940,867

 $1,769,423,381

 $238,608,163

 $63,111,383

 $18,669,502

 $885,354,630

 $115,036,523

 $32,279,258

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $402,825,192

 $196,807,087

 $11,449,917

 $1,305,174,605

 $163,916,806

 $20,783,663

 $11,839,579

 $382,370,582

 $40,974,071

 $21,585,779

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-F-



10

11

12

District

District

District

 $391,700,792

 $899,229,715

 $194,691,494

 $709,458,987

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $3,974,538

 $148,771,685

 $52,154,697

 $186,799,872

 $40,954,674

 $42,975,311

 $11,736,406

 $803,563,324

 $110,052,604

 $32,762,845

 $13,889,977

 $415,173,825

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $3,465,204

 $59,167,750

 $32,236,060

 $99,822,480

 $34,720,639

 $27,258,444

 $4,910,245

 $642,569,659

 $56,579,764

 $9,865,297

 $0

 $229,043,341

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-I-

-F-

-S-



05

10

02

01

District

 $16,047,739

 $18,704,616

 $12,072,027

 $1,390,575

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $571,879,252  $295,488,401

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

 $7,208,250,104 $11,126,232,950

 $1,217,616,943

 $8,003,551,543

 $251,317,948

 $1,653,746,516

Bid + CCO

 $877,575,027

 $5,164,730,400

 $168,283,472

 $997,661,204

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

 Category
-I-

-S-

-F-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



08

09

07

06

04

03

District

 $19,227,003

 $8,423,365

 $8,344,679

 $11,261,073

 $18,969,896

 $22,328,371

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $136,769,345
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